

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
ENSHP00805	SUBDELY - HPLP	STI	2	1	1	1)IYAPPAN ENGG IN	0		YES	7000022628	IYAPPAN ENGG INDUSTRIES PVT, LTD.,	OEM	Spares from OEM	01-09-21			2,21,000.00	22-12-21
ENSHP00805	SUBDELY - HPLP	STI	2	1	1	1)IYAPPAN ENGG IN	0		YES	7000022629	IYAPPAN ENGG INDUSTRIES PVT, LTD.,	OEM	Spares from OEM	01-09-21			1,90,000.00	22-12-21
1217166	FB Cons-Non PRDN	STI	2	1	1	1)MIKA ENGINEERS,	0		YES	7000022630	MIKA ENGINEERS,	OEM	Spares from OEM	01-09-21			65,071.99	16-09-21
1902100033	FB Consumable-PRDN	STI	2	1	1	1)INDIAN OIL CORP	0		YES	7000022632	INDIAN OIL CORPORATION LIMITED,	PDT	Availability of Pattern/dies/Special tooling,with a single vendor	02-09-21	19-05-21	31-05-21	85,34,300.00	01-09-22
ENSOF12230	SUBDELY - OFE	STI	2	1	1	1)GHATGE PATIL IN	0		YES	7000022633	GHATGE PATIL INDUSTRIES LTD.,	SRO	Single response against Open Tender	02-09-21	19-05-21	31-05-21	11,65,038.98	25-11-21
EN-SAC1666	SUBDELY - ACT-B6	STI	2	1	1	1)AUMA (INDIA) PR	0		YES	7000022634	AUMA (INDIA) PRIVATE LIMITED,	OEM	Spares from OEM	02-09-21	19-05-21	31-05-21	11,379.66	09-12-21
EN-SAC1666	SUBDELY - ACT-B6	STI	2	1	1	1)AUMA (INDIA) PR	0		YES	7000022635	AUMA (INDIA) PRIVATE LIMITED,	OEM	Spares from OEM	02-09-21	19-05-21	31-05-21	238.98	09-12-21
EN-SAC1666	SUBDELY - ACT-B6	STI	2	1	1	1)AUMA (INDIA) PR	0		YES	7000022636	AUMA (INDIA) PRIVATE LIMITED,	OEM	Spares from OEM	02-09-21	19-05-21	31-05-21	17,604.24	09-12-21
EN-SAC1666	SUBDELY - ACT-B6	STI	2	1	1	1)AUMA (INDIA) PR	0		YES	7000022637	AUMA (INDIA) PRIVATE LIMITED,	OEM	Spares from OEM	02-09-21	19-05-21	31-05-21	5,689.83	09-12-21
RC Sof99005	SUBDELY - OFE	STI	2	1	1	1)FCS FLUORO CARB	0		YES	7000022639	FCS FLUORO CARBON SEALS PVT LTD	SRO	Single response against Open Tender	03-09-21	29-11-20	09-12-20	5,72,914.00	29-10-21
EVSC212208	CASTING - QCNRV	STI	2	1	1	1)VINAYAKA ELECTR	0		YES	7000022640	VINAYAKA ELECTRO ALLOYS (I) PVT LTD	STL	Single Technically Acceptable Response acceptable Response against Limited Tender	04-09-21	29-11-20	09-12-20	33,250.00	06-10-21
1802100104	FB Sub-Dely(Mech).	STI	2	1	1	1)DURAG INDIA IN	0		YES	7000022641	DURAG INDIA INSTRUMENTATION PVT. L	OEM	Spares from OEM	06-09-21	29-03-21	07-04-21	1,20,000.00	27-12-21
EVSC212208	CASTING - QCNRV	STI	2	1	1	1)MANIS FOUNDRIES	0		YES	7000022643	MANIS FOUNDRIES PVT LTD.,	SRL	Single response against limited Tender	08-09-21	29-11-20	09-12-20	5,850.00	04-02-22
GEM1395842	FB Sub-Dely(Mech).	STI	2	1	1	1)KSB MIL CONTROL	0		YES	7000022645	KSB MIL CONTROLS LIMITED	OEM	Spares from OEM	16-09-21	29-11-20	09-12-20	2,13,630.00	18-02-22

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
1369295	FB Sub-Dely(Mech).	STI	2	1	1	1)ALEKTON ENGG.IN	0		YES	7000022646	ALEKTON ENGG.INDUSTRIES P.LTD.	PTY		13-09-21	29-11-20	09-12-20	4,43,000.00	08-11-21
1264264	FB Sub-Dely(Mech).	STI	2	1	1	1)FLEXATHERM EXPA	0		YES	7000022648	FLEXATHERM EXPANLLOW PVT LTD	OEM	Spares from OEM	18-09-21	29-11-20	09-12-20	56,975.00	18-10-21
ENBPS02316	BPS Items	STI	2	1	1	1)VINAYAK BUSINES	0		YES	7000022649	VINAYAK BUSINESS PVT LTD.	SRO	Single response against Open Tender	18-09-21	29-11-20	09-12-20	1,000.00	13-11-21
ENBPS02316	BPS Items	STI	2	1	1	1)VINAYAK BUSINES	0		YES	7000022650	VINAYAK BUSINESS PVT LTD.	SRO	Single response against Open Tender	18-09-21	29-11-20	09-12-20	1,800.00	13-11-21
GEM1205239	FB Sub-Dely(Mech).	STI	2	1	1	1)PRAYAS ENGINEER	0		YES	7000022652	PRAYAS ENGINEERING LTD.,	OEM	Spares from OEM	20-09-21	29-11-20	09-12-20	19,40,663.70	24-11-21
GEM1205239	FB Sub-Dely(Mech).	STI	2	1	1	1)PRAYAS ENGINEER	0		YES	7000022653	PRAYAS ENGINEERING LTD.,	OEM	Spares from OEM	20-09-21	29-11-20	09-12-20	29,11,844.88	24-11-21
ENSSV40703	SUBDELY - SVSR	STI	2	1	1	1)BALAJI INDUSTRI	0		YES	7000022655	BALAJI INDUSTRIES	SRO	Single response against Open Tender	23-09-21	29-11-20	09-12-20	79,514.94	04-11-21
GEM1351990	FB Sub-Dely(Mech).	STI	2	1	1	1)INSTRUMENTATI ON	0		YES	7000022656	INSTRUMENTATION LTD.,	OEM	Spares from OEM	23-09-21	29-11-20	09-12-20	15,900.00	24-11-21
1802100102	FB Sub-Dely(Mech).	STI	2	1	1	1)HINDUSTHAN THER	0		YES	7000022657	HINDUSTHAN THERMOMETERS,	OEM	Spares from OEM	24-09-21	29-03-21	07-04-21	2,74,122.00	19-11-21
ENSO12240	SUBDELY - OFE	STI	2	1	1	1)IGP ENGINEERS P	0		YES	7000022658	IGP ENGINEERS PRIVATE LIMITED,	SRL	Single response against limited Tender	24-09-21	29-03-21	07-04-21	80,668.00	03-12-21
1802100154	FB Sub-Dely(Mech).	STI	1	1	0		0		YES	7000022659	DRIVE HYDRAULIC PRODUCTS PVT LTD	OEM	Spares from OEM	24-09-21	24-09-21	24-09-21	2,55,080.00	13-10-21
FREE ISSUE	FB Sub-Dely(Mech).	STI	2	1	1	1)INSTRUMENTATI ON	0		YES	7000022660	INSTRUMENTATION LTD.,	MOU	MOU	27-09-21			0.00	30-09-21
1225595	FB Sub-Dely (C&I).	STI	2	1	1	1)SCHENCK PROCESS	0		YES	7000022663	SCHENCK PROCESS SOLUTIONS INDIA	OEM	Spares from OEM	29-09-21	24-09-21	24-09-21	30,21,659.28	27-01-22
ENCSV-2717	CASTING - SVSRV	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176182	SURYAPRAKAAS FOUNDRY,			04-09-21	24-09-21	24-09-21	62,938.98	13-11-21
ENCSV-2717	CASTING - SVSRV	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176198	SURYAPRAKAAS FOUNDRY,			04-09-21	24-09-21	24-09-21	4,41,364.00	13-11-21
ENCSV-2717	CASTING - SVSRV	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176199	SURYAPRAKAAS FOUNDRY,			04-09-21	24-09-21	24-09-21	4,48,468.02	13-11-21
ENCSV-2717	CASTING - SVSRV	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176201	SURYAPRAKAAS FOUNDRY,			04-09-21	24-09-21	24-09-21	1,21,494.12	13-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
ENCSV-2717	CASTING - SVSRV	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176202	SURYAPRAKAAS FOUNDRY,			04-09-21	24-09-21	24-09-21	7,91,208.00	13-11-21
ENCSV-2717	CASTING - SVSRV	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176203	SURYAPRAKAAS FOUNDRY,			04-09-21	24-09-21	24-09-21	71,240.68	13-11-21
2932100006	Tool Engg-SC,PURC	LTI	1	2	2	1)SAMUNDI MACHINE 2)POPULAR TOOL MA	0		YES	7100176241	SAMUNDI MACHINE WORKS,			03-09-21	06-03-21	17-03-21	1,09,750.00	04-12-21
RC Sof94001	SUBDELY - OFE	LTI	2	0	0		0		YES	7100176330	JAMES WALKER INMARCO INDUSTRIES			01-09-21	06-03-21	17-03-21	3,000.00	27-10-21
RC Sof94001	SUBDELY - OFE	LTI	2	0	0		0		YES	7100176331	POLYMER PRODUCTS			01-09-21	06-03-21	17-03-21	43,450.00	27-10-21
51	FB Cons-Non PRDN	LTI	2	0	0		0		YES	7100176332	TITAN COMPANY LIMITED			01-09-21	06-03-21	17-03-21	14,34,324.00	04-10-21
CO-HRADOPL	FB Cons-Non PRDN	LTI	2	0	0		0		YES	7100176338	TITAN COMPANY LIMITED			03-09-21	07-03-20	12-03-20	4,51,248.00	11-10-21
RC Sof12189	SUBDELY - OFE	LTI	2	2	2	1)BALAJI INDUSTRI 2)APTEK INSTRUMEN	0		YES	7100176340	BALAJI INDUSTRIES			04-09-21	13-06-20	24-06-20	38,776.00	30-10-21
1802100044	FB Sub-Dely(Mech).	LTI	2	4	3	1)INSTRUMENTATI ON 2)KSB MIL CONTROL 3)R.K.CONTROL INS	0		YES	7100176341	INSTRUMENTATION LTD.,			04-09-21	28-01-21	11-02-21	2,96,300.00	10-01-22
1802000458	FB Sub-Dely(Mech).	LTI	2	3	3	1)HINDUSTHAN THER 2)FIVES COMBUSTIO 3)DURAG INDIA IN	0		YES	7100176342	HINDUSTHAN THERMOMETERS,			06-09-21	28-07-20	10-08-20	27,93,800.00	15-11-21
ENCOF-2718	CASTING - OFE	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176343	SURYAPRAKAAS FOUNDRY,			06-09-21	28-07-20	10-08-20	1,78,092.03	30-10-21
RCPBNM2300	BPS Items	LTI	2	3	3	1)R.K. METAL PROC 2)ALU PRINTS, 3)PERFECT METAPRI	0		YES	7100176344	R.K. METAL PROCESS,			06-09-21	29-11-20	09-12-20	44,700.00	15-11-21
ENCOF-2718	CASTING - OFE	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176345	SURYAPRAKAAS FOUNDRY,			06-09-21	29-11-20	09-12-20	6,02,016.96	27-11-21
RCPBNM2300	BPS Items	LTI	2	3	3	1)R.K. METAL PROC 2)ALU PRINTS, 3)PERFECT METAPRI	0		YES	7100176346	R.K. METAL PROCESS,			06-09-21	29-11-20	09-12-20	9,900.00	15-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
RCPBNM2300	BPS Items	LTI	2	3	3	1)R.K. METAL PROC 2)ALU PRINTS, 3)PERFECT METAPRI	0		YES	7100176347	ALU PRINTS,			06-09-21	29-11-20	09-12-20	1,204.80	15-11-21
RCPBNM2300	BPS Items	LTI	2	3	3	1)R.K. METAL PROC 2)ALU PRINTS, 3)PERFECT METAPRI	0		YES	7100176348	PERFECT METAPRINT INDUSTRIES,			06-09-21	29-11-20	09-12-20	1,859.00	15-11-21
RCPBNM2300	BPS Items	LTI	2	3	3	1)R.K. METAL PROC 2)ALU PRINTS, 3)PERFECT METAPRI	0		YES	7100176349	PERFECT METAPRINT INDUSTRIES,			06-09-21	29-11-20	09-12-20	37,000.00	15-11-21
ENCSV-2715	CASTING - SB	LTI	2	1	1	1)MANIS FOUNDRIES	0		YES	7100176350	MANIS FOUNDRIES PVT LTD.,			06-09-21	29-11-20	09-12-20	21,139.85	01-11-21
ENCSV-2715	CASTING - SVSRV	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176351	SURYAPRAKAAS FOUNDRY,			06-09-21	29-11-20	09-12-20	7,139.70	01-11-21
PE-009	FB Cons-Non PRDN	LTI	2	1	1	1)SRI THIRUMALAI	0		YES	7100176352	SRI THIRUMALAI OFFSET PRINTERS,			07-09-21	29-11-20	09-12-20	18,000.00	22-09-21
ENCSV-2715	CASTING - SVSRV	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176353	SURYAPRAKAAS FOUNDRY,			06-09-21	29-11-20	09-12-20	62,033.60	01-11-21
ENCSV-2715	CASTING - SVSRV	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176354	SURYAPRAKAAS FOUNDRY,			06-09-21	29-11-20	09-12-20	29,545.76	01-11-21
ENCON00008	PAINTS &OTHER CONS	LTI	2	1	1	1)GEE LIMITED,	0		YES	7100176355	GEE LIMITED,			06-09-21	29-11-20	09-12-20	75,250.00	01-11-21
PE-007	FB Consumable-PRDN	LTI	1	1	1	1)SREE AMMAN ENTE	0		YES	7100176358	SREE AMMAN ENTERPRISES			07-09-21	29-11-20	09-12-20	5,189.45	07-10-21
ENCSV-2715	CASTING - SVSRV	LTI	2	1	1	1)VINAYAKA ELECTR	0		YES	7100176359	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			07-09-21	29-11-20	09-12-20	2,99,326.08	01-11-21
ENCSV-2715	CASTING - SVSRV	LTI	2	1	1	1)SRI STEEL INDUS	0		YES	7100176360	SRI STEEL INDUSTRIES,			07-09-21	29-11-20	09-12-20	17,250.00	01-11-21
ENCSV-2715	CASTING - SVSRV	LTI	2	1	1	1)SURYAPRAKAAS FO	0		YES	7100176361	SURYAPRAKAAS FOUNDRY,			07-09-21	29-11-20	09-12-20	1,31,864.80	01-11-21
EVSC212208	CASTING - TOA	LTI	2	1	1	1)MANIS FOUNDRIES	0		YES	7100176366	MANIS FOUNDRIES PVT LTD.,			08-09-21	29-11-20	09-12-20	1,09,200.00	16-12-21
EVSC212208	CASTING - TOA	LTI	2	1	1	1)VINAYAKA ELECTR	0		YES	7100176367	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			08-09-21	29-11-20	09-12-20	7,762.72	16-12-21
EVSC212208	CASTING - QCNRV	LTI	2	1	1	1)MANIS FOUNDRIES	0		YES	7100176368	MANIS FOUNDRIES PVT LTD.,			08-09-21	29-11-20	09-12-20	7,897.50	16-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
EVSC212208	CASTING - QCNRV	LTI	2	1	1	1)MANIS FOUNDRIES	0		YES	7100176369	MANIS FOUNDRIES PVT LTD.,			08-09-21	29-11-20	09-12-20	14,625.00	16-12-21
EVSC212208	CASTING - QCNRV	LTI	2	1	1	1)MANIS FOUNDRIES	0		YES	7100176370	MANIS FOUNDRIES PVT LTD.,			08-09-21	29-11-20	09-12-20	2,730.00	16-12-21
EVSC212208	CASTING - QCNRV	LTI	2	1	1	1)VINAYAKA ELECTR	0		YES	7100176371	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			08-09-21	29-11-20	09-12-20	7,966.12	16-12-21
EVSC212208	CASTING - QCNRV	LTI	2	1	1	1)VINAYAKA ELECTR	0		YES	7100176372	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			08-09-21	29-11-20	09-12-20	6,313.55	16-12-21
EVSC212208	CASTING - QCNRV	LTI	2	1	1	1)MANIS FOUNDRIES	0		YES	7100176373	MANIS FOUNDRIES PVT LTD.,			08-09-21	29-11-20	09-12-20	1,560.00	16-12-21
EVSC212208	CASTING - TOA	LTI	2	1	1	1)SRI STEEL INDUS	0		YES	7100176374	SRI STEEL INDUSTRIES,			08-09-21	29-11-20	09-12-20	9,000.00	16-12-21
ENCSV-2715	CASTING - SVSRV	LTI	2	1	1	1)SRI STEEL INDUS	0		YES	7100176375	SRI STEEL INDUSTRIES,			08-09-21	29-11-20	09-12-20	3,450.00	02-11-21
PE-010	FB Cons-Non PRDN	LTI	1	1	1	1)VIJAYA FIRE ENG	0		YES	7100176376	VIJAYA FIRE ENGINEERING COMPANY			08-09-21	29-11-20	09-12-20	8,010.00	01-10-21
RCCOVA2301	SUBDELY - FM/FH	LTI	2	4	4	1)CAST ALLOYS, 2)PACKINGS & JOIN 3)VELAAN ENGINEER 4)ALLISON BEARING	0		YES	7100176377	ALLISON BEARING INDUSTRIES,			08-09-21	29-11-20	09-12-20	3,13,500.00	29-12-21
ENSOF12237	SUBDELY - OFE	LTI	2	1	1	1)SAHAS HARDWARE	0		YES	7100176378	SAHAS HARDWARE STORES,			09-09-21	29-11-20	09-12-20	28,984.00	11-11-21
ENSOF12237	SUBDELY - OFE	LTI	2	1	1	1)MASS ELECTRONIC	0		YES	7100176379	MASS ELECTRONIC SYSTEM			09-09-21	29-11-20	09-12-20	38,000.00	11-11-21
ENCOF-2709	CASTING - OFE	LTI	2	1	1	1)MADURA STEEL IN	0		YES	7100176380	MADURA STEEL INDUSTRIES PVT LTD			09-09-21	29-11-20	09-12-20	23,85,317.85	02-12-21
ENCOF-2709	CASTING - OFE	LTI	2	1	1	1)SRI STEEL INDUS	0		YES	7100176381	SRI STEEL INDUSTRIES,			09-09-21	29-11-20	09-12-20	19,08,254.28	02-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule d Date of Completi on of supplies
ENCOF-2709	CASTING - OFE	LTI	2	8	8	1)VINAYAKA ELECTR 2)MADURA STEEL IN 3)SRI STEEL INDUS 4)SHREE HARIE STE 5)COIMBATORE SUPE 6)BALAJI SUPER AL 7)ULTIMATE ALLOYS8)HARIHAR ALLOYS	0		YES	7100176382	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			09-09-21	29-11-20	09-12-20	36,57,487.37	02-12-21
ENCOF-2709	CASTING - OFE	LTI	2	2	2	1)VINAYAKA ELECTR 2)COIMBATORE SUPE	0		YES	7100176383	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			09-09-21	29-11-20	09-12-20	2,39,400.00	18-11-21
ENVOD21017	FORGING - SVSRV	LTI	2	1	1	1)ACME FORGINGS P	0		YES	7100176393	ACME FORGINGS PRIVATE LTD			09-09-21	02-07-21	12-07-21	51,233.88	02-12-21
1802000479	FB Sub-Dely(Mech).	LTI	2	3	1	1)INSTRUMENTATI ON	1	1)MASCOT VALVES P	YES	7100176401	INSTRUMENTATION LTD.,			11-09-21	07-08-20	21-08-20	12,84,970.00	14-02-22
RCSOF93005	SUBDELY - OFE	LTI	2	0	0		0		YES	7100176402	VETRI ELASTOMERIC ENGINEERS,			11-09-21	07-08-20	21-08-20	3,46,215.00	06-11-21
RCSOF93005	SUBDELY - OFE	LTI	2	0	0		0		YES	7100176403	POLYMER PRODUCTS			11-09-21	07-08-20	21-08-20	6,26,899.00	06-11-21
ENCQN-2714	CASTING - QCNRV	LTI	2	4	4	1)SANMAR MATRIX M 2)COIMBATORE SUPE 3)BALAJI SUPER AL 4)SHREE KUMARAN A	0		YES	7100176404	COIMBATORE SUPER ALLOYS (P) LTD			11-09-21	20-07-21	30-07-21	76,439.83	01-01-22
ENCQN-2714	CASTING - QCNRV	LTI	2	4	4	1)SANMAR MATRIX M 2)COIMBATORE SUPE 3)BALAJI SUPER AL 4)SHREE KUMARAN A	0		YES	7100176405	SHREE KUMARAN ALLOYS,			11-09-21	20-07-21	30-07-21	3,07,454.24	01-01-22
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)ROTORK CONTROLS	0		YES	7100176406	ROTORK CONTROLS (INDIA) PVT LTD.,			11-09-21	29-11-20	21-12-20	6,26,472.00	04-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
ENCOF-2667	CASTING - OFE	LTI	2	9	9	1)MADURA STEEL IN 2)MANIS FOUNDRIES 3)COIMBATORE SUPE 4)SPB NEW ALLOYS 5)BALAJI SUPER AL 6)SRI STEEL INDUS 7)SHREE HARIE STE8)SHREE KUMARAN A 9)VINAYAKA ELECTR	0		YES	7100176428	MADURA STEEL INDUSTRIES PVT LTD			20-09-21	19-02-20	24-02-20	5,40,000.00	16-11-21
ENSO12188	SUBDELY - OFE	LTI	2	2	2	1)POWERMASTER ENG 2)TRISTAR INDUSTR	0		YES	7100176438	TRISTAR INDUSTRIAL TOOLS (P) LTD.,			16-09-21	08-06-20	22-06-20	93,250.00	11-11-21
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)AUMA (INDIA) PR	0		YES	7100176439	AUMA (INDIA) PRIVATE LIMITED,			16-09-21	29-11-20	21-12-20	6,47,649.00	09-12-21
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)ROTORK CONTROLS	0		YES	7100176440	ROTORK CONTROLS (INDIA) PVT LTD.,			16-09-21	29-11-20	21-12-20	1,28,898.00	09-12-21
1802000708	FB Sub-Dely(Mech).	LTI	2	3	3	1)REAL HYDROFIT & 2)INDIA FLEX INDU 3)HYDRO-PNEUMATIC	0		YES	7100176441	REAL HYDROFIT & CO.,			16-09-21	16-11-20	26-11-20	1,54,565.00	11-11-21
1802000708	FB Sub-Dely(Mech).	LTI	2	3	3	1)INDIA FLEX INDU 2)REAL HYDROFIT & 3)HYDRO-PNEUMATIC	0		YES	7100176442	INDIA FLEX INDUSTRIES PVT.LTD.,			16-09-21	16-11-20	26-11-20	1,36,750.00	18-11-21
1802000708	FB Sub-Dely(Mech).	LTI	2	2	2	1)HYDRO-PNEUMATIC 2)REAL HYDROFIT &	0		YES	7100176443	HYDRO-PNEUMATIC ACCESSORIES,			17-09-21	16-11-20	26-11-20	10,920.00	27-11-21
ENBPS02316	BPS Items	LTI	2	1	1	1)VINAYAK BUSINES	0		YES	7100176446	VINAYAK BUSINESS PVT LTD.			18-09-21	16-11-20	26-11-20	7,000.00	13-11-21
ENBPS02316	BPS Items	LTI	2	1	1	1)VINAYAK BUSINES	0		YES	7100176447	VINAYAK BUSINESS PVT LTD.			18-09-21	16-11-20	26-11-20	24,320.00	13-11-21
ENBPS02316	BPS Items	LTI	2	1	1	1)VINAYAK BUSINES	0		YES	7100176449	VINAYAK BUSINESS PVT LTD.			18-09-21	16-11-20	26-11-20	2,700.00	13-11-21
ENBPS02316	BPS Items	LTI	2	1	1	1)VINAYAK BUSINES	0		YES	7100176450	VINAYAK BUSINESS PVT LTD.			18-09-21	16-11-20	26-11-20	3,888.00	13-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
ENBPS02316	BPS Items	LTI	2	1	1	1)VINAYAK BUSINES	0		YES	7100176451	VINAYAK BUSINESS PVT LTD.			18-09-21	16-11-20	26-11-20	1,500.00	13-11-21
ENBPS02316	BPS Items	LTI	2	1	1	1)PRESIDENT ENGG.	0		YES	7100176452	PRESIDENT ENGG.WORKS,			18-09-21	16-11-20	26-11-20	3,680.00	13-11-21
ENBPS02316	BPS Items	LTI	2	1	1	1)PRESIDENT ENGG.	0		YES	7100176453	PRESIDENT ENGG.WORKS,			18-09-21	16-11-20	26-11-20	1,918.20	13-11-21
ENBPS02316	BPS Items	LTI	2	1	1	1)PRESIDENT ENGG.	0		YES	7100176454	PRESIDENT ENGG.WORKS,			18-09-21	16-11-20	26-11-20	18,975.00	13-11-21
ENBPS02316	BPS Items	LTI	2	1	1	1)PRESIDENT ENGG.	0		YES	7100176455	PRESIDENT ENGG.WORKS,			18-09-21	16-11-20	26-11-20	19,550.00	13-11-21
ENCTA-2687	CASTING - TOA	LTI	2	9	8	1)ARUNA ALLOY ST 2)PEEKAY STEEL CA 3)SANMAR MATRIX M 4)COIMBATORE SUPE 5)THE K.C.P.LIMIT 6)BALAJI SUPER AL 7)SHREE HARIE STE 8)VINAYAKA ELECTR	0		YES	7100176464	SANMAR MATRIX METALS LIMITED			20-09-21	06-11-20	10-11-20	19,51,635.00	07-03-22
ENVCD21006	FORGING - FM/FH	LTI	2	8	8	1)VETRIVEL FORGIN 2)GRS ENGINEERING 3)HARIHAR ALLOYS 4)M M FORGINGS LT 5)M.E.FORGETECH 6)STEEL & INDUSTR 7)THILLAI ENGINEE 8)UNITY FORGE PRI	0		YES	7100176480	VETRIVEL FORGINGS,			20-09-21	11-06-21	21-06-21	10,86,798.79	29-11-21
1901900038	FB Consumable-PRDN	LTI	2	5	5	1)ADDISON & CO.LT 2)SIGMA TOOLS & A 3)GUHRING INDIA P 4)BIRLA PRECISION 5)ROYAL TOOLS	0		YES	7100176481	ROYAL TOOLS			21-09-21	01-03-19	11-03-19	14,200.00	11-01-22

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
1901900038	FB Consumable-PRDN	LTI	2	5	5	1)ADDISON & CO.LT 2)SIGMA TOOLS & A 3)GUHRING INDIA P 4)BIRLA PRECISION 5)ROYAL TOOLS	0		YES	7100176482	SIGMA TOOLS & ACCESSORIES P.LTD.,			21-09-21	01-03-19	11-03-19	17,110.00	12-01-22
1901900038	FB Consumable-PRDN	LTI	2	5	5	1)ADDISON & CO.LT 2)SIGMA TOOLS & A 3)GUHRING INDIA P 4)BIRLA PRECISION 5)ROYAL TOOLS	0		YES	7100176484	BIRLA PRECISION TECHNOLOGIES LTD,			21-09-21	01-03-19	11-03-19	2,26,703.30	15-12-21
1901900038	FB Consumable-PRDN	LTI	2	5	5	1)ADDISON & CO.LT 2)SIGMA TOOLS & A 3)GUHRING INDIA P 4)BIRLA PRECISION 5)ROYAL TOOLS	0		YES	7100176485	ADDISON & CO.LTD.			21-09-21	01-03-19	11-03-19	14,758.80	12-01-22
GEM1120750	PC Fittings	LTI	2	9	2	1)KISAAN DIE TECH 2)	0		YES	7100176486	KISAAN DIE TECH,			21-09-21	01-03-19	11-03-19	2,17,642.38	20-12-21
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)AUMA (INDIA) PR	0		YES	7100176487	AUMA (INDIA) PRIVATE LIMITED,			21-09-21	29-11-20	21-12-20	8,69,700.00	15-12-21
GEM/2021/B	FB Sub-Dely(Mech).	LTI	2	2	2	1)INSTRUMENTATI ON 2)	0		YES	7100176488	INSTRUMENTATION LTD.,			21-09-21	29-11-20	21-12-20	16,17,200.00	18-02-22
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)ROTORK CONTROLS	0		YES	7100176489	ROTORK CONTROLS (INDIA) PVT LTD.,			22-09-21	29-11-20	21-12-20	8,31,758.00	16-12-21
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)ROTORK CONTROLS	0		YES	7100176490	ROTORK CONTROLS (INDIA) PVT LTD.,			22-09-21	29-11-20	21-12-20	13,17,448.00	16-12-21
ENSMF02319	SUBDELY - FM/FH	LTI	2	1	1	1)SANVIR INDUSTRI	0		YES	7100176494	SANVIR INDUSTRIES			22-09-21	29-11-20	21-12-20	67,232.62	21-11-21
ENSMF02319	SUBDELY - FM/FH	LTI	2	1	1	1)UNIQUE ENGINEER	0		YES	7100176495	UNIQUE ENGINEERING ENTERPRISES			22-09-21	29-11-20	21-12-20	33,242.59	22-10-21
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)ROTORK CONTROLS	0		YES	7100176543	ROTORK CONTROLS (INDIA) PVT LTD.,			24-09-21	29-11-20	21-12-20	1,36,848.00	18-12-21
1502100025	FB Tubes	LTI	2	2	2	1)JINDAL SAW LTD. 2)CHANGZHOU CHANG	0		YES	7100176544	JINDAL SAW LTD.,			25-09-21	30-07-21	10-08-21	#####	25-02-22
PE-008	FB Cons-Non PRDN	LTI	1	1	1	1)SUN TEKNOLOZY,	0		YES	7100176545	SUN TEKNOLOZY,			25-09-21	30-07-21	10-08-21	14,750.00	04-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
RC Sof90004	SUBDELY - OFE	LTI	2	4	4	1)IGP ENGINEERS P 2)PACKINGS & JOIN 3)GOODRICH GASKET 4)ASIAN SEALING P	0		YES	7100176546	IGP ENGINEERS PRIVATE LIMITED,			25-09-21	20-07-20	31-07-20	3,42,930.00	20-11-21
ENCON00019	Miscellaneous	LTI	2	3	3	1) 2) 3)	0		YES	7100176547	ROTOCAST INDUSTRIES LTD			25-09-21	21-08-21	09-09-21	6,50,000.00	23-10-21
PE-011	FB Cons-Non PRDN	LTI	1	1	1	1)SHAKTHI FORMS	0		YES	7100176550	SHAKTHI FORMS			25-09-21	21-08-21	09-09-21	24,635.00	26-10-21
RCNAPV2299	SUBDELY - TOA	LTI	2	4	4	1)JAMES WALKER IN 2)MECHANICAL PACK 3)S.K. ENGINEERIN 4)SPECIALITY GRAP	0		YES	7100176551	MECHANICAL PACKING INDUSTRIES			25-09-21	07-11-20	17-11-20	57,600.00	17-01-22
RCNAPV2299	SUBDELY - TOA	LTI	2	4	4	1)JAMES WALKER IN 2)MECHANICAL PACK 3)S.K. ENGINEERIN 4)SPECIALITY GRAP	0		YES	7100176555	MECHANICAL PACKING INDUSTRIES			25-09-21	07-11-20	17-11-20	1,140.00	17-01-22
RCNAPV2299	SUBDELY - TOA	LTI	2	4	4	1)JAMES WALKER IN 2)MECHANICAL PACK 3)S.K. ENGINEERIN 4)SPECIALITY GRAP	0		YES	7100176578	S.K. ENGINEERING			25-09-21	07-11-20	17-11-20	9,410.06	17-01-22
RCNAPV2299	SUBDELY - TOA	LTI	2	4	4	1)JAMES WALKER IN 2)MECHANICAL PACK 3)S.K. ENGINEERIN 4)SPECIALITY GRAP	0		YES	7100176579	SPECIALITY GRAPHITES			25-09-21	07-11-20	17-11-20	62,640.00	17-01-22
ENSOF12242	SUBDELY - OFE	LTI	2	2	2	1)ORIENT EQUIPMEN 2)JASS ENGINEERIN	0		YES	7100176600	ORIENT EQUIPMENT & SERVICES			28-09-21	14-10-19	24-10-19	70,393.20	07-12-21
ENVOD21008	FORGING - TOA	LTI	2	2	2	1)MISHRA DHATU NI 2)	0		YES	7100176666	MISHRA DHATU NIGAM LTD.,			29-09-21	23-06-21	26-06-21	1,04,593.22	07-01-22
1002100020	FB Plates&Sheets	LTI	1	3	3	1)STEEL AUTHORITY 2)UTTAM VALUE STE 3)JINDAL STEEL &	0		YES	7100176691	STEEL AUTHORITY OF INDIA LTD			30-09-21	27-08-21	03-09-21	94,93,250.00	29-11-21
1002100020	FB Plates&Sheets	LTI	1	3	3	1)STEEL AUTHORITY 2)UTTAM VALUE STE 3)JINDAL STEEL &	0		YES	7100176692	JINDAL STEEL & POWER LTD			30-09-21	27-08-21	03-09-21	#####	29-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
1002100020	FB Plates&Sheets	LTI	1	3	3	1)STEEL AUTHORITY 2)UTTAM VALUE STE 3)JINDAL STEEL &	0		YES	7100176693	UTTAM VALUE STEELS LTD			30-09-21	27-08-21	03-09-21	16,60,225.00	14-11-21
1102100048	FB Structural	LTI	1	28	28	1)NANDAN STEELS & 2)STEEL AUTHORITY 3)JINDAL STEEL & 4)PRIME ISPAT LIM 5)SKS ISPAT & POW 6)KANISHK STEEL I 7)SHRI BAJRANG AL8)SHRI BAJRANG PO 9)MS AGARWAL FOUN10)REAL ISPAT & PO11)KHYATI ISPAT LT12)SHYAM STEEL IND13)VANDANA ISPAT L14)VANDANA ROLLING15)MTC BU	0		YES	7100176694	CHENNAI UNITED METAL INDUSTRIES			30-09-21	27-08-21	03-09-21	#####	14-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
1102100048	FB Structural	LTI	1	28	28	1)NANDAN STEELS & 2)STEEL AUTHORITY 3)JINDAL STEEL & 4)PRIME ISPAT LIM 5)SKS ISPAT & POW 6)KANISHK STEEL I 7)SHRI BAJRANG AL8)SHRI BAJRANG PO 9)MS AGARWAL FOUN10)REAL ISPAT & PO11)KHYATI ISPAT LT12)SHYAM STEEL IND13)VANDANA ISPAT L14)VANDANA ROLLING15)MTC BU 0	0		YES	7100176695	KANISHK STEEL INDUSTRIES Ltd.,			30-09-21	27-08-21	03-09-21	#####	14-11-21
1102100048	FB Structural	LTI	1	28	28	1)NANDAN STEELS & 2)STEEL AUTHORITY 3)JINDAL STEEL & 4)PRIME ISPAT LIM 5)SKS ISPAT & POW 6)KANISHK STEEL I 7)SHRI BAJRANG AL8)SHRI BAJRANG PO 9)MS AGARWAL FOUN10)REAL ISPAT & PO11)KHYATI ISPAT LT12)SHYAM STEEL IND13)VANDANA ISPAT L14)VANDANA ROLLING15)MTC BU 0	0		YES	7100176696	NOBLE TECH INDUSTRIES PVT. LIMITED,			30-09-21	27-08-21	03-09-21	#####	14-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule d Date of Completi on of supplies
1377743	FB Cons-Non PRDN	OTI	2	1	1	1)OM CORPORATIONS	0		YES	7200012082	OM CORPORATIONS	STO	Single Technically Acceptable Response acceptable Response against Open Tender	02-09-21	27-08-21	03-09-21	16,83,935.55	27-09-21
1143903	FB Weld.Consumable	OTI	2	1	1	1)MAILAM INDIA LI	0		YES	7200012085	MAILAM INDIA LIMITED			02-09-21			16,35,000.00	24-09-21
1130048	FB Weld.Consumable	OTI	2	1	1	1)GEE LIMITED,	0		YES	7200012086	GEE LIMITED,			03-09-21			17,47,875.00	26-09-21
1194635	FB Weld.Consumable	OTI	2	1	1	1)MAILAM INDIA LI	0		YES	7200012087	MAILAM INDIA LIMITED			03-09-21			4,09,600.00	29-09-21
2662000171	FB M&S Spares Cap	OTI	2	4	4	1)ROLL TEC INTERN 2) 3) 4)	0		YES	7200012089	ROLL TEC INTERNATIONAL,			03-09-21	26-12-20	05-01-21	75,000.00	01-10-21
2622100009	FB Capital -Scheme	OTI	2	1	1	1)IR TECHNOLOGY S	0		YES	7200012095	IR TECHNOLOGY SERVICES (P) LTD.			07-09-21	19-03-21	09-04-21	12,86,400.00	06-11-21
2742100002	TIRMAYAM CAP PUR	OTI	2	3	1	1)AACCESS EQUIPMEN	2	1) 2)	YES	7200012102	AACCESS EQUIPMENTS,			09-09-21	01-02-21	03-03-21	16,15,500.00	22-11-21
1902000045	FB Consumable-PRDN	OTI	2	1	1	1)CAUVERY SAW MIL	0		YES	7200012113	CAUVERY SAW MILL			13-09-21	11-08-20	04-11-20	4,92,400.00	30-10-21
1902000045	FB Consumable-PRDN	OTI	2	1	1	1)G.S.INDUSTRIES	0		YES	7200012114	G.S.INDUSTRIES			13-09-21	11-08-20	04-11-20	1,57,950.00	30-10-21
1902000045	FB Consumable-PRDN	OTI	2	1	1	1)KARUMAARI TIMBE	0		YES	7200012115	KARUMAARI TIMBER TRADERS,			13-09-21	11-08-20	04-11-20	49,350.00	30-10-21
1902000045	FB Consumable-PRDN	OTI	2	1	1	1)NIXON INDUSTRIE	0		YES	7200012116	NIXON INDUSTRIES			13-09-21	11-08-20	04-11-20	8,82,772.00	30-10-21
GEM1361597	FB Sub-Dely(Mech).	OTI	2	1	1	1)SHREERAM EQUITE	0		YES	7200012117	SHREERAM EQUITECH PVT. LTD.,			13-09-21	11-08-20	04-11-20	31,40,908.36	28-10-21
GEM PO	FB Consumable-PRDN	OTI	2	1	1	1)PRABHA TRADE IM	0		YES	7200012118	PRABHA TRADE IMPEX PVT LTD			14-09-21	11-08-20	04-11-20	45,000.00	26-09-21
1170282	FB Weld.Consumable	OTI	2	1	1	1)SANDEEP ENTERPR	0		YES	7200012121	SANDEEP ENTERPRISES			14-09-21			1,32,405.00	16-09-21
1170282	FB Weld.Consumable	OTI	2	1	1	1)SANDEEP ENTERPR	0		YES	7200012122	SANDEEP ENTERPRISES			14-09-21			44,135.70	16-09-21
1230411	FB Sub-Dely (C&I).	OTI	2	3	1	1)SWITZER PROCESS	0		YES	7200012123	SWITZER PROCESS INSTRUMENTS			14-09-21	11-08-20	04-11-20	42,500.00	23-11-21
1230411	FB Sub-Dely (C&I).	OTI	2	3	1	1)SWITZER PROCESS	0		YES	7200012125	SWITZER PROCESS INSTRUMENTS			14-09-21	11-08-20	04-11-20	21,250.00	13-03-22

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
ENCON00012	PAINTS & OTHER CONS	OTI	2	1	1	1)CHEMECOAT PAINT	0		YES	7200012126	CHEMECOAT PAINTS INDIA PVT LTD.			14-09-21	11-08-20	04-11-20	70,000.00	26-10-21
ENCON00012	PAINTS & OTHER CONS	OTI	2	1	1	1)NOVAA PAINTS	0		YES	7200012127	NOVAA PAINTS			14-09-21	11-08-20	04-11-20	45,675.00	26-10-21
GEM1260694	PC Seamless Pipes	OTI	2	1	1	1)VENUS PIPES & T	0		YES	7200012134	VENUS PIPES & TUBES PVT. LTD			16-09-21	11-08-20	04-11-20	#####	10-12-21
1502000039	FB Tubes	OTI	2	1	1	1)WELSPUN SPECIAL	0		YES	7200012136	WELSPUN SPECIALTY SOLUTIONS LIMITED			17-09-21	30-11-20	15-12-20	#####	17-02-22
1502000039	FB Tubes	OTI	2	1	1	1)CHANDAN STEEL L	0		YES	7200012137	CHANDAN STEEL LIMITED,			17-09-21	30-11-20	15-12-20	#####	17-02-22
1502000039	FB Tubes	OTI	2	1	1	1)SHALCO INDUSTRI	0		YES	7200012138	SHALCO INDUSTRIES PVT LTD			17-09-21	30-11-20	15-12-20	54,19,763.40	15-01-22
GEM PO	FB Consumable-PRDN	OTI	2	1	1	1)CHEMECOAT PAINT	0		YES	7200012139	CHEMECOAT PAINTS INDIA PVT LTD.	STO	Single Technically Acceptable Response against Open Tender	21-09-21	30-11-20	15-12-20	34,10,784.00	15-10-21
GEM PO	FB Cons-Non PRDN	OTI	2	1	1	1)NAGARAJAN INDUS	0		YES	7200012140	NAGARAJAN INDUSTRIES	SRO	Single response against Open Tender	18-09-21	30-11-20	15-12-20	6,12,500.00	17-09-22
GEM1292458	FB Sub-Dely (C&I).	OTI	2	6	2	1)SUCHITRA INDUST 2)	2	1) 2)	YES	7200012142	SUCHITRA INDUSTRIES			18-09-21	30-11-20	15-12-20	13,56,457.37	17-12-21
GEM PO	FB Consumable-PRDN	OTI	2	1	1	1)INDIAN OIL CORP	0		YES	7200012143	INDIAN OIL CORPORATION LIMITED,			20-09-21	30-11-20	15-12-20	95,29,716.00	30-09-21
GEM PO	FB Consumable-PRDN	OTI	2	1	1	1)INDIAN OIL CORP	0		YES	7200012144	INDIAN OIL CORPORATION LIMITED,			20-09-21	30-11-20	15-12-20	27,16,686.00	30-09-21
2622000015	FB Capital -Scheme	OTI	2	1	1	1)ENERPAC INDIA P	0		YES	7200012145	ENERPAC INDIA PVT LTD			20-09-21	11-06-20	20-07-20	63,04,612.00	19-02-22
GEM PO	FB Consumable-PRDN	OTI	2	1	1	1)CHEMECOAT PAINT	0		YES	7200012146	CHEMECOAT PAINTS INDIA PVT LTD.			20-09-21	11-06-20	20-07-20	2,17,500.00	17-10-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
GEM PO	FB Consumable-PRDN	OTI	2	1	1	1)PASUMMEENA PAIN	0		YES	7200012148	PASUMMEENA PAINT INDUSTRIES	STO	Single Technically Acceptable Response acceptable Response against Open Tender	21-09-21	11-06-20	20-07-20	73,600.00	17-10-21
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)AUMA (INDIA) PR	0		YES	7200012154	AUMA (INDIA) PRIVATE LIMITED,			22-09-21	15-09-20	06-10-20	24,48,000.00	30-12-21
1802000613	FB Sub-Dely(Mech).	OTI	2	4	2	1)RMS INDUSTRIES 2)UNIVERSAL HOIST	0		YES	7200012157	RMS INDUSTRIES			23-09-21	21-09-20	24-10-20	31,400.00	09-02-22
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)LIMITORQUE INDI	0		YES	7200012159	LIMITORQUE INDIA LIMITED			22-09-21	15-09-20	06-10-20	82,140.00	30-12-21
1802000613	FB Sub-Dely(Mech).	OTI	2	4	2	1)UNIVERSAL HOIST 2)RMS INDUSTRIES	0		YES	7200012160	UNIVERSAL HOIST-O-FABRIK,			22-09-21	21-09-20	24-10-20	7,38,000.00	09-02-22
GEM1357997	Hanger,Insul &comp	OTI	2	24	20	1)LOKHANDWALA ENG 2) 3) 4) 5) 6) 7)8) 9)10)11)12)13)14)15)16)17)18)19)20)	3	1) 2) 3)	YES	7200012163	LOKHANDWALA ENGG CO			23-09-21	21-09-20	24-10-20	6,66,757.97	17-12-21
GEM1357997	Hanger,Insul &comp	OTI	2	24	20	1)AAA SUPPORTS PV 2) 3) 4) 5) 6) 7)8) 9)10)11)12)13)14)15)16)17)18)19)20)	3	1) 2) 3)	YES	7200012170	AAA SUPPORTS PVT LTD.,			24-09-21	21-09-20	24-10-20	14,24,305.44	17-12-21
GEM1357997	Hanger,Insul &comp	OTI	2	24	20	1)VETRIVEL AUTO C 2) 3) 4) 5) 6) 7)8) 9)10)11)12)13)14)15)16)17)18)19)20)	3	1) 2) 3)	YES	7200012171	VETRIVEL AUTO COMPONENTS			24-09-21	21-09-20	24-10-20	49,36,150.18	17-12-21
ENSSB03039	SUBDELY - SB	OTI	2	2	2	1)SRI SAI CMC ENG 2)JAMES WALKER IN	0		YES	7200012173	SRI SAI CMC ENGINEERING INDUSTRIES			25-09-21	25-08-21	06-09-21	8,898.00	15-10-21
GEM PO	FB Cons-Non PRDN	OTI	2	1	1	1)KALI ENTERPRISE	0		YES	7200012175	KALI ENTERPRISES,			25-09-21	25-08-21	06-09-21	72,855.00	23-10-21
1402100014	FB Casting&Forging	OTI	2	3	3	1)FLASH FORGE PVT 2)M.E.G.A. S.P.A. 3)SHANGHAI CHANGQ	0		YES	7200012180	FLASH FORGE PVT LTD.,			27-09-21	12-06-21	14-07-21	55,26,278.05	27-05-22
ENSTA02320	SUBDELY - TOA	OTI	2	1	1	1)SREE PAVITHRA I	0		YES	7200012184	SREE PAVITHRA INDUSTRIES,			28-09-21	12-06-21	14-07-21	35,147.36	09-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
GEM1247265	FB Sub-Dely (C&I).	OTI	2	3	2	1)EMERSON PROCESS 2)ENDRESS + HAUSE	0		YES	7200012185	EMERSON PROCESS MANAGEMENT (INDIA)			28-09-21	12-06-21	14-07-21	6,59,554.07	23-03-22
GEM1311682	FB Tubes	OTI	2	1	1	1)CHANDAN STEEL L	0		YES	7200012195	CHANDAN STEEL LIMITED,			30-09-21	12-06-21	14-07-21	46,20,344.40	28-03-22
GEM1305481	FB Minor Cap Goods	OTI	2	1	1	1)UNILINE ENERGY	0		YES	7200012199	UNILINE ENERGY SYSTEMS PVT LTD			30-09-21	12-06-21	14-07-21	1,63,650.85	20-10-21
EN-BSK-211	BARSTOCK - RM	OTI	2	3	2	1)LAXCON STEELS L 2)STAR WIRE(INDIA	0		YES	7200012209	LAXCON STEELS LIMITED.			06-09-21	12-06-21	14-07-21	47,87,500.00	29-11-21
SISTERUNIT	PC -AD Away Fabn.	SSO	1	1	1	1)CENTRALISED STA	0		YES	7400019119	CENTRALISED STAMPING UNIT			02-09-21	12-06-21	14-07-21	50,09,800.41	31-03-22
MAIL	FB Sub-Dely(Mech).	SSO	1	1	1	1)BHEL IVP GWL	0		YES	7400019124	BHEL IVP GWL			13-09-21	12-06-21	14-07-21	4,629.00	20-09-21
IUTV	FB Plates&Sheets	SSO	1	1	1	1)HEAVY PLATES &	0		YES	7400019129	HEAVY PLATES & VESSELS PLANT - VIZA			20-09-21	12-06-21	14-07-21	0.00	30-09-21
ENVOD21024	FORGING - TOA	SSO	2	1	1	1)CENTRAL FOUNDRY	0		YES	7400019130	CENTRAL FOUNDRY FORGE PLANT			22-09-21	27-08-21	06-09-21	#####	30-01-22
EN-SAC1670	SUBDELY - ACT-B6	SSO	1	1	1	1)BHEL IVP GWL	0		YES	7400019131	BHEL IVP GWL			23-09-21			14,99,328.84	21-01-22
IUTV	FB Weld.Consumable	SSO	2	1	1	1)HEAVY PLATES &	0		YES	7400019161	HEAVY PLATES & VESSELS PLANT - VIZA			30-09-21	27-08-21	06-09-21	1,89,300.00	30-10-21
1202100001	FB Pipes	OTM	2	1	1	1)HENGYANG STEEL	0		YES	7800000595	HENGYANG STEEL TUBE GROUP INT'L			06-09-21	06-03-21	03-04-21	#####	03-02-22
1202100001	FB Pipes	OTM	2	1	1	1)YANGZHOU CHENG	0		YES	7800000596	YANGZHOU CHENGDE STEEL PIPE CO. LT			06-09-21	06-03-21	03-04-21	#####	03-02-22
1402100013	FB Casting&Forging	OTM	2	6	5	1)SHANGHAI CHANGQ 2)IBF S.P.A. 3)PETROL RACCORD 4)M.E.G.A. S.P.A. 5)	1	1)	YES	7800000597	SHANGHAI CHANGQIANG INDUSTRIAL			06-09-21	11-06-21	14-07-21	45,62,707.68	07-02-22
1202100001	FB Pipes	OTM	2	1	1	1)YANGZHOU LONTRI	0		YES	7800000598	YANGZHOU LONTRIN STEEL			06-09-21	06-03-21	03-04-21	#####	04-04-22
1202100001	FB Pipes	OTM	2	1	1	1)HUBEI XINYEGANG	0		YES	7800000599	HUBEI XINYEGANG STEEL CO LTD			06-09-21	06-03-21	03-04-21	#####	04-01-22
1202100001	FB Pipes	OTM	2	1	1	1)ZHEJIANG PACIFI	0		YES	7800000600	ZHEJIANG PACIFIC SEAMLESS STEEL			06-09-21	06-03-21	03-04-21	#####	03-02-22
1202100001	FB Pipes	OTM	2	1	1	1)JIANGSU CHENGDE	0		YES	7800000601	JIANGSU CHENGDE STEEL TUBE SHARE CO			06-09-21	06-03-21	03-04-21	63,59,338.48	04-01-22

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
150210003	FB Tubes	OTM	2	1	1	1)JIANGYIN JIEDE	0		YES	7800000602	JIANGYIN JIEDE METAL MATERIAL			14-09-21	01-02-21	23-02-21	#####	14-02-22
150210003	FB Tubes	OTM	2	1	1	1)SHANGHAI CHANGQ	0		YES	7800000603	SHANGHAI CHANGQIANG INDUSTRIAL			14-09-21	01-02-21	23-02-21	96,41,521.50	14-01-22
ENVQN2452	SUBCONTRACT - QCNRV	SSS	1	1	0		0		YES	8100067761	KASTHIYAR INDUSTRIES,			01-09-21	31-08-21	31-08-21	76,000.00	17-10-21
ENVS2451	SUBCONTRACT - SVSRV	SSS	1	1	0		0		YES	8100067762	ACCURATE INDUSTRIES			01-09-21	30-08-21	01-09-21	7,000.00	16-10-21
VOFST1946	SUBCONTRACT - OFE	SSS	1	1	0		0		YES	8100067763	TRIBOLOGY INDIA LIMITED			03-09-21	12-03-20	14-03-20	3,440.20	03-10-21
ENVQN2465	SUBCONTRACT - QCNRV	SSS	1	1	0		0		YES	8100067764	LOYAL ENGINEERING INDUSTRIES			08-09-21	08-09-21	08-09-21	25,128.00	12-12-21
VOFST1946	SUBCONTRACT - OFE	SSS	1	1	0		0		YES	8100067765	TRIBOLOGY INDIA LIMITED			09-09-21	12-03-20	14-03-20	23,912.68	25-10-21
ENVQN2472	SUBCONTRACT - QCNRV	SSS	1	1	0		0		YES	8100067766	SREE SHAKTHI SWITCHGEAR			13-09-21	13-09-21	13-09-21	1,20,000.00	28-10-21
6300071381	Castng repair	SSS	1	1	1	1)SREE SHAKTHI SW	0		YES	8100067767	SREE SHAKTHI SWITCHGEAR			15-09-21	15-09-21	15-09-21	5,280.00	15-10-21
6300071382	Castng repair	SSS	1	1	1	1)ASTRAS ENGINEER	0		YES	8100067768	ASTRAS ENGINEERING WORKS,			15-09-21	15-09-21	15-09-21	400.00	15-10-21
ENVM2471	SUBCONTRACT - FM	SSS	1	1	0		0		YES	8100067769	INDEX AUTO COMPONENTS PVT LTD			15-09-21			88,800.00	15-10-21
ENVM2473	SUBCONTRACT - FM	SSS	1	1	0		0		YES	8100067770	PRECIQUAL COMPONENTS P LTD			15-09-21			14,000.00	15-10-21
6300071385	Castng repair	SSS	1	1	1	1)SAKTHI FAB	0		YES	8100067771	SAKTHI FAB			16-09-21	13-09-21	13-09-21	140.00	06-10-21
ENVQN2478-	SUBCONTRACT - QCNRV	SSS	1	1	0		0		YES	8100067777	KASTHIYAR INDUSTRIES,			17-09-21	16-09-21	16-09-21	94,000.00	01-11-21
FAVSV2279	SUBCONTRACT - SVSRV	SSS	1	1	0		0		YES	8100067778	ADWAITH LAKSHMI INDUSTRIES			17-09-21	04-03-21	09-03-21	1,52,390.68	16-11-21
ENVOF2470	SUBCONTRACT - OFE	SSS	1	1	0		0		YES	8100067779	FINLAY CNC CENTRE			17-09-21	15-09-21	16-09-21	1,31,300.00	01-11-21
FAVSV2279	SUBCONTRACT - SVSRV	SSS	1	1	0		0		YES	8100067780	ADWAITH LAKSHMI INDUSTRIES			17-09-21	04-03-21	09-03-21	45,716.88	16-11-21
FAVSV2279	SUBCONTRACT - SVSRV	SSS	1	1	0		0		YES	8100067781	ADWAITH LAKSHMI INDUSTRIES			17-09-21	04-03-21	09-03-21	24,139.82	16-11-21
ENVM2482	SUBCONTRACT - FM	SSS	1	1	0		0		YES	8100067782	S K S ENTERPRISES			21-09-21			23,660.00	20-11-21
6300071387	Castng repair	SSS	1	1	1	1)SELVAMATHA ENGI	0		YES	8100067783	SELVAMATHA ENGINEERING WORKS			28-09-21	04-03-21	09-03-21	40.00	15-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
FAVFM1963	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200522687	PRECIQUAL COMPONENTS P LTD			01-09-21	06-06-20	12-06-20	84,420.00	16-10-21
FAVFM1963	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200522688	PRECIQUAL COMPONENTS P LTD			01-09-21	06-06-20	12-06-20	62,772.00	16-10-21
FAVFM1963	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200522689	PRECIQUAL COMPONENTS P LTD			01-09-21	06-06-20	12-06-20	44,780.00	16-10-21
FAVFM1963	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200522690	PRECIQUAL COMPONENTS P LTD			01-09-21	06-06-20	12-06-20	43,200.00	16-10-21
FAVFM1963	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200522691	PRECIQUAL COMPONENTS P LTD			01-09-21	06-06-20	12-06-20	35,020.00	16-10-21
FAVFM1963	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200522692	PRECIQUAL COMPONENTS P LTD			01-09-21	06-06-20	12-06-20	29,860.00	16-10-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200522693	VALVE TECH ENGINEERING			02-09-21	04-02-20	18-02-20	1,03,800.00	01-11-21
FAVSV2138	SUBCONTRACT - SVSRV	SSL	1	8	0		0		YES	8200522694	D.R.MACHINE WORKS			02-09-21	01-12-20	16-12-20	5,700.00	17-10-21
FA:NIT1959	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200522695	UNITEK NITRIDING			02-09-21	16-05-20	30-05-20	13,302.80	18-10-21
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200522696	S K S ENTERPRISES			02-09-21	28-09-21	28-09-21	66,120.00	22-12-21
FAVSV2236	SUBCONTRACT - SVSRV	SSL	1	6	0		0		YES	8200522697	SRI KARPAGA VINAYAGA ENGG. WORKS			02-09-21	30-01-21	09-02-21	2,670.00	18-10-21
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200522698	SARO ENGG WORKS			02-09-21	04-02-21	15-02-21	12,200.00	19-10-21
ENVHP2441	SUBCONTRACT - HPLP	SSL	1	3	0		0		YES	8200522699	FINLAY CNC CENTRE			02-09-21	26-08-21	02-09-21	49,400.00	17-10-21
ENVS2405	SUBCONTRACT - SB	SSL	1	5	0		0		YES	8200522700	DJP INDUSTRIES			03-09-21	02-08-21	07-08-21	1,00,460.94	02-12-21
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200522701	S K S ENTERPRISES			03-09-21	28-06-21	05-07-21	47,322.00	02-12-21
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200522702	PUSHPAA ENGINEERING			03-09-21	28-06-21	05-07-21	8,858.00	02-12-21
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200522703	PUSHPAA ENGINEERING			03-09-21	28-06-21	05-07-21	14,458.00	02-12-21
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200522704	PUSHPAA ENGINEERING			03-09-21	28-06-21	05-07-21	24,111.00	02-12-21
FAVFM2042	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200522705	PUSHPAA ENGINEERING			03-09-21	17-10-20	21-10-20	1,608.00	02-12-21
FAVOF2301	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200522707	SRI SASTHA ENGG WORKS			03-09-21	26-03-21	08-04-21	3,916.00	26-10-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200522708	NAGABUSHANAM HYDRAULICS AND MACHINI			03-09-21	23-03-21	30-03-21	21,900.00	24-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522709	JAI VALVES CENTRE			03-09-21	28-03-21	08-04-21	3,26,960.00	28-10-21
FAVOF2295	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200522710	NAGABUSHANAM HYDRAULICS AND MACHINI			03-09-21	18-03-21	25-03-21	5,068.00	24-10-21
FAVOF2203	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200522711	THIRUMAGAL INDUSTRIES			03-09-21	08-01-21	20-01-21	1,58,400.00	19-10-21
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200522712	NAGABUSHANAM HYDRAULICS AND MACHINI			03-09-21	23-03-21	30-03-21	6,960.00	24-10-21
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200522713	SHARP ENGINEERING WORKS			03-09-21	23-03-21	30-03-21	75,548.00	18-10-21
L1-RC-526	FB AD -Shipping	SSL	1	1	1	1)DEE DEE ENGG EN	0		YES	8200522714	DEE DEE ENGG ENTERPRISES			04-09-21			5,30,115.16	03-12-21
FAVOF1923	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200522715	GEERTHANA ENGINEERING WORKS			04-09-21	17-02-20	22-02-20	98,000.00	22-10-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522716	SUBAH INDUSTRIES			04-09-21			1,760.72	03-11-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522717	SUBAH INDUSTRIES			04-09-21			1,761.20	03-11-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522718	SUBAH INDUSTRIES			04-09-21			3,522.40	03-11-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522719	SUBAH INDUSTRIES			04-09-21			7,042.88	03-11-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522720	SUBAH INDUSTRIES			04-09-21			1,760.72	03-11-21
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522721	SUBAH INDUSTRIES			04-09-21			1,762.08	03-11-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522722	SUBAH INDUSTRIES			04-09-21			3,523.04	03-11-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522723	SUBAH INDUSTRIES			04-09-21			1,761.52	03-11-21
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200522724	SAI ENTERPRISES			04-09-21	28-06-21	05-07-21	26,880.00	21-12-21
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200522725	SAI ENTERPRISES			04-09-21	28-06-21	05-07-21	18,816.00	21-12-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200522726	SAKTHI FAB			04-09-21	04-02-20	18-02-20	1,50,000.00	21-10-21
FAVFH2032	SUBCONTRACT - FH	SSL	1	16	0		0		YES	8200522727	RAAKAM INDUSTRIES			06-09-21	30-09-20	07-10-20	40,170.00	22-10-21
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200522729	NAGABUSHANAM ASSOCIATES			06-09-21	26-12-20	08-01-21	1,21,936.00	21-10-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200522730	LOYAL ENGINEERING INDUSTRIES			06-09-21	17-02-21	02-03-21	20,434.00	24-10-21
FAVTA2136	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200522731	LOYAL ENGINEERING INDUSTRIES			06-09-21	08-12-20	17-12-20	2,800.00	24-10-21
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200522732	WELDTech GLOBAL SURFACING (P) LTD.			06-09-21	17-02-21	02-03-21	98,810.00	21-10-21
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200522733	NAGABUSHANAM HYDRAULICS AND MACHINI			06-09-21	26-12-20	08-01-21	87,410.00	21-10-21
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200522734	VANGUARD INDUSTRIES			06-09-21	26-12-20	08-01-21	1,28,724.00	21-10-21
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)KEERTHIVASAN EN	0		YES	8200522738	KEERTHIVASAN ENGINEERING WORKS			06-09-21			1,127.65	05-11-21
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200522746	NAGABUSHANAM ASSOCIATES			06-09-21	26-12-20	08-01-21	1,73,880.00	21-10-21
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200522747	VANGUARD INDUSTRIES			06-09-21	26-12-20	08-01-21	1,33,950.00	04-11-21
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200522748	VANGUARD INDUSTRIES			06-09-21	26-12-20	08-01-21	2,26,884.00	04-11-21
FAVOF2307	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200522749	GLOBAL WELD TECHNOLOGY			06-09-21	29-03-21	13-04-21	49,500.00	28-10-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200522750	JAI VALVES CENTRE			06-09-21	04-02-20	18-02-20	69,200.00	06-11-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200522751	JAI VALVES CENTRE			06-09-21	04-02-20	18-02-20	1,70,000.00	22-10-21
FAVOF2017	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200522753	FINLAY CNC CENTRE			06-09-21	21-08-20	28-08-20	14,480.00	05-12-21
L1-RC-714	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200522754	SURIYA ENGINEERING WORKS			06-09-21			197.58	05-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SRI SAI CMC ENG	0		YES	8200522756	SRI SAI CMC ENGINEERING INDUSTRIES			06-09-21			5,026.66	05-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SRI SAI CMC ENG	0		YES	8200522757	SRI SAI CMC ENGINEERING INDUSTRIES			06-09-21			5,026.66	05-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SRI SAI CMC ENG	0		YES	8200522758	SRI SAI CMC ENGINEERING INDUSTRIES			06-09-21			5,026.66	05-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)JYOTHI ENGINEER	0		YES	8200522759	JYOTHI ENGINEERING,			06-09-21			5,026.66	05-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)JYOTHI ENGINEER	0		YES	8200522760	JYOTHI ENGINEERING,			06-09-21			2,939.95	05-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule d Date of Completi on of supplies
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)JYOTHI ENGINEER	0		YES	8200522761	JYOTHI ENGINEERING,			06-09-21			1,546.81	05-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200522762	SUN ENGINEERING (UNIT-II),			06-09-21			944.00	05-12-21
L1-RC-714	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200522763	SREE SIVA SAKTHI ENGINEERING WORKS			06-09-21			34,958.44	05-12-21
L1-RC-714	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200522764	SREE SIVA SAKTHI ENGINEERING WORKS			06-09-21			2,64,649.39	05-12-21
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)SRI RAJA RAJESW	0		YES	8200522770	SRI RAJA RAJESWARI ENTERPRISES			06-09-21			98,816.65	05-12-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522781	SUBAH INDUSTRIES			07-09-21			7,045.92	06-11-21
L1-RC-526	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522782	SUBAH INDUSTRIES			07-09-21			7,047.68	06-11-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)K.B.J.INDUSTRIE	0		YES	8200522783	K.B.J.INDUSTRIES			07-09-21			8,039.22	06-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)K.B.J.INDUSTRIE	0		YES	8200522784	K.B.J.INDUSTRIES			07-09-21			7,600.50	06-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)K.B.J.INDUSTRIE	0		YES	8200522785	K.B.J.INDUSTRIES			07-09-21			5,945.47	06-12-21
FAVSV2266	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200522789	DHANALAKSHMI ENGG WORKS			07-09-21	15-02-21	02-03-21	21,310.00	22-10-21
ENVFH2455	SUBCONTRACT - FH	SSL	1	5	0		0		YES	8200522790	RAAKAM INDUSTRIES			07-09-21	03-09-21	06-09-21	19,284.00	24-10-21
FAVSV2192	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200522791	SRI KARPAGA VINAYAGA ENGG. WORKS			07-09-21	06-01-21	21-01-21	8,500.00	22-10-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)KEERTHIVASAN EN	0		YES	8200522793	KEERTHIVASAN ENGINEERING WORKS			07-09-21			513.94	06-11-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SRI SAI CMC ENG	0		YES	8200522794	SRI SAI CMC ENGINEERING INDUSTRIES			07-09-21			84.64	06-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)KEERTHIVASAN EN	0		YES	8200522795	KEERTHIVASAN ENGINEERING WORKS			07-09-21			513.94	06-11-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SRI SAI CMC ENG	0		YES	8200522796	SRI SAI CMC ENGINEERING INDUSTRIES			07-09-21			84.64	06-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)KEERTHIVASAN EN	0		YES	8200522797	KEERTHIVASAN ENGINEERING WORKS			07-09-21			513.94	06-11-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SRI SAI CMC ENG	0		YES	8200522798	SRI SAI CMC ENGINEERING INDUSTRIES			07-09-21			84.64	06-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)KEERTHIVASAN EN	0		YES	8200522799	KEERTHIVASAN ENGINEERING WORKS			07-09-21			513.94	06-11-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SRI SAI CMC ENG	0		YES	8200522800	SRI SAI CMC ENGINEERING INDUSTRIES			07-09-21			84.64	06-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)KEERTHIVASAN EN	0		YES	8200522802	KEERTHIVASAN ENGINEERING WORKS			07-09-21			513.94	06-11-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522806	THIRUMAGAL INDUSTRIES			07-09-21	28-03-21	08-04-21	1,17,600.00	24-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522807	ANDREW INDUSTRIES			07-09-21	28-03-21	08-04-21	1,26,000.00	22-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522808	THIRUMAGAL INDUSTRIES			07-09-21	28-03-21	08-04-21	75,140.00	22-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522809	THIRUMAGAL INDUSTRIES			07-09-21	28-03-21	08-04-21	27,496.00	22-10-21
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200522810	RAAKAM INDUSTRIES			07-09-21	26-12-20	08-01-21	63,568.00	22-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522811	THIRUMAGAL INDUSTRIES			07-09-21	28-03-21	08-04-21	23,976.00	22-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522813	THIRUMAGAL INDUSTRIES			07-09-21	28-03-21	08-04-21	1,93,440.00	22-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522814	ANDREW INDUSTRIES			07-09-21	28-03-21	08-04-21	2,08,000.00	22-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522815	ANDREW INDUSTRIES			07-09-21	28-03-21	08-04-21	33,670.00	22-10-21
FAVOF2099	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200522817	FLEXIBLE MACHINING CENTRE PVT LTD.			07-09-21	03-11-20	10-11-20	18,630.00	22-10-21
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200522818	ASTRAS ENGINEERING WORKS,			07-09-21	26-12-20	08-01-21	58,080.00	22-10-21
FAVFH2097	SUBCONTRACT - FH	SSL	1	9	0		0		YES	8200522830	K.R.MURTHE WELDING WORKS,			07-09-21	03-11-20	10-11-20	2,03,038.00	10-12-21
FAVOF2307	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200522831	S.M.ENGINEERING WORKS'			07-09-21	29-03-21	13-04-21	63,500.00	06-11-21
FAVOF2307	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200522832	SRI SASTHA ENGG WORKS			07-09-21	29-03-21	13-04-21	63,500.00	06-11-21
FAVFH2097	SUBCONTRACT - FH	SSL	1	9	0		0		YES	8200522834	SRI RAJESWARI ENGG ENTERPRISES			07-09-21	03-11-20	10-11-20	1,84,868.00	10-12-21
FAVOF2307	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200522835	GLOBAL WELD TECHNOLOGY			07-09-21	29-03-21	13-04-21	68,580.00	06-11-21
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200522836	ASTRAS ENGINEERING WORKS,			07-09-21	26-12-20	08-01-21	49,266.00	22-10-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
FAVOF2307	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200522837	GEERTHANA ENGINEERING WORKS			07-09-21	29-03-21	13-04-21	67,200.00	06-11-21
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200522839	NAGABUSHANAM HYDRAULICS AND MACHINI			07-09-21	26-12-20	08-01-21	82,110.00	07-11-21
FAVFM1910	SUBCONTRACT - FM	SSL	1	11	0		0		YES	8200522840	JENEFA INDUSTRIES			07-09-21	14-02-20	20-02-20	29,260.00	22-10-21
L1-RC-610	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200522841	FIVE STAR INDUSTRIES			07-09-21			1,26,086.13	06-11-21
L1-RC-610	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200522842	FIVE STAR INDUSTRIES			07-09-21			1,26,086.13	06-11-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522843	EMPEROR ENGG WORKS,			08-09-21	14-02-20	20-02-20	1,51,800.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522844	GENERAL ENGG WORKS			08-09-21	14-02-20	20-02-20	41,400.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522845	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	41,400.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522847	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	13,800.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522848	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	13,800.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522851	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	13,800.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522852	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	1,62,880.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522854	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	27,600.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522856	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	55,200.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522858	BHARAKATH METAL BUILDERS			08-09-21	14-02-20	20-02-20	1,86,000.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522860	BHARAKATH METAL BUILDERS			08-09-21	14-02-20	20-02-20	1,45,740.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522861	BHARAKATH METAL BUILDERS			08-09-21	14-02-20	20-02-20	1,45,740.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522863	EMPEROR ENGG WORKS,			08-09-21	14-02-20	20-02-20	1,21,450.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522864	EMPEROR ENGG WORKS,			08-09-21	14-02-20	20-02-20	1,21,450.00	07-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522866	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	1,45,740.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522867	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	1,45,740.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522869	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	1,45,740.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522870	K.R.MURTHE WELDING WORKS,			08-09-21	14-02-20	20-02-20	48,580.00	07-12-21
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200522872	BHARAKATH METAL BUILDERS			08-09-21	14-02-20	20-02-20	1,67,400.00	07-12-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200522877	PREETHI AUTOMATION			08-09-21	04-05-21	12-06-21	1,67,590.50	23-10-21
FAVTA2386	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200522921	JOHANA INDUSTRY			08-09-21	14-07-21	20-07-21	90,789.26	24-10-21
FAVTA2386	SUBCONTRACT - HM	SSL	1	5	0		0		YES	8200522922	JOHANA INDUSTRY			08-09-21	14-07-21	20-07-21	23,403.90	24-10-21
FAVTA2386	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200522923	R.K METAL INDUSTRIES			08-09-21	14-07-21	20-07-21	30,356.82	24-10-21
FAVTA2386	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200522924	R.K METAL INDUSTRIES			08-09-21	14-07-21	20-07-21	46,603.84	24-10-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SRI RAJA RAJESW	0		YES	8200522930	SRI RAJA RAJESWARI ENTERPRISES			09-09-21			4,02,644.26	08-12-21
FA:NIT1959	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200522931	UNITEK NITRIDING			09-09-21	16-05-20	30-05-20	25,312.00	28-10-21
L1-RC-714	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522932	SUBAH INDUSTRIES			09-09-21			1,762.08	08-11-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522933	SUBAH INDUSTRIES			09-09-21			1,761.52	08-11-21
L1-RC-714	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522935	SUBAH INDUSTRIES			09-09-21			1,762.08	08-11-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200522936	SUBAH INDUSTRIES			09-09-21			1,761.52	08-11-21
FA:NIT1959	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200522937	UNITEK NITRIDING			09-09-21	16-05-20	30-05-20	7,788.20	25-10-21
FA:NIT1959	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200522939	UNITEK NITRIDING			09-09-21	16-05-20	30-05-20	16,665.60	25-10-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200522941	GLOBAL ENGINEERING			09-09-21			1,856.82	24-10-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200522942	GLOBAL ENGINEERING			09-09-21			4,569.81	24-10-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200522943	GLOBAL ENGINEERING			09-09-21			302.66	24-10-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200522944	GLOBAL ENGINEERING			09-09-21			578.93	24-10-21
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200522945	GLOBAL ENGINEERING			09-09-21			435.90	24-10-21
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200522946	GLOBAL ENGINEERING			09-09-21			119.50	24-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522947	JAI VALVES CENTRE			09-09-21	28-03-21	08-04-21	63,440.00	28-10-21
FAVFM2387	SUBCONTRACT - FM	SSL	1	10	0		0		YES	8200522948	ASTRAS ENGINEERING WORKS,			09-09-21	17-07-21	23-07-21	1,10,610.00	24-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522949	JAI VALVES CENTRE			09-09-21	28-03-21	08-04-21	48,800.00	28-10-21
FAVFM2387	SUBCONTRACT - FM	SSL	1	10	0		0		YES	8200522950	WELDTECH GLOBAL SURFACING (P) LTD.			09-09-21	17-07-21	23-07-21	70,264.80	24-10-21
L1-RC-697	FB AD -Shipping	SSL	1	1	1	1)R.S.INDUSTRIES	0		YES	8200522952	R.S.INDUSTRIES			09-09-21			20,622.67	08-11-21
L1-RC-692	FB AD -Shipping	SSL	1	1	1	1)R.S.INDUSTRIES	0		YES	8200522954	R.S.INDUSTRIES			09-09-21			60,283.79	08-11-21
L1-RC-692	FB AD -Shipping	SSL	1	1	1	1)R.S.INDUSTRIES	0		YES	8200522956	R.S.INDUSTRIES			09-09-21			47,847.51	08-11-21
L1-RC-520	FH AD - Shipping	SSL	1	1	1	1)AJANTHA FABRIC	0		YES	8200522957	AJANTHA FABRICATION WORKS UNIT-II			09-09-21			8,979.47	08-11-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)N V ENTERPRISE	0		YES	8200522958	N V ENTERPRISE			09-09-21			14,440.08	08-11-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)N V ENTERPRISE	0		YES	8200522959	N V ENTERPRISE			09-09-21			601.28	08-11-21
L1-RC-697	FB AD -Shipping	SSL	1	1	1	1)R.S.INDUSTRIES	0		YES	8200522960	R.S.INDUSTRIES			09-09-21			2,164.54	08-11-21
L1-RC-697	FB AD -Shipping	SSL	1	1	1	1)R.S.INDUSTRIES	0		YES	8200522961	R.S.INDUSTRIES			09-09-21			18,607.56	08-11-21
FA:NIT1959	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200522962	UNITEK NITRIDING			09-09-21	16-05-20	30-05-20	9,259.60	26-10-21
ENVOF2463	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522963	JAI VALVES CENTRE			09-09-21	06-09-21	08-09-21	14,500.00	12-11-21
ENVOF2463	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522964	JAI VALVES CENTRE			09-09-21	06-09-21	08-09-21	14,500.00	12-11-21
FA:NIT1959	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200522965	UNITEK NITRIDING			09-09-21	16-05-20	30-05-20	55,297.20	25-10-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200522966	PREETHI AUTOMATION			09-09-21	04-05-21	12-06-21	48,826.00	25-10-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200522967	GEERTHANA ENGINEERING WORKS			09-09-21	04-05-21	12-06-21	11,218.00	05-11-21
FAVFM1906	SUBCONTRACT - FM	SSL	1	14	0		0		YES	8200522968	VANGUARD INDUSTRIES			09-09-21	11-02-20	18-02-20	3,100.00	05-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200522969	VANGUARD INDUSTRIES			09-09-21	04-05-21	12-06-21	70,280.00	22-09-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200522970	B.S. & SONS			09-09-21	04-05-21	12-06-21	28,546.00	22-10-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200522971	SHARP ENGINEERING WORKS			09-09-21	04-05-21	12-06-21	1,75,416.00	22-10-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200522972	FINLAY CNC CENTRE			09-09-21	04-05-21	12-06-21	6,900.00	25-10-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200522974	BANYAN ENGINEERING TECHNOLOGIES			09-09-21	04-05-21	12-06-21	11,200.00	25-10-21
FAVFH2367	SUBCONTRACT - FH	SSL	1	17	0		0		YES	8200522975	PREETHI AUTOMATION			09-09-21	26-06-21	03-07-21	1,37,850.00	24-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200522986	THIRUMAGAL INDUSTRIES			11-09-21	28-03-21	08-04-21	9,900.00	26-10-21
ENVTA2458	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200522991	WELDTECH GLOBAL SURFACING (P) LTD.			11-09-21	03-09-21	07-09-21	8,330.00	26-10-21
ENVTA2458	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200522992	WELDTECH GLOBAL SURFACING (P) LTD.			11-09-21	03-09-21	07-09-21	15,720.00	26-10-21
ENVTA2458	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200522993	WELDTECH GLOBAL SURFACING (P) LTD.			11-09-21	03-09-21	07-09-21	14,564.00	26-10-21
ENVTA2458	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200522994	WELDTECH GLOBAL SURFACING (P) LTD.			11-09-21	03-09-21	07-09-21	20,928.00	26-10-21
ENVTA2458	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200522996	WELDTECH GLOBAL SURFACING (P) LTD.			11-09-21	03-09-21	07-09-21	27,520.00	26-10-21
FAVFH2097	SUBCONTRACT - FH	SSL	1	9	0		0		YES	8200523000	BHARAKATH METAL BUILDERS			11-09-21	03-11-20	10-11-20	1,12,860.00	26-10-21
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200523001	DREAMZ INDUSTRY			11-09-21			2,46,425.28	10-12-21
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200523002	DREAMZ INDUSTRY			11-09-21			78,070.52	10-12-21
SB-FA-117	SUBCONTRACT - SB	SSL	1	5	0		0		YES	8200523003	MESH WELL GEARS			11-09-21	04-03-20	19-03-20	11,856.00	10-11-21
FAVSV2210	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200523004	SRI KARPAGA VINAYAGA ENGG. WORKS			13-09-21	18-01-21	29-01-21	7,080.00	28-10-21
FAVSV2192	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523005	SRI KARPAGA VINAYAGA ENGG. WORKS			13-09-21	06-01-21	21-01-21	8,640.00	28-10-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
FAVFH2329	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200523011	ASTRAS ENGINEERING WORKS,			13-09-21	27-04-21	05-05-21	10,068.80	28-10-21
FAVFM1963	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200523015	PRECIQUAL COMPONENTS P LTD			13-09-21	06-06-20	12-06-20	1,02,656.00	28-10-21
FAVOF2017	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523016	FINLAY CNC CENTRE			13-09-21	21-08-20	28-08-20	1,95,440.00	12-11-21
FAVOF2017	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523017	FINLAY CNC CENTRE			13-09-21	21-08-20	28-08-20	41,880.00	12-11-21
FAVOF2052	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523018	THIRUMAGAL INDUSTRIES			13-09-21	05-10-20	10-10-20	45,900.00	28-10-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523019	THIRUMAGAL INDUSTRIES			13-09-21	28-03-21	08-04-21	29,400.00	28-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523020	WELDTECH GLOBAL SURFACING (P) LTD.			13-09-21	04-09-21	08-09-21	7,360.00	28-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523021	WELDTECH GLOBAL SURFACING (P) LTD.			13-09-21	04-09-21	08-09-21	5,380.00	28-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523022	WELDTECH GLOBAL SURFACING (P) LTD.			13-09-21	04-09-21	08-09-21	4,910.00	28-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523023	BSM ENGINEERING & OFFSHORE			13-09-21	04-09-21	08-09-21	3,736.00	28-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523024	WELDTECH GLOBAL SURFACING (P) LTD.			13-09-21	04-09-21	08-09-21	5,340.00	28-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523025	WELDTECH GLOBAL SURFACING (P) LTD.			13-09-21	04-09-21	08-09-21	5,020.00	28-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523026	WELDTECH GLOBAL SURFACING (P) LTD.			14-09-21	04-09-21	08-09-21	3,400.00	29-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523027	WELDTECH GLOBAL SURFACING (P) LTD.			14-09-21	04-09-21	08-09-21	3,834.00	29-10-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523028	WELDTECH GLOBAL SURFACING (P) LTD.			14-09-21	04-09-21	08-09-21	3,900.00	29-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523029	WELDTECH GLOBAL SURFACING (P) LTD.			14-09-21	04-09-21	08-09-21	4,374.00	29-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523030	J.J.ENGINEERING WORKS			14-09-21	04-09-21	08-09-21	1,200.00	29-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523031	BSM ENGINEERING & OFFSHORE			14-09-21	04-09-21	08-09-21	13,132.00	29-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523032	WELDTECH GLOBAL SURFACING (P) LTD.			14-09-21	04-09-21	08-09-21	2,490.00	29-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523033	WELDTECH GLOBAL SURFACING (P) LTD.			14-09-21	04-09-21	08-09-21	6,328.00	29-10-21
ENVTA2457	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200523034	WELDTECH GLOBAL SURFACING (P) LTD.			14-09-21	04-09-21	08-09-21	1,496.00	29-10-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)VASAN ENGINEERI	0		YES	8200523046	VASAN ENGINEERING INDUSTRIES			14-09-21			31,314.70	13-12-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200523048	DREAMZ INDUSTRY			14-09-21			2,408.47	13-11-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200523049	DREAMZ INDUSTRY			14-09-21			2,408.47	13-11-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200523050	DREAMZ INDUSTRY			14-09-21			2,408.47	13-11-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200523051	DREAMZ INDUSTRY			14-09-21			2,408.47	13-11-21
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)AURORA SHAPERS	0		YES	8200523052	AURORA SHAPERS			14-09-21			29,826.03	13-12-21
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)AURORA SHAPERS	0		YES	8200523053	AURORA SHAPERS			14-09-21			29,826.03	13-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523054	MANGAY INDUSTRIES			14-09-21			83,788.64	19-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523055	MANGAY INDUSTRIES			14-09-21			41,536.19	23-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)AANBAR INDUSTRI	0		YES	8200523056	AANBAR INDUSTRIES,			14-09-21			21,417.38	13-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)AANBAR INDUSTRI	0		YES	8200523057	AANBAR INDUSTRIES,			14-09-21			21,417.38	13-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)AANBAR INDUSTRI	0		YES	8200523058	AANBAR INDUSTRIES,			14-09-21			21,417.38	13-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)AANBAR INDUSTRI	0		YES	8200523059	AANBAR INDUSTRIES,			14-09-21			21,417.38	13-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)AANBAR INDUSTRI	0		YES	8200523060	AANBAR INDUSTRIES,			14-09-21			21,417.38	13-12-21
FAVOF1974	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523061	FLEXIBLE MACHINING CENTRE PVT LTD.			14-09-21	15-06-20	29-06-20	1,23,000.00	29-10-21
FAVOF1974	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523062	FLEXIBLE MACHINING CENTRE PVT LTD.			14-09-21	15-06-20	29-06-20	41,000.00	29-10-21
VSVFA1947	SUBCONTRACT - SVSRV	SSL	1	6	0		0		YES	8200523063	DHANALAKSHMI ENGG WORKS			14-09-21	14-03-20	15-05-20	14,040.00	29-10-21
FAVOF1999	SUBCONTRACT - OFE	SSL	1	11	0		0		YES	8200523075	HITEK HEAVY EQUIPMENTS PVT LTD			15-09-21	16-07-20	23-07-20	1,00,800.00	30-10-21
FAVOF1999	SUBCONTRACT - OFE	SSL	1	11	0		0		YES	8200523076	HITEK HEAVY EQUIPMENTS PVT LTD			15-09-21	16-07-20	23-07-20	1,00,800.00	30-10-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523083	HITEK HEAVY EQUIPMENTS PVT LTD			15-09-21	04-02-20	18-02-20	80,000.00	30-10-21
FAVOF2196	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523085	SRI SASTHA ENGG WORKS			15-09-21	06-01-21	11-01-21	38,944.00	14-11-21
FAVOF2196	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523086	GLOBAL WELD TECHNOLOGY			15-09-21	06-01-21	11-01-21	23,556.00	30-10-21
FAVOF2196	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523088	S.M.ENGINEERING WORKS'			15-09-21	06-01-21	11-01-21	29,618.00	07-11-21
FAVOF2196	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523089	GEERTHANA ENGINEERING WORKS			15-09-21	06-01-21	11-01-21	6,710.00	01-11-21
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523090	SHARP ENGINEERING WORKS			15-09-21	23-03-21	30-03-21	29,106.00	30-10-21
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200523091	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			15-09-21	06-10-20	12-10-20	2,02,500.00	14-11-21
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523094	LOYAL ENGINEERING INDUSTRIES			15-09-21	02-09-21	09-09-21	10,700.00	30-10-21
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523095	BSM ENGINEERING & OFFSHORE			15-09-21	02-09-21	09-09-21	1,480.00	30-10-21
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523096	LOYAL ENGINEERING INDUSTRIES			15-09-21	02-09-21	09-09-21	8,120.00	30-10-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523097	SELVAMATHA ENGINEERING WORKS			15-09-21	02-09-21	09-09-21	5,500.00	30-10-21
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523098	LOYAL ENGINEERING INDUSTRIES			15-09-21	02-09-21	09-09-21	12,854.00	30-10-21
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523099	LOYAL ENGINEERING INDUSTRIES			15-09-21	02-09-21	09-09-21	3,780.00	30-10-21
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523100	LOYAL ENGINEERING INDUSTRIES			15-09-21	02-09-21	09-09-21	7,140.00	30-10-21
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523101	SELVAMATHA ENGINEERING WORKS			15-09-21	02-09-21	09-09-21	4,820.00	30-10-21
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523102	SRI GENGAA ENGINEERING WORKS			15-09-21	02-09-21	09-09-21	21,200.00	30-10-21
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523103	SELVAMATHA ENGINEERING WORKS			15-09-21	02-09-21	09-09-21	16,560.00	30-10-21
ENVTA2456	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523104	BSM ENGINEERING & OFFSHORE			15-09-21	02-09-21	09-09-21	4,800.00	30-10-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523105	J M INDUSTRIES			15-09-21			10,837.33	14-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523106	J M INDUSTRIES			15-09-21			2,09,981.50	14-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523107	J M INDUSTRIES			15-09-21			1,47,307.31	14-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523108	J M INDUSTRIES			15-09-21			7,64,432.03	14-12-21
ENVTA2467	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523111	PC JAQDHARA ENGG. WORKS			15-09-21	09-09-21	13-09-21	14,196.00	01-11-21
ENVTA2467	SUBCONTRACT - TOA	SSL	1	7	0		0		YES	8200523118	BLUE MOUNT MACHINE WORKS			15-09-21	09-09-21	13-09-21	33,800.00	29-10-21
ENVTA2468	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200523123	PC JAQDHARA ENGG. WORKS			15-09-21	09-09-21	14-09-21	71,994.00	01-11-21
FAVOF1999	SUBCONTRACT - OFE	SSL	1	11	0		0		YES	8200523124	HITEK HEAVY EQUIPMENTS PVT LTD			15-09-21	16-07-20	23-07-20	16,800.00	30-10-21
FAVFH2367	SUBCONTRACT - FH	SSL	1	17	0		0		YES	8200523133	ANDAVAR ENGINEERING WORKS			16-09-21	26-06-21	03-07-21	42,978.00	31-10-21
ENVTA2464	SUBCONTRACT - TOA	SSL	1	6	0		0		YES	8200523134	J.J.ENGINEERING WORKS			16-09-21	07-09-21	11-09-21	33,604.00	30-10-21
L1-RC-699	FB AD -Shipping	SSL	1	1	1	1)AURORA SHAPERS	0		YES	8200523135	AURORA SHAPERS			16-09-21			1,03,671.40	15-12-21
FAVSV2249	SUBCONTRACT - SVSRV	SSL	1	6	0		0		YES	8200523136	FINLAY CNC CENTRE			16-09-21	06-02-21	22-02-21	12,672.00	31-10-21
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)AURORA SHAPERS	0		YES	8200523137	AURORA SHAPERS			16-09-21			2,88,191.89	15-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
FAV FH2366	SUBCONTRACT - FH	SSL	1	14	0		0		YES	8200523138	PREETHI AUTOMATION			16-09-21	01-07-21	08-07-21	61,589.60	31-10-21
ENVTA2464	SUBCONTRACT - TOA	SSL	1	6	0		0		YES	8200523142	D.R.MACHINE WORKS			16-09-21	07-09-21	11-09-21	16,800.00	30-10-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)HITEK HEAVY EQU	0		YES	8200523147	HITEK HEAVY EQUIPMENTS PVT LTD			16-09-21			6,91,314.52	15-12-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)SOMIAH INDUSTRI	0		YES	8200523148	SOMIAH INDUSTRIES			16-09-21			6,91,314.52	15-12-21
ENVTA2469	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523149	GEERTHANA ENGINEERING WORKS			16-09-21	09-09-21	14-09-21	21,350.00	31-10-21
ENVTA2469	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523150	GEERTHANA ENGINEERING WORKS			16-09-21	09-09-21	14-09-21	21,350.00	31-10-21
ENVTA2469	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523151	DHANALAKSHMI ENGG WORKS			16-09-21	09-09-21	14-09-21	13,920.00	31-10-21
ENVTA2469	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523152	BSM ENGINEERING & OFFSHORE			16-09-21	09-09-21	14-09-21	21,480.00	31-10-21
FAV FH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200523153	NAGABUSHANAM HYDRAULICS AND MACHINI			16-09-21	26-12-20	08-01-21	80,178.00	01-11-21
FA:NIT1959	SUBCONTRACT - QCNRV	SSL	1	3	0		0		YES	8200523154	UNITEK NITRIDING			17-09-21	16-05-20	30-05-20	4,116.00	04-11-21
FAV FM1963	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200523155	INDEX AUTO COMPONENTS PVT LTD			17-09-21	06-06-20	12-06-20	91,000.00	01-11-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523156	SUN ENGINEERING (UNIT-II),			17-09-21			7,45,995.30	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SRI RAJA RAJESW	0		YES	8200523157	SRI RAJA RAJESWARI ENTERPRISES			17-09-21			7,91,885.94	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200523158	DREAMZ INDUSTRY			17-09-21			7,88,536.57	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523159	VBR ENGINEERING INDUSTRIES			17-09-21			99,120.52	16-12-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)ASSAR INDUSTRIE	0		YES	8200523160	ASSAR INDUSTRIES			17-09-21			16,617.95	16-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)ASSAR INDUSTRIE	0		YES	8200523161	ASSAR INDUSTRIES			17-09-21			6,568.59	16-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)ASSAR INDUSTRIE	0		YES	8200523162	ASSAR INDUSTRIES			17-09-21			8,224.22	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)ASSAR INDUSTRIE	0		YES	8200523163	ASSAR INDUSTRIES			17-09-21			3,85,620.91	16-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)ASSAR INDUSTRIE	0		YES	8200523164	ASSAR INDUSTRIES			17-09-21			1,01,105.41	16-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523165	J M INDUSTRIES			17-09-21			301.84	16-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523166	J M INDUSTRIES			17-09-21			8,109.67	16-12-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523167	J M INDUSTRIES			17-09-21			1,64,042.64	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523168	J M INDUSTRIES			17-09-21			2,55,735.56	16-12-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523169	MAHALAKSHMI ENGG ENTERPRISES			17-09-21			16,617.95	16-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523170	MAHALAKSHMI ENGG ENTERPRISES			17-09-21			9,248.94	16-12-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523171	MAHALAKSHMI ENGG ENTERPRISES			17-09-21			1,64,042.64	16-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523172	MAHALAKSHMI ENGG ENTERPRISES			17-09-21			17,438.37	16-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523173	MAHALAKSHMI ENGG ENTERPRISES			17-09-21			13,621.32	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523174	MAHALAKSHMI ENGG ENTERPRISES			17-09-21			3,34,370.75	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523175	MAHALAKSHMI ENGG ENTERPRISES			17-09-21			4,18,147.69	16-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523176	MANGAY INDUSTRIES			17-09-21			37,269.16	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523177	MANGAY INDUSTRIES			17-09-21			1,47,307.31	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523178	MANGAY INDUSTRIES			17-09-21			4,39,890.33	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)S.NOOR & SONS	0		YES	8200523179	S.NOOR & SONS			17-09-21			2,69,513.09	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)S.NOOR & SONS	0		YES	8200523180	S.NOOR & SONS			17-09-21			4,39,890.33	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SAKTHI MURUGAN	0		YES	8200523181	SAKTHI MURUGAN FAB			17-09-21			3,85,620.91	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SAKTHI MURUGAN	0		YES	8200523182	SAKTHI MURUGAN FAB			17-09-21			4,18,147.69	16-12-21
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200523183	ACCURATE INDUSTRIES			17-09-21	04-02-21	15-02-21	12,696.00	01-11-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523184	VBR ENGINEERING INDUSTRIES			17-09-21			69,881.91	16-12-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523185	VBR ENGINEERING INDUSTRIES			17-09-21			16,617.95	16-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule d Date of Completi on of supplies
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523186	VBR ENGINEERING INDUSTRIES			17-09-21			1,64,042.64	16-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523187	VBR ENGINEERING INDUSTRIES			17-09-21			19,518.77	16-12-21
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523188	VBR ENGINEERING INDUSTRIES			17-09-21			65,428.40	16-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523189	VBR ENGINEERING INDUSTRIES			17-09-21			1,15,111.85	16-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523190	VBR ENGINEERING INDUSTRIES			17-09-21			20,998.67	16-12-21
L1-RC-526	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523191	VBR ENGINEERING INDUSTRIES			17-09-21			3,741.90	16-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523192	VBR ENGINEERING INDUSTRIES			17-09-21			33,923.70	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523193	VBR ENGINEERING INDUSTRIES			17-09-21			1,47,307.31	16-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523194	VBR ENGINEERING INDUSTRIES			17-09-21			1,30,938.64	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523195	SHREE KALESSWARI ENGINEERING WORKS			17-09-21			3,34,370.75	16-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523196	SHREE KALESSWARI ENGINEERING WORKS			17-09-21			1,04,244.74	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523197	SHREE KALESSWARI ENGINEERING WORKS			17-09-21			1,47,307.31	16-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523198	SHREE KALESSWARI ENGINEERING WORKS			17-09-21			37,134.20	16-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI RAMAJEYAM E	0		YES	8200523199	SRI RAMAJEYAM ENGINEERINGINDU STRIES			17-09-21			30,941.45	16-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SRI RAMAJEYAM E	0		YES	8200523200	SRI RAMAJEYAM ENGINEERINGINDU STRIES			17-09-21			2,13,118.11	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SRI RAMAJEYAM E	0		YES	8200523201	SRI RAMAJEYAM ENGINEERINGINDU STRIES			17-09-21			4,39,890.33	16-12-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523204	SURIYA ENGINEERING WORKS			17-09-21			16,617.95	16-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523205	SURIYA ENGINEERING WORKS			17-09-21			1,29,258.81	16-12-21
L1-RC-669	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523206	SURIYA ENGINEERING WORKS			17-09-21			1,64,042.64	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523207	SURIYA ENGINEERING WORKS			17-09-21			2,15,181.25	16-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523208	SURIYA ENGINEERING WORKS			17-09-21			19,722.54	16-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523209	SURIYA ENGINEERING WORKS			17-09-21			2,56,884.79	16-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523210	SURIYA ENGINEERING WORKS			17-09-21			10,410.37	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VIJI ENGINEERIN	0		YES	8200523211	VIJI ENGINEERING			17-09-21			1,43,381.22	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VIJI ENGINEERIN	0		YES	8200523212	VIJI ENGINEERING			17-09-21			1,84,813.68	17-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523213	MAHALAKSHMI ENGG ENTERPRISES			17-09-21			69,341.66	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)ASSAR INDUSTRIE	0		YES	8200523214	ASSAR INDUSTRIES			17-09-21			1,14,542.86	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)KAY ENGG. WORKS	0		YES	8200523216	KAY ENGG. WORKS			17-09-21			2,43,018.66	16-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)KAY ENGG. WORKS	0		YES	8200523217	KAY ENGG. WORKS			17-09-21			4,39,890.33	16-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523218	MANGAY INDUSTRIES			17-09-21			74,434.35	16-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523219	MANGAY INDUSTRIES			17-09-21			4,47,863.52	16-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523220	MANGAY INDUSTRIES			17-09-21			1,61,294.53	19-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523221	MANGAY INDUSTRIES			17-09-21			1,58,248.08	16-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
FA:NIT1959	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200523222	UNITEK NITRIDING			17-09-21	16-05-20	30-05-20	4,961.60	07-10-21
FAVTA2002	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523225	LOYAL ENGINEERING INDUSTRIES			18-09-21	22-07-20	31-07-20	2,868.00	07-11-21
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200523226	WELDTECH GLOBAL SURFACING (P) LTD.			18-09-21	17-02-21	02-03-21	40,337.00	02-11-21
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200523227	WELDTECH GLOBAL SURFACING (P) LTD.			18-09-21	17-02-21	02-03-21	34,994.00	02-11-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523228	SURIYA ENGINEERING WORKS			18-09-21			1,41,756.77	17-12-21
ENVTA2469	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523230	DHANALAKSHMI ENGG WORKS			18-09-21	09-09-21	14-09-21	6,080.00	02-11-21
ENVTA2469	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523231	BSM ENGINEERING & OFFSHORE			18-09-21	09-09-21	14-09-21	21,480.00	02-11-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)APEX STEEL & TE	0		YES	8200523235	APEX STEEL & TECHNOLOGY (INDIA)			18-09-21			4,47,863.52	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)APEX STEEL & TE	0		YES	8200523236	APEX STEEL & TECHNOLOGY (INDIA)			18-09-21			37,469.65	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)APEX STEEL & TE	0		YES	8200523237	APEX STEEL & TECHNOLOGY (INDIA)			18-09-21			66,294.94	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)APEX STEEL & TE	0		YES	8200523238	APEX STEEL & TECHNOLOGY (INDIA)			18-09-21			37,469.65	17-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)APEX STEEL & TE	0		YES	8200523239	APEX STEEL & TECHNOLOGY (INDIA)			18-09-21			37,632.73	17-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)APEX STEEL & TE	0		YES	8200523240	APEX STEEL & TECHNOLOGY (INDIA)			18-09-21			1,17,968.06	19-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)CHELLA ENGG WOR	0		YES	8200523241	CHELLA ENGG WORKS			18-09-21			74,434.35	17-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)CHELLA ENGG WOR	0		YES	8200523242	CHELLA ENGG WORKS			18-09-21			73,491.83	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)CHELLA ENGG WOR	0		YES	8200523243	CHELLA ENGG WORKS			18-09-21			1,50,426.32	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200523244	FIVE STAR INDUSTRIES			18-09-21			7,14,304.79	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)WELDKRAFT	0		YES	8200523245	WELDKRAFT			18-09-21			1,89,858.99	17-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523246	J M INDUSTRIES			18-09-21			3,46,461.09	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523247	J M INDUSTRIES			18-09-21			66,294.94	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523248	J M INDUSTRIES			18-09-21			1,84,448.76	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523249	J M INDUSTRIES			18-09-21			37,469.65	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523250	MAHALAKSHMI ENGG ENTERPRISES			18-09-21			2,52,983.17	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523251	MAHALAKSHMI ENGG ENTERPRISES			18-09-21			1,46,590.95	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523252	MAHALAKSHMI ENGG ENTERPRISES			18-09-21			1,50,426.32	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523255	MAHALAKSHMI ENGG ENTERPRISES			18-09-21			1,57,540.75	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523256	SHREE KALESSWARI ENGINEERING WORKS			18-09-21			1,84,448.76	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523257	SHREE KALESSWARI ENGINEERING WORKS			18-09-21			1,40,322.80	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523258	SHREE KALESSWARI ENGINEERING WORKS			18-09-21			3,94,512.45	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SRI VIJAYALAKSH	0		YES	8200523259	SRI VIJAYALAKSHMI ENGG WORKS			18-09-21			2,48,505.62	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SRI VIJAYALAKSH	0		YES	8200523260	SRI VIJAYALAKSHMI ENGG WORKS			18-09-21			2,52,983.17	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SRI VIJAYALAKSH	0		YES	8200523261	SRI VIJAYALAKSHMI ENGG WORKS			18-09-21			3,09,047.59	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523265	SUN ENGINEERING (UNIT-II),			18-09-21			99,756.71	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523266	SUN ENGINEERING (UNIT-II),			18-09-21			3,35,292.59	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523267	SUN ENGINEERING (UNIT-II),			18-09-21			37,469.65	17-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523268	SUN ENGINEERING (UNIT-II),			18-09-21			2,48,505.62	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523269	SURIYA ENGINEERING WORKS			18-09-21			3,10,440.34	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523270	SURIYA ENGINEERING WORKS			18-09-21			1,84,448.76	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523271	SURIYA ENGINEERING WORKS			18-09-21			1,57,540.75	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523272	SURIYA ENGINEERING WORKS			18-09-21			37,469.65	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523273	VENGATA ENGINEERINGS			18-09-21			1,84,448.76	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523274	VENGATA ENGINEERINGS			18-09-21			2,48,505.62	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523275	VENGATA ENGINEERINGS			18-09-21			2,52,983.17	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523276	VENGATA ENGINEERINGS			18-09-21			38,055.21	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VIJI ENGINEERIN	0		YES	8200523277	VIJI ENGINEERING			18-09-21			2,43,201.73	17-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523278	VIJI ENGINEERING			18-09-21			1,26,472.51	17-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)VIJI ENGINEERIN	0		YES	8200523279	VIJI ENGINEERING			18-09-21			2,89,031.97	21-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)WELDKRAFT	0		YES	8200523280	WELDKRAFT			18-09-21			74,957.50	17-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)WELDKRAFT	0		YES	8200523281	WELDKRAFT			18-09-21			73,491.83	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)WELDKRAFT	0		YES	8200523282	WELDKRAFT			18-09-21			62,355.99	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523283	MAHALAKSHMI ENGG ENTERPRISES			18-09-21			2,41,535.70	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)SRI VIJAYALAKSH	0		YES	8200523284	SRI VIJAYALAKSHMI ENGG WORKS			18-09-21			4,91,841.39	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523285	SUN ENGINEERING (UNIT-II),			18-09-21			4,65,109.83	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523286	SHREE KALESSWARI ENGINEERING WORKS			18-09-21			6,08,996.63	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523288	SURIYA ENGINEERING WORKS			18-09-21			28,056.92	17-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523289	SURIYA ENGINEERING WORKS			18-09-21			79,079.46	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523290	SURIYA ENGINEERING WORKS			18-09-21			6,15,366.82	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)SRI RAJA RAJESW	0		YES	8200523291	SRI RAJA RAJESWARI ENTERPRISES			18-09-21			3,88,937.02	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)SRI RAJA RAJESW	0		YES	8200523292	SRI RAJA RAJESWARI ENTERPRISES			18-09-21			1,16,647.94	17-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523293	MAHALAKSHMI ENGG ENTERPRISES			18-09-21			2,48,080.88	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523294	VENGATA ENGINEERINGS			18-09-21			1,55,936.73	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VIJI ENGINEERIN	0		YES	8200523295	VIJI ENGINEERING			18-09-21			6,29,245.19	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)APEX STEEL & TE	0		YES	8200523296	APEX STEEL & TECHNOLOGY (INDIA)			18-09-21			15,61,680.56	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523297	VENGATA ENGINEERINGS			18-09-21			13,908.74	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523298	VENGATA ENGINEERINGS			18-09-21			59,041.59	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523299	VENGATA ENGINEERINGS			18-09-21			59,041.59	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523300	VENGATA ENGINEERINGS			18-09-21			1,03,483.61	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523301	VENGATA ENGINEERINGS			18-09-21			12,210.30	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523302	VENGATA ENGINEERINGS			18-09-21			13,419.02	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523303	VENGATA ENGINEERINGS			18-09-21			71,390.59	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523304	VENGATA ENGINEERINGS			18-09-21			13,908.74	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523305	VENGATA ENGINEERINGS			18-09-21			59,041.59	17-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523306	VENGATA ENGINEERINGS			18-09-21			59,041.59	17-12-21
FAVOF1974	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523307	THIRUMAGAL INDUSTRIES			18-09-21	15-06-20	29-06-20	59,000.00	02-11-21
FAVSV2139	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523308	D.R.MACHINE WORKS			18-09-21	01-12-20	16-12-20	50,820.00	02-11-21
FAVSV2139	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523309	D.R.MACHINE WORKS			18-09-21	01-12-20	16-12-20	29,040.00	02-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
FAVSV2139	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523310	SRI GENGA ENGINEERING WORKS			18-09-21	01-12-20	16-12-20	36,300.00	02-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523311	VANGUARD INDUSTRIES			18-09-21	04-05-21	12-06-21	22,032.00	02-11-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523312	SAKTHI FAB			18-09-21	04-02-20	18-02-20	80,000.00	04-11-21
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200523313	MALATHI INDUSTRIES			18-09-21	28-06-21	05-07-21	46,366.00	17-12-21
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200523314	MALATHI INDUSTRIES			18-09-21	28-06-21	05-07-21	43,976.00	17-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523315	SUN ENGINEERING (UNIT-II),			18-09-21			53,888.87	17-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523316	SUN ENGINEERING (UNIT-II),			18-09-21			86,369.18	17-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523317	SUN ENGINEERING (UNIT-II),			18-09-21			1,62,286.58	17-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523318	SUN ENGINEERING (UNIT-II),			18-09-21			1,48,458.87	17-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523319	SUN ENGINEERING (UNIT-II),			18-09-21			90,325.66	17-12-21
FAVSV2198	SUBCONTRACT - SVSRV	SSL	1	7	0		0		YES	8200523320	FINLAY CNC CENTRE			19-09-21	08-01-21	23-01-21	9,975.00	03-11-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)SRI VIJAYALAKSH	0		YES	8200523321	SRI VIJAYALAKSHMI ENGG WORKS			20-09-21			9,233.75	19-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)SRI VIJAYALAKSH	0		YES	8200523322	SRI VIJAYALAKSHMI ENGG WORKS			20-09-21			8,02,251.60	19-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523323	VENGATA ENGINEERINGS			20-09-21			69,487.08	19-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523324	VENGATA ENGINEERINGS			20-09-21			1,82,147.50	19-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523325	VENGATA ENGINEERINGS			20-09-21			2,45,468.70	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523326	SUN ENGINEERING (UNIT-II),			20-09-21			4,91,941.44	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200523327	FIVE STAR INDUSTRIES			20-09-21			79,711.57	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200523328	FIVE STAR INDUSTRIES			20-09-21			4,06,232.89	19-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523329	SUN ENGINEERING (UNIT-II),			20-09-21			36,799.50	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI VIJAYALAKSH	0		YES	8200523330	SRI VIJAYALAKSHMI ENGG WORKS			20-09-21			3,84,297.98	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200523331	FIVE STAR INDUSTRIES			20-09-21			7,60,829.23	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523332	VENGATA ENGINEERINGS			20-09-21			74,702.41	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200523333	FIVE STAR INDUSTRIES			20-09-21			6,26,770.69	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523334	ROYAL ENGG WORKS			20-09-21			10,86,898.21	19-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523335	ROYAL ENGG WORKS			20-09-21			2,58,971.03	19-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523336	ROYAL ENGG WORKS			20-09-21			2,59,386.11	19-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523337	ROYAL ENGG WORKS			20-09-21			1,12,068.41	19-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523338	ROYAL ENGG WORKS			20-09-21			49,189.62	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523339	SUN ENGINEERING (UNIT-II),			20-09-21			1,27,435.97	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523340	ROYAL ENGG WORKS			20-09-21			2,97,005.77	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523341	VENGATA ENGINEERINGS			20-09-21			1,86,850.47	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523342	VENGATA ENGINEERINGS			20-09-21			72,842.67	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523343	VENGATA ENGINEERINGS			20-09-21			81,627.25	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523344	VENGATA ENGINEERINGS			20-09-21			1,45,749.95	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523345	VENGATA ENGINEERINGS			20-09-21			2,65,215.45	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523346	VENGATA ENGINEERINGS			20-09-21			11,930.56	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523347	VENGATA ENGINEERINGS			20-09-21			4,85,764.93	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523348	ROYAL ENGG WORKS			20-09-21			62,815.00	19-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200523349	FIVE STAR INDUSTRIES			20-09-21			19,592.30	19-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523350	SUN ENGINEERING (UNIT-II),			20-09-21			85,110.64	19-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523351	SUN ENGINEERING (UNIT-II),			20-09-21			2,86,358.22	19-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200523352	FIVE STAR INDUSTRIES			20-09-21			4,48,875.92	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)N V ENTERPRISE	0		YES	8200523353	N V ENTERPRISE			20-09-21			43,858.60	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)N V ENTERPRISE	0		YES	8200523354	N V ENTERPRISE			20-09-21			7,27,420.15	19-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523355	VENGATA ENGINEERINGS			20-09-21			3,96,125.33	19-12-21
FAVSV2208	SUBCONTRACT - SVSRV	SSL	1	9	0		0		YES	8200523356	FINLAY CNC CENTRE			20-09-21	12-01-21	22-01-21	960.00	06-11-21
FAVSV2249	SUBCONTRACT - SVSRV	SSL	1	6	0		0		YES	8200523357	FINLAY CNC CENTRE			20-09-21	06-02-21	22-02-21	11,800.00	04-11-21
ENVOF2420	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523358	FLEXIBLE MACHINING CENTRE PVT LTD.			20-09-21	14-08-21	21-08-21	75,200.00	04-11-21
ENVOF2420	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523359	LAKSHMI VALVES PRIVATE LIMITED			20-09-21	14-08-21	21-08-21	6,600.00	04-11-21
FAVOF2057	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523360	ANDREW INDUSTRIES			20-09-21	08-10-20	17-10-20	1,95,160.00	04-11-21
FAVOF2057	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523361	ANDREW INDUSTRIES			20-09-21	08-10-20	17-10-20	11,760.00	04-11-21
FAVOF2203	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200523362	WISDOM ENTERPRISES			20-09-21	08-01-21	20-01-21	97,200.00	19-11-21
FAVOF2203	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200523363	WISDOM ENTERPRISES			20-09-21	08-01-21	20-01-21	48,600.00	19-11-21
SB-FA-116	SUBCONTRACT- SB	SSL	1	13	0		0		YES	8200523371	ACCURAATE ENGINEERING WORKS			21-09-21	28-02-20	13-03-20	18,300.00	05-11-21
FAVSV2208	SUBCONTRACT - SVSRV	SSL	1	9	0		0		YES	8200523385	FINLAY CNC CENTRE			21-09-21	12-01-21	22-01-21	3,716.00	05-11-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523386	SUN ENGINEERING (UNIT-II),			21-09-21			20,946.14	20-12-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523387	ACCURAATE ENGINEERING WORKS			21-09-21	31-01-20	11-02-20	8,960.00	05-11-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200523388	FIVE STAR INDUSTRIES			21-09-21			3,303.04	20-12-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523389	ACCURATE INDUSTRIES			21-09-21	31-01-20	11-02-20	9,920.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523390	ACCURATE INDUSTRIES			21-09-21	31-01-20	11-02-20	35,700.00	05-11-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523391	ANDREW INDUSTRIES			21-09-21	28-03-21	08-04-21	43,200.00	05-11-21
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523392	VANGUARD INDUSTRIES			21-09-21	23-03-21	30-03-21	4,608.00	05-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
FAVOF2295	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523393	NAGABUSHANAM ASSOCIATES			21-09-21	18-03-21	25-03-21	34,650.00	05-11-21
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523394	NAGABUSHANAM ASSOCIATES			21-09-21	23-03-21	30-03-21	684.00	05-11-21
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523395	FINLAY CNC CENTRE			21-09-21	23-03-21	30-03-21	6,000.00	05-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523397	ACCURATE INDUSTRIES			21-09-21	04-05-21	12-06-21	16,740.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523405	ACCURATE INDUSTRIES			21-09-21	31-01-20	11-02-20	48,384.00	05-11-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523406	ANDREW INDUSTRIES			21-09-21	28-03-21	08-04-21	1,24,000.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523407	ACCURATE INDUSTRIES			21-09-21	31-01-20	11-02-20	2,210.00	05-11-21
SB-FA-119	SUBCONTRACT- SB	SSL	1	11	0		0		YES	8200523408	ACCURATE INDUSTRIES			21-09-21	22-07-20	03-08-20	11,245.00	05-11-21
SB-FA-118	SUBCONTRACT- SB	SSL	1	15	0		0		YES	8200523409	ACCURATE INDUSTRIES			21-09-21	01-07-20	11-07-20	1,200.00	05-11-21
SB-RS-120	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200523410	DJP INDUSTRIES			21-09-21	01-07-20	11-07-20	73,340.00	20-12-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523411	JENI ENGINEERING			21-09-21	31-01-20	11-02-20	18,000.00	05-11-21
SB-FA-116	SUBCONTRACT- SB	SSL	1	13	0		0		YES	8200523412	JENI ENGINEERING			21-09-21	28-02-20	13-03-20	3,560.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523413	MARUTHI ENGG INDUSTRIES			21-09-21	31-01-20	11-02-20	2,640.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523414	MARUTHI ENGG INDUSTRIES			21-09-21	31-01-20	11-02-20	4,704.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523415	MARUTHI ENGG INDUSTRIES			21-09-21	31-01-20	11-02-20	3,588.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523416	NIRMAL ENGG WORKS			21-09-21	31-01-20	11-02-20	6,200.00	05-11-21
SB-FA-121	SUBCONTRACT- SB	SSL	1	12	0		0		YES	8200523417	NIRMAL ENGG WORKS			21-09-21	20-03-21	30-03-21	6,000.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523418	SAMUNDI MACHINE WORKS,			21-09-21	31-01-20	11-02-20	30,000.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523419	SAMUNDI MACHINE WORKS,			21-09-21	31-01-20	11-02-20	36,000.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523420	SARO ENGG WORKS			21-09-21	31-01-20	11-02-20	34,080.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523421	MARUTHI ENGG INDUSTRIES			21-09-21	31-01-20	11-02-20	2,904.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523422	SARO ENGG WORKS			21-09-21	31-01-20	11-02-20	9,390.00	05-11-21
SB-FA-119	SUBCONTRACT- SB	SSL	1	11	0		0		YES	8200523423	SARO ENGG WORKS			21-09-21	22-07-20	03-08-20	13,000.00	05-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
SB-FA-116	SUBCONTRACT- SB	SSL	1	13	0		0		YES	8200523424	SARO ENGG WORKS			21-09-21	28-02-20	13-03-20	14,274.00	05-11-21
SB-FA-117	SUBCONTRACT- SB	SSL	1	5	0		0		YES	8200523425	SCB PRECISION INDUSTRIES			21-09-21	04-03-20	19-03-20	78,520.00	20-11-21
SB-FA-117	SUBCONTRACT- SB	SSL	1	5	0		0		YES	8200523426	SCB PRECISION INDUSTRIES			21-09-21	04-03-20	19-03-20	36,852.00	20-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523427	SRI LAKSHIMI ENGINEERING WORKS			21-09-21	31-01-20	11-02-20	38,400.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523428	SRI LAKSHIMI ENGINEERING WORKS			21-09-21	31-01-20	11-02-20	37,700.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523429	SRI LAKSHIMI ENGINEERING WORKS			21-09-21	31-01-20	11-02-20	36,000.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523430	SRI LAKSHIMI ENGINEERING WORKS			21-09-21	31-01-20	11-02-20	9,560.00	05-11-21
SB-FA-119	SUBCONTRACT- SB	SSL	1	11	0		0		YES	8200523431	VANGUARD INDUSTRIES			21-09-21	22-07-20	03-08-20	9,834.00	05-11-21
SB-FA-119	SUBCONTRACT- SB	SSL	1	11	0		0		YES	8200523432	VANGUARD INDUSTRIES			21-09-21	22-07-20	03-08-20	13,000.00	05-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523433	SARO ENGG WORKS			21-09-21	31-01-20	11-02-20	4,148.00	05-11-21
FAVOF1974	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523434	FLEXIBLE MACHINING CENTRE PVT LTD.			21-09-21	15-06-20	29-06-20	1,90,400.00	05-11-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523435	SURIYA ENGINEERING WORKS			21-09-21			3,34,370.75	20-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523436	SHREE KALESSWARI ENGINEERING WORKS			21-09-21			4,18,147.69	20-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523437	SURIYA ENGINEERING WORKS			21-09-21			4,39,890.33	20-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523438	SURIYA ENGINEERING WORKS			21-09-21			6,64,773.25	20-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523439	SHREE KALESSWARI ENGINEERING WORKS			21-09-21			3,85,620.91	20-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523440	SHREE KALESSWARI ENGINEERING WORKS			21-09-21			3,34,370.75	20-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523441	VBR ENGINEERING INDUSTRIES			21-09-21			3,02,687.04	20-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523442	SHREE KALESSWARI ENGINEERING WORKS			21-09-21			1,53,824.13	21-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523443	SHREE KALESSWARI ENGINEERING WORKS			21-09-21			1,11,600.24	20-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523444	SHREE KALESSWARI ENGINEERING WORKS			21-09-21			3,14,588.67	20-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523445	VBR ENGINEERING INDUSTRIES			21-09-21			2,65,422.48	20-12-21
L1-RC-418	FB AD -Shipping	SSL	1	1	1	1)ASSAR INDUSTRIE	0		YES	8200523447	ASSAR INDUSTRIES			22-09-21			4,106.27	21-12-21
L1-RC-418	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523448	SREE SIVA SAKTHI ENGINEERING WORKS			22-09-21			1,639.56	21-12-21
FAVOF2052	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523449	THIRUMAGAL INDUSTRIES			22-09-21	05-10-20	10-10-20	76,000.00	06-11-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)KEERTHIVASAN EN	0		YES	8200523451	KEERTHIVASAN ENGINEERING WORKS			22-09-21			514.96	21-11-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)KEERTHIVASAN EN	0		YES	8200523452	KEERTHIVASAN ENGINEERING WORKS			22-09-21			20,518.40	21-11-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)KEERTHIVASAN EN	0		YES	8200523453	KEERTHIVASAN ENGINEERING WORKS			22-09-21			20,518.40	21-11-21
FAVSV2139	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523454	DHANALAKSHMI ENGG WORKS			22-09-21	01-12-20	16-12-20	22,000.00	21-09-21
FAVFM1915	SUBCONTRACT - FM	SSL	1	11	0		0		YES	8200523456	ANDAVAR ENGINEERING WORKS			22-09-21			24,976.00	06-11-21
FAVFM1943	SUBCONTRACT - FM	SSL	1	12	0		0		YES	8200523457	ANDAVAR ENGINEERING WORKS			22-09-21			70,940.00	06-11-21
FAVFM1955	SUBCONTRACT - FM	SSL	1	9	0		0		YES	8200523458	ANDAVAR ENGINEERING WORKS			22-09-21			9,071.90	06-11-21
FAVFM1963	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200523459	INDEX AUTO COMPONENTS PVT LTD			22-09-21			99,000.00	06-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523492	SHREE KALESSWARI ENGINEERING WORKS			22-09-21			47,911.44	21-12-21
ENVS2474	SUBCONTRACT- SB	SSL	1	6	0		0		YES	8200523493	ACCURAAATE ENGINEERING WORKS			22-09-21	14-09-21	21-09-21	13,692.00	06-11-21
FAVSV2139	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523495	WISDOM ENTERPRISES			22-09-21	01-12-20	16-12-20	17,600.00	06-11-21
ENVS2475	SUBCONTRACT- SB	SSL	1	5	0		0		YES	8200523496	SAMUNDI MACHINE WORKS,			23-09-21	14-09-21	21-09-21	15,744.00	07-11-21
FAVFM2173	SUBCONTRACT - FM	SSL	1	7	0		0		YES	8200523498	ANDAVAR ENGINEERING WORKS			23-09-21			26,740.70	08-11-21
FAVFM2345	SUBCONTRACT - FM	SSL	1	4	0		0		YES	8200523501	ARUL ENGINEERING WORKS			23-09-21			4,029.00	08-11-21
FAVFM2346	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200523502	ANDAVAR ENGINEERING WORKS			23-09-21			9,250.00	08-11-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523507	SURIYA ENGINEERING WORKS			23-09-21			12,23,307.41	22-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523508	SURIYA ENGINEERING WORKS			23-09-21			1,03,483.61	22-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523509	SURIYA ENGINEERING WORKS			23-09-21			12,210.30	22-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523511	VENGATA ENGINEERINGS			23-09-21			13,419.02	22-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523512	SURIYA ENGINEERING WORKS			23-09-21			13,908.74	22-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523513	SUN ENGINEERING (UNIT-II),			23-09-21			12,23,307.41	22-12-21
FAVFM1915	SUBCONTRACT - FM	SSL	1	11	0		0		YES	8200523514	INNOVA AUTOMATION TECHNOLOGIES			23-09-21			36,552.00	08-11-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523515	SUN ENGINEERING (UNIT-II),			23-09-21			59,041.59	22-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523516	SUN ENGINEERING (UNIT-II),			23-09-21			1,03,483.61	22-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523517	VENGATA ENGINEERINGS			23-09-21			13,419.02	22-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523518	SURIYA ENGINEERING WORKS			23-09-21			13,908.74	22-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523519	VENGATA ENGINEERINGS			23-09-21			7,04,444.64	22-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523520	SURIYA ENGINEERING WORKS			23-09-21			13,908.74	22-12-21
FAVFM1922	SUBCONTRACT - FM	SSL	1	12	0		0		YES	8200523526	VANGUARD INDUSTRIES			23-09-21			10,878.00	08-11-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VBR ENGINEERING	0		YES	8200523531	VBR ENGINEERING INDUSTRIES			23-09-21			3,83,847.36	22-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523533	SHREE KALESSWARI ENGINEERING WORKS			23-09-21			1,64,710.14	22-12-21
FAVTA2386	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523534	JOHANA INDUSTRY			23-09-21	14-07-21	20-07-21	1,19,360.36	08-11-21
ENVTA2469	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523535	BSM ENGINEERING & OFFSHORE			23-09-21	09-09-21	14-09-21	8,600.00	07-11-21
ENVTA2469	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523536	LOYAL ENGINEERING INDUSTRIES			23-09-21	09-09-21	14-09-21	42,280.00	07-11-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523537	SUN ENGINEERING (UNIT-II),			24-09-21			12,54,039.24	23-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523540	SUN ENGINEERING (UNIT-II),			24-09-21			4,01,923.73	23-12-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523541	SUN ENGINEERING (UNIT-II),			24-09-21			1,57,994.05	23-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523542	SUN ENGINEERING (UNIT-II),			24-09-21			73,671.80	23-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523543	SUN ENGINEERING (UNIT-II),			24-09-21			43,858.60	23-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523544	SUN ENGINEERING (UNIT-II),			24-09-21			65,794.50	23-12-21
ENVHP2480	SUBCONTRACT - HPLP	SSL	1	5	0		0		YES	8200523562	A V M ENGINEERING			24-09-21	17-09-21	24-09-21	1,92,000.00	08-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule d Date of Completi on of supplies
FAVSV2198	SUBCONTRACT - SVSRV	SSL	1	7	0		0		YES	8200523563	FINLAY CNC CENTRE			24-09-21	08-01-21	23-01-21	17,053.00	08-11-21
FAVSV2198	SUBCONTRACT - SVSRV	SSL	1	7	0		0		YES	8200523564	FINLAY CNC CENTRE			24-09-21	08-01-21	23-01-21	24,427.00	08-11-21
FAVSV2266	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523565	SRI KARPAGA VINAYAGA ENGG. WORKS			24-09-21	15-02-21	02-03-21	8,400.00	08-11-21
FAVSV2163	SUBCONTRACT - SVSRV	SSL	1	5	0		0		YES	8200523566	KAVI ENGINEERING WORKS,			24-09-21	14-12-20	29-12-20	5,532.00	23-11-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI RAMAJEYAM E	0		YES	8200523567	SRI RAMAJEYAM ENGINEERINGINDU STRIES			24-09-21			1,59,554.81	21-02-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI RAMAJEYAM E	0		YES	8200523572	SRI RAMAJEYAM ENGINEERINGINDU STRIES			24-09-21			38,322.16	21-02-22
FA:NIT1959	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200523573	UNITEK NITRIDING			24-09-21	16-05-20	30-05-20	3,042.20	14-10-21
FA:NIT1959	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200523574	UNITEK NITRIDING			24-09-21	16-05-20	30-05-20	4,760.00	14-10-21
FA:NIT1959	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200523575	TRIBOLOGY INDIA LIMITED			24-09-21	16-05-20	30-05-20	7,140.00	14-10-21
ENVFM2481	SUBCONTRACT - FM	SSL	1	3	0		0		YES	8200523576	INDEX AUTO COMPONENTS PVT LTD			25-09-21			18,200.00	09-11-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200523578	SUBAH INDUSTRIES			25-09-21			28,398.96	24-11-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200523579	SUBAH INDUSTRIES			25-09-21			768.00	24-11-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200523580	SUBAH INDUSTRIES			25-09-21			1,024.00	24-11-21
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200523581	SARO ENGG WORKS			25-09-21	04-02-21	15-02-21	15,576.00	09-11-21
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200523582	SARO ENGG WORKS			25-09-21	04-02-21	15-02-21	7,080.00	09-11-21
L1-RC-697	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200523583	DREAMZ INDUSTRY			25-09-21			9,649.89	24-11-21
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)AURORA SHAPERS	0		YES	8200523584	AURORA SHAPERS			25-09-21			13,204.89	24-12-21
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)AURORA SHAPERS	0		YES	8200523585	AURORA SHAPERS			25-09-21			13,204.89	24-12-21
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)NIRMAL ENTERPRI	0		YES	8200523586	NIRMAL ENTERPRISES			25-09-21			1,57,304.06	24-12-21
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523587	SUN ENGINEERING (UNIT-II),			25-09-21			1,57,304.06	24-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523588	SREE SIVA SAKTHI ENGINEERING WORKS			25-09-21			930.83	24-12-21
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200523589	LOYAL ENGINEERING INDUSTRIES			25-09-21	17-02-21	02-03-21	4,406.00	09-11-21
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200523594	LOYAL ENGINEERING INDUSTRIES			25-09-21	17-02-21	02-03-21	9,008.00	09-11-21
L1-RC-511	FB AD -Shipping	SSL	1	1	1	1)ORGANISATION FO	0		YES	8200523596	ORGANISATION FOR REHABILITATION OF RUPAK			25-09-21			5,058.20	09-11-21
L1-RC-511	FB AD -Shipping	SSL	1	1	1	1)RUPAK ENGINEERI	0		YES	8200523597	RUPAK ENGINEERING			25-09-21			30,800.00	24-11-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200523598	SUBAH INDUSTRIES			25-09-21			1,780.00	24-12-21
FAVOF2307	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200523599	A V M ENGINEERING			25-09-21	29-03-21	13-04-21	1,04,160.00	24-11-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523601	ROYAL ENGG WORKS			27-09-21			74,004.77	26-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523602	ROYAL ENGG WORKS			27-09-21			70,856.62	26-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523603	ROYAL ENGG WORKS			27-09-21			35,427.83	26-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523604	ROYAL ENGG WORKS			27-09-21			1,57,046.41	26-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200523614	FIVE STAR INDUSTRIES			27-09-21			25,415.93	26-12-21
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)ROYAL ENGG WORK	0		YES	8200523615	ROYAL ENGG WORKS			27-09-21			32,017.86	26-12-21
FAVSV2266	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523618	VANITHA MOULDING WORKS			27-09-21	15-02-21	02-03-21	1,488.00	11-11-21
FAVSV2266	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523619	SRI KARPAGA VINAYAGA ENGG. WORKS			27-09-21	15-02-21	02-03-21	15,240.00	11-11-21
FAVSV2266	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523620	VANITHA MOULDING WORKS			27-09-21	15-02-21	02-03-21	24,946.00	11-11-21
FAVSV2266	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200523621	DHANALAKSHMI ENGG WORKS			27-09-21	15-02-21	02-03-21	7,670.00	11-11-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523622	VALVE TECH ENGINEERING			27-09-21	04-02-20	18-02-20	84,800.00	11-11-21
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523623	SURIYA ENGINEERING WORKS			27-09-21			32,768.63	26-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523624	SAKTHI FAB			27-09-21	04-02-20	18-02-20	90,000.00	11-11-21
FAVOF1999	SUBCONTRACT - OFE	SSL	1	11	0		0		YES	8200523625	SAKTHI FAB			27-09-21	16-07-20	23-07-20	1,68,000.00	11-11-21
FAVOF2305	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523626	THIRUMAGAL INDUSTRIES			27-09-21	28-03-21	08-04-21	15,984.00	11-11-21
FAVOF2295	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523627	FINLAY CNC CENTRE			27-09-21	18-03-21	25-03-21	14,700.00	11-11-21
FAVOF2203	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200523628	THIRUMAGAL INDUSTRIES			27-09-21	08-01-21	20-01-21	20,280.00	26-11-21
FAVOF2330	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200523629	GEERTHANA ENGINEERING WORKS			27-09-21	27-04-21	30-04-21	2,052.00	11-11-21
FAVOF2301	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523630	SRI SASTHA ENGG WORKS			27-09-21	26-03-21	08-04-21	4,632.00	11-11-21
ENVOF2486	SUBCONTRACT - OFE	SSL	1	4	0		0		YES	8200523631	ANDREW INDUSTRIES			27-09-21	25-09-21	27-09-21	96,000.00	11-11-21
ENVOF2486	SUBCONTRACT - OFE	SSL	1	4	0		0		YES	8200523632	ANDREW INDUSTRIES			27-09-21	25-09-21	27-09-21	28,800.00	11-11-21
ENVTA2479	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523633	GEERTHANA ENGINEERING WORKS			27-09-21	18-09-21	22-09-21	24,826.00	11-11-21
ENVTA2479	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523634	GEERTHANA ENGINEERING WORKS			27-09-21	18-09-21	22-09-21	33,800.00	11-11-21
ENVTA2479	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523635	BSM ENGINEERING & OFFSHORE			27-09-21	18-09-21	22-09-21	12,100.00	11-11-21
ENVTA2479	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523636	DHANALAKSHMI ENGG WORKS			27-09-21	18-09-21	22-09-21	32,878.00	11-11-21
ENVTA2479	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523637	DHANALAKSHMI ENGG WORKS			27-09-21	18-09-21	22-09-21	27,170.00	11-11-21
FA:NIT1959	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200523638	UNITEK NITRIDING			27-09-21	16-05-20	30-05-20	3,472.00	17-10-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)BHARAKATH METAL	0		YES	8200523653	BHARAKATH METAL BUILDERS			28-09-21			5,46,227.18	26-01-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200523655	SUBAH INDUSTRIES			28-09-21			1,552.00	27-11-21
ENVOF2419	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523657	CKB PRECIWAY ENGG PVT LTD			28-09-21	12-08-21	19-08-21	4,72,600.00	27-11-21
ENVOF2419	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523658	CKB PRECIWAY ENGG PVT LTD			28-09-21	12-08-21	19-08-21	4,72,600.00	27-11-21
ENVOF2419	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523660	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			28-09-21	12-08-21	19-08-21	4,72,600.00	27-11-21
ENVOF2419	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523661	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			28-09-21	12-08-21	19-08-21	4,72,600.00	27-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)ORGANISATION FO	0		YES	8200523667	ORGANISATION FOR REHABILITATION OF			28-09-21			8,361.92	12-11-21
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)ANNAI VAILANKAN	0		YES	8200523668	ANNAI VAILANKANNI FABRICATORS			28-09-21			6,585.60	12-11-21
L1-RC-526	FB AD -Shipping	SSL	1	1	1	1)ORGANISATION FO	0		YES	8200523669	ORGANISATION FOR REHABILITATION OF			28-09-21			8,855.54	12-11-21
L1-RC-526	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200523670	GLOBAL ENGINEERING			28-09-21			6,193.72	12-11-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)ANNAI VAILANGAN	0		YES	8200523671	ANNAI VAILANGANNI ENGG. INDUSTRIES			28-09-21			5,450.80	27-12-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523672	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			930.83	28-12-21
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200523673	GLOBAL ENGINEERING			28-09-21			1,268.16	12-11-21
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200523674	GLOBAL ENGINEERING			28-09-21			1,700.64	12-11-21
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200523675	GLOBAL ENGINEERING			28-09-21			359.29	12-11-21
ENVOF2419	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523676	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			28-09-21	12-08-21	19-08-21	4,72,600.00	27-11-21
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200523677	GLOBAL ENGINEERING			28-09-21			456.20	12-11-21
ENVOF2419	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523678	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			28-09-21	12-08-21	19-08-21	4,72,600.00	27-11-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523679	JAI VALVES CENTRE			28-09-21	04-02-20	18-02-20	75,600.00	27-11-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523680	JAI VALVES CENTRE			28-09-21	04-02-20	18-02-20	75,600.00	27-11-21
FAVOF1999	SUBCONTRACT - OFE	SSL	1	11	0		0		YES	8200523681	JAI VALVES CENTRE			28-09-21	16-07-20	23-07-20	34,240.00	27-11-21
ENVOF2463	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523682	JAI VALVES CENTRE			28-09-21	06-09-21	08-09-21	88,500.00	27-11-21
ENVOF2463	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523683	JAI VALVES CENTRE			28-09-21	06-09-21	08-09-21	29,500.00	27-11-21
ENVOF2463	SUBCONTRACT - OFE	SSL	1	7	0		0		YES	8200523684	JAI VALVES CENTRE			28-09-21	06-09-21	08-09-21	29,000.00	27-11-21
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200523685	DREAMZ INDUSTRY			28-09-21			130.09	27-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)K.B.J.INDUSTRIE	0		YES	8200523687	K.B.J.INDUSTRIES			28-09-21			240.51	27-12-21
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)K.B.J.INDUSTRIE	0		YES	8200523688	K.B.J.INDUSTRIES			28-09-21			952.88	27-12-21
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)K.B.J.INDUSTRIE	0		YES	8200523689	K.B.J.INDUSTRIES			28-09-21			1,011.60	27-12-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523690	VALVE TECH ENGINEERING			28-09-21	04-02-20	18-02-20	1,21,100.00	12-11-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523691	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			46,192.61	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523692	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			46,192.61	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523693	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			60,090.62	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523694	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			44,594.92	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523695	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			60,090.62	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523696	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			44,594.92	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523697	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			61,792.55	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523698	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			34,988.48	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523699	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			11,493.31	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523700	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			46,897.99	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523701	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			34,988.48	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523702	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			46,897.99	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523703	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			43,735.60	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523704	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			46,897.99	27-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completion of supplies
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523705	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			34,988.48	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523706	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			46,897.99	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523707	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			43,735.60	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523708	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			11,493.31	27-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523709	SREE SIVA SAKTHI ENGINEERING WORKS			28-09-21			14,366.63	27-12-21
FA:NIT1959	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200523710	TRIBOLOGY INDIA LIMITED			28-09-21	16-05-20	30-05-20	20,042.40	18-10-21
FAVOF2293	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523711	ACCURATE INDUSTRIES			28-09-21	17-03-21	24-03-21	89,000.00	12-11-21
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523712	NAGABUSHANAM ASSOCIATES			28-09-21	23-03-21	30-03-21	3,696.00	12-11-21
FAVOF2301	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523713	SRI SASTHA ENGG WORKS			28-09-21	26-03-21	08-04-21	9,650.00	12-11-21
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523714	VANGUARD INDUSTRIES			28-09-21	23-03-21	30-03-21	1,664.00	12-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523717	VANGUARD INDUSTRIES			29-09-21	04-05-21	12-06-21	27,600.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523718	VANGUARD INDUSTRIES			29-09-21	04-05-21	12-06-21	21,200.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523719	VANGUARD INDUSTRIES			29-09-21	04-05-21	12-06-21	42,000.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523720	VANGUARD INDUSTRIES			29-09-21	04-05-21	12-06-21	21,000.00	13-11-21
FAVOF2307	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200523724	S.M.ENGINEERING WORKS'			29-09-21	29-03-21	13-04-21	75,200.00	13-11-21
FAVOF2292	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523725	B.S. & SONS			29-09-21	16-03-21	23-03-21	66,600.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523726	B.S. & SONS			29-09-21	04-05-21	12-06-21	9,000.00	13-11-21
FAVOF2243	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523727	PREETHI AUTOMATION			29-09-21	03-02-21	17-02-21	64,800.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523728	PREETHI AUTOMATION			29-09-21	04-05-21	12-06-21	43,600.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523729	PREETHI AUTOMATION			29-09-21	04-05-21	12-06-21	46,400.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523730	PREETHI AUTOMATION			29-09-21	04-05-21	12-06-21	24,000.00	13-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523731	PREETHI AUTOMATION			29-09-21	04-05-21	12-06-21	45,000.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523732	PREETHI AUTOMATION			29-09-21	04-05-21	12-06-21	45,500.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523733	PREETHI AUTOMATION			29-09-21	04-05-21	12-06-21	51,000.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523734	KIRRTHIKA TECH ENGINEERING			29-09-21	04-05-21	12-06-21	2,75,600.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523735	KIRRTHIKA TECH ENGINEERING			29-09-21	04-05-21	12-06-21	1,35,000.00	01-11-21
FAVOF2293	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523736	FINLAY CNC CENTRE			29-09-21	17-03-21	24-03-21	5,05,500.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523737	FINLAY CNC CENTRE			29-09-21	04-05-21	12-06-21	19,900.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523738	FINLAY CNC CENTRE			29-09-21	04-05-21	12-06-21	12,000.00	13-11-21
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200523739	FINLAY CNC CENTRE			29-09-21	04-05-21	12-06-21	15,400.00	13-11-21
FAVOF2292	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523740	ACCURATE INDUSTRIES			29-09-21	16-03-21	23-03-21	23,300.00	13-11-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)WELDKRAFT	0		YES	8200523742	WELDKRAFT			29-09-21			73,491.83	28-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)WELDKRAFT	0		YES	8200523743	WELDKRAFT			29-09-21			1,16,927.80	28-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)WELDKRAFT	0		YES	8200523744	WELDKRAFT			29-09-21			1,41,243.27	28-12-21
L1-RC-424	FB AD -Shipping	SSL	1	1	1	1)CHELLA ENGG WOR	0		YES	8200523745	CHELLA ENGG WORKS			29-09-21			93,339.02	28-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)CHELLA ENGG WOR	0		YES	8200523746	CHELLA ENGG WORKS			29-09-21			66,294.94	28-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)CHELLA ENGG WOR	0		YES	8200523747	CHELLA ENGG WORKS			29-09-21			66,294.94	28-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)CHELLA ENGG WOR	0		YES	8200523748	CHELLA ENGG WORKS			29-09-21			1,08,182.82	28-12-21
ENVHP2483	SUBCONTRACT - HPLP	SSL	1	4	0		0		YES	8200523749	HITEK HEAVY EQUIPMENTS PVT LTD			29-09-21	22-09-21	29-09-21	1,53,400.00	13-11-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)CHELLA ENGG WOR	0		YES	8200523750	CHELLA ENGG WORKS			29-09-21			1,08,535.74	28-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523751	MANGAY INDUSTRIES			29-09-21			1,16,011.90	28-12-21
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523752	MANGAY INDUSTRIES			29-09-21			1,02,612.45	28-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)MANGAY INDUSTRI	0		YES	8200523753	MANGAY INDUSTRIES			29-09-21			74,436.92	28-12-21
FAVOF2229	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200523754	GOLDEN ENGINEERING INDUSTRY			29-09-21	25-01-21	08-02-21	1,45,000.00	13-11-21
FAVOF2229	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200523755	GOLDEN ENGINEERING INDUSTRY			29-09-21	25-01-21	08-02-21	2,40,000.00	30-10-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
FAVOF2301	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200523756	GLOBAL WELD TECHNOLOGY			29-09-21	26-03-21	08-04-21	8,740.00	13-11-21
FAVOF2292	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200523757	K.R.TRANS ENERGY PRIVATE LIMITED			29-09-21	16-03-21	23-03-21	82,400.00	13-11-21
SB-FA-116	SUBCONTRACT- SB	SSL	1	13	0		0		YES	8200523758	ANDAVAR ENGINEERING WORKS			29-09-21	28-02-20	13-03-20	7,490.80	13-11-21
SB-FA-115	SUBCONTRACT- SB	SSL	1	14	0		0		YES	8200523759	ANDAVAR ENGINEERING WORKS			29-09-21	31-01-20	11-02-20	4,440.80	13-11-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200523764	FIVE STAR INDUSTRIES			30-09-21			68,049.31	29-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)APEX STEEL & TE	0		YES	8200523765	APEX STEEL & TECHNOLOGY (INDIA)			30-09-21			71,884.37	29-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SUN ENGINEERING	0		YES	8200523766	SUN ENGINEERING (UNIT-II),			30-09-21			66,687.76	29-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)J M INDUSTRIES	0		YES	8200523767	J M INDUSTRIES			30-09-21			78,444.68	29-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SURIYA ENGINEER	0		YES	8200523768	SURIYA ENGINEERING WORKS			30-09-21			66,687.76	29-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)MAHALAKSHMI ENG	0		YES	8200523769	MAHALAKSHMI ENGG ENTERPRISES			30-09-21			76,020.12	29-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SHREE KALESSWAR	0		YES	8200523770	SHREE KALESSWARI ENGINEERING WORKS			30-09-21			70,473.87	29-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)VIJI ENGINEERIN	0		YES	8200523772	VIJI ENGINEERING			30-09-21			74,751.28	29-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SRI VIJAYALAKSH	0		YES	8200523773	SRI VIJAYALAKSHMI ENGG WORKS			30-09-21			80,490.99	29-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)VENGATA ENGINEE	0		YES	8200523774	VENGATA ENGINEERINGS			30-09-21			69,834.54	29-12-21
FAVOF1907	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200523778	VALVE TECH ENGINEERING			30-09-21	04-02-20	18-02-20	51,900.00	14-11-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523779	SREE SIVA SAKTHI ENGINEERING WORKS			30-09-21			44,594.92	29-12-21
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)SREE SIVA SAKTH	0		YES	8200523780	SREE SIVA SAKTHI ENGINEERING WORKS			30-09-21			44,594.92	29-12-21
ENVTA2469	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200523781	LOYAL ENGINEERING INDUSTRIES			30-09-21	09-09-21	14-09-21	29,560.00	14-11-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule Date of Completi on of supplies
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200523810	SUBAH INDUSTRIES			30-09-21			928.40	29-11-21
21-002	Service Thirumayam	STS	2	0	0		0		YES	8300018210	KONE ELEVATOR INDIA PVT.LTD.,			02-09-21	09-09-21	14-09-21	3,05,420.00	26-08-22
9242100034	M&S (Mechanical)	SRL	2	1	1	1)S. SENTHIL KUMA	0		YES	8300018211	S. SENTHIL KUMAR CONTRACTOR,			02-09-21	06-07-21	17-07-21	1,11,864.41	14-10-21
9242100035	M&S (Mechanical)	SRL	2	1	1	1)K. SUDALAIMANI	0		YES	8300018212	K. SUDALAIMANI CONTRACTOR,			03-09-21	06-07-21	17-07-21	4,21,186.36	14-09-22
2652100012	FB Rental Cont cap	STS	1	1	1	1)BENTLEY SYSTEMS	0		YES	8300018213	BENTLEY SYSTEMS INDIA PVT LTD,	PTY		04-09-21	24-07-21	03-08-21	5,85,731.80	31-03-22
9472100098	Service Contracts	STS	2	1	1	1)Lloyd's Registe	0		YES	8300018216	Lloyd's Register Marine and			07-09-21	26-08-21	06-09-21	4,50,000.00	06-06-22
21-023	Service Thirumayam	STS	2	0	0		0		YES	8300018217	VIBROTECH TRAINERS & CONSULTANTS			08-09-21	26-08-21	06-09-21	67,500.00	05-10-21
9452000007	M&S (Elect)-Works	SRL	2	1	1	1)LAKSHMI ELECTRI	0		YES	8300018218	LAKSHMI ELECTRICAL WORKS			08-09-21	04-09-20	14-09-20	1,18,346.80	08-01-22
9452000002	M&S (Elect)-Works	SRL	2	1	1	1)ESSEN INSTRUMEN	0		YES	8300018221	ESSEN INSTRUMENTATION &			09-09-21	29-06-20	09-07-20	1,69,497.90	12-12-21
GEM1334885	FB Rental Cont cap	STS	2	1	1	1)ATRITY INFO SOL	0		YES	8300018225	ATRITY INFO SOLUTIONS PVT LTD			13-09-21	29-06-20	09-07-20	15,77,372.88	31-07-22
9472100105	Service Contracts	STS	2	1	1	1)SIEVERT INDIA	0		YES	8300018228	SIEVERT INDIA PRIVATE LIMITED,			14-09-21	11-09-21	16-09-21	32,77,500.00	13-12-21
21-021	Service Thirumayam	STS	2	0	0		0		YES	8300018229	KNOWLEDGELENS PVT LTD			15-09-21	11-09-21	16-09-21	48,000.00	15-09-22
9472100092	Service Contracts	STS	2	1	1	1)CENTRAL MANUFAC	0		YES	8300018230	CENTRAL MANUFACTURING TECHNOLOGY			15-09-21	17-08-21	28-08-21	13,27,440.00	15-02-22
4502100023	PC Misc Proc.	STS	2	1	1	1)BENTLEY SYSTEMS	0		YES	8300018233	BENTLEY SYSTEMS INDIA PVT LTD,			20-09-21	06-09-21	09-09-21	33,164.00	21-09-21
9472100099	Service Contracts	STS	2	1	1	1)ABS INSTRUMENTS	0		YES	8300018236	ABS INSTRUMENTS (P) LTD			21-09-21	31-08-21	10-09-21	1,10,000.00	28-09-22
21-022	Service Thirumayam	STS	2	0	0		0		YES	8300018242	M/s INTEGRATED TECHNOLOGIES			24-09-21	31-08-21	10-09-21	11,60,000.00	21-09-22
9472100102	Service Contracts	STS	2	1	1	1)JN MACHINERIES	0		YES	8300018245	JN MACHINERIES PRIVATE LIMITED,			27-09-21	07-09-21	17-09-21	28,000.00	03-10-23
EIVV212207	CASTING - FM / FH	TLI	2	1	1	1)Leak Proof Cast	0		YES	8400000896	Leak Proof Cast India Pvt Ltd	DEV	Educational and Development Orders	01-09-21	07-09-21	17-09-21	1,18,750.00	10-12-21

Tender No	ITEM / Nature of Work	Mode of tendr enqry	Type of Bidding Single / Two bid System	No of Tndrs Recvcd	Nos. of Parties Qualfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qualfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tende	Contract No	Contractor Name	Cate	Category Description	Doc. Dt	Date of Publicatio n of NIT	Last Date of Receipt of Tender	Net order value in INR	Schedule d Date of Completi on of supplies
EIVV212206	CASTING - FM / FH	TLI	2	1	1	1)TURBO CAST (IND	0		YES	8400000897	TURBO CAST (INDIA) PVT LTD	DEV	Educational and Development Orders	01-09-21	07-09-21	17-09-21	92,440.80	10-12-21
ENSOF12197	SUBDELY - OFE	TLI	2	1	1	1)GALAXY INDUSTRI	0		YES	8400000904	GALAXY INDUSTRIES			18-09-21	24-07-20	31-07-20	1,86,200.00	13-11-21
F-02-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005213	JK RAM INFRASTRUCTURES PVT.LTD			01-09-21	24-07-20	31-07-20	5,20,325.40	30-09-21
F-02-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005214	JK RAM INFRASTRUCTURES PVT.LTD			01-09-21	24-07-20	31-07-20	2,93,203.06	30-09-21
F-05-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005216	M.PONNUSAMY,			09-09-21	24-07-20	31-07-20	2,32,842.70	08-12-21
T-13/20-21	Service Civil-Town	CVL	2	0	0		0		YES	8500005217	JK RAM INFRASTRUCTURES PVT.LTD			11-09-21	24-07-20	31-07-20	8,22,337.64	30-03-22
T-07-20-21	Service Civil-Town	CVL	2	0	0		0		YES	8500005218	KALAIAN.R			20-09-21	24-07-20	31-07-20	3,05,455.07	31-12-21
F-07-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005219	SAKTHI KANNA CONSTRUCTIONS PVT.LTD.			21-09-21	24-07-20	31-07-20	59,890.05	20-10-21
F-08-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005220	A.HENDRYALBERT			23-09-21	24-07-20	31-07-20	2,42,767.35	22-03-22
F-08-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005221	A.HENDRYALBERT			25-09-21	24-07-20	31-07-20	1,26,818.16	24-03-22
F-08-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005222	A.HENDRYALBERT			25-09-21	24-07-20	31-07-20	3,05,211.90	24-03-22
T04-20-21	Service Civil-Town	CVL	2	0	0		0		YES	8500005223	JM CONSTRUCTION			27-09-21	24-07-20	31-07-20	8,57,374.19	31-10-21
F-02-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005224	JK RAM INFRASTRUCTURES PVT.LTD			28-09-21	24-07-20	31-07-20	2,66,563.66	27-11-21