	PE&SD, BHEL.R.C. Puram, Hyderabad	Dt: 15.05.19
PE&SD	NIT no.: TOASX00021, NIT_45866 in (www.bhel.com), dated 17.04.2019 Tender id in www.eprocure.gov.in : 2019_BHEL_432436_1	Rev 00 Page 1 of 2


Corrigendum 1

Name of the Work: **"Overhead Equipment" works for section "MP Border to Mainpuri" for Railway Electrification Birlanagar-Etawah 386RKM/440TKM project"**

Tender No.: TOASX00021, NIT_45866 in (www.bhel.com), dated 17.04.2019

With reference to above tender, following corrigendum –1 is released.

Sl. No.	Document No./Title/Reference	As Published	Should be read as
1.	"Notice Inviting Tender", Clause, 1.0, vii, EMD AMOUNT	Rs 32,32,000.00 (Rupees Thirty Two Lacs Thirty Two Thousand Only)	Rs 10,00,000.00 (Rupees Ten Lacs Only)
2.	Special Conditions of Contract, Chapter:X RA Bill Payments	Not existing	A new clause no. 10.8 is added as below: In respect of item nos. 8.0,9.0,10.0,13.0,21.0,27.0,50.0 & 121.0 of Price Bid, 60% of the agreed rates shall be payable on supply of the items (for the quantity supplied), provided additional Security Deposit in the form of Bank Guarantee for the amount being released are submitted and kept valid till completion of erection of the quantities for which such payment has been released. The amount of such payments shall be fully reduced from the payment against erection of such items/quantities.
3.	Technical Conditions of Contract, Part-I, Chapter –VI, clause no. 6.6	Milestone 1: Completion of-(i)40TKM scope of work, up to stage* I , within 90 days from zero date of contract. Milestone 2: Completion of-(ii)81TKM scope of work, up to stage I, within 229 days from zero date of contract and (iii)22TKM scope of work, up to stage III, within 229 days from zero date of contract. Milestone 3: Completion of contract in all aspects, within 18 Months from zero date of contract.	Milestone 1: Completion of-(i)26TKM scope of work, up to stage* I , within 90 days from zero date of contract. Milestone 2: Completion of-(ii)52TKM scope of work, up to stage I, within 229 days from zero date of contract and (iii)22TKM scope of work, up to stage III, within 229 days from zero date of contract. Milestone 3: Completion of contract in all aspects, within 18 Months from zero date of contract.

	PE&SD, BHEL.R.C. Puram, Hyderabad	Dt: 15.05.19
PE&SD	NIT no.: T0ASX00021, NIT_45866 in (www.bhel.com), dated 17.04.2019 Tender id in www.eprocure.gov.in : 2019_BHEL_432436_1	Rev 00 Page 2 of 2

7.	Technical Conditions of Contract, Part-I, Chapter –VII, clause no. 1.0	Not existing	A new clause no. 1.5 is added as below: 1.5 The contractor will be responsible for the storage & security of the materials till the same is erected/incorporated in the work and finally handed over to Railways, even though payments are made against supply for the materials in line with the provisions made in new clause no. 10.8 of GCC as referred in point no. 6 of this corrigendum. The contractor will rectify/replace all such materials, if they are being stolen, damaged or lost for any reason whatsoever before erection/incorporation in the work after being paid against supplies of the same as per clause no. 10.8 of SCC.
----	--	--------------	---

Bidders who have already submitted the EMD, at their discretion can either use the higher value of the EMD already submitted or request for returning the EMD submitted by them and submit reduced value of EMD as mentioned in S. No. 1 above. If they opt for using the same EMD, they can submit a request for return of the differential value, if submitted by them in form of DD/Pay Order/Banker's Cheque/online account transfer.

All other terms & conditions of the tender will remain unchanged.

Bidders are requested to submit a copy of this corrigendum (as part of technical bid) duly signed by the authorized signatory & stamped with official seal as a token of Bidder's unqualified acceptance to this corrigendum.

Sd/-

Manoj Kumar, Sr. Manager,
PE & SD, BHEL, R.C. PURAM
HYDERABAD- 502 032
Ph. 040-23182367, E-mail: kumarmanoj@bhel.in