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Electronics Division 
P.B.No 2606, Mysore Road, Bangalore - 560 026. 

External Services Department 
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       Receipt of materials from BHEL Stores / Open 

yard, Shifting to place of installation, Erection, & 

Providing Commissioning assistance for  C&I 

Equipment for Two Units of 6x150 MW CPP 

(Unit-3 & Unit-4) 
 

at 
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PART - I  

 

 

TECHNICAL BID



 

 

Bharat Heavy Electricals Limited 
(A Government of India Undertaking) 

Electronics Division 
P.B.No 2606, Mysore Road, Bangalore - 560 026 
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Gram : BHARATELEC 
Phone : +91-80-26989126 

  +91-80-26989080 

Fax : +91-80-26989222 
 : +91-80-26989217 
Email : jagadeesan@bheledn.co.in  

 

IMPORTANT NOTE 

 

 

 
PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND 

ENSURECOMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY 

DISCREPANCY IN TIME FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING 

AUTHORITY   BEFORE THE BIDS ARE SUBMITTED.ORIGINAL COPY OF TENDER 

DOCUMENT COMPLETE IN ALL RESPECT MUST BE SUBMITTED BACK AS PART OF 

THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL. 

 

 

THIS TENDER SPECIFICATION ISSUED TO: 

 

M/S 

 

----------------------------------------------------------- 

 

----------------------------------------------------------- 

 

----------------------------------------------------------- 

 

----------------------------------------------------------- 

 

----------------------------------------------------------- 
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Gram : BHARATELEC 
Phone : +91-80-26989126 

  +91-80-26989080 

Fax : +91-80-26989222 
 : +91-80-26989217 
Email : jagadeesan@bheledn.co.in  

SECTION-I 

TENDER NOTICE 

 

TENDER REFERENCE (NIT)  

NIT No.  : CE/ES/2012-13/06A/Aditya-

Lapanga/C&I/KJ 

 

JOB 

Receipt of materials from BHEL Stores / 

Open yard, shifting to place of installation, 

Erection &   Providing  Commissioning  

Assistance  for  C&I equipment for  Two 

Units  of 6x150 MW   (Unit- 3&4) at  Captive 

power plant  of ( Aditya Aluminium 

)Hindalco Industries limited Project at  

Lapanga, District Sambalpur, Orissa.   

PROJECT SITE 
Hindalco Industries Limited  - Aditya 

Aluminum,  

TENDER TYPE  TWO PART TENDER 

EMD  Rs.1,00,000/-(RUPEES ONE LAKH ONLY) 

DOCUMENT CHARGES  
Rs.2000/- (RUPEES TWO THOUSAND 

ONLY) 

WEB SITE FOR TENDER DETAILS  www.bhel.com   &  www.bheledn.com 

DUE DATE & TIME  FOR SUBMISSION  
LATEST BY 14:00 HRS on 01.03.13. 

OPENING AT 14:30 HRs on 01.03.13. 

Estimated  value  
Rs.38 Lakhs only  (Rupees Thirty Eight 

Lakhs only)  

 

Sealed tenders are invited from the contractors fulfilling qualifying requirements for the 

work of Receipt of materials from BHEL Stores / Open yard, shifting to place of installation, 

Erection &  Providing Commissioning Assistance for  Station C&I equipment for 2 Units of 

6x150 MW   (Unit- 3&4) Captive power plant  of Aditya Aluminium -  Hindalco Industries 

Limited Project at   Lapanga, District, Sambalpur, Orissa.    

http://www.bhel.com/
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QUALIFYING REQUIREMENTS: 

 

Bidders who wish to participate should fulfill following „Qualifying Requirements‟: 

 

1. Tenderers should have executed similar nature of Controls & Instrumentation work for a  

UtilIty Thermal power plant  or  Captive Thermal  power projects, consisting of Boiler / 

Steam Turbine controls / Station C&I  Balance of plant controls along with  related field 

instrumentation works. 

 

2. Experience of having  successfully completed  woks    as in 1 above  and of value 

indicated below , during last 7 years from the date of tender notice. 

a) Three similar completed works each order value  not less than an amount of Rs 16 

Lakhs (Rupees Sixteen  lakhs only)  

                                                    OR 

b) Two similar completed works each order value not less than an amount equal to 

Rs 19 Lakhs (Rupees Nineteen lakhs  only )  

OR 

c) One similar completed works of order value  not less than an amount equal to Rs. 

30 Lakhs (Rupees Thirty Lakhs only ) 

3. Latest Bankers Solvency Certificate from Nationalized/ Scheduled Bank issued not 

earlier than 12 months from the final date of Tender submission for value not less than Rs 

4  lakhs (Rupees Four Lakhs only) 

4. Average annual financial turn over during the last 3 years, ending 31
st
 March of the    

previous financial year, should be Rs 12 Lakhs (Rupees Twelve Lakhs  only)  

 

For this work, Bidder selection is subject to the approval of BHEL‟s Customer i.e. 

Aditya Aluminium - Hindalco Industries Limited. 
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Note:  

I. The Tender Documents comprises of following- 

a. PART I –TECHNICAL BID 

i. Tender Notice  

ii. Special Conditions of Contract, Parts A & B 

iii. General Conditions of Contract, Parts A & B 
b. PART II –PRICE BID 

i. Rate Schedule 

 

II. The tender documents with complete details are hosted on BHEL‟s web page 

www.bhel.com and www.bheledn.com 

III. Bidders intending to participate may download the tender document from the web site. 

Bidders downloading the tender documents from the web site shall remit Rs. 2000/- 

(Rupees Two thousand only) in the form of crossed demand draft (non - refundable), in 

favour of “BHEL” payable at Bangalore along with their offer.  

 

IV. Tenders must be submitted to the undersigned latest by 14:00 Hrs on 01.03.13.  Technical 

bids shall be opened at 14:30 Hrs. on 01.03.13 at the office of the undersigned. Tenders 

not accompanied with full Earnest Money Deposit of Rs. 1,00,000/- by Pay Order Or 

Demand Draft will not be considered. Tenders received after the due date and time 

shall be liable to be summarily rejected. 

 

V. All corrigenda, addenda, amendments and clarifications to this tender will be hosted in 

these web pages. Bidders shall keep themselves updated with all such amendments. 

 

VI. BHEL reserves the right to accept or reject any or all tenders without assigning any 

reason whatsoever. 

 

VII. BHEL takes no responsibility for any loss / delay of documents or correspondences sent 

by courier / post. 

 

VIII. Bids once submitted, shall not be returned. 

 

IX. Unsolicited rebate / discount shall NOT be accepted after bid opening. 

   X      The requests for Extension in due date will not be considered.  

      

 

Sr. DGM (External Services) 

http://www.bhel.com/
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2. PROJECT SYNOPSIS 
 

HINDALCO INDUSTRIES LIMITED is setting up 6x150 MW Power Station at Lapanga, 

Orissa considering the Power scenario in the State of Orissa. 
 

BHEL EDN is awarded the Design, Engineering, Manufacturing, Supply, Installation, Testing 

and Commissioning of Controls and Instrumentation of Station C&I work.  
 

Approach to Site 

 

The power station is located near Lapanga, Sambalpur District in the State of Orissa. 

 

 Near Bomlai and Tilamal villages close to Lapanga Railway Station in Sambalpur Dist. 

Orissa. 

 Nearest Town- Jharsuguda     : 18 Km 

 Nearest Highway : SH-10 (connecting  

Jharsuguda and Sambalpur)     : 3.5 Km 

 Nearest Railway Station Lapanga on the  

Jharsuguda - Sambalpur - Titlagarh section 

of S.E.R.       : 1.5 Km 

 

Climate 

 

 Nearest Meteorological Station    : Sambalpur 

 Annual mean daily maximum temperature   : 32.8 deg C 

 Annual mean daily minimum temperature   : 20.6 deg C 

 Annual Mean temperature  

Highest       : 45.5 deg C 

Lowest       : 7.1 deg C 

 Extreme Highest      : 47.4 deg C 

 Extreme Lowest      : 4.4 deg C 

 Ambient Temperature     : Max 50 deg C, Min 4.4deg C 

 Relative Humidity Annual Mean 

Maximum       : 87% 

Minimum       : 29% 

 Annual Average rain fall     : 1662 mm 

 Predominant Wind direction    : North Eastern and South Eastern 

 Seismic Zone       : Zone-III as per IS 1893 

 Design Ambient Temperature    : 50 Deg C. 

 Design Relative Humidity     : 100 
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Location of Project Site 

 
Project Site is located at the point marked “A” in map. 
 

Location Details: 

 Near Bomlai and Tilamal villages close to Lapanga 

Railway Station in Sambalpur, Dist. Orissa. 

 Nearest Town- Jharsuguda : 18 Km 

 Nearest Highway: SH-10 (connecting Jharsuguda and  

Sambalpur)  3.5 Km from Project Site. 
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SECTION - II 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS 
 

The Bidders must submit their tenders as required in three parts in separate sealed covers 

prominently super scribed as  1.“Technical bid”, 2.“Price bid”&  3.“ EMD and Tender Fee” 

also indicating on each of the covers, the tender specification no. & due date and time. 

 

1.TECHNICAL BID (COVER-I) 

 
This should include the complete set of tender documents included in Part I of tender consisting 

of  

i. Tender Notice  

ii. Special Conditions of Contract, Parts A & B 

iii. General Conditions of Contract, Parts A & B 

 

All schedules, data sheets and details called for in the specifications shall also be submitted along 

with the technical bid. All details / Data / Schedules including offer letter duly signed and 

stamped are to be submitted in duplicate. 

 

2.PRICE BID (COVER-II) 
 

Bidders may please note that price bid is to be submitted only in original format  of Tender i.e. 

Price bid -Part-II  issued by BHEL. 

 

 

3.EARNEST MONEY DEPOSIT AND TENDER FEE(COVER –III) 
 

The EMD amount & Tender Fee need to be submitted in this cover. 

 

 

These three separate covers i.e. cover 1,2 & 3 along with the covering letter shall together be 

enclosed in a fourth envelope (Cover-4) and this sealed cover shall be super scribed with Tender 

Reference Number, due date & Time and submitted to the Officer inviting tender as indicated in 

tender notice on or before due date as indicated. 
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SECTION-III 

SPECIAL CONDITIONS OF CONTRACT- PART-A 
 

INDEX 

--------------------------------------------------------------------------------------------------------- 

Clause           Description 

---------------------------------------------------------------------------------------------------------- 

 

1.0   General 

 

2.0   Civil works, foundation and grouting 

 

3.0   Consumables 

 

4.0   Tools & Plants/ IMTE's 

 

5.0   Supervisory staff & workmen 

 

6.0.   Material handling and storage 

 

7.0   Preservation of components 

 

8.0   Welding and NDT 

 

9.0   Progress reporting 

 

10.0   Drawings & documents 

 

11.0.   Income tax, Service Tax & sales tax etc. 

 

12.0   Extra work 

 

13.0   Price variation 

 

14.0   Rate schedule 

 

15.0   Instructions to Bidder 

 

16.0   Liquidated Damages (LD) 

 

17.0   Security Deposit 

 

18.0   Others 
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1. GENERAL 

 
1.1. The intent of this specification is to provide services for execution of project according 

to most modern and proven techniques and codes. The omission of specific reference to 

any method, equipment or material necessary for the proper and efficient services 

towards installation of the plant shall not relieve the contractor of the responsibility of 

providing such services/ facilities to complete the work or portion of work awarded to 

him. The quoted/ accepted rates/ price shall deem to be inclusive of all such 

contingencies. 

 

1.2. The contractor shall carry out the work in accordance with standard practices/ Codes/ 

instructions/drawings/ documents/ specification/ supplied by BHEL from time to time or 

BHEL Site Engineers‟ Instructions. 

 

1.3. The work shall conform to dimensions and tolerances given in various drawings and 

documents that will be provided during erection. If any portion of work is found to be 

defective in workmanship, not conforming to drawings or other stipulations, the 

contractor shall dismantle and redo the work duly replacing the defective materials at his 

cost failing which the job will be carried out by BHEL by engaging other agencies/ 

departments and recoveries will be effected from contractor's bills towards expenditure 

incurred including BHEL's usual overhead charges. 

 

1.4. Following shall be the responsibility of contractor and have to be provided within finally 

accepted rates/ prices: 

 

a) Provision of all types of labour, supervisors, Engineers, watch and ward as  required, 

tools & tackles, calibrated   measuring and test equipment as specified and otherwise 

required for the work and consumable for erection, testing and commissioning 

including material handling. 

 

b) The watch and ward as required for safe guarding materials after withdrawal from 

BHEL stores. 

 

c) Proper out-turn as per BHEL plan and commitment. 

 

d) Completion of work as per BHEL Schedule. 

 

e) Good quality and accurate workmanship for proper performances of equipment. 

 

f) Repair, rectification and modification in electrical circuits/wiring involving removal 

of connections & redoing as per modification. 

 

g) Preservation / Conservation of all components during storage at contractor‟s place / 

erection. 

 



Page 14 of 109 

 

h) Housekeeping: The contractor is supposed to carry out housekeeping of work area on 

regular basis to keep the work place neat and tidy. The scrap generated during 

execution activities is to be dumped at designated area as decided by BHEL / its 

customer. Compliance report on above shall be submitted by the contractor to BHEL. 

In case contractor fails to do so, BHEL shall get the same done at the risk and cost of 

the contractor.  

 

 

1.5. BHEL- is ISO 9001-2000, ISO 14001-1996, OHSAS 18001-1999   certified company. 

Quality of work to customer‟s satisfaction and system requirements is the essence of 

these certifications. 

 

The contractor in all respects will organize his work, systems, environment, process 

control documentation, tools, plant, inspection, measuring and testing equipment etc. as 

per instructions of BHEL engineer. 

 

The contractor shall also comply with applicable legislation and  regulations (State / 

Central)with regards to Health, safety and environmental aspects  for minimizing risk 

arising from occupational health, safety hazards, controlling pollution and wastage and 

he will be responsible for Health, Safety & Environment management at site for the 

construction activities to be carried out by them. 

 

1.6. Contractor shall ensure availability of the following 

 

a) Medicines for normal ailments  

b) First Aid Kit  

c) Sufficient no. of firefighting equipment in the area of working, i.e. Calibration Lab, 

and pre fabrication area. 
 

1.7. The contractor shall comply with following towards Social Accountability  

 

a) The contractor shall not employ any employee less than 15 years of age in pursuant to 

ILO convention. If any child labour were found to have been engaged, the Contractor 

shall be levied with expenses of bearing his education expenditure which will include 

stipend to substantiate appropriate education or employ any other member of family 

enabling to bear the child education expenditure. 

 

b) The contractor shall not engage Forced/Bonded Labour and shall abide by abolition 

of   Bonded Labour System (Abolition) Act, 1976. 

 

c) The contractor shall maintain Health & safety requirement as stipulated in the 

Contract and Contract Labour (Regulation& Abolition) Act, 1970. 

 

d) The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable 

for Discrimination/Corporal punishment for failure in meeting with relevant 

requirements. 
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e) The Contractor shall abide by the requirement of Contract Labour (Regulation & 

Abolition)    Act, 1970 for working hours. 

 

f) The Contractor shall abide by the statutory requirement of Minimum WagesAct1948, 

payment of Wages Act 193. 

 

g) The Contractor shall arrange potable drinking water to its employees & workers. 

 

h) Please ascertain the prevailing labour  rates at site.. All the benefits as per law is to be 

considered for contract labour and deemed to have been considered by the bidder.  

The format for wage slip & employment card is for information of bidders.   

 
2. CIVIL WORKS, FOUNDATIONS AND GROUTING. 

 

Foundation for all equipment /Panels shall be provided by client of BHEL. 

 

Minor Civil works like chipping, grouting etc. wherever required is to be carried out by the 

contractor within the quoted price. The contractor has to provide at his cost all material 

required for carrying out the grouting work including supply of cement etc.  

 

3. CONSUMABLES 

 
3.1. The contractor shall provide within the  finally accepted  rates , all consumables and 

materials  like,  welding electrodes  including alloy steel &stainless steel welding 

electrodes, Primer, Paints , soldering material, Chemicals for dye penetrant Test, 

erection materials / consumables such as tapes, jointing compound, grease,  M-seal, 

Araldite, petrol , CTC / other cleaning agents, petroleum jelly, insulation tape, PVC 

sealing compound, sleeves of all sizes, anchor bolts and fasteners M 12 size and below, 

saddles, jumpers etc. The quoted rates for the work is deemed to have considered all 

the above consumable / materials. 

 

3.2. It shall be the responsibility of the contractor to plan the activities and store sufficient    

quantity of erection materials &consumables. Non availability of any materials or 

equivalent suggested by BHEL cannot be considered as reason for not attaining the 

required progress or for additional claim. 

 

3.3. It shall be the responsibility of the contractor to obtain prior approval of BHEL 

regarding suppliers, type of electrodes etc. before procurement of welding electrodes. On 

receipt of electrodes at site these shall be subjected to inspection and approval by BHEL/ 

Hindalco Industries Ltd. 

 

3.4. BHEL reserves the right to reject the use of any consumable including electrodes, gases, 

and special consumables if it is not found to be of the required standard / make / purity 

or when shelf life has expired. Contractor shall ensure display of shelf life on 

consumable wherever required & records maintained. 
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3.5. Storage of all consumables including welding electrodes shall be done as per 

requirement / instruction of the Engineer by the contractor at his cost. 

 

3.6. In case of improper arrangement for procurement of any consumable, BHEL reserves the 

right to procure the same from any source and recover the cost from the Contractor's first 

or subsequent bill at market value plus the departmental charges of BHEL from time to 

time (30% at present). Postponement of such recovery is normally not permitted. The 

decision of Engineer in this regard shall be final and binding on the contractor. 

 

4. TOOLS AND PLANTS / INSPECTION MEASURING AND TEST EQUIPMENTS 
 
4.1. T&Ps & IMTEs are to be arranged by the contractor and the rates quoted are deemed to 

be inclusive of these charges. List of such T&P and IMTE is indicated separately. 

 

4.2. All T&Ps and IMTEs which are required for successful and timely execution of the work 

covered within the scope of this tender, shall be arranged and provided by the contractor 

at his own cost in working condition (As per Annexure-I, II, III & IIIA) . In the event of 

the failure of contractor to bring necessary and sufficient T&Ps and IMTEs, BHEL will 

be at liberty to arrange the same at the risk and cost of contractor and hire charges as 

applicable shall be deducted from contractor's bill. Decision of BHEL in this regard shall 

be final and binding on contractor. 

 

4.3. All distribution boards, connecting cables / welding cables, wire ropes, hoses etc. 

Including temporary air/water / electrical connections etc. shall have to be arranged by 

the contractor at his own cost. Power cables including supply of the main incomer 

cable of  required size and length   and associated MCCB etc. of sufficient capacity 

shall be arranged for the construction power supply requirement of contractor . 

 

4.4. Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection 

measuring and Test equipment). The IMTEs shall have test / calibration certificates from 

authorized / Govt. approved / accredited agencies traceable to National / International 

standards. Each IMTE shall have a label indicating calibration status i.e. date of 

calibration, calibration agency and due date for calibration. A list of such instruments 

deployed by contractor at site with its calibration status is to be submitted to BHEL 

Engineer for control. 

 

4.5. Retesting/ re-calibration (calibration equipment) shall also be arranged at regular 

intervals during the period of use as advised by BHEL Engineer within the contract 

price.  

 

4.6. The contractor will also have alternate arrangements for such IMTE so that work does 

not suffer when the particular instrument is sent for calibration. Also if any IMTEs not 

found fit for use, BHEL shall have the right to stop the use of such item and instruct the 

contractor to deploy proper item and recall i.e. repeat the readings taken by that 

instrument, failing which BHEL may deploy IMTEs and retake the readings at 

contractor's cost. 
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4.7. BHEL shall have lien on all T&PS, IMTEs & other equipment of the Contractor brought 

to the site for the purpose of erection, testing and commissioning. BHEL shall continue 

to hold the lien on all such items throughout the period of Contract. No material brought 

to the site shall be removed from the site by the Contractor and/or his Sub-contractors 

without the prior written approval of the Engineer. 

 

4.8. It shall be the contractor's responsibility to deploy the required T&P, for timely and 

successful completion of the job. 

 

5. SUPERVISORY STAFF AND WORKMEN 

 

5.1. The contractor shall deploy all the skilled workmen like  fitters, welders, gas cutter, 

riggers,  electricians, instrument technicians, etc., in addition to other skilled, and 

unskilled workmen required for all the works of unloading, handling and transporting 

from site storage to erection site, erection, testing and commissioning as contemplated 

under these specification. 

 

5.2. Only fully trained and competent men with previous experience on the job shall be 

employed. They shall hold valid certificates wherever necessary. BHEL reserves the 

right to decide on the suitability of the workers and other personnel who will be 

deployed by the contractor. BHEL reserves the right to ask for removal of any employee 

workman of the contractor at any time, if they find him unsuitable and the contractor 

shall forthwith remove him. 

 

5.3. The adequate supervisory staff, including qualified Engineers, shall be deployed by the 

contractor to ensure proper out-turn of work and discipline on the part of the labour put 

on the job by the contractor and in general see that the works are carried out in a safe and 

proper manner and in coordination with other labour and staff deployed directly by 

BHEL or other contractors of BHEL or BHEL's client / other agency. 

 

5.4. The work shall be executed under the usual conditions without affecting major power 

plant construction and in conjunction with numerous other operations at site. The 

contractor and his personnel shall cooperate with other personnel / contractor,           

coordinating his work with others and proceed in a manner that shall not delay or hinder 

the progress of work as a whole. 

 

5.5. The contractor's supervisory staff shall execute the work in the most substantial and 

workman like manner in the stipulated time. Accuracy of work and aesthetic finish are 

essential part of this contract. The contractor shall be responsible to ensure that assembly 

and workmanship conform to the dimensions and tolerances given in the drawings 

/documents/ instructions given by BHEL Engineer from time to time. 

 

5.6. The contractor shall deploy the necessary number of qualified and approved full time 

electricians at his cost to maintain his temporary electrical installation till the completion 

of work. 
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5.7. During the course of erection, if the progress is found unsatisfactory, or if the target 

dates fixed from time to time for every mile stones are to be advanced or in the opinion 

of BHEL, if it is found that the skilled workmen like fitters, Electricians , technicians 

etc. deployed are not sufficient, BHEL after giving reasonable opportunity to the 

contractor, will induct on the work the required workmen in addition to contractor‟s 

workmen to improve the progress and recover from the contractor‟s bills any charges 

incurred for engaging the additional workmen with overheads. Decision of BHEL 

engineer will be final and binding on the contractor 

 

5.8. It is the responsibility of the contractor to engage his workmen in shifts or on overtime 

basis for achieving the targets set by BHEL and also during the period of commissioning 

and testing of unit. The contractor's finally accepted rates / prices shall include all these 

contingencies. 

 

5.9. If the contractor or his workmen or employees shall break, deface, injure or destroy any 

part of a building, road, fence, enclosure, water pipes, cables, drains, electric or 

telephone posts or wire, trees or any other property or to any part of erected components 

etc., the contractor shall make the same good at his own expense or in default, BHEL 

may cause the same to be made good by other workmen or by other means and deduct 

the expenses (of which BHEL's decision is final) from any money due to the contractor. 

 

5.10. The month wise manpower deployment plan to be submitted as per format (at Annexure-

C to General Conditions of Contract) is only to assess the capability as well as 

understanding of the contractor to execute the work. It shall be the contractor's 

responsibility to deploy the required man power, for timely and successful completion of 

the job, to any extent over and above those indicated in the above deployment plan 

(including those which are not covered in the plan submitted) without any compensation 

on this account. Separate persons shall be identified at site for quality control and safety 

by the contractor. 

 

6. MATERIAL HANDLING AND STORAGE  (Contractor‟s Place ) 

 
6.1. All the equipment and material furnished under this contract shall be received from the 

project stores, sheds/storage yards (any place within site) and transported to erection site 

and stored (at contractor‟s stores) in the storage spaces in a manner so that they are 

easily retrievable till they are erected by the contractor. While drawing / lifting material 

from BHEL / Customer stores, contractor shall ensure that the balance / other materials 

are stacked back immediately. 

 

6.2. While BHEL will endeavor to store/ stack/ identify materials properly in their open / 

close / semi closed / tarpaulins covered storage yard/ shed (for this separate manpower is 

sought exclusively for BHEL use), it shall be contractors responsibility to assist (while 

withdrawing materials only ) BHEL in identifying materials well in time for erection, 

taking delivery of the same, following the procedure indicated by BHEL and transport 

the material safely to pre-assembly yard/ erection site in time, according to program.  
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6.3. The contractor shall take delivery of components, equipment from storage area after 

getting the approval of BHEL Engineer on standard indent forms. 

 

       The contractor shall identify and deploy necessary Engineers/ supervisors / workmen for      

       the above work in sufficient number as may be needed by BHEL, for areas covering   

      their scope. 

 

6.4. All the equipment shall be handled very carefully to prevent any damage or loss. No 

untested wire ropes/ slings etc. shall be used for unloading / handling. The equipment 

shall be properly protected to prevent damage either to the equipment or to the floor 

where they are stored. The equipment from the stores shall be moved to the actual 

location at the appropriate time so as to avoid damage of such equipment at site. Test 

certificates for lifting tackles shall be produced by the contractor before use. 

 

6.5. Contractor shall ensure that while lifting, slings shall be put over the points indicated on 

the equipment or as indicated in the manufacturer's drawings. Slings/ shackles of proper 

size shall be used for all lifting and rigging purposes. All care shall be taken to safe 

guard the equipment against any damage. In no case piping should be dragged. In case of 

any damage the cost shall be covered from the contractor. 

 

6.6. Approach road conditions from the stores / yards to the erection site may not be 

equipped and ideal for smooth transportation of the equipment. Contractor may have to 

be adequately prepared to transport the materials under the above circumstances without 

any extra cost to BHEL. 

 

6.7. Contractor shall be responsible for examining all the plant and material issued to him 

and notify the Engineer immediately of any damage, shortage, discrepancy etc. before 

they are moved out of the stores / storage area. The contractor shall submit to the 

Engineer every week, a report detailing all the receipts during the week.  However, the 

contractor shall be solely responsible for any shortages or damages in transit, handling, 

storage and erection of the equipment once received by him. As the erection work will 

be spread in different areas / locations of the project, contractor has to arrange sufficient 

no. of watch/ward personal to avoid any pilferage of material. In case any equipment / 

material is lost / damaged while in the custody of the contractor, the cost of repair / 

replacement if any to bring back the equipment in original order shall be deducted from 

the contractor‟s bill. 

 

BHEL‟s decision in this regard shall be final and binding on the contractor. 

 

6.8. The contractor shall maintain an accurate and exhaustive record detailing out the list of 

all equipment received by him for the purpose of erection and keep such record open for 

the inspection of the engineer at any time. 

6.9. All the material in the custody of contractor and stored in the open or dusty locations 

must be covered with suitable weather proof / fire retardant covering material wherever 

applicable and shall be blocked up on raised level above ground. All  covering materials 

including blocks and sleeper shall be arranged by the contractor at his cost. 
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6.10. If the material belonging to the contractor are stored in area other than those earmarked 

for his operation the engineer will have the right to get it moved to the area earmarked 

for the contractor at the contractors risk and cost. 

 

6.11. The contractor shall ensure that all the packing materials and protective devices used for 

various equipment during transit and storage are removed before the equipment are 

installed. 

 

6.12. The contractor shall be responsible for making suitable indoor storage facilities to store 

all equipment (drawn by the contractor from BHEL / customer stores) which require 

indoor storage till the time of their installation. The Engineer will direct the contractor in 

this regard, which item in his opinion will require indoor storage and the contractor shall 

comply with Engineer's decision 

 

6.13. The contractor shall ensure that all surplus / damaged / scrap / unused material, packing 

wood / containers/ special transporting frames etc. are returned to BHEL / Hindalco 

Industries Limited at a place in project area identified by the Engineer. An account will 

be maintained by the contractor for all such items received and returned to BHEL and 

duly reconciled before closing of the contract. 

 

6.14. The contractor shall hand over all parts / materials remaining extra over the normal 

requirement with proper identification tags to the concerned BHEL / Customer or at a 

place in project area as directed by BHEL Engineer. 

 

7. PRESERVATION OF COMPONENTS 

 

7.1. After taking delivery from BHEL / customer's stores, plant materials storage shall be 

subjected to the following protection besides other provisions indicated in these 

specifications elsewhere. 

 

a) Items stored outdoors shall be stored in such a way that item is at least six inches (6") 

above the ground 

b) Panels and  other electronics components should be protected from rain / water  

 

7.2. Any failure on the part of contractor to carry out works according to above clauses will 

entail BHEL to carry out the job from any other party and recover the cost from 

contractor. 

 
8. WELDING and NDT 

 

8.1. The method of manual welding (ARC welding) to be carried out shall be indicated in the 

detailed drawings / schedules/BHEL Engineers instruction. BHEL Engineer will have 

the option of changing the method of welding as per site requirements.  

8.2. All welders including tack welder , structural and pipe welder shall be tested and 

approved by HINDALCO INDUSTRIES LIMITED-FQA/BHEL-FQA  before they are 

actually engaged on work. BHEL reserves the right to reject any welder if the welder's 

performance is not found to be satisfactory. All charges for testing of contractor's 
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welders including destructive and nondestructive tests conducted by HINDALCO 

INDUSTRIES LIMITED at site or at laboratory shall have to be borne by the contractor 

only. 

 

8.3. Engineer may stop any welder from the work if his performance is unsatisfactory for any 

technical reason or if there is a high percentage of rejection of joints welded by a 

particular welder which, in the opinion of the Engineer will adversely affect the quality 

of the welding though the welder has earlier passed the tests prescribed by Engineer. The 

welders having passed qualification tests does not absolve the contractor of contractual 

obligation to continuously check the welder's performance. 

 

8.4. Faulty welds shall be cut and re-welded at the contractor‟s expenses. The procedure for 

the repair of defective welds shall be approved by the Engineer prior to any repair being 

made. Records of such repairs and defects shall be maintained by the contractor as per 

BHEL Engineer‟s advice 

 

8.5. All charges for testing of contractor's welders including destructive and nondestructive 

tests conducted by BHEL/ HINDALCO INDUSTRIES LIMITED at site or at laboratory 

shall have to be borne by the contractor only. 

 

8.6. Only BHEL/HINDALCO INDUSTRIES LIMITED approved make electrodes will be 

used. All electrodes shall be baked and dried in the electric electrode baking oven to the 

required temperature for the period specified by the Engineer before these are used in 

erection work. All welders shall have electrodes drying portable oven at the work spot. 

Electrodes from holding oven shall be transferred to portable ovens. The electrodes 

brought to the site will have valid manufacturing test certificate.  

 

8.7. All welds shall be painted with anticorrosive red oxide paint. Necessary consumables 

and scaffolding etc. including paints shall be provided by contractor at his own cost and 

deemed to have been included in the rates quoted in the rate schedule.  

 

8.8. Non-destructive testing are part of erection work and shall be carried out by the 

contractor in accordance with the quality plan and as per instruction of Engineer. 

Decision of Engineer shall be final and binding on the contractor. 

 

9. PROGRESS REPORTING 

 

9.1. Contractor is required to draw mutually agreed monthly erection programs in 

consultation with BHEL well in advance. Contractor shall ensure achievement of agreed 

program and shall also timely arrange additional resources considered necessary at no 

extra cost to BHEL 

 

9.2. Weekly progress review meetings will be held at site during which actual progress 

during the week vis-a-vis scheduled program shall be discussed for actions to be taken 

for achieving targets. The program for subsequent week shall also be presented by 

contractor for discussions. The contractor shall constantly update/revise his work 

program to meet the overall requirement. All quality problems shall also be discussed 
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during above review meetings. Necessary preventive and corrective action shall be 

discussed and decided upon in such review meetings and shall be implemented by the 

contractor in time bound manner so as to eliminate the cause of non-conformities. 

 

9.3. The contractor shall submit compulsorily daily, weekly and monthly progress reports, 

manpower reports, materials reports, consumables (gases / electrodes) report and other 

reports as per proforma considered necessary by the Engineer. 

 

9.4. The progress report shall indicate the progress achieved against planned, with reasons 

indicating delays, if any, and shall give the remedial actions which the contractor intends 

to take to make good the slippage or lost time, so that further works again proceed as per 

the original program and the slippages do not accumulate and effect the overall program. 

 

9.5. The daily manpower reports shall clearly indicate the manpower deployed, category 

wise specifying also the activities in which they are engaged. 

 
10. DRAWING AND DOCUMENTS 

 

10.1. The detailed drawings, specifications available with BHEL engineers will form part of 

this tender specification. These documents will be made available to the contractor 

during execution of work at site. The contractor will also ensure availability of all 

drawings / documents at work place. 

 

10.2. The contractor shall maintain a record of all drawings and documents available with him 

in a register as per format given by BHEL Engineer. Contractor shall ensure use of 

pertinent drawings / data / documents and removal of obsolete ones from work place and 

returning to BHEL. 

 

10.3. The data furnished in various Annexure enclosed with this tender specification are only 

approximate and for guidance. However, the change in the design and in the quantity 

may occur as is usual in any such large scale of work.  

 
10.4. Should any error or ambiguity be discovered in the specification or information the 

contractor shall forthwith bring the same to the notice of BHEL before commencement 

of the work. BHEL's interpretation in such cases shall be final and binding on the 

contractor. 

 

10.5. Deviation from design dimensions should not exceed permissible limit. The contractor 

shall not correct or alter any dimension / details, without specific approval of BHEL. 

 

 
11. INCOME TAX , SERVICE TAX,  SALES TAX ETC 

 
11.1. Income tax & surcharge, if any at prevailing rates shall be deducted on gross invoice 

value from the running bills unless Exemption Certificate from appropriate Income Tax 

Authority is furnished. 
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11.2. Price quoted shall be exclusive of service tax. The service tax, as legally leviable & 

payable by the contractor under the provisions of applicable law/act, shall be paid by 

BHEL as per contractor‟s bill. However, contractor shall have to submit proof of service 

tax deposited by them immediately after the deposit but not later than the next bill 

submitted after the due date of deposit. The contractor shall furnish proof of Service Tax 

registration with Central Excise Division covering the services covered under this 

contract 

 

11.3. Contractor shall get his organization registered with concerned Sales Tax/VAT 

authorities within 15 days of award of this contract. The delay on this account and delay 

in bringing the material shall be to contractor‟s account and no extension of time shall be 

allowed on this account. The Sales Tax/VAT registration for this contractor shall be 

forwarded to BHEL within 30 days from the date of LOI. In case the contractor is 

already registered for Sales Tax/VAT with Govt. Authorities he must quote his 

registration no, while submitting their tender. 

 

11.4. Contractor has to make his own arrangement at his cost for completing the formalities, if 

required, with Sales Tax/VAT Authorities, for bringing their materials, plants, and 

equipment at site for the execution of the work under this contract. 

 

11.5. Works Contract Tax(WCT)  : Contractor to specifically indicate whether any 

works contract tax is applicable in the state of Orissa. If any WCT is applicable 

same shall be included in the quoted price.WCT may be recovered by BHEL while 

processing payment to the successful bidder.   

 

12. EXTRA WORK: 

 
12.1.  BHEL may consider for payment of extra works on man hour basis @ Rs.30/- 

(Rupees Thirty Only)  for such of those works which: 

 

a) Require major revamping or rework and which are totally unusual to normal erection 

work. 

 

b) Require rectification / modification for improvement in the design during  

commissioning, 

 

c) Requiring fresh fabrication of components in place of rejected / replaced components. 

 

However reworks carried out by a gang of one technician, two helpers for less than 4 hrs 

will not be considered for extra work. 

 

12.2. The rates indicated as above, shall include over time, if any, consumables, supervision, 

use of tools and tackles and other site expenses and incidentals. 

 

12.3. The extra works, if any, shall be carried out by a separate gang or beyond working hours 

which can be identified for certification of man hours. Log book should be maintained 
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and should be signed (within a week‟s time) jointly by the contractor's site in charge and 

the BHEL Engineer on day to day basis. However, signing of the log book does not 

necessarily mean acceptance of the extra works which would be identified by Engineer 

whether work is covered in one of the above categories. Only those works and manhours 

which are certified by the BHEL Engineer-in-charge may only be considered for 

payment. The decision of BHEL in this regard shall be final and binding on the 

contractor. 

 

13. PRICE VARIATION 

 
The finally accepted rates for scope of work as defined in this tender shall be FIRM for the 

entire contract period. No price variation on accepted unit rates is allowed. 
 

14. RATE SCHEDULE 

 
14.1. Contractor shall fully understand equipment description and scope of work before 

quoting. The scope of work and responsibility of the contractor as mentioned under these 

specifications shall be covered within the quoted rates / price. 

 

14.2. The Bidder shall quote the rates / Price as per the rate schedule only, in part II price bid 

(Original). Conditional price bids or price bids with any deviation / clarification etc. are 

liable to be rejected. No cutting / erasing / over writing shall be done. 

 

14.3. Contractor‟s total quoted price as per rate schedule will be taken as tentative only. 

 

14.4. The quantities indicated in the rate schedule against each item may vary as per the actual 

engineering / requirement to complete the work. The upward / Down ward revision in 

quantity is  without any limit. 

 

Some of the items may be added or deleted which shall have to be executed by the 

contractor within his scope of work and shall be paid as per the rates awarded in the 

contract. The contractor undertakes to erect / commission actual quantities as per advice 

of BHEL Engineer and accordingly the final contract price shall be worked out on the 

basis  of quantities actually erected at site and payments will also be regulated for the 

same on the basis of unit rates. 

 

15. INSTRUCTIONS TO TENDERER 

 
15.1. Offers received without data / information required to be submitted under tender clauses-

11.1 to 11.11  of GCC are to be furnished by the tenderer. All these data / information 

should be duly supported by documentary evidences (Refer note below clause-11) 

 

15.2. No deviations to the tender conditions will normally be accepted. 

 

15.3. The tenderers are advised to actually visit the site and fully acquaint themselves with site 

conditions, location of stores, transportation routes, quantum of work etc.before quoting 

their rates for this work. BHEL shall not be responsible in any way for non-
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familiarization of site conditions. Once the tenderer has quoted for the work, it is implied 

that he has ascertained various site condition and NO CLAIM whatsoever will be 

entertained by BHEL on any such account. 

 

15.4. The contractor in the event of this work awarded to him, shall establish a site office at 

site and keep posted an authorised responsible officer who should hold a valid power of 

attorney for the purpose of the contract. Any order or instruction of the Engineer or his 

duly authorised representative shall be communicated to the  contractor's representative 

at site office and the same will be deemed to have been communicated to the contractor 

at his legal address. 

 

16. LIQUIDATED DAMAGES 

 
16.1. For delay in completion of work attributable to the contractor, the LD shall be applicable 

at the rate of ½% of the contract value per week of delay or part thereof limited to a 

ceiling of 10% of the contract value (excluding the safety penalty if any levied ) as 

mentioned under the clause 25.5 of GCC of the tender. 

 

16.2. PENALTIES: If the contractor fails in providing safe working environment as per the 

safety rules of HINDALCO INDUSTRIES LIMITED or continues to work even after 

being instructed to stop the work by the Engineer in charge / Safety co-coordinator the 

contractor shall be penalized (As per Customers instructions) till the instructions are 

complied with and so certified by the Engineer in charge. 

 

If the contractor does not take all safety precautions or fails to comply with the safety 

rules as prescribed by the owner or under the applicable law for the safety of the plant 

and equipment, the contractor shall be responsible for payment of penalty to 

HINDALCO INDUSTRIES LIMITED as per the following schedule: 

 

a) Fatal injury or accident causing death. Penalty @ 10% of contract value or 

Rs.5,00,000/- per person or as applicable  

b) Major injuries or accident causing 25% or more permanent disablement to workmen 

or employees. Penalty @ 2.5 % of contract value or Rs.1,00,000/- per person or as 

applicable. 

 

If any worker of the contractor is found working without safety equipment like safety 

helmet, safety shoes, safety belts etc.  The safety officer of HINDALCO INDUSTRIES 

LIMITED / BHEL shall have the right to penalize the contractor and such worker shall be 

sent out of the work place and shall not be allowed to work on that day. 

 

 

 

17. SECURITY DEPOSIT 

 

The contractor shall submit Security Deposit within 15 days from the date of issue of LOI as 

per the General Conditions of Contract (GCC). In case the contractor opts to furnish Bank 

Guarantee(BG)  as a part  Security Deposit, the BG shall be issued as per the Proforma 
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enclosed as per Annexure-H of the GCC and also that the BG should be issued preferably 

through any of the Member Banks listed in  the GCC. 

 

For BG through any other Nationalized Bank (Not covered in the list of Member Banks of 

GCC), the discretion of its acceptance shall lie solely with BHEL. 

 

The security deposit BG value will be calculated based on the contract value including the 

taxes like service tax, WCT etc. 

 

The rate of Security Deposit will be as below  

i. For Value of Contract   Upto Rs. 10 lakhs     10% (Ten Percent of Contract value)  

ii. Above  Rs. 10 lakhs upto Rs.50 lakhs : Rs. 1 lakh + 7.5% of the amount exceeding Rs. 10 

lakhs. 

iii. Above Rs. 50 lakhs :  Rs. 4 lakhs + 5% of the amount exceeding Rs. 50 lakhs. 

 

The Security deposit BG will be valid for the time schedule period indicated in the GCC / 

SCC plus additional claim period of Six months. The BG format will be as per  format to 

be approved by BHEL. 

 

18. OTHERS 

 

18.1. In case of any contradiction between General Conditions of Contract(GCC) and Special 

Conditions of Contract (SCC), the latter shall prevail. 

 

18.2. The tenderer shall specifically confirm he has inspected the site of work and is fully 

conversant with the prevailing conditions under which work is to be executed and will 

not raise claim of any nature due to lack of knowledge of site condition. He will also 

confirm that local taxation laws at the site have been clearly understood by him. 

 
18.3. For price bid opening, only those bidders will be considered who will be qualified for 

the subject job on the basis of pre-qualification evaluation/ techno commercial bids. 

BHEL reserves the right to reject the bidders with unsatisfactory past performance in the 

execution of the contract. BHEL‟s decision in this regard shall be final & binding. 
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SECTION IV 

SPECIAL CONDITIONS OF CONTRACT-   PART-B 
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----------------------------------------------------------------------------------------------------------------- 
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----------------------------------------------------------------------------------------------------------------- 

19.  Scope of work 

 

20.  Erection 

 

21.  General 

 

22. Testing, Pre-commissioning,  Commissioning   and  post- commissioning 

 

23.  Painting  

 

24.  Site Office Cum Stores of Contractor  

 

25.  Time schedule 

 

26.  Over run 

 

27.  Terms of payment 
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19.  SCOPE OF WORK 

19.1. Scope of these specifications cover complete work of  Receipt of materials  from   BHEL 

Stores / Open yard, shifting to place of installation, Erection, testing, and commissioning 

assistance  of   C&I equipment  for   Unit- 3 & 4 Aditya Captive power plant  of  Hindalco 

Industries limited Project at  Lapanga,District Sambalpur,Orissa. The work also includes  

checking, testing, pre-assembly, erection, calibration, alignment, grouting, welding, NDT 

wherever required, preservative / touch-up painting (including supply of paints), earthing 

of equipment, any other activities required for erection, testing, commissioning assistance, 

post commissioning assistance , trial operations assistance for items indicated in the rate 

schedule covered within the scope of these specifications  for Units - 3&4 of HINDALCO 

Aditya Aluminium CPP at  Lapanga,District Sambalpur,Orissa.   

       The work is distributed throughout the plant including the off sites. 

19.1.1. The scope of work will also include providing  services of one   qualified and 

experienced Diploma/ degree  electrical / Instrumentation Engineer  for the 

commissioning activities of the system / plant as suggested by BHEL.The 

qualification & experience of the Engineer shall be subject to acceptance of  the 

BHEL Engineer in charge .These personnel shall be provided exclusively  for 

assistance to BHEL.These Engineers shall be reporting directly to the BHEL 

Engineer In charge for the main work. No separate payment shall be made for 

providing the services as per this clause.  

19.1.2. The contractor under this contract shall also provide  services of two 

Technicians    exclusively for use by BHEL. No separate payment shall be made 

for providing the services as per this clause.  

This Manpower requirement may vary depending on the activities at site. The 

purpose of this manpower is for meeting the commissioning, post commissioning 

and trial operation activities as required by BHEL i.e. up to 3 months of 

achievement of full load of second Unit.  

NOTE: 

In case contractor fails to provide above mentioned manpower, BHEL shall have 

the right to hire such services from other agencies at the risk and cost of the 

contractor.  

In case the manpower is needed by BHEL beyond the contractual schedule of 12 

months ,contractor shall provide the same at the rates indicated in  rate schedule for 

the respective category. Payment will be made by BHEL only for the extended 

period. Decision of BHEL in this regard is final & binding on the Contractor. It is 

preferred that the contractor maintains the same set of manpower as long as the 

requirement is needed by BHEL.   
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19.2. The contractor shall also provide the services of Stores assistant, Office assistant and 

Helpers for  his office / stores  use  for the entire contract duration for use at his site 

office. Persons so deployed under SCC 19.1&19.2 shall have to work in extended 

hours,Sundays & Holidays whenever required. Workman provided as per the above 

provisions shall be fully trained and experienced in the nature of work for which they are 

deployed. 

Format for   monitoring of attendance & record keeping methodology for manpower 

supply shall be provided by Site in charge of BHEL. However each RAB is to be 

accompanied by the Engineer in charge„s certification that commissioning assistance 

is provided  under clause 19.1 &19.2 

19.3. The scope of work also covers all  tests necessary to ensure that workmanship confirms 

to relevant standards and that such tests are adequate to demonstrate that the installations 

complies with the requirements of this specification. 

All arrangement for conducting tests are to be made by contractor within their quoted rates 

and tests may have to be repeated to satisfy BHEL / Hindalco Industries Limited. 

19.4. The brief description of major equipment/ items to be erected, tested and commissioning 

under the scope of subject work are described in  BOQ/Rate Schedule. However change in 

design/specification may occur as is usual in any such large work, for which no 

compensation will be payable. Contractor shall complete the entire work as detailed in 

tender specification within the contractual rates.  

19.5. Contractor shall erect, test, commission all the field equipments, cabinets, panels, 

instruments etc. as per sequence prescribed by BHEL Engineer at site. The sequence of 

erection / commissioning   methodology will be decided by the BHEL Engineer depending   

upon the availability of materials / work fronts etc. No claim for extra payment from the 

contractor will be entertained on the grounds of deviation from the methods of 

erection / commissioning adopted in erection / commissioning of similar jobs 

elsewhere or for any reasons whatsoever. For some of the equipment, Erection 

supervision or Commissioning expertise will be arranged by BHEL. The rate schedule 

indicates such details against each item. However all   assistance with sufficient 

manpower, required tools and facilities (like temporary power supply, Lighting, 

Scaffolding etc) required shall  be provided by the contractor. 

19.6. The customer Hindalco Industries Limited (Aditya Captive Power Plant) may depute 

their representative for checking and supervision of important stages of work. The 

contractor shall be required to provide all facilities for inspection of works, without any 

cost implications to the Engineer. Any defect in quality of work or deviations from 

drawings / specifications pointed out during such inspection shall be made good by the 

contractor in the same way if pointed out by the Engineer, without any cost implication to 

BHEL. 

19.7. Contractor shall plan and transport equipment / components from storage yard sheds to 

erection site and erect them in such a manner and in a sequence that material accumulation 

at site should not lead to congestion. Contractor shall plan activities considering plying of 
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his vehicles on ring road also. Materials shall be stacked neatly, preserved and stored in 

the contractor‟s shed and work areas in an orderly manner. If required, the contractor shall 

arrange shifting of surplus material expeditiously failing which the same will be arranged 

by BHEL at contractor‟s risk and cost. 

20. ERECTION 

20.1. All works such as cleaning, checking, leveling, aligning, assembling and temporary 

erection for alignment, dismantling of certain equipment for checking, cleaning, surface 

preparation, fabrication at site, cutting, grinding, straightening, chamfering, filing, 

chipping, drilling, machining, surface grinding, shaping, fitting up etc. as may be 

applicable in such erection works are to be treated as incidental to erection and necessary 

to complete the work satisfactorily and shall be carried out by the contractor as part of the 

work. 

20.2. Any fixtures, scaffolding materials, concrete block supports, steel structures required        

for temporary supporting, for pre-assembly or checking, welding, lifting and handling 

during pre-assembly and erection shall be arranged by contractor at his cost. 

20.3. The following provisions cover the technical requirements for some of equipment 

installation. The brief idea about the work involved is indicated below however the work is 

to be carried out in accordance with the recommendations of the equipment manufacturer 

drawings, documents furnished to the contractor by BHEL or as directed by BHEL 

Engineer. 

20.4. Contractor shall fabricate local mounting racks from structural steel for mounting of 

instruments in different groups. Grouping of such instruments which are to be mounted in 

locally fabricated racks will be as per instruction of BHEL resident engineer. Contractor 

shall install such locally fabricated racks at different locations throughout power plant. All 

required materials like MS sheets/plates ,Pipes,SS Tube, etc. are supplied by BHEL for 

fabrication by contractor. Painting of the locally fabricated racks and tagging of individual 

instruments mounted to be carried out by contractor. Contractor shall arrange required 

T&P and special optical device like Laser torch and Jig material for   alignment of 

equipments where necessary. 

20.5. PANELS: ( Already 87 panels are installed For balance  quantity refer BOM) - 

Items covered under panels are -DCS PANEL, Relay panel, Transducer panel, ACDB 

,Hart panel, Master slave clock, Network panel ,Vibration panel ,Sox / Nox panel, SWAS 

panel, LVS panel  etc. Canopy for these equipment wherever supplied shall be installed by 

contractor within the quoted rate indicated in the rate schedule.  

Erection at site / control room including chipping of floor, fabrication and fixing of base 

channel frame, leveling & alignment with spirit level, welding the base channel to the 

embedded plates / channels, grouting (if required), fixing of anti-vibration pads, 

termination of inter panel connections, mounting / connections of loose instruments, inter 

panel bus bar connections, commissioning including loop checking, system checking, and 

putting necessary controls on automatics. Terminations of cables will be by conventional 

screwed connections and  crimping connections. Checking of internal wiring, rectification, 
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testing and calibration of equipment mounted inside is in the scope of contractor. The 

contractor may have to change / replace items found faulty without any extra cost, 

however materials for this shall be provided by BHEL. Mostly panels will be delivered 

fully wired. However, wherever required termination of loose wires, bus wires is to be 

done. Canopy for panels if be supplied loose, shall be installed by the contractor after 

erection of panels within the quoted rates  indicated in rate schedule . The cleaning of 

panels have to be done with electrical vacuum cleaner, besides conventional cleaning with 

brush etc. The drilling of holes in the gland plates for cable entry shall be part of panel 

erection. All blank holes / gaps in the gland plates / boxes etc. shall be properly sealed. 

The base frames shall be painted suitably. The contractor shall carry out the plugging and 

sealing of left out holes in the gland plates and other openings at the bottom of panels at 

his own cost by using good quality sealing material as advised by BHEL. Any minor 

alterations required in the bus bar arrangement, wiring in the panels/ cubicles shall also 

form part of the work. During testing, commissioning, some equipment / modules may 

need replacement / repairs. 

20.6. INSTRUMENTS (TRANSMITTERS / GAUGES / SWITCHES /TEMPERATURE 

SENSING ELEMENTS LIKE RTDs & THERMOCOUPLES) 

For instruments supplied loose, the scope includes  calibration, erection (including 

fabrication and fixing of frames / canopies/ stands by welding to steel structure or by 

chipping & grouting with RCC columns / floor or by using anchor bolts of proper size 

including supply of anchor bolts upto M12 ) and charging / loop checking. The work 

includes installation of housing connecting manifold / valve on supports / racks to be 

suitably fabricated for the instruments being supplied loose. 

For instruments supplied duly mounted on skids/racks, the scope includes dismantling 

from skids / racks, reinstallation after testing / calibration, restoring electrical connections, 

if any, pressure testing of connected piping and charging / loop checking. Servicing of 

manifolds PG valves shall also form part of erection job within the quoted prices. 

Some instruments may need repeated calibration / replacement. The same will be carried 

out by the contractor at no extra cost to BHEL including calibration of instruments needed 

for replacement, which will be supplied by BHEL. Erection of thermo elements like RTDs 

& Thermocouples includes erection of thermowells, wherever required, at no extra cost to 

BHEL. Tags on all the instruments will be provided by the contractor as directed by BHEL 

Engineer at no extra cost to BHEL.  

Seal welding of thermo wells is deemed to be included in the installation of Thermo well. 

Contractor shall arrange to weld the thermo wells by following procedures as per Hindalco 

Industries Limited / BHEL requirement. Further any cleaning / re-threading required for 

fixing thermo wells is also part of contractors work.  

20.7. DETECTORS / VIBRATION , SPEED & OTHER TURBOVISORY PICKUPS: 

Blue matching with the assembly fixtures / main equipment surface, trial fixing, fixing by 

drilling / tapping, final doweling. Moreover some detectors may have piggy-backs signal 

detectors mounted on them as such these forms part of detectors assembly. The integral 
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cables of the above shall be routed & dressed properly up to their JB / Proximeter. 

Erection of proximitors, proximitor housings / JB required for respective pick up and 

calibration / commissioning of pick ups will be included in quoted / accepted item rate of 

respective pickup. 

20.8.  PNEUMATIC TUBES (COPPER / SS TUBING) : 

Fabrication and erection of single angle supports / tray supports for single / multi run tube. 

Laying tubes in the angles / trays from the panel to the equipment, instrument to 

instrument, air supply line to drive / instrument, air line connections, clamping properly as 

per standard ferruling and termination at both ends. This includes all fittings and needle 

valves, stop valves etc. also. Proper tagging of valves and pneumatic tubes on both ends 

shall be done for proper identification. 

No extra charges will be claimed by contractor for any modification carried out after 

laying of pneumatic tubes / draft pipe lines due to site requirement in general. 

20.9. IMPULSE LINE (AS / CS / SS) 

The impulse line work comprises of Identifying the proper type (refer specification)  of 

Impulse pipe , cleaning  with wire brush and compressed air, edge preparation, cold 

bending, laying to the required slopes, clamping, installation of isolation / drain 

valves,condensate pots  and other fittings by socket welding, connecting with the process 

end and to the instruments, carrying out NDT, Hydraulic testing the impulse lines, and 

painting the lines as per requirement of BHEL engineer. Proper tagging of valves and 

impulse lines on both ends shall be done for proper identification. Painting of impulse 

lines with primer and with final paint of color as per Hindalco Industries Ltd standards 

Including supply of paint is in contractors scope. Flow elements are provided with SS root 

valves. Welding of these SS root valves with AS /CS impulse pipes is to be carried out 

within the quoted rates for Impulse pipes.The rate quoted per meter shall include all the 

above work. 

20.10. JUNCTION BOX AND POWER DISTRIBUTION BOARDS   

Includes assembly / fabrication, welding of semi-prefabricated limbs of the racks / cable 

ducts / other related supporting structural parts, chipping of floor and grouting etc. drilling 

of bottom gland plates for cable entry and earthing with earth pads. For fabrication of steel 

items Hacksaw cutting or shearing by machine only is permitted.  

20.11. RIGID PIPE/CONDUITS/AIR LINE PIPE  

Cutting / threading of standard lengths of conduits, laying on fabricated supports or on 

floor, using screwed fittings, clamping, sealing of open ends. Approved Good quality 

sealant shall be supplied by the Contractor to make the joint water proof. 

METALIC FLEXIBLE CONDUIT/ RIGID CONDUIT : Conduits may be used for 

interconnecting cables from field instruments to local JBs and for UTP cables, as per the 
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instruction of BHEL Engineer  with suitable connectors / unions bends etc.. (which shall be 

supplied by BHEL). 

Suitable thread sealing compound  shall be used to make the conduit system water proof. 

Aluminum painting, clamping and tagging in tray / angle forms part of erection job. 

20.12. COMPUTER  BASED EQUIPMENTS 

All computer related items / equipment like Operator work station, Engineering station LVS 

controller, TSI ,Hart, Vibration system ,PADO etc comprising  of CRT/ LCD/TFT  

monitors, printers, key boards, pre-fabricated connecting leads ,Mouse , UPS etc shall be 

installed in control room, control desk and off site locations  as per direction of BHEL 

Engineer. Some of the individual UPS for PCs shall be supplied with external batteries and 

stands which are to be assembled erected at  site within the quoted rates. 

The Software installation and commissioning of Personal computers are  not included in the 

scope of this contract. However, any assistance required for testing / commissioning have to 

be provided by the contractor within the quoted price. Hardware found defective during 

testing / commissioning and till handing over to Customer, have to be removed for repair / 

replacement and reinstalled within the quoted rates. 

LVS  Erection shall be carried out by the contractor under the supervision of the supplier‟s 

engineer.  All care shall be taken while handling LVS packages as these items are fragile.   

For all the computer furniture like PC racks, Control desks ,Computer tables and chairs etc  

the contractor shall  assemble and place at the installation location. The supervision for 

assembly shall be carried out by the furniture supplier. 

 

20.13. CONDUCTIVITY TYPE LEVEL SWITCH : 

Work includes fixing of stand pipe, installation of electrodes, local and remote indicator  

display units and interconnection  shall be included in the quoted rate per the system. 

 

20.14. MAINTENANCE AND CALIBRATION EQUIPMENTS : 

Some of the laboratory equipments like Test benches, Dead weight tester, Test furnaces 

Jewelers‟ lathe, Precision radial drilling machines etc are to be   assembled , positioned and  

erected   at the Laboratory  building or a place within the HINDALCO INDUSTRIES 

LIMITED power plant campus. Making  the necessary arrangements for Power supply and 

Instrument Air supply is in the contractors scope of work. Commissioning assistance to be 

provided by the contractor for these items. Some of the laboratory items are to be handed 

over to the customer after demonstration. Bidder shall provide manpower assistance for the 

vendor‟s engineers during commissioning. Bidder to study the list of laboratory equipment 

carefully before quoting. 
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21. GENERAL  

21.1. Any cutting of masonry work, which is necessary shall be done by the contractor at his 

own cost and shall be restored to match the original work. The Contractor shall obtain 

prior approval before cutting any masonry / concrete work. 

21.2. Pipes sent in standard length shall be cut to suit the site conditions and the layouts. Tubes 

or pipes wherever deemed to be convenient will be sent in running lengths with sufficient 

bends.  

21.3.  Contractor shall fabricate and erect stands / supports for Junction boxes, Instruments, 

push button stations, fixing of push button and plugging of holes in  Junction boxes .All 

such fabrication  work shall be paid under structural steel fabrication rates. 

21.4. Calibration log-sheets / history cards of all the instruments, panels, drives, relay testing 

etc. under the scope shall be recorded and submitted on BHEL approved formats. Proper 

logging will form part of calibration / erection activity. Contractor shall provide assistance 

to BHEL for obtaining protocols / attestation by HINDALCO INDUSTRIES LIMITED 

engineers. 

21.5. DRIP SHIELDS shall be fabricated for all field mounted panels / instruments / 

instrument racks / JB Racks / control cabinets etc. The hardware / material shall be 

supplied by BHEL. The fabrication forms part of erection work under structural steel 

work. 

21.6. The contractor shall use only SHEARING machine or HACKSAW for cutting angles, 

flats, channels and trays. No gas cutting is permitted. Drill machine shall be used for 

drilling holes. 

21.7. The contractor should note that after execution of work they will hand over   marked up 

cable Inter connection schedule, signal flow diagram and calibration data sheet, "as 

erected" drawings to BHEL Engineer at site for preparation of firm "as-built" drawings. 

"As erected" drawings will bear the signature of BHEL Engineer and contractor. 

21.8.  The contractor shall paint the name / put tag numbers on all the equipment /instruments / 

cables etc. erected by him. Materials for tagging shall be supplied by contractor at his cost. 

The adhesive etc. shall be arranged by contractor at his cost. 

21.9. The Motors, power cylinders, control valve actuators, motorized valves actuators and 

solenoid valves will generally be erected by other agency. Some these valves with actuator 

may have to be erected by the contractor. However in both the above cases electrical and 

C&I commissioning is to be carried out by the agency within the subject scope of work. 

The staff earmarked for commissioning will carry out the work in association and 

guidance of BHEL Engineer as a part of system commissioning for which no extra cost 

will be paid by BHEL. 
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21.10.  Certain instrumentation like gauges, transmitters, switches and indicators are received in 

assembled condition and will be erected along with main equipment by other agency. 

Contractor for subject work will get these equipment dismantled for calibration and will 

reinstall them in original location as and when directed by BHEL. Payment for above work 

shall be released as per respective items indicated in the price bid     

22. TESTING PRE-COMMISSIONING, COMMISSIONING AND POST-

COMMISSIONING 

22.1. Site testing shall be required for all equipment installed by the contractor to ensure proper 

installation, setting, connection and functioning in accordance with drawings, 

specifications and manufacturer's recommendations. 

22.2. Commissioning protocols are to be prepared as advised by BHEL Engineer. 

22.3. Testing, and pre-commissioning checks shall be as per relevant codes / practices and 

BHEL drawings / specifications/ approved commissioning Protocols and same shall 

include, but not be limited to the following : 

22.3.1. INSTRUMENTATION 

(a) All instruments shall be checked for proper installation, supports, impulse lines, 

cabling etc and corrected wherever required. 

(b) All instruments shall be calibrated before installation and proper calibration 

record shall be maintained to the satisfaction of BHEL Engineer. Instruments 

received in assembled condition in panels etc. shall be dismantled, calibrated and 

re-assembled as per advice of BHEL Engineer. 

(c) All impulse and pneumatic lines shall be properly cleaned(oil flushed/chemical 

cleaned/air blown/steam blown/Hydraulic tested etc) before being charged. 

(d) Some of the instruments may require re-calibration during commissioning. 

The contractor shall remove such instruments, re-calibrate and install within the quoted 

rates. 

 

22.3.2. DRIVES AND CONTROLLERS 

(a) All drives such as power cylinders, pneumatic/motorized valves/dampers etc. 

and controllers shall be checked for proper installation supports before 

commissioning 

(b) All transmitters shall be calibrated and limit switches shall be adjusted. 

(c) All pneumatic and impulse lines shall be cleaned as per instructions of BHEL 

Engineer. 
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(d) All drives shall be operated by simulating various conditions to ensure 

healthiness of components of the system. 

(e) Re-calibration/rectification wherever required shall be carried out by the 

contractor within quoted rates. 

(f) Remote operation of all drives , valves, dampers, transducers, solenoids shall be 

checked from control room as per instruction  of  BHEL engineer. 

22.3.3. CONTROL  PANEL 

(a) Checking of complete wiring and insulation resistance. 

(b) IR test and loop checking of all field wiring in the panel. 

(c) Checking of all protection, metering and indication schemes. 

(d) Calibration of all indicating and measuring instruments, relays and timers. 

(e) Checking of all auxiliaries eg. Space heating and illumination 

(f) Checking of operation of all relays, switches and other indicators. 

(g) Commissioning of total scheme including relevant internal equipment. 

(h) Carrying of suitable modification as per system requirement. 

(i) Carrying of primary injection, secondary injection, stability check etc. 

 

22.4. Contractor shall carry out air leak test, pressure drop test for pneumatic tubes, impulse 

and air lines to the satisfaction of BHEL's Engineer as per test procedures of 

manufacturing units or advised by BHEL Engineer. impulse pipes of water and steam 

circuits shall be hydraulically tested for 1.5 times of working pressure. 

22.5. In case any defect is noticed during tests, trial runs and commissioning such as loose 

components, undue noise or vibration, strain on connected equipment etc. the contractor 

shall immediately attend to these defects and take necessary corrective measures. If any 

readjustment and realignment are necessary, the same shall be done as per Engineer's 

instructions including repair, rectification and replacement work by the contractor at his 

cost. The parts to be replaced shall be provided by BHEL. 

22.6. During this period, though the BHEL‟s / Client‟s staff will also be associated in the work, 

the contractor‟s responsibility will be to arrange for the complete requirement of 

supervision, labour, consumable, T&P and IMTEs required till such time the 

commissioned units are taken over by the BHEL‟s customer. 
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22.7. During the mile stone activities certain  gauges, manometers and  Temp elements have to 

be temporarily erected and commissioned .Contractor has to carry out this work. After 

completion of activities the temporary systems have to be removed and system restored. If 

this work is carried out as per the instruction of Engineer in charge ,the manpower charges 

as applicable for extra work will be considered. 

22.8. During erection of various equipment, prior to commissioning and after commissioning, 

protocols have to be made as per the instruction of engineer in charge. 

The pre-commissioning activities will start with various trials, commissioning operations 

shall continue till units are handed over to customer. Simultaneous commissioning 

activities will be progress in various areas, checking of equipment erected, making ready 

for trial runs, alkali flushing, chemical cleaning, mass flushing etc., all these works need 

specialized groups including electricians / instrument technicians in each area to render 

assistance to BHEL commissioning staff.(refer clause 19.0)Contractor shall earmark 

separate manpower for various commissioning activities. The manpower shall not be 

disturbed or diverted. 

22.9.  In case, any rework is required because of contractor's faulty erection which is noticed 

during commissioning, the same has to be rectified by the contractor at his own cost. If any 

equipment / part is required to be inspected during commissioning, the contractor will 

dismantle / open up the equipment / part and reassemble/redo the work without any extra 

claim. 

22.10. During commissioning, opening and closing of valves, attending to leakage, changing of 

gaskets, modifications in wiring, realigning of equipment, recalibration of instrument, 

attending to leakage, minor adjustments of erected equipment may arise. The accepted rates 

shall include all such works. 

23. PAINTING 

23.1. All structural fabrication work, impulse lines are to be painted with primer & finish paint. 

For panels, touch up painting by spraying is to be arranged by contractor at his cost. 

23.2. All surfaces are to be thoroughly cleaned and to be touch up painted with suitable 

approved primer and finish paint matching with approved final color. Besides above two 

coats of approved primer paint, two coats of approved finish painting  is to be done by the 

contractor  to get the desired dry film thickness. All paints, tools and other consumables 

including scaffolding materials required for painting shall be arranged and provided 

by contractor within the quoted rates. Paint and other materials so purchased shall be 

ISI marked and painting should be as per colour scheme and quality approved / specified 

by Engineer in charge. The contractor shall provide legend on equipment in size specified 

by Engineer. Letter writing shall be done in Hindi / English or in both language. The 

painters  have to under go test and only qualified painters will be allowed to work.  
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24. SITE  OFFICE CUM STORES OF CONTRACTOR  

BHEL/Hindalco Industries Ltd shall provide limited open space for contractor‟s site office & 

Contractor‟s Stores. It is the responsibility of the contractor to construct sheds, provide all 

utilities like electricity, drinking water, Sanitation facilities etc. He is to dismantle and clear the 

site after completion of work or as and when required. 

For labour colony, open space if available will be provided. 

24.1. Quarters / residential accommodation will not be provided. The Contractor shall be 

responsible for providing all necessary facilities like residential accommodation, transport, 

electricity, water, medical facilities etc. at his own cost as required under various labour 

laws and statutory rules and regulations framed there under to the personnel employed by 

him. 

24.2. The contractor shall submit to the Engineer his electrical power requirements. Power 

supply shall be made available to the contractor at one point at site on non-chargeable 

basis. Further distribution, metering, etc. are responsibility of the contractor. The distance 

from main power DB to erection point is approximately 500M.(Please refer clause 4.3) 

Electricity for labour colony(if provided) will be supplied at one single point on 

chargeable basis at the rate as fixed by BHEL‟s Customer. ( For this the energy meter has 

to be arranged by the Contractor as per the approved makes ) Contractor at his cost shall 

do further distribution. 

All wiring must comply with local regulations and will be subject to Engineer's inspection 

and approval before connecting supply. 

24.3. Water for construction purposes shall be provided free of charge at a one point at site. 

Contractor shall arrange further distribution of water for construction purposes. 

NOTE: 

Though BHEL is getting the construction power and water on free of charge basis from the 

customer. The contractor shall ensure that there is no wastage. The contractor may have to 

install a meter for this purpose. Periodical audits will be held to ensure that these resources 

are being optimally used. 

In case any wastage is observed BHEL reserves the right to recover any charges / penalty as 

deemed fit to be decided by BHEL engineer 

Contractor will have to provide insulated cables for power distribution and jointing( if any ) 

will have to be done with proper jointing kits. 

 

24.4. Provision of distribution lines of both electrical power and water from the central points 

to the required place with proper distribution boards observing the safety rules laid down 

by the electrical authorities of the state shall be done by the contractor, supplying all the 

materials like cables, distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS / 
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Copper / Brass clamps, copper conductor, change over switches pipes etc. at his own cost. 

If any failure is caused in supply of the power and water, it is the responsibility of the 

contractor to make alternate arrangements at his cost. The contractor shall adjust his 

working shifts / hours accordingly and deploy additional manpower if necessary so as to 

achieve the targets. 

24.5. Following points should be strictly adhered to by the Contractor while drawing 

construction power supply from Distribution Board. 

(a) All electrical installations should be as per Indian Electricity rules. 

(b)  All distribution Boards installed by the contractor should be constructed with fire proof 

materials viz. steel frames, Bakelite sheets etc. 

(c) Connection for single phase should be taken from phase and neutral. Nowhere the 

connection should be taken with earth as neutral. 

(d) All electrical connections should be made through connectors, nuts and bolts, switches, 

plug and sockets. Loose connections or hooking up of wires shall not be permitted. 

(e) Contractor have to make their own earthing arrangement for their equipment / DB 

earthing. Earthing connection have to be done with copper conductor and copper / brass 

clamps with BHEL‟s prior permission. 

(f) All electrical equipment / tools and plants should be properly earthed. DBs to be earthed 

diagonally opposite at two points. 

(g) Contractor should use “MCCB” and “ELCB” either on incoming or outgoing  

connections to the DBs. 

(h)  Contractor should ensure that all the CBs / TPNs / Fuses / MCCB / ELCB cables etc. 

should be of adequate rating/ capacity. 

(i) For permission of supply connections contractor has to submit a test report of their 

installations with a single line diagram of connected / proposed loads.Contractor will 

submit a report on all electrical connected load by the 7th every month. 

(j) ELCB will be tested once in a week or as deemed fit by BHEL Engineer by actually 

simulating the earth leakage for all installations and the same shall be recorded by 

BHEL Engineer in the log book to be maintained by the contractor. 

(k) In case of power cuts / load shedding no compensation for idle labour or extension of 

time for completion of work will be given to contractor. 

(l) Adequate lighting facilities such as flood lights, hand lamps and area lighting shall be 

arranged by the contractor at the site of construction,especially in cable gallery and 

offsite locations, contractor‟s material storage area etc.  
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24.6. On completion of work or as and when required by BHEL, all the temporary buildings, 

structures, pipe lines, cables, cable sleeves  etc. shall be dismantled and levelled and debris 

shall be removed as per instruction of BHEL by the contractor at his cost. In the event of 

his failure to do so, same will be got done by the Engineer and expenses incurred shall be 

recovered from the contractor along with prevailing overhead. The decision of BHEL 

Engineer in this regard shall be final. 

25. TIME SCHEDULE    

25.1. The contractor is required to commence the work within 10 days from the date of issue of 

letter of intent unless BHEL decides to fix any other later date. However, the actual date of 

start of work , to fix up zero date of the contract , will be certified by BHEL Engineer after 

adequate mobilization of manpower and T&Ps by the contractor. 

25.2. Entire work as detailed in the tender specifications shall be completed within 12 months 

from the date of start of erection ( Zero date) to achieve various milestones  as under: 

 MILESTONES MONTHS     ___   Months 

 START OF ERECTION /SITE MOBILISATION    WITHIN 10 DAYS FROM 

OF THIS PACKAGE         LOI  DATE 

 BOILER LIGHT UP READINESS OF C&I                 2nd  MONTH 

 SYNCHRONISATION READINESS OF UNIT # 4  4th MONTH 

 TRIAL OPERATION READINESS OF UNIT #  4  8
th

  MONTH 

 COMMISSIONING OF UNIT # 3 WILL HAVE A  

 PHASE GAP OF 2 MONTHS i.e                                10
th

  MONTHS  

 Completion of all work , Material reconciliation and winding up 12 Months  

                    

For all contractual purposes, the completion period of 12 months from Zero date  is 

considered.  

Note:  

Depending upon front and material availability above milestones may be required to be pre-

ponded. Contractor is required to mobilize additional resources to meet above requirement 

within their quoted price. 

Contractor has to mobilize additional  resources including manpower to achieve above schedule 

for which no compensation will be payable. The work under the scope of this contract is deemed 

to be completed in all respects, only when the contractor has discharged all the responsibilities 
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laid down in the contract. The decision of BHEL on completion date shall be final and binding 

on the contractor. 

In case due to reasons not attributable to the contractor, the work gets delayed and additional 

manpower / resources scheduled have to be mobilized so as to meet various mile stones, same 

shall be done within the quoted rates at no extra cost to BHEL. In the event the contractor fails to 

respond to these requirements, BHEL shall take appropriate actions to meet customer‟s 

commitments in line with provisions of general Conditions of contract. 

26. OVER RUN CHARGES (ORC) 

26.1.  In case due to reasons not attributable to the contractor, the work gets delayed and 

scheduled completion gets extended, the contractor shall not be entitled for any over run 

compensation for a period of first 2 (TWO) months after the contractual completion date. 

In case the scheduled completion time gets extended beyond 2 (TWO) months as stated 

above, the contractor shall be considered for payment of fixed Over Run Charges from 

the third month onwards@ Rs 20,000/- ( Rupees Twenty thousand only ) per month 

on receipt of advance notice intending to claim over run & on fulfillment of following 

conditions:- 

(a) The reasons for delay in completion of work are not attributable to contractor but 

however subject to the provisions of clause – 31 of Section - I General Terms and 

Conditions. 

(b) The targets fixed during the over run period are achieved by contractor. 

26.2. Once the claim of over run charges is admitted, no other compensation whatsoever (like 

for delays in receipt of materials, availability of fronts etc.) will be entertained. 

26.3. The contractor shall maintain sufficient workforce and other resources required for 

completion of the job expeditiously for the entire contractual period including total 

extended period. 

26.4. BHEL at its discretion may continue the contract or pre close the contract 

irrespective of the fact that the entire work is completed or not. The decision of 

BHEL is final & binding on the contractor. 

 

26.5. The Engineer in charge will certify the actual work executed in the measurement books 

and bills, which shall be accepted by the contractor in measurement book. 

26.6. Contractor shall submit bills for the work completed under the specification, once in a 

month (for the period  25
th

 to 24
th

 of  calendar month) preferably in the last  week, 

detailing work done during the previous month. The format for billing shall be approved 

by BHELSITE ENGINEER before raising invoices. 

All payments shall be released from BHEL Bangalore. The process of certification at site 

and forwarding the bill to Bangalore and dispatch of payment to  contractor is expected to 
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take 4 to 6 weeks. Contractor is advised to take note of this and ensure labour payments in 

time ( by 10
th

 of  every month) without  fail. Non - receipt of payment /delay in getting 

payment from BHEL can not be the reason for contractor to delay in making payment of 

wages to workers. 

The contractor has to submit his running bills in printed format with serial numbers and 

mentioning the registration numbers for service tax, TIN,sales tax etc .  

26.7. Subject to any deduction  which BHEL may be authorized to make under the contract, the 

contractor on the certificate of the Engineer in charge at site be entitled for payment as 

explained hereunder: 

For Equipment erection and commissioning : 

(A) For Equipment Erection  70 % of  item rate  shall be payable on pro rata basis on erection 

of   equipment as certified by Engineer in charge. The following shall be furnished 

along with the bill. 

 Protocols for erection completion and calibration records duly signed by BHEL 

Engineer is to be furnished along with the monthly Bill.  

 Material receipt details with  RIV copy 

 Wage sheet of the previous month along with Provident fund deposit challan 

(B) 10 % of the item rate value shall be payable on pro rata basis on completion of pre 

commissioning checks  of   equipment as certified by Engineer in charge. 

(C) 10 % of the item rate value shall be payable on pro rata basis on commissioning  of   

equipment as certified by Engineer in charge. 

(D) Last 10 % of the item rate value of work on completion of all pending works, reworks, 

material reconciliation, area cleaning and  fulfillment of contractual  obligations and on 

submission and passing of Final bill certified by  Engineer in charge 

The bills with all enclosures shall be submitted in quadruplicate and made separately 

for Unit 3 & Unit 4. The checklist is to be submitted as per Annexure VII. Attendance 

certification by BHEL Site in charge is to be furnished for manpower provided under 

free of cost basis along with each RAB. 

The payment for the First running bill will be released only after production of copies 

of following certificates: 

 PF Registration /membership certificate 

 Labour License (Form V till license is obtained)  as applicable  

 Workmen compensation Insurance policy valid for the entire contract period 
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The payment will be made  only through EFT /ECS.The details are to be furnished as per 

the format ANNEXURE I 

For the manpower supply (OPTIONAL ITEM )  to BHEL (Refer Sl.No.18 of rate schedule  

in case utilized by BHEL) the payment shall be as follows: 

 90% against monthly bills (as A above) along with attendance certification of Engineer in 

charge. 

 Balance 10% along with final bill as indicated in E above.  
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ANNEXURE-I 

LIST OF T&Ps AND ITEMS REQUIRED FOR WORK 
--------------------------------------------------------------------------------------------------------------- 

SL                       EQUIPMENT                                QTY             Remarks 

No. 

--------------------------------------------------------------------------------------------------------------- 

1.  Crane- 8/10 T     1 No.  To be arranged locally by bidder  

            as per  requirement 

 

2.  EOT crane (125 T) in TG hall    1 No       See Note 2 below 

 

 

NOTES: 

1. In addition to above any winch / special crane  , is to be arranged by the contractor for erection work 

at his cost 

2. EOT crane in TG Hall belongs to Hindalco Industries Ltd. and will be issued on chargeable basis 

Contractor has to make arrangement of these equipment at his own cost. 

BHEL EDN will coordinate for contractor in obtaining above equipment at site for C&I 

construction purpose.   
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ANNEXURE-II 

INDICATIVE LIST OF T & P TO BE ARRANGED BY THE 

CONTRACTOR 
          

1 Pull Lifts & Ratchet hoist                                                          Adequate nos. 

2 5 / 10 T Chain Pulley blocks     2 nos  each 

3 Welding Transformers                                    2 nos. 

4 Welding generators                                         2 Nos. 

5 Gas cutting set   Adequate nos. 

6 Grinders Adequate nos. 

7 Hydraulic Pipe Bending machine  &  Tube bending unit   3 No.s each  

8 Pedestal mounted Drill Machine ( up to 36 mm) 2 nos. 

9 Hammer / Pistol Drill Machine   Adequate nos. 

10  Portable Compressor.  1 No 

11 Hydraulic Test  Pump ( 1 no. up to 600kg/cm2)      2 No. 

12  Blower   1 No 

13  Vacuum Cleaner  1 No 

14  Electrician‟s standard  tool kit    01 sets  

15  Fitter‟s standard  tool kit   5 sets  

16  Hand pulling trailer       1 no. 

17  Torches  5  nos. 

18   Hot air blowers    1 no. 

19 Tap set including M 33  1 set   

20 Personal Computer with Printer  1 set  

21 Fire extinguishers  4 nos. 

22 Power hack saw / Angle cutting machine  1 no. 

23 Hand driven Trolley  1 no 

24 Electrode Oven ( if needed ) Adequate nos. 

 

NOTE: 

 

1. The above list specifies only major T&Ps (may not be complete to be deployed by the 

contractor).All additional / other tools and plants in good and safe working conditions which 

are required for satisfactory & timely completion of work shall also be deployed by the 

contractor within finally accepted rates. 

2. Other terms and conditions regarding above items please also refer clause 4 (T&Ps/IMTEs). 
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ANNEXURE-III 

Indicative list of IMTE to be arranged by the CONTRACTOR for 

C&I Calibration Laboratory to be set up by contractor at site 

S.NO       DESCRIPTION                RANGE                ACCURACY            QTY 

1. 0 

 
 Dead Weight Tester 600Kg/cm2                                          LC-   0.5Kg/cm2            1 Set 

2.0 Comparator test set with sub 

standard pressure gauges  

0-1 kg/cm2 

0-4 kg/cm2 

0-6 kg/cm2 

0 –10 kg/cm2  

0-25 kg/cm2   

0 –60 kg/cm2  

0-250 kg/cm2   

0-400 kg/cm2  

+/- 0.25%LC –0.2 kg/cm2 

-----------------do------------ 

-----------------do------------ 

-----------------do------------ 

+/- 0.25% LC –0.2 kg/cm2  

+/- 0.25% LC –0.2 kg/cm2 

+/- 0.25% LC –0.2 kg/cm2 

 +/- 0.25% LC –0.2 kg/cm2 

1 Set  

3.0 Variable DC regulated supply  0 – 30 V DC  +/- 0.2%  1 No. 

4.0 Oil bath with thermostat ,stirrer 

and substandard glass 

Thermometers in multiple 

ranges  

0- 600 deg C  1 Set 

5.0 Glass U tube mercury 

manometer with standard steel 

scale having leveling 

arrangement  

0-760 mm   1 no. 

6.0  

 

 

 

Glass U tube mercury 

manometer with standard steel 

scale having leveling 

arrangement 

 

0-1000mm  

 

 

 

1 no. 

7.0  

 

 

 Inclined tube manometer  0-1000 mm  1 no. 

8.0 mA /mV Source  0-200mA/ 0-

200mV  

 2 no.s 

9.0  

 

Rheostat  

 

100 ohm ,10A  

 

 

 

1 no.s 

 

10.0  Precision Digital multi-meter 41/2 Digits  0.2 %  accuracy  

 

2 no.s 

11.0 Precision Digital multi-meter 31/2 Digits  1.0 % accuracy  2no.s 

Notes: 

1. The above list of testing instruments/equipment required for testing / commissioning is only for guidance to 

contractor and not complete. Any other / additional testing instruments / equipment required for timely and 

satisfactory completion of job will also be arranged by contractor at his own cost. 

2. Contractor must re-ascertain /recheck range and accuracy of each IMTE from BHEL Engineer well in 

advance before arranging calibration / deployment of  IMTE‟s. 
3. Other terms and conditions regarding above items shall be as per clause no. 4 (tools & plants /  testing        & 

measuring instruments) 
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ANNEXURE III A 

Indicative list of IMTEs to be arranged by the CONTRACTOR for 

ELECTRICAL RELATED WORK 
 

Sl. No. EQUIPMENT QTY 

1 500V/1000V Megger 1 

2 3 ½ Digits Digital Multi-meter 2 

3 4 ½ Digits Digital Multi-meter 1 

4 Decade resistance Box 1 

5 Continuity tester 

 

2 

6 Ferrule Printing Machine  1 
 

 

Notes: 

1. The above list of testing instruments/equipment required for testing / commissioning is 

only for guidance to contractor and not complete. Any other / additional testing 

instruments / equipment required for timely and satisfactory completion of job will also 

be arranged by contractor at his own cost. 

2. Contractor must re-ascertain /recheck range and accuracy of each IMTE from BHEL 

Engineer well in advance before arranging calibration / deployment of  IMTE‟s. 

3. Other terms and conditions regarding above items shall be as per clause no. 4 (tools & 

plants /  testing        & measuring instruments) 
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ANNEXURE-IV 

(To be submitted in Bidder‟s letter head) 

 

 

CERTIFICATE OF DECLARATION FOR CONFIRMING THE 

KNOWLEDGE OF SITE CONDITIONS 
 
Ref: BHEL EDN  CE/ES/2012-13/06A/Aditya-Lapanga/C&I/KJ       Dated: 15-02-2013 

 

 

We,…………………………………………………………………………………………………. 

 

hereby declare and confirm that we have visited the project site under the subject namely, 

……………………………………………………………………………………………................ 

 

…………………………………………and acquired full knowledge about the site conditions, 

wage structure, Industrial climate and total work involved. 

 

We further confirm that the above information is true and correct and we will not raise any claim 

of any nature due to lack of knowledge of site condition. 

 

 

 

 

 
Bidder‟s Name and Address. 

 

 

 

Place:                                          (Signature of the Bidder With stamp) 

 

 

 

Date: 
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ANNEXURE-V 
 

 

NON DISCLOSURE AGREEMENT 

 

(On Bidders letter head)  

 
 

Memorandum of Understanding 

 
 

 

BHEL EDN is committed to Information Security Management System as per Information 

Security Policy. 

 

 

M/s………………………………, providing…………………………..service to BHEL EDN  

Bangalore against    NIT   No. CE/ES/2012-13/06A/Aditya-Lapanga/C&I/KJ              Date: 15-02-

2013hereby undertake to comply with the following in line with Information Security Policy of 

BHEL EDN Bangalore  

 

 

To maintain confidentiality of documents & information which shall be used during the 

execution of the Contract. 

 

 

The documents & information shall not be revealed to or shared with third party which shall not 

be in the business interest of  BHEL EDN Bangalore . 

 

 

 

M/s. BHEL                                                             (Signature, date & seal of authorized                   

representative of the bidder) 
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ANNEXURE VI  

 

NO DEVIATION CERTIFICATE 
(ON BIDDERS LETTERHEAD) 

 
FORMAT OF UNDERTAKING  

 

REF:        Date:  

 

To 

Bharat Heavy Electricals Limited  

Electronics Division  

26, Mysore Road 

Bangalore 560 026            

   

Sub:-Receipt of materials from BHEL stores/open yard, shifting to place of installation, erection, 

testing and commissioning assistance of   C&I equipment for  6x150 MW   Unit- 3 & Unit-4  

Captive power plant  of  Aditya Hindalco Industries limited Project at Lapanga, District 

Sambalpur, Orissa.   
 

Sub: BHEL NIT  CE/ES/2012-13/06A/Aditya-Lapanga/C&I/KJ 

Date: 15-02-2013 
 

Dear Sir 

 

With reference to above, this is to confirm that as per tender conditions, we have visited site 

before submission of our offer and noted the job content and site conditions etc. We also confirm 

that we have not changed/ modified the tender documents as appeared in the website and in case 

of observance at any stage, it shall be treated as null & void. We hereby confirm that we have not 

taken any deviation from tender clauses together with other references as enumerated in the 

above referred NIT and we hereby confirm our unqualified acceptance to all terms and 

conditions as stipulated in the tender and NIT. In the event of observance of any deviation in any 

part of our offer at a later date whether implicit or explicit, the deviations shall stand null & void. 

We confirm to have submitted our offer in accordance with tender instructions. 

 

 

Thanking you      

         Yours Faithfully 

 

 

 

 

         (Signature, date & seal of authorized                   

representative of the bidder ) 
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                                                                                                                            ANNEXURE VII 

CHECK LIST TO BE SUBMITTED ALONG WITH EVERY RA 

BILL 
     
NAME OF THE CONTRACTOR                                                                           RAB NO: 

         RAB DATE: 

LOI NO & DATE 

 

DESCRIPTION OF WORK  
 SL.NO  PARTICULARS YES NO REMARKS 

1 ALL T&PS AND OTHER INSTRUMENTS REQUIRED AS 

PER CONTRACT HAVE BEEN DEPLOYED AT SITE AND 

ARE AVAILABLE IN GOOD WORKING CONDITION 

&UTILISATION  REPORT HAS BEEN SUBMITTED. 

   

2 LABOUR LICENSE FOR THE WORKMEN ENGAGED AND 

IS VALID UPTO   

   

3 
WCP  POLICY FOR THE WORKMEN ENGAGED ARE 

AVAILABLE & VALID UPTO 

   

4 COPIES OF THE ABOVE HAVE BEEN SUBMITTED TO 

BHEL 

   

5 
WORKERS WAGES FOR THE PREVIOUS MONTH HAVE 

BEEN DISBURSED AND PAID ACQUITTANCE ROLL 

SUBMITTED TO BHEL  

   

6 PF HAS BEEN DEDUCTED AS PER RULES AND PAID  

CHALLAN SUBMITTED TO BHEL 

   

7 
PLEASE QUOTE YOUR PAN NO. 

   

8 
PLEASE QUOTE YOUR SERVICE TAX REGN. NO. 

   

9 
SERVICE  TAX FOR THE PREVIOUS MONTH HAS BEEN 

REMITTED AND PROOF OF PAYMENT HAS BEEN 

ATTACHED WITH THE CURRENT BILL  

   

10 
BANK GUARANTEE FOR SECURITY 

DEPOSIT/ADVANCE PAID ARE VALID UPTO 

   

11 
PROOF OF SALES TAX REGISTRATION AND 

EXEMPTION ,IF ANY ,FOR NON DEDUCTION / SHORT 

DEDUCTION OF WCT HAS BEEN SUBMITTED TO BHEL 

   

12 PERIODICAL REPORTS AS PER CONTRACT HAS BEEN 

SUBMITTED 

   

13 "QUALITY ASSURANCE LOG SHEETS, PROTOCOLS & 

OTHER DOCUMENTS AS REQUIRED UNDER SECTION 8 

OF THE CONTRACT HAS BEEN SUBMITTTED AND 

NECESSARY APPROVAL OBTAINED. 

   

14  LOG SHEETS FOR EXTRA / ADDITIONAL WORK 

CARRIED OUT AS PER CONTRACT HAS BEEN 

SUBMITTED TO BHEL 

   

         

CONTRACTOR         BHEL    DATE: 

    

PLACE: 
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ANNEXURE VIII 

 

FORM XIX 
[See Rule 78 (2) (b)] 

WAGE SLIP 

 

Name and address of contractor Name & Father,‟s  Name of the workman 

  

Name and location of work  For the week/Fortnight/ Month ending 

  

 

1. No. of days worked  

2. No. of units in case of piece-rate workers  

3. Rate of daily wages/piece-rate  

4. Amount of overtime wages  

5. Gross wages payable  

6. Deduction, if any (PF 12%)  

7. Net amount of wages paid  

 

 

(Initials of the contractor or his representative) 
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FORM XIV 
(See Rule 76) 

EMPLOYMENT CARD 
 

Name and address of contractor Name & Address of establishment in/under 

which contract is carried on 

  

Name of work and location of work Name & Address of Principal Employer 

  

 

 

1. Name of workman  

2. Serial No. in the register of workman employed  

3. Nature of employment / Designation  

4. Wage rate with particulars of unit, incase of 

piece  work 

 

5. Wage period  

6. Tenure of employment  

7. Remarks  

 

 

 

(Signature of contractor) 
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SECTION V 

GENERAL CONDITIONS OF CONTRACT 

INDEX 

 
----------------------------------------------------------------------------------------------------------------- 

Sl. No.                                   Description 

----------------------------------------------------------------------------------------------------------------- 

V A GENERAL Instruction to Tenderers 

V B General terms and Conditions  
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SECTION- V A 

 

GENERAL INSTRUCTIONS TO TENDERERS 

 
1. This tender specification as a whole, furnishing all the details and other documents as 

required in the following pages, shall be duly signed and sent in a sealed cover (IN 

DUPLICATE) super-scribing the name of work, tender enquiry number  as given in the 

tender notice.  

2.  The tender shall be addressed to: OFFICER INVITING TENDER AS   INDICATED IN 

THE TENDER NOTICE.  

3. Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER POST " 

and shall be posted with due allowance for any postal delay. The tenders received after the 

due date and time of opening are liable to be rejected. Offers received by Telegram/telex/ 

Fax/ E-mail/ Internet may be considered as per terms of NIT.  

4. Tenders shall be opened at the time and date as specified in the tender notice in the presence 

of such of those tenderers or their authorised representatives who may be present.  

5. The tenderers shall closely peruse all the clauses, specifications and drawings indicated in the 

Tender Documents before quoting. Should the tenderer have any doubt about the meaning of 

any portion of the Tender Specifications or find discrepancies / omission in the Drawings or 

the tender documents issued are incomplete or shall require clarification on any of the 

technical aspect, scope of work etc., he shall at once contact the authority inviting the tender 

for clarification before the submission of the tender.  

6. Before tendering, the tenderers are advised to inspect the site of work and the environments 

and be acquainted with the actual working and other prevalent conditions, facilities available, 

position of material and labour. No claim will be entertained later on grounds of lack of 

knowledge.  

7. Tenderer must fill up all the schedules and furnish all the required information as per the 

instructions given in various sections of the tender specification. Each and every page of the 

Tender Specification must be SIGNED, STAMPED AND SUBMITTED ALONG WITH 

THE OFFER by the Tenderer in token of complete acceptance thereof. The information 

furnished shall be complete by itself.  

8. The tenderer shall quote the rates in English Language and international numerals. These 

rates shall be entered in figures as well as in words. In case of difference in rates between 

words and figures THE LESSER OF THE TWO will be  treated as valid rate. For the 

purpose of tender, the metric system of units shall be used.  
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9. All entries in the tender shall either be typed or be written in ink. Erasure and over writings 

are not permitted and may render such tenders liable to summary rejection. All cancellations 

and insertions shall be duly attested by the tenderer.  

10. QUALIFICATIONS OF TENDERERS: Only tenderers who have previous experience in 

the work of this nature and description detailed in this tender specification are expected to 

quote for this work. Offers from tenderers who do not have proven and established 

experience in the field are not likely to be considered.  

11. DATA TO BE ENCLOSED: Full information shall be given by the tenderer in respect of 

the following. Non submission of these information may lead to rejection of the offer.  

11.1.  FINANCIAL STATUS : Financial viability as per proforma enclosed at ANNEXURE-

`A' 

11.2. INCOME TAX CLEARANCE CERTIFICATE:  A certificate of Income tax clearance 

from  the appropriate authority in the forms prescribed thereof duly indicating annual 

turnover. These certificates shall be valid for one year from the date of issue or for the 

period prescribed therein for all tenders submitted during the period. This is to be 

submitted on demand from BHEL. 

11.3. PREVIOUS EXPERIENCE: A certificate giving details particulars (giving documentary 

evidence) of the various service rendered in progress for each similar works by the 

tenderer indicating the particulars and value of each work, the site location, the duration, 

date of completion etc., strictly as per proforma enclosed at ANNEXURE-B.  

11.4. ORGANISATION CHART: The organization pattern that are totally available with him 

and that will be employed by the tenderer for this work in the form of month wise and 

category wise deployment plan duly indicating the number of Engineers, Supervisors, 

skilled and unskilled workers etc., as per proforma enclosed at ANNEXURE-`C'.  

11.5. In case of an Individual : His Full name experience ,address and nature of business  

OR  

IN CASE OF PARTNERSHIP FIRMS : The names of all the partners with addresses and 

their experience. A copy of the partnership deed/ instrument of  Partnership duly certified by 

a Notary Public shall be enclosed. 

OR 

IN CASE OF COMPANIES : Date and place of registration including date of 

commencement certificate in case of public companies and the nature of business carried or 

by the Company. Certified copies of memorandum and Articles of Association are also to be 

furnished. Also indicate names, addresses and experience of the Directors. 

11.6. A list of tools and tackles (including cranes, tractor-trailers, winches, Derricks, welding 

sets etc., wherever applicable) that the tenderer is having and those that will be deployed 

on this job as per proforma enclosed at ANNEXURE-`D'.  
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11.7.  Analysis of unit rate quoted as per proforma enclosed at ANNEXURE-`E'.  

11.8.  Declaration sheet as per Proforma enclosed at ANNEXURE-`F'.  

11.9.  In addition to the above, the particulars required elsewhere in tender documents. 

11.10. Checklist and schedule of general particulars duly filled in, signed and stamped as per 

ANNEXURE-`G'. 

NOTE : In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with 

the tender need to be furnished neatly typed, signed and stamped in the given formats only 

(in the form of separate sheets ) failing which the tender may be considered as incomplete 

and is liable for rejection. Documentary proofs  wherever necessary also need to be 

enclosed.  

12. EARNEST MONEY DEPOSIT: Every tender must be accompanied by the prescribed 

amount of Earnest Money Deposit in any one of the following forms. 

NOTE : Bank Guarantee, Cheques, Currency Notes, Money Orders or Postal Orders will 

not be accepted. 

12.1. Cash( As permissible under Income Tax Act) : The amount should be remitted by the 

party to the Cashier of Bharat Heavy Electricals Limited and cash receipt issued by him 

shall be enclosed along with the tender. 

12.2.  Pay Order or Demand Draft in favour of Bharat Heavy Electricals Limited, Bangalore . 

12.3. Tenders received without Earnest Money in full in the manner prescribed above will not 

be considered. 

12.4.  The Earnest Money Deposit of the successful tenderer will be retained towards part  of 

Security Deposit.  

12.5.  In the case of unsuccessful tenderers, the Earnest Money will be refunded normally 

within fifteen days of acceptance of award of work by the successful tenderer.  

12.6.  BHEL reserves the right of forfeiture of Earnest Money deposit in case the successful 

tenderer,  

(a) After opening of Tender, revokes his tender within the validity period or increases 

his earlier quoted rates.  

(b) Does not commence the work within the period as per LOI/Contract. In case the 

LOI/Contract is silent in this regard then within 15 days after award of contract.  

12.7. EMD shall not carry any interest.  

12.8. Tenderers, who so ever desires, may deposit one time Earnest Money Deposit of Rs. 

2,00,0000/- in cash ( As permissible under Income Tax Act ) /DD/pay order only with the 
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cashier of BHEL. Tenderers who furnish one time EMD as above, will not be required to 

furnish EMD time and again along with their tenders submitted to BHEL/ Bangalore 

.However they will be required to indicate the cash receipt No. and date of one time EMD 

in all their tenders.  

13. AUTHORISATION AND ATTESTATION: Tenders shall be signed by persons duly 

authorised / empowered to do so. Certified copies of such authority and relevant documents 

shall be submitted along with the tenders.  

14. VALIDITY OF OFFER: THE OFFER SHALL BE KEPT OPEN FOR ACCEPTANCE 

FOR A MINIMUM PERIOD OF THREE MONTHS FROM THE DATE OF OPENING OF 

TENDERS. In case Bharat Heavy Electricals Limited calls for negotiations, such 

negotiations shall not amount to cancellation or withdrawal of the original offer which shall 

be binding on the tenderers.  

15. EXECUTION OF CONTRACT: The successful tenderer's responsibility under this 

contract commences from the date of issue of the Letter of Intent by Bharat Heavy Electricals 

Limited. The successful tenderer shall be required to execute an agreement in the prescribed 

form as per ANNEXURE-`I' with the BHEL within a reasonable time after the acceptance of 

his tender and in any case before submitting the first bill for payment.  

16. SECURITY DEPOSIT: Upon acceptance of tender, the successful tenderer must deposit the 

required amount of security deposit within the time specified in the Letter of Intent for 

satisfactory completion of work.  

16.1.  The total amount of Security Deposit shall be as follows : 

(a) In case of work costing up to 10 lakhs: 10% of the contract value.  

(b)  In case of work costing above Rs 10 lakhs and up to Rs 50 lakhs : 1 Lakh +7.5 % of 

the amount exceeding Rs. 10 Lakhs 

(c) In case of work costing more than Rs 50 lakhs: 4 Lakhs + 5 % of the amount 

exceeding Rs. 50 Lakhs.  

16.2. The Security Deposit will be deposited within 15 days from the date of issue of Letter of 

Intent but before start of work in any one of the following forms :- 

(a) The total Security Deposit as indicated in the Letter of Intent in cash (As 

permissible under Income Tax Act).  

(b) Pay Order, Demand Draft in favour of BHEL.  

(c) Local cheques of scheduled banks, subject to realization.  

(d) Securities available from Post Offices such as National Savings Certificates, 

KisanVikasPatras etc. (Certificates should be held in the name of Contractor 

furnishing the security and duly pledged in favour of BHEL and discharged on the 

back).  
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(e)  Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined 

in the Companies Act subject to a maximum of 50% of the total security deposit 

value. The balance 50% has to be remitted either by cash or in the other form of 

security. The Bank Guarantee format should have the approval of BHEL.  

(f) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as 

defined in the Companies Act . The FDR should be in the name of the contractor, 

A/C BHEL, duly discharged on the back.  

(g) Security deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of the Security Deposit should be collected 

before start of the work and the balance 50% may be recovered from the running 

bills.  

(h) EMD of the successful tenderer shall be converted and adjusted against the 

security deposit.  

16.3. The security deposit shall not carry any interest. 

NOTE: Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to 

hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will 

not be liable or responsible in any manner for the collection of interest or renewal of the 

documents or in any other matter connected therewith. 

16.4. Security deposit shall not be refunded to the contractor except in accordance with the 

terms of the contract.  

16.5. The validity of the Bank Guarantee furnished towards Security Deposit under (e) above 

shall be up to the period of completion of work as stipulated in the Letter of Intent + 1 

month and the same will be kept valid by proper renewal till the satisfactory completion of 

the Guarantee Period.  

16.6. If the value of the work done at any time exceeds the accepted agreement value, the 

Security Deposit shall be correspondingly enhanced and the extra Security Deposit shall be 

immediately deposited by the Contractor or recovered from payments due to him.  

16.7.  Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture 

of Earnest Money Deposit and Cancellation of the award of work.  

16.8. If any part of Security Deposit of the Contractor is held in the form of approved 

securities, it shall be kept transferred in the name of Bharat Heavy Electricals Limited, in 

such a manner that the same can be realized fully without referring to the Contractor. 

BHEL shall not be responsible for any depreciation in the value of the Security while in 

BHEL's custody or for any loss of interest thereon.  

16.9. BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and 

penalties in the event of the contractor's failure to fulfill any of the contractual obligations 

or in the event of termination of contract as per terms and conditions of contract. BHEL 
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reserves the right to set off the Security Deposit, against any claims of any other contracts 

with BHEL. 

16.10. RETURN OF SECURITY DEPOSIT : If the contractor fully performs and completes the 

work in all respects to the entire satisfaction of BHEL and presents an absolute "No 

Demand Certificate" in the prescribed form and returns properties belonging to BHEL 

taken, borrowed or hired by him for carrying out the said works, half the amount of Security 

Deposit will be released to the contractor after deducting all costs, expenses and other 

amounts that are to be paid to BHEL under this or other contracts entered into with the 

Contractor.  

It may be noted that in no case the Security Deposit shall be refunded / released prior to 

passing of final bill. Balance half of the amount of Security Deposit will be released  only 

after the guarantee period is over.  

NOTE: All the BGs are to be submitted as per BHEL proforma.  

17. No interest shall be payable by BHEL on Earnest Money Deposit, Security Deposit or on 

any moneys due to the contractor.  

18. REJECTION OF TENDER AND OTHER CONDITIONS: 

18.1. The acceptance of Tender will rest with BHEL which does not bind itself to accept the 

lowest tender or any tender and reserves to itself full rights for the following without 

assigning any reasons whatsoever.  

(a) To reject any or all of the tenders. 

(b) To split up the work amongst two or more Tenderers.  

(c) To award the work in part.  

(d)  In either of the contingencies stated in (b) and (c) above to modify the time for 

completion Suitably.  

18.2. Conditional and un-witnessed tenders, tenders containing absurd or unworkable rates and 

amounts, tenders which are incomplete or otherwise considered defective and tenders not 

in accordance with the tender conditions, specifications, etc., are liable to be rejected.  

18.3. If a tenderer expires after the submission of his tender or after the acceptance of his 

tender, BHEL may at its discretion, cancel such tender. If a partner of a firm expires after 

the submission of the tender or after the acceptance of the tender, BHEL may cancel such 

tender at its discretion unless the firm retains its character.  

18.4. BHEL will not be bound by any Power of Attorney granted by the tenderer or by changes 

in the composition of the firm made subsequent to the execution of the contract. BHEL 

may, however, recognise such Power of Attorney and changes after obtaining proper legal 

advice, the cost of which will be chargeable to the contractor concerned.  
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18.5.  If the tenderer deliberately gives wrong information in his tender, BHEL reserves the 

right to reject such tender at any stage or to cancel the contract, if awarded and forfeit the 

Earnest Money/ Security Deposit/ any other moneys due.  

18.6. Canvassing in any form in connection with the tender is strictly prohibited and the 

tenders submitted by the contractor who resorts to canvassing are liable to be rejected.  

18.7. Should a tenderer or contractor or in the case of a firm or Company of contractors/ one or 

more of its Partners/ shareholders / Directors have a relation or relations employed in 

BHEL, the authority inviting tender shall be informed to the fact along with the offer, 

failing this BHEL may, at its sole discretion reject the tender or cancel the contract and 

forfeit the Earnest Money/ Security Deposit  

18.8.  The successful tenderer should not sub-contract the part or complete work detailed in 

the tender specification without written permission from BHEL. The tenderer is solely 

responsible to BHEL for the work awarded to him.  

18.9. NO DEVIATIONS to the tender conditions will normally be accepted. However, if the 

tenderer insists for certain deviations to the conditions, financial implication thereof shall 

be loaded to the quoted price for evaluating the tenderer's offer.  
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SECTION – V B 
 

GENERAL TERMS AND CONDITIONS  

19. The following terms and expressions shall have the meaning hereby assigned to them except 

where the context otherwise requires.  

19.1. BHEL (or B.H.E.Ltd.) shall mean Bharat Heavy Electricals Limited, a Company 

registered under the Indian Companies Act, 1956, with its Registered Office at BHEL 

HOUSE, SIRI FORT, NEW DELHI-110049 or its authorised officers or its Engineer or 

other employees authorised to deal with any matters with which these persons are 

concerned, on its behalf.  

19.2. `GENERAL MANAGER' shall mean the Officer in Administrative charge of the 

contracting Unit of BHEL.  

19.3. „ENGINEER' or‟ ENGINEER-IN-CHARGE' shall mean Engineer deputed by BHEL. 

The terms includes Deputy General Manager, Construction Manager, Resident Manager, 

Site Engineer, Resident Engineer and Assistant Site Engineer of BHEL at the site as well 

as the officers in charge at BHEL Bangalore. 

19.4.  `SITE' shall mean the place or places at which the plants/ equipment are to be erected 

and services are to be performed as per the specifications of this Tender. 

19.5.  „CLIENTS OF BHEL' or `CUSTOMER' shall mean the project authorities to whom 

BHEL is supplying the equipment  -  i.e Hindalco Industries Ltd  - Aditya Aluminium  

19.6.  `CONTRACTOR' shall mean the individual, firm or company who enters into contract 

with BHEL and shall include their executors, administrators, successors and permitted 

assigns.  

19.7. `CONTRACT' or `CONTRACT DOCUMENT' shall mean and include the agreement, 

the work order, the accepted appendices of rates, Schedules 8 of Quantities, if any, General 

Conditions of Contract, Special Conditions of Contract, Instructions to Tenderers, the 

drawings, the technical specifications, the special specifications, if any, the tender 

documents and the Letter of Intent/Acceptance letter issued by BHEL. Any conditions or 

terms stipulated by the tenderer in the tender documents or subsequent letters shall not 

form part of the Contract unless specifically accepted in writing by BHEL in the Letter of 

Intent and incorporated in the Agreement.  

19.8. `GENERAL CONDITIONS OF CONTRACT' shall mean the `Instructions to 

Tenderers' and `General Conditions of Contract' pertaining to the work detailed.  

19.9. `TENDER SPECIFICATIONS' shall mean the Special Conditions, Technical 

Specifications, appendices, Site information and drawings pertaining to the work for which 

the tenderers are required to submit their offer. Individual Specifications Number will be 

assigned to each tender specifications.  
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19.10.  `TENDER DOCUMENTS' shall mean the General Conditions of Contract (19.8) and 

Tender Specifications (19.9).  

19.11. `LETTER OF INTENT' shall mean the intimation by a letter / telegram / telex / fax to 

the tenderer that the tender has been accepted in accordance with provisions contained in 

the letter. The responsibility of the contractor commences from the date of issue of this 

letter and all the terms and conditions of contract are applicable from this date.  

19.12.  `COMPLETION TIME' shall mean the period by date specified in the Letter of Intent 

or date mutually agreed upon for handing over the erected equipment/ plant which are 

found acceptable by the Engineer being of required standard and conforming to the 

specifications of the Contract.  

19.13. `PLANT' shall mean and connote the entire assembly of the plant and equipment covered 

by the Contract.  

19.14. `EQUIPMENT' shall mean all equipment, machineries, materials, structurals , electricals 

and other components of the plant covered by the Contract.   

19.15. `TESTS' shall mean and include such test or tests to be carried out by the contractor as 

are prescribed in the Contract or considered necessary by BHEL in order to ascertain the 

quality, workmanship, performance and efficiency of the contracted work or part there of.  

19.16.  `APPROVED', `DIRECTED' or `INSTRUCTED' shall mean approved, directed or 

instructed by BHEL.  

19.17.  `WORK' or `CONTRACT WORK' shall mean and include supply of all categories of 

labour, specified consumables, tools and tackles required for 9 complete and satisfactory 

site transportation, handling, stacking, storing, erecting, testing and commissioning of the 

equipment to the entire satisfaction of BHEL.  

19.18. `SINGULAR' and `PLURAL' etc. Words carrying singular number shall also include 

plural and vice versa where the context so requires. Words importing masculine gender 

shall be taken to include the feminine gender and words importing persons shall include any 

Company or association or Body of Individuals, whether incorporated or not.  

19.19.  `HEADINGS' The headings in these General Conditions are solely for the purpose of 

facilitating reference and shall not be deemed to be part thereof or be taken into 

consideration in the interpretation or construction thereof or the contract.  

19.20.  `MONTH' shall mean calendar month.  

19.21. „WRITING' shall include any manuscript, type written or printed statement under the 

signature or seal as the case may be.  

20. LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: 
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The Contract shall be governed by the Law for the time being in force in the Republic of 

India. The Civil Court at Bangalore, having ordinary Original Civil Jurisdiction shall alone 

have exclusive jurisdiction in regard to all claims in respect of this Contract 

21. ISSUE OF NOTICE : The Contractor shall furnish to the Engineer, the name, designation 

and address of his authorised agent and all complaints, notices, communications and 

references shall be deemed to have been duly given to the Contractor, if delivered to the 

Contractor or his authorised agent or left at or posted to the address either of the contractor or 

his authorised agent and shall  be deemed to have been so given in the case of posting on the 

day on which they would have reached such address in the ordinary course of post or at 

which they were so delivered or left.  

22. USE OF LAND: No land belonging to BHEL or its customer under temporary possession of 

BHEL shall be occupied by the Contractor without the written permission of BHEL. 

23. COMMENCEMENT AND COMPLETION OF WORK : 

23.1.  The contractor shall commence the work within the time indicated in the Letter of Intent 

and shall proceed with the same with due expedition without delay.  

23.2. If the successful tenderer fails to commence the work within the stipulated time, BHEL, 

at its sole discretion, will have the right to cancel the contract. His Earnest Money and/ or 

Security Deposit will stand forfeited without any further reference to him without 

prejudice to any and all of BHEL's  other rights and remedies in this regard.  

23.3.  All the works shall be carried out under the direction and to the satisfaction of  BHEL.  

23.4.  The transported equipment, erected /constructed plant or work performed under the 

Contract, as the case may be, shall be taken over when it has been completed in all 

respects and/or satisfactorily put into operation at site.  

24. MEASUREMENT OF WORK AND MODE OF PAYMENT  

24.1. All payments due to the contractor shall be made by EFT. 

24.2. For progress/ running bill payments, the contractor shall present detailed measurement 

sheets in Quadruplicate duly indicating all relevant details based on  technical documents 

and connected drawings for the work done during the month/ period under different 

categories in line with terms of payment as per Letter of Intent. The basis of arriving at the 

quantities/ weights shall be the relevant documents and drawings released by BHEL. 

These measurement sheets shall be prepared jointly with Engineer and signed by both the 

parties.  

24.3. These measurement sheets will be checked by the Engineer and quantities and 

percentages eligible for payment under different groups shall be decided by him. The 

abstract of quantities and percentages so arrived at based on the terms of payment shall be 

entered in the Measurement Book and signed by both the parties.  
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24.4. Based on the above quantities, contractor shall prepare the bills in the prescribed 

proforma and work out the financial value. These will be entered in the Measurement 

Book and signed by both the parties. Payment shall be made by BHEL after effecting the 

recoveries due from the contractor.  

24.5. All recoveries due from the contractor for the month / period shall be effected in full from 

corresponding running bills unless specific approval from Competent authority is obtained 

to the contrary.  

24.6. Measurement shall be restricted to that quantity for which it is required to ascertain the       

financial liability of BHEL under this contract.  

24.7. Measurement shall be taken jointly by persons duly authorised by BHEL and the 

Contractor.  

24.8. The Contractor shall bear the expenditure involved, if any, in making the measurements 

and testing of materials to be used/ used in the work. The Contractor shall, without extra 

cost to BHEL, provide all the assistance with appliances and other things necessary for 

measurement.  

24.9. If, at any time due to any reason whatsoever, it becomes necessary to re-measure the 

work done, in full or in part, the expenses towards such re-measurement shall be borne by 

the Contractor.  

24.10. Passing of bills covered by such measurements does not amount to acceptance by 

BHEL of the completion of the work measured. Any left out work has to be completed 

by the Contractor, as directed.  

24.11. Final measurement bill shall be prepared in the proforma prescribed for the purpose, 

based on the certificate issued by the Engineer that the entire work as stipulated in the 

tender specifications has been completed in all respects to the entire satisfaction of BHEL. 

The Contractor shall give unqualified `No Claim' and `No Demand' certificates. All the 

tools and tackles loaned to him should be returned in condition satisfactory to BHEL. The 

abstract of final quantities and financial values shall also be entered in the Measurement 

Book and signed by both the parties. The final bill shall be paid within a reasonable time 

after completion of the work.  

25. RIGHTS OF BHEL  

BHEL reserves to itself the following rights in respect of this contract without entitling the 

Contractor to any compensation 

25.1. To get the work done  through another agency at the risk and cost of the contractor, in the 

event of poor progress or the contractor's inability to progress the work for completion as 

stipulated in the contract, poor quality of work, persistent disregard of instructions of 

BHEL, assignment, transfer, subletting of the contracted work without written permission 

of BHEL, non-fulfillment of any contractual obligations etc. and to claim / recover 
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compensation for such losses from the contractor including BHEL's  supervision charges 

and overheads from Security Deposit/ other dues.  

25.2.  To withdraw any portion of work and / or to restrict / alter quantum of work as indicated 

in the contract during the progress of work and get it done through another agency and/ or 

by the departmental labour to suit BHEL's commitments to its customer or in case BHEL 

decides to advance the completion due to other emergent reasons /  BHEL's obligation to 

its customer.  

25.3.  To terminate the contract after due notice and forfeit the Security Deposit and recover 

the loss sustained in getting the balance work done through other agencies in addition to 

liquidated damages in the event of : 

(a) Contractor's continued poor progress.  

(b) Withdrawal from or abandonment of the work before completion of the work. 

(c) Corrupt act of the contractor.  

(d) Insolvency of the contractor.  

(e) Persistent disregard of the instructions of BHEL.  

(f) Assignment, transfer, subletting of the contract work without BHEL's written 

permission.  

(g) Non-fulfillment of any contractual obligations. 

25.4. To recover any moneys due from the Contractor from out of any moneys due to the 

Contractor under this or any other Contract or from the Security Deposit 

25.5. Claim compensation for losses sustained including BHEL's supervision charges and 

overheads in case of termination of contract and to levy liquidated damages for delay in 

completion of work, at the rate of 1/2% of the contract value per week of delay or part 

thereof subject to a ceiling of 10% of the contract value.  

25.6. To determine the Contract or to restrict the quantum of work and pay for the portion of 

work done in case BHEL's contract with its customer is terminated for any reason.  

25.7.  To effect recoveries from any amounts due to the contractor under this or any other 

contract or in any other form the moneys which BHEL is forced to pay to anybody due to 

contractor's failure to fulfill any of his obligations.  

25.8.  To restrict or increase the quantity and nature of work to suit site requirements, since the 

tender specification is based on preliminary documents and quantities furnished therein are 

indicative and approximate and the rates quoted shall not be subject to revision.  
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25.9. To deploy BHEL's skilled and semiskilled workmen in case of emergency / poor 

progress/ deficiency in skill on the part of the employees of the contractor and to recover 

the expenditure on account of the same from the moneys due to the contractor.  

25.10. While every endeavor will be made by BHEL to this end, BHEL can not guarantee 

uninterrupted work due to conditions beyond its control. The Contractor will not be entitled 

to any compensation/ extra payment on this account.  

25.11. In the event of any dispute of technical nature, the decision of BHEL shall be final and 

binding on the Contractor.  

26. RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LOCAL LAWS, 

EMPLOYMENT OF WORKERS, ETC. 

The following are the responsibilities of the Contractor in respect of observance of local laws, 

employment of personnel, payment of taxes etc.:  

26.1. As far as possible, unskilled workers shall be engaged from the local areas in which the 

work is being executed.  

26.2. The contractor at all times during the continuance of this contract, shall in all his dealings 

with the local labour for the time being employed on or in connection with the work, have 

due regard to all local festivals, religious and other customs. The minimum wages, Bonus 

payment, Leave payment as per local procedures to be adopted strictly by the bidder. 

The P.F even for temporary labour to be paid strictly and document like payment 

voucher to be produced every month.  

26.3. The Contractor shall comply with all State and Central Laws, Statutory Rules, 

Regulations, etc., such as The payment of wages Act, The Minimum Wages Act, The 

workmen's Compensation Act, The Employer's Liability Act, The industrial Disputes Act, 

The Employees' Provident Fund Act, Employees' State Insurance Scheme, the Contract 

Labour (Regulations and Abolition Act, 1970)and other Acts, Rules and Regulations for 

labour as may be enacted by the Government during the tenure of the Contract and having 

force or jurisdiction at site. The contractor shall give to the local Governing Body, Police 

and other concerned Authorities all such notice as may be required under law.  

26.4. The Contractor, in the event of his engaging 20 or more workmen, will obtain 

independent license under the Contract Labour (Regulations and Abolition Act, 1970) 

from the concerned authorities based on the certificate (Form-V) issued by the principal 

employer/ customer. The Labour license is to be obtained from nearest Labour 

Commissioner‟s Office or as per prevailing rules.    

26.5. The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalty, 

commissions or other charges which may be leviable on account of any of his operations 

connected with this contract. In case BHEL is forced to make any such payment, BHEL 

shall recover the same from the contractor either from moneys due to him or otherwise as 

deemed fit.  
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26.6. The contractor will also meet all expenses in connection with his welder's qualification/ 

requalification tests etc.  

26.7. The contractor shall be responsible for the provision of health and sanitary arrangements 

more particularly described in the Contract Labour (Regulations and Abolition Act, 1970) 

and safety precautions as may be required for safe and satisfactory execution of the 

contract.  

26.8. The contractor shall be responsible for proper accommodation including adequate 

medical facilities for the personnel employed by him.  

26.9. The contractor shall be responsible for the proper behavior and observance of all 

regulations by the staff employed by him.  

26.10. The contractor shall ensure that no damage is caused to any person / property of other 

parties working at site. If any such damage is caused, it shall be the responsibility of the 

contractor to make good the losses and compensate them.  

26.11. All the properties/ equipment/ components of BHEL/ its customer loaned with or without 

deposit, to the contractor shall remain the properties of BHEL/ its customer. The contractor 

shall use such properties for the purpose of execution of this contract. All such properties/ 

equipment/ components shall be taken to be in good condition unless notified to the 

contrary by the contractor within 48 hours. The contractor shall return them in good 

condition as and when required by BHEL/ its customer. In case of non-return, loss, damage, 

repairs etc., the cost thereof, as may be fixed by the Engineer, will be recovered from the 

contractor.  

26.12. It shall not be obligatory on the part of BHEL to supply any tools and tackles or materials 

other than those specifically agreed to be given by BHEL. However, depending upon 

availability / possibility, BHEL/ its customer's equipment and other materials may be made 

available to the contractor on payment of hire charges as fixed by them , subject to the 

conditions laid down by BHEL/ its customer from time to time. Unless paid in advance, 

such hire and other charges shall be recovered from out of dues to the contractor or security 

deposit in one installment.  

26.13. The contractor shall fully indemnify and keep indemnified BHEL/ its customer against all 

claims of whatever nature arising during the course of execution of this contract.  

26.14. In case the contractor is required to undertake any work outside the scope of this contract, 

the amount payable shall be as may be mutually agreed upon.  

26.15. Any delay in completion of works or non-achievement of periodical targets, due to 

reasons attributable to the contractor, will have to be compensated by the contractor either 

by increased manpower and resources or by working extra hours or more than one shift at 

no extra cost to BHEL.  

26.16. The contractor shall execute the work under the conditions usual to such power plant 

construction and in conjunction with numerous other operations at site. The contractor and 
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his personnel shall cooperate and coordinate with other agencies at project site and proceed 

in a manner that shall help in the progress of work at site as a whole.  

26.17. The contractor will be directly responsible for payment of wages to his workmen. A pay-

roll sheet giving details of all payments made to the workmen duly signed by the 

contractor's representative should be furnished to BHEL. 

26.18. In case of any class of work for which there is no specification laid down in the contract, 

such work shall be carried out in accordance with the instructions and requirements of the 

Engineer.  

26.19. No levy, payment or charges made or imposed shall be impeached by reason of any 

clerical error or by reason of any mistake in the amount levied, demanded or charged. 

26.20. No idle labour charges will be admissible in the event of any stoppage of work resulting 

in the contractor's workmen being rendered idle due to any reason at any time.  

26.21.  The contractor shall take all reasonable care to protect the materials and the work till 

such time the plant / equipment has been taken over by BHEL / its customer.  

26.22. Contractor shall not stop work or abandon the site for whatsoever reason or dispute, 

excepting for force majeure conditions. All problems / disputes shall be separately 

discussed and settled without effecting the progress of work. Stoppage or abandonment of 

work, other than under force majeure conditions, shall be treated as breach of work of 

contract and dealt with accordingly.  

26.23. The contractor shall keep the area of work clean and shall remove the debris etc. while 

executing day-to-day work. Upon completion of work, the contractor shall remove from the 

vicinity of work, all scrap, packing materials, rubbish, unused and other materials and 

deposit them in places specified by the Engineer. The contractor will also demolish all the 

hutments, sheds, offices, etc. constructed and used by him and shall clean the debris. In the 

event of his failure to do so, the same will be arranged to be done by the Engineer and the 

expenses recovered from the contractor.  

26.24. The contractor shall execute the work in the most substantial and workman like manner 

in the stipulated time. Accuracy of work and timely execution shall be the essence of this 

contract. The contractor shall be responsible to ensure that the quality, assembly and 

workmanship conform to the dimensions and clearance given in the drawings and/ or as per 

the instructions of the Engineer.  

26.25. The contractor shall furnish daily Labour deployment report indicating the 

classification and number of workmen engaged, date wise and category wise. Besides, the 

contractor shall also furnish Daily Progress Reports on work as required by the Engineer.  

27. RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF SAFETY OF MEN, 

EQUIPMENT, MATERIAL AND ENVIRONMENT 

27.1. All safety rules and codes applied by BHEL and its customer at site shall be observed by 

the contractor and his workmen without exception. The contractor shall be responsible for 
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the safety of the equipment / material and work to be performed by him and shall maintain 

all lights, fencing guards, signs etc. or other protections necessary for the purpose. 

Contractor shall also take such additional precautions as may be indicated from time to 

time by the Engineer, with a view to prevent pilferage, accidents, fire hazards etc. Suitable 

number of clerical staff, watch and ward, store keepers to take care of equipment, 

materials, construction tools and tackles shall be posted at site by the contractor till the 

completion of the work under this contract. The contractor shall arrange for such safety 

devices as are necessary for this type of work and carry out the requisite site tests of 

handling equipment, lifting tools, tackles etc. as per usual standards and practices.  

27.2. The contractor shall provide to it's work force and ensure the use of the following 

personal protective equipment as found necessary and as directed by the authorized BHEL 

officials. 

(a) Safety Helmets conforming to IS-2925  

(b) Safety Belts conforming to IS-3521 

(c) Safety shoes conforming to IS-1989 

(d) Eye & Face Protection devices conforming to IS-8520 and IS-8940 

(e) Hand & body protection devices conforming to IS-2573, IS-6994, IS-8807 

& IS-8519.  

27.3. All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, 

safety nets, ladders, equipment etc. used by the contractor shall be of safe design and 

construction. These shall be tested and certificate of fitness 17 obtained before putting 

them to use and from time to time as instructed by authorized BHEL official who shall 

have the right to ban the use of any item.  

27.4. All electrical equipment, connections and wiring for construction power, it's distribution 

and use shall conform to the requirements of Indian Electricity Act and Rules. Only 

electricians licensed by the appropriate statutory authority shall be employed by the 

contractor to carry out all types of electrical works. All electrical appliances including 

portable electric tools used by contractor shall have safe plugging system to source of 

power and be appropriately earthed.  

27.5. The contractor shall not use any hand lamp energized by electric power with supply 

voltage of more than 24 volts. For work in confined spaces, lighting shall be arranged with 

power source of not more than 24 volts.  

27.6. Where it becomes necessary to provide and / or store petroleum products, explosives, 

chemicals and liquid or gaseous fuel or any other substance that may cause fire or 

explosion, the contractor shall be responsible for carrying out such provision and/or 

storage in accordance with the rules and regulations laid down in the relevant Government 

Acts, such as Petroleum Act, Explosives Act, petroleum and Carbides of Calcium Manual 
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of the Chief Controller of Explosives, Government of India etc. The contractor in all such 

matters shall also take prior approval from the authorised BHEL official at the site.  

27.7. The contractor shall arrange at his cost (wherever not specified) appropriate illumination 

at all work spots for safe working, when natural daylight may not be adequate for clear 

visibility.  

27.8. In case of a fatal or disabling injury / accident to any person at construction sites due to 

lapses by the contractor, the victim and / or his / her dependents shall be compensated by 

the contractor as per statutory requirements. However, if considered necessary, BHEL 

shall have the right to impose appropriate financial penalty on the contractor and recover 

the same from payments due to the contractor for suitably compensating the victim and / 

or his / her dependents. Before imposing any such penalty, appropriate enquiry shall be 

held by BHEL giving opportunity to the contractor to present his case.  

27.9. In case of any damage to property due to lapses by the contractor, BHEL shall have the 

right to recover the cost of such damages from the payments due to the contractor after 

holding an appropriate enquiry.  

27.10.  In case of any delay in the completion of a job due to mishaps attributable to lapses by 

the contractor, BHEL shall have the right to recover cost of such delay from the payments 

due to the contractor, after notifying the contractor suitably and giving him opportunity to 

present his case.  

27.11. If the contractor fails to improve the standards of safety in its operation to the satisfaction 

of BHEL after being given reasonable opportunity to do so and / or if the contractor fails to 

take appropriate safety precautions or to provide necessary safety devices and equipment or 

to carry out instructions regarding safety issued by the authorized BHEL official, BHEL 

shall have the right to take the corrective steps at the risk and cost of the contractor after 

giving a notice of not less than seven days indicating the steps that would be taken by 

BHEL.  

27.12. The contractor shall submit report of all accidents, fires, property damage and dangerous 

occurrences to the authorized BHEL official immediately after such occurrence, but in any 

case not later than 12 hours of the occurrence. Such reports shall be furnished in the manner 

prescribed by BHEL. In addition, periodic reports on safety shall also be submitted by 

contractor to the authorized BHEL official from time to time as prescribed.  

27.13. During the course of construction, alteration or repairs scrap lumbers with protruding 

nails, sharp edges etc., and all other debris including combustible scrap shall be kept cleared 

from working areas, passage ways and stairs in and around site.  

27.14. Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall 

not be intentionally dropped, struck or permitted to strike each other violently. When 

cylinders are transported by powered vehicles, they shall be secured in a vertical position.  

27.15. The contractor shall be responsible for the safe storage of his radioactive sources.  
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27.16.  All the contractor's supervisory personnel and sufficient number of workers shall be 

trained for fire fighting and shall be assigned specific fire protection duties. Enough number 

of such trained personnel must be available during the tenure of the contract.  

27.17. Contractor shall provide enough fire protecting equipment of the types and numbers at 

his office, stores, erection site, other temporary structures, labour colony area etc. Access to 

such fire protection equipment shall be easy and kept open at all times. Compliance of the 

above requirement under fire protection shall in no way relieve the contractor of any of his 

responsibility and liabilities to fire accident occurring. In the event fire safety measures are 

not to BHEL's satisfaction, BHEL shall have option to provide the same and recover the 

cost plus incidentals from contractor's bills and / or impose penalty as deemed fit by the 

Engineer.  

27.18.  Before commencing the work, the contractor shall appoint /nominate a responsible 

officer to supervise implementation of all safety measures and liaison with his counterpart 

of BHEL.  

27.19. If safety record of the contractor in execution of the awarded job is to the satisfaction of 

Safety Department of BHEL, issue of an appropriate certificate to recognize the safety 

performance of the contractor may be considered by BHEL after completion of the job.  

28. CONSEQUENCES OF CANCELLATION  

28.1. Whenever BHEL exercises its authority to terminate the contract / withdraw a portion of 

work under clause 25, the work may be got completed by any other means at the 

contractor's risk and cost provided that in the event of the cost of completion (as certified 

by the Engineer which shall be final and binding on the contractor) being less than the 

contract value, the advantage shall accrue to BHEL. If the cost of completion exceeds the 

moneys due to the contractor under the contract, the contractor shall either pay the excess 

amount demanded by BHEL or the same shall be recovered from the contractor. This will 

be in addition to the forfeiture of Security Deposit and recovery of liquidated damages as 

per relevant clauses.  

28.2. In case BHEL completes the work under the provisions of this clause, the cost of such 

completion to be taken into account for determining the excess cost to be charged to the 

contractor shall consist of cost of materials purchased and / or labour provided by BHEL 

with an addition of such percentage to cover supervision and establishment charges as may 

be decided by BHEL.  

29.  INSURANCE  

29.1. BHEL / its customer shall arrange for insuring the materials / property of BHEL / its 

customer covering the risks during transit, storage, erection and commissioning.  

29.2. It shall be the sole responsibility of the contractor to insure his workmen against 

risks of accidents and injury while at work as required by the relevant Rules and to 

pay compensation, if any, to them as per Workmen's Compensation Act. The 

contractor shall also insure his staff against accidents. The work will be carried out in a 
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protected area and all the Rules and Regulations of BHEL / its client in the Project Area 

which are in force from time to time will be followed by the contractor.  

29.3. If due to negligence and/or non-observance of safety and other precautions, any accident / 

injury occurs to any other persons/ public, the contractor shall pay necessary compensation 

and other expenses, if so decided by the appropriate authority.  

29.4. The contractor will take necessary precautions and due care to protect the material, while 

in his custody from any damage/ loss till the same is taken over by BHEL or customer. For 

lodging / processing of insurance claim the tractor will submit necessary documents. 

BHEL will reserve the right to recover the loss from the contractor, in case the damage / 

loss is due to carelessness / negligence on the part of the contractor. In case of any theft of 

material under contractor's custody, matter shall be reported to police by the contractor 

immediately and copy of FIR and subsequently police investigation report shall be 

submitted to BHEL for taking up with insurance.  

29.5. If due to negligence/ carelessness on the part of the contractor, any material/ equipment 

gets damaged, the contractor shall submit necessary documents for lodging insurance 

claims as required by BHEL Engineer. BHEL shall however reserves the right to recover 

deductible franchise and also unsettled portion of insurance claim amount from the 

contractor.  

29.6. If due to negligence/ carelessness on the part of the contractor, any surrounding 

properties also gets damaged, the contractor shall submit necessary documents for lodging 

insurance claims as required by BHEL Engineer. BHEL shall however reserves the right to 

recover deductible franchise and to unsettled portion of insurance claim amount from the 

contractor.  

29.7. The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 

damage/ loss till the same is handed over back to BHEL.  

In case the damage / loss is due to carelessness/ negligence on the part of the contractor, the 

Contractor is liable to get them repair/ replaced immediately and in case of his failure to do so 

within a reasonable time , BHEL will reserve the right to recover the loss from the contractor.  

30. STRIKES AND LOCKOUTS 

30.1. The contractor will be solely responsible for all disputes and other issues connected with 

his workmen. In the event of contractor's workmen resorting to strike or the contractor 

resorting to lockout and if the strike or lockout so declared is not settled within a period of 

one month, BHEL shall have the right to get the erection work executed by employing its 

own men or through other agencies or both. The cost incurred by BHEL in this regard 

shall be recovered from the contractor.  

30.2.  For any purpose whatsoever, the employees of the contractor shall not be deemed to be 

in the employment of BHEL  
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31. FORCE MAJEURE  

31.1.  The following shall amount to force majeure conditions. Acts of God, Act of any 

Government, War, Sabotage, Riots, Civil Commotion, Police Action, Revolution, Flood, 

Fire, Cyclone, Earthquake and Epidemic and other similar causes over which the 

contractor has no control.  

31.2. If the contractor suffers delay in the due execution of the contract, due to delays caused 

by force majeure conditions, as defined above, the agreed time for completion of the work 

covered by this contract shall be extended by a period of time equal to the period of delay, 

provided that on the occurrence of any such contingency, the contractor immediately 

reports to BHEL in writing the causes for the delay but the Contractor shall not be eligible 

for any compensation on this account.  

32. GUARANTEE Even though the work will be carried out under the supervision of the 

Engineer, the contractor will be responsible for the quality of the workmanship and shall 

guarantee the work done for a period of twelve months from the date of completion of 

work as certified by the Engineer, and shall rectify, free of cost to BHEL, all defects arising 

out of faulty erection during the guarantee period starting from the date of completion of 

rectification. In the event of the contractor failing to repair the defective works within the 

time specified by the Engineer, BHEL may proceed to undertake the repairs of such defective 

works at the contractor's risk and cost, without prejudice to any other rights and recover the 

same from out of any moneys payable to the contractor or by other legal means.  

The completion of work for the purpose of Guarantee shall be considered from the date 

of achieving full load or trial operation completion.  

33. ARBITRATION: All disputes between the parties to the contract arising out of or in relation 

to the contract, other than those for which the decision of the Engineer or any other person is 

by the contract expressed to be final and conclusive, shall after written notice by either party 

to the contract to the other party, be referred to sole arbitration of the General Manager or his 

nominee. The arbitration shall be conducted in accordance with the provisions of the 

Arbitration and Reconciliation Act, 1996. The parties to the contract understand and agree 

that it will be no objection that the General Manager or the person nominated as Arbitrator 

had earlier in his official capacity to deal directly or indirectly with the matters to which the 

contract relates or that in the course of his official duties had expressed views on all or any of 

the matters in dispute or difference. The award of the Arbitrator shall be final and binding on 

the parties to this contract. In the event of the Arbitrator dying, neglecting or refusing to act 

or resigning or being unable to act for any reason or his award being set aside by the Court 

for any reason, it shall be lawful for the General Manager or his successor, as the case may 

be, either to act himself as the Arbitrator or to appoint another Arbitrator in place of the 

outgoing Arbitrator in the manner aforesaid. The Arbitrator may, from time to time, with the 

consent of both the parties to the contract, enlarge the time for making the award. Work 

under the contract shall be continued during the arbitration proceedings. The venue of the 

arbitration shall be the place from which the contract is issued or such other place as the 

Arbitrator at his discretion may determine.  
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ANNEXURE - 1 
 

AGREEMENT 
 

Agreement No. and Date    ____________________________________  

 

Name of the Work                                           _________________________________  

 

 

Name of the Contractor with                                     ____________________________________ 

   

full address                                                                ____________________________________ 

 

 

Value of work awarded                                               

____________________________________  

Letter of Intent No. and Date                                       

____________________________________  

Scheduled Commencement Date                                  

____________________________________  

Scheduled Completion Date                                          

____________________________________  

 

 

THIS AGREEMENT MADE THIS _______DAY OF____________2000 between BHARAT 

HEAVY ELECTRICALS LIMITED (A Government of India Enterprise) a Company 

incorporated under the Companies Act, 1956, having its Registered Office at BHEL House, Siri 

Fort New Delhi- 110049 (herein after called BHEL) of the ONE PART.  

 

                                                                           AND  

M/S _____________________________________________________________  

 

__________________________________ (hereinafter called the `Contractor') of the SECOND 

PART. 

 

WHEREAS    M/s ------------------------------------------------------------------------------state  

that they have acquired and possess extensive experience in the field of ---------------------  

------------------------------------------------------------------------------------  

And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for 

execution of ---------------------------------------------------------- the contractor submitted their offer 

No.----------------------------------dated ----------------------------And whereas BHEL has accepted 

the offer of the Contractor on terms and conditions specified in the Letter of Intent No.------------

------------------dated ------------read with the references cited therein.  
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THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties  

as follows:  

 

 

1. That the contractor shall execute the work of -------------------------------------and  more 

particularly described in Tender Specification No --------------------including Drawings and 

Specifications (hereinafter called the said works) in accordance with and subject to terms and 

conditions contained in these presents, instructions to Tenderers, General Conditions of 

Contract, Special Conditions, Annexures, Letter of Intent dated -------------and such other 

instructions, Drawings, Specifications given to him from time to time by BHEL.  

 

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved 

securities/ Bank Guarantee valid upto ------------- for a sum of Rs.--------- ---- towards 

satisfactory performance and completion of the Contract.  

 

 

3. The Contractor has furnished a Bank Guarantee bearing no.------------------dated ----- ---------

---for a sum of Rs.------------------executed by ------------------------------------ -------------- in 

favour of BHEL towards Security Deposit valid upto ---------  

 

                                                                         OR  

The Contractor has furnished to BHEL an initial Security Deposit of Rs.------------- ---in 

the form of cash / approved Securities/ B.G No.------------------ dated ----------- - for Rs.------------

executed by ----------------------------------- in favour of BHEL valid upto -------------- and has 

agreed for recovery of the balance security deposit by BHEL @ 10% of the value of work done 

from each running bill till the entire Security Deposit is recovered.  

 

                                                                        OR  

The contractor has furnished to BHEL an initial Security Deposit of Rs.-----  (Rs.---- ------- vide 

Bank draft No.----------------dated ---------------and by adjusting EMD of Rs.----------submitted 

vide Bank draft No.------------------- dt.---------) and has agreed for recovery of balance Security 

Deposit by BHEL @ 10% of the value of work done from each running bill till the entire 

security deposit is recovered.  

 

4. The Contractor hereby agrees to extend the validity of the Bank Guarantee for such further 

period or periods as may be required by BHEL and if the Contractor fails to obtain such 

extension(s) from the Bank, the Contractor, shall pay forthwith or accept recovery of Rs.----------

-- from the bills in one installment and the contractor further agrees that failure to extend the 

validity of the Bank Guarantee or failure to pay the aforesaid amount in the manner specified 

above shall constitute breach of contract. In addition to above, BHEL shall be entitled to take 

such action as deemed fit and proper for recovering the said sum of Rs.------------. 

 

OR 

In case the contractor furnishes the bank guarantee at a later date the contractor hereby agrees to 

extend the validity of bank guarantee for such further period or periods as may be required by 

BHEL and if the contractor fails to obtain such extension(s) from the bank, the contractor shall 
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pay forthwith or accept recovery of the amount of bank guarantee given in lieu of security 

deposit from the bills in one installment and the contractor further agrees that failure to extend 

the validity of bank guarantee or failure to pay the aforesaid amount in the manner specified 

above shall constitute breach of contract. In addition to above, BHEL shall be entitled to take 

such action as deemed fit and proper for recovering the said sum.  

 

5.That in consideration of the payments to be made to the Contractor by BHEL in accordance 

with this Agreement the Contractor hereby covenants and undertakes with BHEL that they shall 

execute, construct, complete the works in conformity, in all respects, with the terms and 

conditions specified in this Agreement and the documents governing the same.  

 

6.That the Contractor shall be deemed to have carefully examined this Agreement and the 

documents governing the same and also to have satisfied himself as to the nature and character of 

the Works to be executed by him.  

 

7. That the Contractor shall carry out and complete the execution of the said works to the entire 

satisfaction of the Engineer or such other officer authorised by BHEL, within the agreed time 

schedule, the time of completion being the essence of the Contract.  

 

8. That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him 

during the progress of the said works such sum as determined by BHEL in accordance with this 

Agreement.  

9. That this Agreement shall be deemed to have come into force from -------- the date on which 

the letter of intent has been issued to the Contractor.  

10. That whenever under this contract or otherwise, any sum of money shall be recoverable from 

or payable by the Contractor, the same may be deducted in the manner as set out in the General 

Conditions of Contract or other conditions governing this Agreement.  

11. That all charges on account of Octroi, Terminal and other taxes including sales tax or other 

duties on material obtained for execution of the said works shall be borne and paid by the 

Contractor.  

12. That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961.  

13. That BHEL shall be further entitled to recover from the running bills of the Contractor or 

otherwise such sum as may be determined by BHEL from time to time in respect of consumables 

supplied by BHEL, hire charges for tools   and plants issued (Where applicable) and any other 

dues owed by the Contractor.  

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission of any of the powers conferred on BHEL and /or any of its authorities will not in any 

manner constitute waiver of the conditions hereto contained in these presents and the liability of 

the Contractor with respect to compensation payable to BHEL or Contractor's obligations shall 

remain unaffected.  

15. It is clearly understood by and between the parties that in the event of any conflict between 

the Letter of Intent and other documents governing this Agreement, the provisions in the Letter 

of Intent shall prevail.  

16. The following documents  
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1. Invitation to Tender No----------------------------------------------------------------  

and the documents specified therein.  

 

2. Contractor's Offer No------------------------------------------------------------------  

dated-----------------.  

 

3. _________________________________________________________  

 

4. _________________________________________________________  

 

5. _________________________________________________________  

 

6. Letter of Intent No___________________________________  

dated____________. 

 

7. _________________________________________________________  

 

 

shall also form part of and govern this Agreement 

 

 

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the  

presence of  

 

WITNESS       (to be signed by a person holding  

a valid Power of Attorney)  

       (CONTRACTOR)  

 

1.  

 

2.  

 

WITNESS  

 

1.  

 

2.  

 

      (For and on behalf of BHEL)  
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ANNEXURE II 
SECTION – I (a) 

SPECIFICATION FOR HEALTH, SAFETY AND 

ENVIRONMENT (HSE) 
 

1.0 SCOPE  

 

This specification establishes the Health, Safety and Environment (HSE) management 

requirement to be complied with by the Contractors during construction. Requirements stipulated 

in this specification shall supplement the requirements of HSE Management given in relevant 

Act (s) /legislations, General Condition Contract (GCC). Special Conditions of Contract (SCC) 

and job specification where different documents stipulates different requirements, the most 

stringent be  

adopted.  

 

1.0 REFERENCES  

 

This document should be read in conjunction with following: 

 

 

- General Conditions of Contract (GCC)  

- Special Conditions of Contract (SCC)  

- Scope of work  

- Relevant IS Codes (refer Annexure-I)  

                       - Reporting Formats (refer Annexure-II)  

 

3.0 REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE)  

MANAGEMENT SYSTEM TO BE COMPLIED BY CONTRACTORS. 

 

3.1   MANAGEMENT RESPONSIBILITY  

 

3.1.1 The Contractor to comply with HSE requirement at Construction sites as enclosed to cover 

commitment of their organization to ensure health, safety and environment aspects in their line 

of operations. 

 

3.1.2 The HSE management system shall cover the HSE requirements including but not limited 

to what is specified under Para 1.0 and para 2.0 above.  

 

3.1.3 Contractor shall be fully responsible for planning and implementing HSE  requirements. 

Contractor as a minimum requirement shall designate/deploy the following to co-ordinate the 

above  

 
No. of workers deployed upto 250            - Designate one safety Supervisor 

 

Above 250 &upto 500                                 - Deploy one qualified and Experienced safety Engineer/ Officer  
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Above 500     - One additional safety engineer /  

for   every 500 or less                                        officer, as above.  

 

Contractor shall indemnify & hold harmless Owner/BHEL & their representatives free from any 

and all liabilities arising out of non-fulfillment of HSE requirement.  

 

 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) requirements 

are clearly understood & faithfully implemented at all levels at site.  

 

3.1.5 BHEL shall promote and develop consciousness for Health, Safety and Environment 

among all personnel working for the Contractor. Regular awareness   programs   and work site 

meetings shall be arranged on HSE activities to cover hazards involved in various operations 

during construction.  

3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, trained 

personnel to give First Aid and install fire protection measures such as adequate number of steel 

buckets with sand and water to the satisfaction of BHEL/Owner.  

 

3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) as brought out 

during review / audit by BHEL/Owner representative shall be resolved forthwith by Contractor. 

Compliance report shall be provided to BHEL.  

 

3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In- Charge in the 

Safety Committee / HSE Committees meetings arranged by BHEL / Owner. The compliance of 

any observations shall be arranged urgently. He shall assist BHEL / Owner to achieve the targets 

set by them on HSE during the project implementation.  

 

3.1.9 The Contractor shall adhere consistently to all provisions of HSE requirements. In case of 

non-compliance or continuous failure in implementation of any of HSE provisions, BHEL / 

Owner may impose stoppage of work without any Cost & Time implication to BHEL / Owner 

and / or impose a suitable penalty for noncompliance with a notice of suitable period, up to a 

cumulative limit of 1.0% (one percent) of Contract value. This penalty shall be in addition to all 

other penalties specified else where in the contract. The decision of imposing stoppage  of work, 

its extent & minority penalty shall rest with BHEL / Owner & binding on the Contractor.  

 

3.1.10 All fatal accidents and other personnel accidents shall be investigated by a team of 

Contractor's senior personnel for root cause & recommended corrective and preventive actions. 

Findings shall be documented and suitable actions taken to avoid recurrences shall be 

communicated to BHEL / Owner. BHEL / Owner shall have the liberty to independently 

investigate such occurrences and Contractor shall extend all necessary help and co-operation in 

this regard.  

 

 

 

3.2 HOUSE KEEPING  
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3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and shall ensure 

interalia; the following : 

 

a)  All surplus earth and debris are removed / disposed off from the working areas to identified 

locations (s).  

 

b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at different places within 

the working areas are removed to identified location (s).  

 

 

c)All wooden scrap, empty wooden cable drums and other combustible packing 

materials, shall be removed from work place to identified location(s).  

 

d)Roads shall be kept clear and materials like : pipes, steel, sand boulders, concrete, chips 

and brick etc., shall not be allowed on the roads to obstruct free movement of men & 

machineries.  

 

e)Fabricated steel structurals, pipes & piping materials shall be stacked properly for 

erection.  

 

f) Water logging on roads shall not be allowed.  

 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed on roads which 

may obstruct the traffic movement.  

 

h)Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the 

working areas.  

 

i)Trucks carrying sand, earth and pulverized materials etc., shall be covered while 

moving within the plant area.  

 

In case of non-compliance of any of above, BHEL shall have the liberty to get it done from some 

other agency at this risk and cost. 

 

3.3 HEALTH, SAFETY AND ENVIRONMENT  

 

3.3.1 The Contractor shall provide safe means of access to any working place including 

provisions of suitable and sufficient scaffolding at various stages during all operations of the 

work for the safety of his workmen, and BHEL / Owner.  

 

Contractor shall ensure deployment of appropriate equipment and appliances for adequate safety 

and health of the workmen and protection of surrounding areas.  

 

3.3.2 The contractor shall ensure that all their staff and workers wear Safety Helmet and Safety 

shoes. Contractor shall also ensure use of safety belt, protective goggles, gloves etc., by the 

personnel as per job requirements. All these gadgets shall conform to relevant IS specifications 

or equivalent.  
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3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their qualification, 

experience and state of health for driving of vehicles, handling and erection of material and 

equipments. All lifting equipments shall be tested certified for its capacity before use. Adequate 

and suitable lighting at every work place and approach there to, shall be provided by the 

Contractor before starting the actual operations at night. It is mandatory for contractor to get his 

workmen  

medically examined / checked for fitness of work assigned once a year and furnish the certificate 

to that effect from RMP / Govt. Hospital.  

 

3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall be stored in 

appropriate containers.  

3.3.5 All hazardous materials shall be labeled with the name of the materials, the hazards 

associated with its use and necessary precautions to be taken.  

3.3.6 Contractor shall ensure that during the performance of the work, all hazards of the health of 

personnel, have been identified, assessed and eliminated.  

 

3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent further 

contamination.  

 

3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing radiation, 

ultraviolet rays or similar other physical agents shall be provided with adequate shielding or 

protection commensurate with the type of exposure involved.  

 

3.3.9 Where contact or exposure of hazardous materials could exceed limits or could otherwise 

have harmful effects, appropriate personnel protective equipment such as gloves, goggles, 

aprons, chemicals resistant clothing and respirator shall be used.  

 

3.3.10 All persons deployed at site shall be knowledgeable of and comply with the 

environmental laws, rules & regulations relating to the hazardous materials substances and 

wastes. Contractor shall not dump, release or otherwise discharge or dispose of any such 

materials without the express authorization of BHEL / Owner. 

 

 

4.0 DURING JOB EXECUTION  

 

4.1 Implement Health, Safety and Environment requirements including but not limited to as 

brought out under para 3.0. Contractor shall ensure to :  

 

- arrange workmen compensation insurance, registration under ESI Act, third party 

liability insurance etc., as applicable. 

 

- Arrange all HSE permits before start of activities (as applicable) like hot work,  

confined space, work at heights, storage of chemical / explosive materials and    its use 

and implement all precautions mentioned therein. 
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- Submit timely the completed checklist on HSE activities, Monthly HSE    report, 

accident reports, investigation reports etc., as per BHEL / Owner    requirements. 

Compliance of instructions on HSE shall be done by Contractor and informed urgently to 

BHEL / Owner. 

 

- Ensure the Resident Engineer / Site-Incharge of the Contractor shall attend all the 

Safety Committee / HSE meetings arranged by BHEL/Owner. In case of his absence 

from site that a second senior most person shall be nominated by him in advance and 

communicated to BHEL/Owner. 

 

- Display at site office and work locations caution boards, list of hospitals,emergency 

services available. 

 

- Display posters, banners made available by BHEL for safe working to promote safety 

consciousness. 

 

- Assist in HSE audits by BHEL / Owner and submit compliance report. 

 

-     Generate and submit HSE records / report as per HSE plan. 

 

- Appraise BHEL / Owner on HSE activities at site. 
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ANNEXURE - III 
 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 
 

 

IS: 2925-1984    Industrial Safety Helmets 

 

IS: 4770-1968    Rubber gloves for electrical purposes 

 

IS: 6994, 1973 (Part-I)   Industrial Safety Gloves (Leather & Cotton Gloves)  

 

 

IS: 1989-1986 (Part I & III)   Leather safety boots and shoes  

 

 

IS: 3738-1975    Rubber knee boots  

 

 

IS: 5557-1969     Industrial and Safety rubber knee boots 

 

IS: 6519-1971    Code of practice for selections, care and repair  

of Safety footwear  

 

 

IS: 11226-1985    Leather Safety footwear having direct moulding 

sole 

 

IS: 5983-1978                                    Eye protectors 

 

IS: 9167-1979    Ear protectors  

 

 

IS: 3521-1983    Industrial Safety belts and harness 
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ANNEXURE – IV 

HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 
 

 

PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 

 

 

DATE :-------------------------------- OWNER :-------------------------------------  

(To be prepared by each construction Agency)  

 
ACTIVITY  

DESCRIPTION 

 

PROCEDURE 

W.I/ GUIDELIES 

CODE OF 

CONFORMANC

E  

PERFORMANCE FUNCTIONS  

PERFORMER  CHECKER APPROVER   

 

 

     

 

 

 

 

 

 

 

 

 

 

 

PREPARED BY                                    REVIEWED BY                      APPROVED BY  

                                                                                                          (RESIDENT ENGINEER)  
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 

 

 

PROJECT:------------------------------ CONTRACTOR:-----------------------------------  

 

 

DATE :---------------------------------- OWNER:--------------------------------------------  

 

INSPECTION BY:-------------------------------------------------- 

Note: Write 'NA' wherever the item is not applicable.  

 

ITEM YES NO REMARKS ACTION 

 

HOUSING KEETING  

 

Waste containers provided and used  

 

Sanitary facilities adequate and clean  

 

Passageways and Walkways Clear  

 

General neatness of working areas  

 

Others  

 

PERSONNEL PROTECTIVE 

EQUIPMENT  

 

Goggles: Shields 

 

Face protection  

 

Hearing protection  

 

Safety Shoes provided  

 

Hand protection  

 

Safety Belts  

 

Others  

EXCAVATIONS / OPENINGS 
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HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 

 

ITEM YES NO REMARKS ACTION 

 

Openings properly 

covered or barricaded 

Excavations shored  

Excavations 

barricaded  

Overnight lighting 

provided  

Other 

48 SCAFFOLDING  

Fully decked 

platforms  

Guard and 

intermediate rails in 

place  

Toe boards in place  

Adequate shoring  

Adequate access  

Other  

LADDERS  

Extension side rails 1 

m above  

Top of landing  

Properly secured  

Angle + 70 from 

horizontal  

Other  
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 

 

 

 

ITEM  

 

YES NO  REMARKS ACTION  

WELDING, CUTTING  

Gas cylinders chained upright  

Cables and hoses not 

obstructing Screens or shields 

used  

Flammable materials protected  

Fire extinguisher (s) accessible  

Other 

 

   

Condition of cables and 

sheaves OK  

Condition of slings, chains, 

hooks & eyes O.K.  

Inspection and maintenance 

logs maintained  

Outriggers used  

Signs/barricades provided  

Signals observed and 

understood  

Qualified operators  

Other  

 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Page 89 of 109 

 

 

MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 

 

                        ITEM YES NO       REMARKS  ACTION  

HOIST. CRANES AND DERRICKS  

MACHINERY, TOOLS AND 

EQUIPMENT 

 

Proper instruction  

Safety devices  

Proper cords  

Inspection and maintenance  

Other 

VECHICLE AND TRAFFIC  

Rules and regulations observed  

Inspection and maintenance  

Licensed drivers  

Other  

TEMPORARY FACILITIES  

Emergency instructions posted  

Fire extinguishers provided  

Fire-aid equipment available  

Secured against storm damage  

General neatness  

In accordance with electrical 

requirement 

FIRE PREVENTION  

Personnel instructed  

Fire extinguishers checked  

No smoking in Prohibited areas  

Hydrants Clear  

Other  

ELECTRICAL  

Proper wiring  

ELCB‟s provided  

Ground fault circuit interrupters  

Protection against damage  

Prevention of tripping hazards  

Other  
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 

 

ITEM 

 

YES NO REMARKS ACTION 

HANDLING AND STORAGE OF 

MATERIALS  

 

Properly stored or stacked  

Passageways clear  

Other  

 

FLAMMABLE GASES AND LIQUIDS  

WORKING AT HEIGHT  

 

Containers clearly identified  

 

Proper storage  

 

Fire extinguishers nearby  

 

Other  

 

Erection plan  

 

Safety belts and lanyards; chute lines  

 

Other  

 

ENVIRONMENT  

 

Chemical and other Effluents properly disposed  

 

Cleaning liquid of pipes disposed off properly  

 

Water used for hydro testing disposed off  as  

Per agreed procedure  

 

Lubricant Waste/Engine Oil properly disposed  

 

Waste from Canteen, offices, sanitation etc,. 

Disposed properly  

Disposal of surplus earth, stripping materials,  
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6) 

 

ITEM 

 

YES NO 

 

 

REMARKS 

 

 

ACTION  

 

 

Oily rags and combustible materials done  

Properly 

Green belt protection  

 

Hygienic conditions at labour camps O.K?  

 

Availability of First Aid facilities  

 

Proper sanitation at site, office and  

 

Labour camps  

 

Arrangement of medical facilities  

 

Measures for dealing with illness  

 

Availbility of Potable drinking water  

For workmen & staff  

 

 

 

 

   

 

 

 

 

Signature of Resident 

Engineer with Seal  
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ACCIDENT CUM FIRE REPORT 

(To be submitted by contractor after every accident within 24 hours of accident)  

Report :________________  

 

 

Date:__________________  

Name of Site:___________________  

 

CONTRACTOR________________  

 

NAME OF THE INJURED________________________________________________  

 

FATHER‟S NAME_______________________________________________________  

 

SUB-CONTRACTOR M/S________________________________________________  

 

DATE & TIME OF ACCIDENT___________________________________________  

 

LOCATION____________________________________________________________  

 

BRIEF DESCRIPTION OF ACCIDENT  

 

 

CAUSE OF ACCIDENT  

 

 

NATURE OF INJURY/DAMAGE  

 

------------------------------------------------------------------------------------------------------------  

 

 

MEDICAL AID PROVIDED/ACTIONS TAKEN  

 

INTIMATION TO LOCAL AUTHORITIES  

 

 

DATE:       SIGNATURE OF CONTRACTOR  

WITH SEAL  

 

 

 

TO: SITE-IN-CHARGE/BHEL 1 COPY  

 

 



Page 93 of 109 

 

 

 

SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 

 

 

Project:________________________  Supplementary to Report No.________________  

  (Copy enclosed)  

Site:__________________________ Date:______________________  

 

CONTRACTOR________________  

 

NAME OF THE INJURED________________________________________________  

 

FATHER‟S NAME_______________________________________________________  

 

SUB-CONTRACTOR M/S________________________________________________  

 

DATE & TIME OF ACCIDENT___________________________________________  

 

LOCATION____________________________________________________________  

 

BRIEF DESCRIPTION & CAUSE OF ACCIDENT  

 

NATURE OF INJURY/DAMAGE  

 

COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE  

 

VICTIM / INJURED  

 

SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY  

 

LOSS OF MANHOURS AND IMPACT ON SITE WORKS  

 

ANY OTHER COMMENT BY SAFETY OFFICER  

 

 

 

DATE:                                                     SIGNATURE OF CONTRACTOR  

                                                                                                                      WITH SEAL  

 

 

TO: SITE-IN-CHARGE/BHEL 1 COPY  



Page 94 of 109 

 

 

 

 

MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 

(To be submitted by each Contractor) 

 

Actual work start Date:____________________ For the month of ___________________  

Project:________________________________ Report No.________________________  

Name of the Contractor:___________________ Status as on:_______________________  

Name of Work:__________________________ Name of safety officer_______________  

 

ITEM                                                                  THIS MONTH                CUMMULATIVE 

 

Total Strength (Staff + Workmen)  

 

Number of HSE meetings organized at site  

 

Number of HSE awareness programmes 

 

Attended at site  

 

Whether workmen compensation policy taken               Y/N  

 

Whether workmen compensation policy is valid            Y/N  

 

Whether workmen registered under ESI Act                  Y/N  

 

Number of Fatal Accidents  

 

Number of Loss Time Accidents (Other than Fatal  

 

Other accidents (Non Loss Time)  

 

Total No. of Accidents  

 

Total man-hours worked  

 

Man-hour loss due to fire and accidents  

 

Compensation cases raised with Insurance  

 

Compensation cases resolved and paid to workmen  

 

Remarks  

_______________________________________________________________________  

Date                                                                                      Safety Officer/Resident Engineer  

                                                                                                          (Signature & Name)  
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1 COPY To: SITE-IN-CHARGE,BHEL 

ANNEXURE-A 
 

FINANCIAL VIABILITY 
 

1. Owner's capital in the business (in case of  

Partnership, please mention percentage shares  

and amounts).  

 

 

2. Quantum of business done during last three financial years 

 

i) Rs.. 

 

ii) Rs.  

 

iii) Rs.  

 

3. Value of fixed Assets of the business in last three YEARS 

 

i) Rs.  

 

ii) Rs.  

 

iii) Rs. 

 

 

4. Guarantee limits (if any) enjoyed by the firm.  

 

5. Over draft limits (if any enjoyed by the firm.  

 

6. Please enclose audited profit and loss  

account and balance sheet for last 3 years  

   (indicate no. of sheets).  

 

7. Certificate from Scheduled Bank to prove  

    Contractor's financial capacity to  

undertake the work duly indicating the financial  

limits the tenderer enjoys.  

 

 

NOTE:  

 

All the above documents should be duly certified by auditors/ Bank as may be  

applicable.  
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ANNEXURE – B 
 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN 

PROGRESS 
 

 

-------------------------------------------------------------------------------------------------------------------- 

S.No.    Agency         Location       Capacity &       Scope of      Date of            Contract 

By whom     of project        unit nos.  work          award              value 

             Awarded 

--------------------------------------------------------------------------------------------------------------------

1                  2                   3                   4                      5                       6                  7 

------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

------------------------------------------------------------------------------------------------------------------- 

%age work       Date of          No. of         No. of             Details of major           Consumables  

completed        completion    skilled /      Engrs.&           T&P like                       by whom  

and due            if job is          unskilled    Super-              

date for            already           workers      visors               welding  

completion        over              deployed    deployed          M/c s supplied  

at peak        at peak          --------------------------  

                                                                                         By Con-     By other  

                                                                                         Tractor      Agency  

------------------------------------------------------------------------------------------------------------------- 

 

8                      9                     10               11                 12               13                       14 

------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

                                                                                                 (SIGNATURE OF TENDERER)  
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ANNEXURE – C 
 

MONTHWISE   MANPOWER DEPLOYMENT PLAN 
 

------------------------------------------------------------------------------------------------------------------- 

S.No.    Category     No. of Person                                             Month  

                             Available on            ( Indicate No. of Persons to be in each month )  

                                  Rolls                      1
st
             2

nd
        3

rd
      4

th
     5

th
     6

th
        and      so on   

------------------------------------------------------------------------------------------------------------------- 

 

 

1.  

 

 

2.  

 

 

3.  

 

 

 

 

------------------------------------------------------------------------------------------------------------------- 

Total  

 

------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

 

 

(SIGNATURE OF TENDERER)  

                                                                                                                WITH STAMP  
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                                                                                                        ANNEXURE – D  
 

 

(A) STATUS OF TOOLS & PLANTS 
 

------------------------------------------------------------------------------------------------------------------- 

S.No.         Name of        Quantity       Registration      Documents     Present    Quantity proposed  

               Equipment      owned       no. wherever    enclosed for   Location   to be deployed  

                                                    Applicable        proof of                            for this job  

                                                                           Ownership  

 

------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

(B)   MONTHWISE T&P DEPLOYMENT PLAN 
 

-------------------------------------------------------------------------------------------------------------------- 

S.No.      Description of                                                                Month  

               T & P                                     ( indicate No. to be deployed in each month )  

                                                          ------------------------------------------------------------------------- 

      1
st
       2

nd          3rd           4th         5th          6th       7th     8 th  and so on  

-------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 (SIGNATURE OF TENDERER)  

                                                                                                                WITH STAMP  
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                                                                                           ANNEXURE -E  
 

ANALYSIS OF UNIT RATE QUOTED 
 

__________________________________________________________________  

S.NO.     DESCRIPTION                 PERCENTAGE OF                 REMARKS  

                                                          THE UNIT RATE  

                                                          QUOTED 

---------------------------------------------------------------------------------------------------  

1. Salary & wages for staff & workers  

 

2. Consumables  

 

(a) Gases  

 

(b) Welding Electrodes  

 

(c) P.O.L.  

 

(d) Others  

 

 

3. Depreciation & maintenance for T&P  

 

4. Depreciation & Maintenance for other  

 

 

5. Establishment and Administration  

expenses of site  

 

6 Over Heads 

 

7 Profit  

 

 

(SIGNATURE OF TENDERER)  

WITH STAMP  
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ANNEXURE – F 

 

(ON BIDDERS LETTERHEAD) 

 
 

DECLARATION SHEET 
 

 

 

I, ---------------------------------------------------------------hereby certify that, all the information and 

data furnished by me with regard to this Tender Specification No.------------------------------------ 

are true and complete to the best of my knowledge. I have gone through the specification, 

conditions and stipulations in detail and agree to comply with the requirements and intent of 

specification.  

 

I, further certify that I am the duly authorised representative of the under mentioned tenderer and 

a valid power of attorney to this effect is also enclosed.  

 

 

 

Tenderer's Name & Address  

 

 

 

 

 

Authorised representative's signature with name and address. 
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ANNEXURE - G 
 

 

CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 
 

 

NOTE: Tenderers are requested to fill in the following details and no  

column should be left blank  

 

1. Name and address of the tenderer  

 

 

2. Telegraphic/ telex address  

 

 

3. Phone No. (Office)/ Fax No.  

 

 

4. Name & designation of the official of the  

tenderer to whom all the references shall be  

made.  

 

 

4. Tenderer's proposal No. & date  

 

5. Whether EMD submitted (By cash/Pay order                               Yes/No 

/ bank draft)  

 

 

6. Validity of offer/ rates quoted for THREE     Yes/No 

months from the date of opening of tender  

  

7. Financial Status as per Clause 11.1                                                 Yes /No 

    (in the format as per Annexure-A)  

 

8. Income tax Clearance certificate as per Clause 11.2                       Yes/No  

 

9. Details of experience as per clause 11.3                                            Yes /No 

   (in the format as per Annexure-B)  

 

11. Month wise& Category wise manpower deployment                     Yes/No  

plan as per Clause 11.4  (in the format as per Annexure-C)  

 

12. Attested copy of power of attorney as per clause 11.5                  Yes/No 
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13. Details about type of the firm as per clause 11.6      Yes / NO   

 

 

 

14. Status of T&P and month wise deployment plan                            Yes /No  

as per clause11.7 (in the format as per Annexure-D)  

 

15. Analysis of unit rate quoted as per Clause 11.8                             Yes / No  

      (in the format as per Annexure-E)  

 

16. Declaration sheet as per clause 11. 09       Yes /No  

      (in the format as per Annexure-F)  

 

 

 

 

 

Date _______     

      

 

 (SIGNATURE OF TENDERERWITH STAMP)  

 

 

WITNESS  

 

 

(SIGNATURES WITH FULL PARTICULARS)  

 

 

1.  

 

 

 

2.  

 

 

 

 

 

 

 

 

 

 

 

 



Page 103 of 109 

 

 

 

ANNEXURE - H  

BANK GUARANTEE FOR SECURITY DEPOSIT 

B.G. NO.                                                                                                               Date  

 

 

 

This deed of Guarantee made this ------------------- day of -------------two thousand by --------------

---------------- (Bank) hereinafter called the "The Guarantor" (which expression shall unless 

repugnant to the context or meaning thereof be deemed to include its successors and assigns) in 

favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India Undertaking) a company 

incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri 

Fort, Asiad, New Delhi – 110049 through its unit at Electronics Division , P.B No. 2606 Mysore 

Road ,Bangalore 560 026 hereinafter called "The Company" (which expression shall unless 

repugnant to the context or  

meaning thereof by deemed to include its successors and assigns) WHEREAS ----------------------

----------------------------(hereinafter referred to as the Contractor) have entered into a contract 

arising out of Letter of Intent no.--------------- dt.-----------------(hereinafter referred to as "the 

contract") for the construction of ---------- --------- with the company.  

 

 

AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company 

a sum of Rs.---------------------- (Rupees----------------------------------------) towards security 

deposit for due and faithful performance of the contract in the form and manner specified therein.  

AND WHEREAS the contractor has approached the Guarantor and in  consideration of the 

arrangement arrived at between the contractor and the Guarantor, the Guarantor has agreed to 

give the Guarantee as hereinafter mentioned in favour of the company.  

 

 

The Guarantor do hereby guarantee to the company the due and faithful performance, observance 

or discharge of the Contract by the contractor and further unconditionally and irrevocably 

undertake to pay to the Company without demur and merely on a demand, to the extent of Rs.----

---------------(Rupees-----------------------------)   against any claim by the company on them for 

any loss, damage, costs, charges and expenses caused to or suffered by the company by reasons 

of the contractor making any default in the performance, observance or discharge of the terms, 

conditions, stipulations or undertakings or any of them as contained in the contract.  

 

The decision of the company whether any default has occurred or has been committed by the 

contractor in the performance, observance or discharge of any of the terms, conditions, 

stipulations or undertakings or any one of them as contained in the  contract and / or as to the 

extent of loss, damage, costs, charges and expenses caused to or suffered by the company by 

reason of the contractor making any default in the performance, observance or discharge of any 

of the terms, conditions, stipulations or undertakings or any one of them shall be conclusive and 
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binding on the Guarantor irrespective of the fact whether the contractor admits or denies the 

default or questions  

the correctness of any demand made by the company in any Court, Tribunal or Arbitration 

proceedings or before any other Authority.  

 

The company shall have the fullest liberty without affecting in any way the liability of the 

Guarantor under this Guarantee, from time to time to vary any of the terms and conditions of the 

contract or extend time of performance by the contractor or to postpone for any time and from 

time to time any of the powers exercisable by it against the contractor and either enforce or 

forebear from enforcing any of the terms and conditions governing the contract or securities 

available to the company and the Guarantor shall not be released from its liability under these 

presents by any exercise by the company of the liberty with reference to the matters aforesaid or 

by reasons of time  

being given to the contractor or any other forbearance, act or commission on the part of the 

company or any indulgence by the company to the contractor or any other matter or thing 

whatsoever which under the law relating to sureties would, but for this provision have the effect 

of so releasing the Guarantor from its liability under this guarantee.  

 

The Guarantor further agrees that the Guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the contract and its claim 

satisfied or discharged and till the company certifies that the terms and conditions of the contract 

have been fully and properly carried out by the contractor and accordingly discharges this 

Guarantee, subject however, that the company shall have no claim under this Guarantee after ----

---------- i.e. (the present date of validity of Bank Guarantee unless the date of validity of this 

Bank Guarantee is further extended from time to time, as the case may be) unless a notice of the 

claim under this Guarantee has been served on the Guarantor before the expiry of the said period 

in which case the same shall be enforceable against the Guarantor notwithstanding the fact that 

the same is enforced after the expiry of the said period.  

 

The Guarantor undertakes not to revoke this Guarantee during the period it is in force except 

with the previous consent of the Company in writing and agrees that any liquidation or winding 

up or insolvency or dissolution or any change in the constitution of the contractor or the 

Guarantor shall not discharge the Guarantor's liability hereunder.  

 

It shall not be necessary for the company to proceed against the contractor before proceeding 

against the Guarantor and the Guarantee herein contained shall be enforceable against them 

notwithstanding any security which the Company may have obtained or obtain from the 

Contractor shall at the time when proceedings are taken against the Guarantor hereunder be 

outstanding or unrealized.  

 

Notwithstanding anything contained herein before, our liability under the Guarantee is restricted 

to Rs.------------------ (Rupees------------------------------------------)  Our guarantee shall remain in 

force until -------------------, i.e. (the present date of validity of Bank Guarantee unless the date of 

validity of this Bank Guarantee is further extended from time to time) unless a claim or demand 

under this guarantee is made against us on or before ----------------- we shall be discharged from 

our liabilities under this Guarantee thereafter.  
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Any claim or dispute arising under the terms of this documents shall only be enforced or settled 

in the courts of Bangalore only.  

 

The Guarantor hereby declares that it has power to execute this guarantee and the executant has 

full powers to do so on behalf of the Guarantor.  

 

IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set and 

subscribed its hand the day, month and year first, above written. 

 

 

 

 

Signed for and on behalf of the Bank  

 

 Signatory No.-----------------------) 

 

 

 

WITNESSES  

 

 

2. Name & Address  

 

 

 

 

3. Name & Address  

 

 

Notes : 

 

1.The above BG shall be executed on the non-judicial stamp papers of adequate value procured 

in      the name of the bank in the state where the bank is located.  

 

2. The above BG is required to be sent by the executing bank directly to BHEL  at the address      

where tender is submitted / accepted under seal cover.  
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LIST OF MEMBER BANKS 

 

 

1. State Bank of India 

CAG Branch,  

10th Floor, Vijaya Building,  

Barakhamba Road,  

New Delhi – 110001 

8. Deutsche Bank,  

Tolstoy Marg,  

New Delhi – 110001 

2. Canara Bank 

74, Janpath,  

New Delhi – 110001 

9. Citi Bank N A  

JeevanVihar Building,  

SansadMarg,  

New Delhi – 110001. 

3. Punjab National Bank,  

74, Janpath,  

New Delhi – 110001.  

10. Standard Chartered Bank,  

H2 Block, Connaught Place,  

New Delhi – 110001. 

4 State Bank of Hyderabad,  

Surya Kiran Building, K.G. Marg,  

New Delhi – 110001.  

11. ICICI Bank Ltd.,  

ICICI Tower,  

BishamPitamahMarg,  

PragatiVihar,  

New Delhi – 110003. 

5. State Bank of Mysore,  

AntrikshBhawan, K.G. Marg,  

New Delhi – 110001.  

 

 

12. IDBI Bank Ltd.,  

19, K.G. Marg,  

Surya Kiran Building,  

New Delhi. 

6. State Bank of Mysore,  

Industrial Finance Branch,  

18, Ramanashree Arcade,  

M.G. Road, Bangalore – 560001.  

 

 

13. HSBC Ltd.,  

ECE House,  

28 KG Marg,  

New Delhi – 110001. 

7. State Bank of Travancore,  

Travancore House, IF Branch,  

K.G. Marg, New Delhi – 110001.  

14. Bank of Baroda,  

Corporate Banking Branch,  

11th Floor, BOB Building,  

Sansad Marg,  

New Delhi – 110001.  

BGs from any other branches of above mentioned banks 

are acceptable. 
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ANNEXURE I 

 
Electronic Funds Transfer (EFT) OR 

 

 
Paylink Direct Credit Form 

 

       

 
Please Fill up the form in CAPITAL LETTERS only. 

   

 
TYPE OF REQUEST(Tick one):   ________ CREATE   ________ CHANGE 

  

       

 
BHEL Vendor / Supplier Code:      

   

 
Company Name :         

 

 
Permanent Account Number(PAN):         

 

 
Address         

 

  
        

 

  
        

 

       

 
City:   _____________________ PINCODE  ___________ STATE _____________ 

 

       

 
Contact Person(s)         

 

 
Telephone No:     

   

 
Fax No:     

   

 
e-mail id:     

   

 
          

 1 Bank Name: 
 

      
 2 Bank Address: 

 
      

 

   
      

 

   
      

 3 Bank Telephone No: 
 

    
  4 Bank Account No: 

 
    

  5 Account Type: Savings/Cash Credit     
  6 9 Digit Code Number of Bank and branch 

    

 
appearing on MICR cheque issued by Bank     

  7 Bank swift Code(applicable for EFT only)     
  8 Bank IFSC code(applicable for RTGS)     
  9 Bank IFSC code(applicable for NEFT)     
  

       A I hereby certify that the particulars given above are true, correct and complete and 
 

 
that I, as a representative for the above named Company, hereby authorise BHEL, EDN, 

 

 
Bangalore to electronically deposit payments to the designated bank account. 

 B If the transaction is delayed or not effected at all for reasons of incomplete or incorrect 
 

 
information, I would not hold BHEL / transfering Bank responsible. 

  C This authority remains in full force until BHEL, EDN,Bangalore receives written notification 
 

 
requesting a change or cancellation. 

    D I have read the contents of the covering letter and agree to discharge the resposibility  
 

 
expected of me as a participant under ECS / EFT. 

   

       

 
Date: 

     

       

 
Authorised Signatory: 

     

 
Designation: 

  
Telephone NO. with STD Code 

       



Page 108 of 109 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Company Seal 

     

 
Bank Certificate 

 

 
We certify that____________________has an Account No_____________________ with us and 

 
we confirm that the bank details given above are correct as per our records. 

  

       

 
Date: 

  
(……………………………...) 

 

 
Place:     Signature 

 

 
Please return completed form along with a blank cancelled cheque or photocopy thereof to: 

 

 
Bharath Heavy Electricals Ltd, 

     

 
Attn: 

     

 
Electronics Division, Mysore Road, 

    

 
BANGALORE - 560 026 

     

 
In case of any Querry, please call : 080-26998xxx / 2674xxxx or fax no. 080-2674xxxx 
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PART II  

 
 

PRICE BID 

 
CE/ES/2012-13/06A/Aditya-Lapanga/C&I/KJ 

Date: 15-02-2013 

 
Rate schedule pages 1 to 9 to be filled up and submitted in separate 

sealed envelope as per Section II.   

 

 

 

 
 

 

 
 



COMMON 

AREA
Unit 3 Unit 4 Total

1.00

1.01

UNIT DCS SYSTEM PANELS 

EACH PANEL APPROXIMATE 

DIMENSIONS 

LXBXH=750X800X2415 MM 

(APPROXIMATE WEIGHT 400 

KG)

NO. 2 0 0 2

1.02

UNIT DCS SYSTEM PANELS 

EACH PANEL APPROXIMATE 

DIMENSIONS 

LXBXH=1500X800X2415 MM 

(APPROXIMAT WEIGHT 800 

KG)

NO. 2 0 0 2

1.03

UNIT DCS SYSTEM PANELS 

EACH PANEL APPROXIMATE 

DIMENSIONS 

LXBXH=2250X800X2415 MM 

(APPROXIMATE WEIGHT 

1200 KG)

NO. 2 3 0 5

1.04

ASH POND LOCAL CONTROL 

PANEL EACH PANEL 

APPROXIMATE DIMENSIONS 

LXBXH=750X800X2415 MM 

(APPROXIMAT WEIGHT 400 

KG)

NO 2 0 0 2

2.00

UNIT CRT DESK  

APPROXIMATE DIMENSIONS 

W*H*D 1099X865X795 MM 

WITH FILLER MATERIALS 

INBETWEEN EACH UNIT@

NO. 1 0 0 1

3.00

RACK BEHIND LVS- UNIT 

CONTROL ROOM approx 

Wt.200 Kgs   @

NO. 1 0 0 1

4.00

OPTIC FIBER CABLE LAYING 

ON CABLE TRAYS,THROUGH 

CONDUITS   @

MTR 0 9,000 12,000 21,000

Amount in Rs.

PANELS:Panels may be in single,two,three or four suite formation.Work includes fixing canopy as applicable. Panel installation is at 

different locations of Power House building  & off site/ common plant areas  of the plant 

PROJECT:  HINDALCO ADITYA ALUMINIUM CPP, 6 X 150 MW, LAPANGA, ODISHA

WORK: ERECTION & COMMISSIONING OF STATION CONTROL & INSTRUMENTATION PACKAGE 

REF: NIT  CE/ES/2012-13/06A/Aditya-Lapanga/C&I/KJ

Date: 15-02-2013

BILL OF MATERIALS - RATE SCHEDULE 

GENERAL SCOPE OF WORK: RECEIPT OF MATERIALS FROM BHEL STORES / OPEN YARD, SHIFTING TO PLACE OF INSTALLATION, ERECTION, TESTING AND 

PROVIDING COMMISSIONING ASSISTANCE FOR STATION C & I EQUIPMENTS FOR TWO UNITS (UNIT-3 & UNIT-4) OF 6 X 150 MW CPP, HINDALCO ADITYA 

ALUMINIUM, LAPANGA ODISHA. 

SR. 

NO
ITEM DESCRIPTION

Unit of 
Measurement

Quantity Unit Rate  

Rs. (in 

Figures)

PAGE TOTAL

CUMULATIVE TOTAL

Unit Rate Rs. (in Words)

1 of 9 Signature of Bidder



COMMON 

AREA
Unit 3 Unit 4 Total

Amount in Rs.
SR. 

NO
ITEM DESCRIPTION

Unit of 
Measurement

Quantity Unit Rate  

Rs. (in 

Figures)

Unit Rate Rs. (in Words)

5.00

LARGE VIDEO SCREEN (LVS) 

INSTALLATION AT MAIN 

CONTRIOL ROOM @

NO 0 1 1 2

6.00

6.01

Pressure Transmitter/level 

transmitter/Flow transmitter 

erection and commissioning 

at different location along 

with support structure and 

mounting accessories.

NO. 0 84 84 168

6.02
LEVEL GAUGE-FLOAT & 

CHORD TYPE
NO. 4 0 0 4

6.03
LEVEL GAUGE- REFLEX 

TYPE/TRANSPARENT
NO 0 1 1 2

6.04

PRESSURE GAUGE OR 

DIFFERENTIAL PRESSURE 

GAUGE

NO 0 18 18 36

6.05 PRESSURE SWITCH NO. 0 1 1 2

6.06 RTD threaded thermowell IBR NO. 0 6 6 12

6.07
RTD tungsten carbide 

thermowell
NO. 0 10 10 20

6.08 RTD Flanged thermowell NO. 0 8 8 16

6.09 RTD with threaded thermowell NO. 47 8 8 63

Instruments: Calibration,Installation with accessories at different location with support structure in structural steel.Healthiness 

checking,Signal conditioning of transmitters and temperature elements upto respective panels at control room.

PAGE TOTAL

CUMULATIVE TOTAL

2 of 9 Signature of Bidder



COMMON 

AREA
Unit 3 Unit 4 Total

Amount in Rs.
SR. 

NO
ITEM DESCRIPTION

Unit of 
Measurement

Quantity Unit Rate  

Rs. (in 

Figures)

Unit Rate Rs. (in Words)

6.10 T/C K type flanged thermowell NO. 0 30 30 60

6.11
T/C K type threaded thermowell 

IBR
NO. 0 9 9 18

6.12
T/C K type with flexible 

extention cable
NO. 0 7 7 14

6.13 Temperature Gauge Gas filled NO. 0 10 10 20

6.14 Flow element NO. 3 0 0 3

7.00 Modulating Control Valve  @ NO. 0 1 1 2

8.00

8.01
RIGID CONDUITS ONE INCH 

NB SIZE
MTR 0 250 250 500

8.02
RIGID CONDUIT  TWO INCH 

NB SIZE
MTR 0 350 350 700

8.03
FLEXIBLE CONDUIT 3/4 INCH 

SIZE
MTR 0 250 250 500

CONDUITS: Installation in trenches,cable trays,along the walls, fixing using saddles,Ties,tag plates etc. Fittings like bends, 

inspection bends etc. supplied by BHEL. All consumables like  saddles, mounting hardware, jumpers etc for conduiting / flexibles  

be arranged by bidder within quoted rates. 

CONDUITS & CABLE SUB TRAYS 

PAGE TOTAL

CUMULATIVE TOTAL

3 of 9 Signature of Bidder



COMMON 

AREA
Unit 3 Unit 4 Total

Amount in Rs.
SR. 

NO
ITEM DESCRIPTION

Unit of 
Measurement

Quantity Unit Rate  

Rs. (in 

Figures)

Unit Rate Rs. (in Words)

8.04
FLEXIBLE CONDUIT ONE 

INCH SIZE
MTR 0 250 250 500

8.05

CABLE SUB TRAY 50 MM 

WIDTH WITH OUT TRAY 

COVER 

MTR 0 1,666 1,666 3,332

8.06

CABLE SUB TRAY 100 MM 

WIDTH WITH OUT TRAY 

COVER 

MTR 0 666 666 1,332

9.00

9.01
CABLE TRAY COVER   50 MM 

TRAY
MTR 0 600 600 1,200

9.02
CABLE TRAY COVER  100 

MM TRAY
MTR 0 150 150 300

10.00

10.01

MASTER CLOCK SYSTEM 

COMPRISING PANEL 1 NO. 

OF APPROXIMATE 

DIMENSION   

900(w)X600(D)X2415 (H)  MM  

ALONG WITH FIXING 

ANTENNAE, AND 

CONNECTING CO-AXIAL 

CABLE BETWEEN PANEL 

AND ANTENNAE. @

SET 0 0 1 1

10.02

SLAVE CLOCKS 

INSTALLATION AT VARIOUS 

PLACES IN THE POWER 

PLANT.@

NO.S 8 2 2 12

10.03

RG 58 COAXIAL CABLE FOR 

IRIG B & PULSE FROM 

MASTER CLOCK PANEL@

MTR 0 0 3,500 3,500

CABLE TRAY COVER INSTALLATION  

MASTER CLOCK SYSTEM installlation at CER BUILDING, providing commissioning assistance TO VENDOR FOR panel and slave 

clocks. @

PAGE TOTAL

CUMULATIVE TOTAL

4 of 9 Signature of Bidder



COMMON 

AREA
Unit 3 Unit 4 Total

Amount in Rs.
SR. 

NO
ITEM DESCRIPTION

Unit of 
Measurement

Quantity Unit Rate  

Rs. (in 

Figures)

Unit Rate Rs. (in Words)

10.04

POWER SUPPLY CABLE 3C X 

2.5 SQ. MM FOR  SLAVE 

CLOCKS@

MTR 0 0 1,000 1,000

11.00

HART MANAGEMENT 

SYSTEM COMPRISING 

PANEL   APPROXIMATE 

DIMENSION 800(W)X800 (D) 

X 2415(H) MM ,PC  etc @

NO. 0 1 1 2

12.00

12.01

Flue Gas Analyser SAMPLING 

TYPE FOR MEASURING 

SOX/NOX COMPONENTS -

CONSISTS OF TWO PROBES 

,HEAT TRACE LINE 

,DRIER,TUBING SAMPLING 

PANEL (1200MM X 800 MM X 

1900 MM ALONG WITH ALL 

INTER CONNECTIONS ETC  

INSTALLATION AT CHIMNEY 

55M EL.@

Set 0 1 1 2

12.02

Oxygen Analyser LOW 

Temperature application 

ALONG WITH ASSOCIATED 

TUBING,CABLING 

CALIBRATION CYLINDER 

INSTALLATION@ 

No 0 1 1 2

12.03

Dust / Opacity Analyser 

INSTALLATION AT CHIMNEY 

55 M EL.@

No 0 1 1 2

12.04
CO Analyser INSTALLATION 

LOCATION ID FAN O/L @
No 0 1 1 2

13.00

13.01 Primary Rack(Sampling Rack) NO. 0 1 1 2

13.02 Wet Panel NO. 0 1 1 2

Flue Gas Analyser Systems :

Steam and Water Analysis System : Generally work includes installation, Mounting of Loosely supplied analysers in the panels, 

wiring and tubing for connection within the panel. Arranging all loose supply items including chemicals, accessories etc. and 

providing commissioining assistance to vendors engineers. Piping work, drain line work outside of panels are  covered in piping 

work.@

CUMULATIVE TOTAL

PAGE TOTAL

5 of 9 Signature of Bidder



COMMON 

AREA
Unit 3 Unit 4 Total

Amount in Rs.
SR. 

NO
ITEM DESCRIPTION

Unit of 
Measurement

Quantity Unit Rate  

Rs. (in 

Figures)

Unit Rate Rs. (in Words)

13.03 DRY PANEL NO. 0 1 1 2

13.04 CHILLER  NO. 0 1 1 2

13.05 Conductivity Analyser No 0 1 1 2

13.06 Dissolved Oxygen Analyser No 0 1 1 2

13.07 Hydrazine Analyser No 0 1 1 2

13.08 pH Analyser No 0 7 7 14

13.09 Silica Analyser No 0 1 1 2

13.10 Sodium Analyser No 0 1 1 2

13.11 Phosphate Analyser  No 0 1 1 2

13.12 Chloride Analyser No 0 1 1 2

13.13 SS TUBE 1/2  (HALF)  INCH MTR 0 750 750 1500

PAGE TOTAL

CUMULATIVE TOTAL
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COMMON 

AREA
Unit 3 Unit 4 Total

Amount in Rs.
SR. 

NO
ITEM DESCRIPTION

Unit of 
Measurement

Quantity Unit Rate  

Rs. (in 

Figures)

Unit Rate Rs. (in Words)

14.00

14.01
ASTM A312 TP 316 1/2" NB 

SCH 160
MTR 0 1000 1000 2000

14.02
ASTM A312 SS 316 1/2" NB 

SCH 80
MTR 0 400 400 800

14.03
ASTM A 106 Gr C 1/2" NB SCH 

160
MTR 0 160 160 320

14.04
ASTM A 106 Gr C 1/2" NB SCH 

80
MTR 0 375 375 750

14.05
ASTM A 106 Gr C 3/4" NB SCH 

80
MTR 0 800 800 1600

14.06
ASTM A 106 Gr C 1" NB SCH 

80
MTR 0 150 150 300

15.00

15.01 1/2 (HALF ) INCH NB MTR 0 350 350 700

15.02 2 INCH NB MTR 0 12 12 24

16.00

Fabrication, Installation, Primer 

Painting and finish  painting 

(paint to be arranged by bidder  

within the quoted price ) of 

structural steel (Angles, 

Channels, Flats and plates)

TON 0 1.5 1.5 3

IMPULSE PIPES : Identification,marking,stacking,cleaning,shifting to location ,installation,socket welding,Hydraulic testing,leak 

checing,NDT  etc primer & final painting (including supply of paints as per colour code of customer)  All consumables like welding 

electrodes,testing materials ,tags etc needed for the work to be supplied by the bidder  within the quoted price.Installation of all 

impulse line fittings including condensate pots are considered as part of impulse line work. Welding to be carried out  by qualified 

welders accepted by BHEL/Customer and strictly as per approved welding procedure of BHEL/Customer.

G.I. PIPE- AIRLINE WORK OF SIZE :Work involves Identification,marking,cleaning,shifting to location ,installation,Leak testing (if 

needed). All consumables needed for  the work to be supplied by bidder within the quoted price.Installation of all GI pipe  fittings 

including are considered as part of piping work. Fittings will be  supplied by BHEL.
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CUMULATIVE TOTAL
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COMMON 

AREA
Unit 3 Unit 4 Total

Amount in Rs.
SR. 

NO
ITEM DESCRIPTION

Unit of 
Measurement

Quantity Unit Rate  

Rs. (in 

Figures)

Unit Rate Rs. (in Words)

17.00

17.01 12 WAY No. 0 10 10 20

17.02 24 WAY No 0 80 80 160

17.03 36 WAY No 0 10 10 20

17.04 48 WAY No 0 20 20 40

17.05 64 WAY No 0 5 5 10

18

18.1 SUPERVISOR Man Month

18.2 SKILLED No

18.3 HELPER No

TOTAL

                 OPTIONAL 

MANPOWER - Instrumentation Engineer and Instrument technician for the Maintenance of Commissioned Units after the project 

completion for a period of twelve Man months for the exclusive use of BHEL. Note: Bidder to submit Unit rates.Please refer clause 

19 Section IV part B 

JUNCTION BOXES
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Signature of Bidder

6)   The bidders shall enter both ‘Unit Rate’ & ‘Amount’. In case of any mismatch between ‘Total 

Amount based on Unit Rate’ & ‘Total Amount as quoted’, the higher of the two shall be 

considered for evaluation and the lower of two shall be considered for award.

7)  Evaluation of bids and work shall be awarded   based on total price obtained against above 

BOQ

8) @ indicates that the supervision of Erection &  commissioning will be carried out by the 

respective supplier .The rates quoted shall consider this.However please note that technicians 

and helpers have to be provided by the bidder to the vendor representative.

9) The unit rates may please be quoted under the OPTIONAL category item.Please note that 

BHEL  may at their  discretion utilise the  services of personnel of different categories as per 

their requirement beyond the contractual period also.In such a case the main contract will be 

considered as closed and bidder may have to enter into a seperate agreement  for the 

manpower under Sr.No.18 above . For evaluation purpose a quantity of 6 manmonths under 

each category will be considered.

5)  In case of omission in quoting any rate, the evaluation will be done considering the highest 

quoted rate obtained against that item but the work, if awarded, will be on the lowest quoted 

rate obtained against that item  as quoted by other bidders against this tender.

NOTE:

1).The contractor is required to quote unit-rate as well as total price against each item in the 

above schedule. Sub-total on each page shall be indicated and brought forward to next page 

and duly signed. 

2).The contractor shall ensure that grand total on this page is arithmatically checked and 

corrected and certified accordingly while signing below. Despite this if any calculation error is 

noticed after tender  opening. BHEL reserves the right to deal with it as deemed fit at their end.

3). The quantities indicated against each item above are tentative and same are liable to vary 

depending upon  the site requirement. The contractor has to erect/ commission all items 

indicated by BHEL Engineer for achieving unit wise milestone. 

4)  The Rate shall be entered in figures as well as in words. In case of difference in rates 

between words and figures THE LESSER OF THE TWO will be treated as valid rate. 
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