
Contd./- 
 

   

 
 

 

TENDER SPECIFICATION 
 
 

   Ref: BHEL/PSSR/SAS/SCT/T12(R)/21-22    Date: 18.09.2021 

 

 
 

 
Unloading, Dismantling the existing HP Heater, Erection and 

Commissioning of the newly supplied HP Heater No.II of GMR 
Kamalanga Energy Limited at village -Kamalanga, Dist 

Dhenkanal, Odisha Unit 1 (350MW)  
 

 
 
DUE DATE FOR SUBMISSION: 10.00 Hrs. – 29.09.2021 

 
 
 

VOLUME-1 
TECHNICAL BID 

 

 

 
 
 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector – Southern Region 
Services After Sales Division - , Ek Tara Building 
39, Sarojini Devi Road, Secunderabad-500 003. 
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NOTICE INVITING TENDER (NIT) 
Submission only through E-Procurement Portal 

https://eprocurebhel.co.in 
Note: Bidder may download Tender Documents from web sites 

 

To 
 

Dear Sir / Madam 
 
Sub: NOTICE INVITING TENDER 

 

Online Sealed offers in two part bid system are invited from reputed & 

experienced bidders (meeting PRE QUALIFICATION CRITERIA as mentioned 
below) through E-Procurement Portal https://eprocurebhel.co.in only, 
for the subject job by the undersigned on the behalf of BHARAT HEAVY 

ELECTRICALS LIMITED as per the tender document. Following points 
relevant to the tender may please be noted and complied with. 

 
1.0 Salient Features of NIT 

Sl. 

No 
ISSUE DESCRIPTION 

i TENDER 
NUMBER 

BHEL/PSSR/SAS/SCT/T12(R)/21-22 Date:18.09.2021 

ii BROAD 
SCOPE OF 
JOB 

Unloading, Dismantling the existing HP Heater, Erection 
and Commissioning of the newly supplied HP Heater 
No.II of GMR Kamalanga Energy Limited at village -

Kamalanga, Dist Dhenkanal, Odisha Unit 1 (350MW) 

iii DETAILS OF TENDER DOCUMENT 

A 
VOLUME-1 

(Technical Bid) 

1. NIT, Technical Conditions and 

Annexures 
2. HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR SITE OPERATION by 

SUBCONTRACTORS (Doc. No.HSEP:14 
(Rev.01) Dtd.20.01.2020) 

3. GENERAL & SPECIAL CONDITIONS OF 

CONTRACT [FOR SERVICES JOB] 

Applicable 

B 
VOLUME-2 

(Price Bid) 
1. Price Bid Applicable 

iv Issue of 

Tender 
Documents 

1. This is an E-tender floated online through 

our E-Procurement Portal 
https://eprocurebhel.co.in 
2. Download Start: 18.09.2021 

Applicable 

v Due Date & 
Time of 

Offer 
Submission 

Date : 29.09.2021, Time : 10:00 Hrs 
The bidder should submit their offer online in 

e-Procurement portal at 
https://eprocurebhel.co.in 

Offers are invited in two-parts only. 
Bidders are requested to upload their offer well 
in advance in order to avoid last minute 

Applicable 

https://eprocurebhel.co.in/
https://eprocurebhel.co.in/
https://eprocurebhel.co.in/
https://eprocurebhel.co.in/
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congestion at this website. 

Hard copy bid or bids through E-mail / fax 
shall not be accepted. 

vi Opening of 
Tender 

Date : 29.09.2021, Time :17:00 Hrs 
Notes: 

(1) In case the due date of opening of 
tender becomes a non-working day, 
then the due date & time of offer 

submission and opening of tenders get 
extended to the next working day. 

(2) Bidder may witness the opening of 

tender through e-Procurement portal 
only. 

Applicable 

vii EMD 
Amount 

Rs. 80,000/- (Rupees Eighty  Thousand only) 
Notes: 

(1) EMD Exemption for MSEs is not applicable 
for this tender. 
(2) One time EMD is applicable for this tender. 

Refer clause 2.0 of NIT for mode of deposit of 
EMD 

Applicable 

viii Last Date 
For Seeking 
Clarification 

Bidders may submit their queries at least 3 
day before the scheduled due date of offer 
submission along with soft version also, 

addressing to undersigned & to others as per 
contact address of Tender issuing department 

given below: 
 
For any clarification on the tender document, 

you may seek the same in writing or through 
e-procurement portal/platform as per specified 
format within the last date of seeking 

clarification as per tender. BHEL shall not be 
responsible for receipt of queries after due date 

of seeking clarification due to postal delay, and 
receipt of any query after due date shall not be 
entertained. 

Applicable 

ix Reverse Auction BHEL shall be resorting to Reverse Auction 
(RA) (Guidelines as available on www.bhel.com 

on “supplier registration page”) for this tender. 
RA shall be conducted among all the techno-
commercially qualified bidders. 

 
Price bids of all techno-commercially qualified 

bidders shall be opened and same shall be 
considered as initial bids of bidders in RA. In 
case any bidder(s) do(es) not participate in 

online Reverse Auction, their sealed envelope 
price bid along with applicable loading, if any, 

shall be considered for ranking. 

Applicable 

x Latest 
updates 

Latest updates on the important dates, 
Amendments, Correspondences, Corrigenda, 

Applicable 
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Clarifications, Changes, Errata, Modifications, 

Revisions, etc to Tender Specifications will be 
hosted on e-tender portal 

https://eprocurebhel.co.in and not in the 
newspapers. Bidders to keep themselves 
updated with all such information. This also 

form part of tender hence the same shall be 
enclosed with their offer. 

xi Tender issuing 
department 
contact details 

Routine correspondences regarding the 
clarifications, time extensions or any other 
administrative queries, etc. on the tender 

issued shall be posted in 
https://eprocurebhel.co.in. Any other queries 

may be addressed directly to the tender 
issuing department as mentioned below: 
1. Shri.MVN Rambabu 

Mobile: 9533099966 
E-mail: mvnrambabu@bhel.in 

 
2. Shri. N Jaya Shankar 
Phone: 040 27702905 

Mobile: 9441300814 
E-mail: njs@bhel.in 

 

xii PRE 
QUALIFICATION 
CRITERIA 

(TECHNICAL) 

1. Bidder must have valid special class 
boiler repairer license from Govt. of 
Odisha. 

                  (or) 
Bidders who have special class boiler 

repairer license from other State Govt. 
are also considered for evaluation of 
tender provided bidder has to submit an 

undertaking that special class boiler 
repairer license shall be obtained from 
Govt. of Odisha within 15 days of receipt 

of LOI/WO from BHEL. 
 

2. Bidder should have EXECUTED 
successfully replacement/erection of 
H.P. heater or Boiler pressure parts 

repair/overhaul/erection in unit of 
210MW rating or above in the last 05 

years (from latest date of bid 
submission) against direct order from 
BHEL/PSUs /State Electricity 

Utilities/Multinational companies. 
/Equipment owner.  

 

Note:  
a) Relevant Supporting Documents of 

work order copy and work completion 
certificates shall be submitted. Work 

Applicable 

https://eprocurebhel.co.in/
https://eprocurebhel.co.in/
mailto:mvnrambabu@bhel.in
mailto:njs@bhel.in
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completion certificates are not required if 

works are executed under BHEL. 
 

 

b) The word EXECUTED means: 
SYNCHRONISATION of the unit 

 
3. Bidder should have valid PAN NUMBER. 

Relevant Supporting Documents shall be 

submitted. 
4. NO CONSORTIUM / JV bidding is allowed 

for this tender 

5. Bidder must NOT BE UNDER 
BANKRUPTCY CODE PROCEEDINGS 

(IBC) by NCLT OR UNDER LIQUIDATION / 
BIFR, which will render him INELIGIBLE 
for participation in this tender, and 

SHALL SUBMIT UNDERTAKING to this 
effect. 

 

After satisfactory fulfillment of all the above 

criteria & PRE QUALIFICATION CRITERIA 
(Financial), offer shall be CONSIDERED for 

further evaluation as per NIT and all other 
terms of the tender. 
 

xiii PRE 
QUALIFICATION 
CRITERIA 

(Financial) 

1. Bidder Should have average annual 
turnover of minimum Rs.13.51 Lakhs 
during 3(THREE) Consecutive Financial 

Years 2017-18, 2018-19 and 2019-20. 
Audited Balance Sheet and Profit & Loss 

Account for the three Financial Years (FY) 
as indicated above need to be submitted 
in support of above. 

 

In case audited Financial statements have 

not been submitted for all the three years 
as indicated above, then the applicable 
audited statements submitted by the 

bidders against the requisite three years, 
will be averaged for three years. 
 

If financial statements are not required to 

be audited statutorily, then instead of 
audited financial statements, financial 
statements are required to be certified by 

Chartered Accountant 
 

2. Net worth (only in case of companies) of 

the bidder should be positive 
 

Note: Net worth shall be calculated based 
on the latest Audited Accounts as 
furnished above. 

 

Applicable 
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Net worth = Paid up share capital + Reserves 
 

3. Bidders must have earned Profit in any 

one of the three financial years as 
indicated above. 
 

Note: PROFIT shall be “PBT” earned 

during any one of the three financial years 
as indicated above. 

 

4. Bidder must not be under Bankruptcy 
Code Proceedings (IBC) by NCLT or under 

liquidation/BIFR 

xiv INTEGRITY 
PACT 

 Not 
Applicable 

xv ORDER OF 
PRECEDENCE 

In the event of any ambiguity or conflict 
between the Tender Documents, the order of 

precedence shall be in the order below: 
 

1. Amendments/Clarifications/Corrigenda
/Errata/Tender change notice (TCN) etc. 

issued in respect of the tender 
documents by BHEL 

2. Notice Inviting Tender (NIT) 

3. Price Schedule 
4. Scope of work & technical conditions, 

HSE PLAN FOR SITE OPRATIONS BY 
BHEL‟S SUBCONTRACTORS and 
Annexures. 

5. SPECIFIC TERMS AND CONDITIONS 
FOR SERVICES JOBS 

6. GENERAL & SPECIAL CONDITIONS OF 

CONTRACT FOR SERVICES JOB 

Applicable 

xiv Evaluation 

currency 

INDIAN RUPEES (INR) Applicable 

xv Customer 

approval 

All technically qualified bidders list will be 

forwarded to GMR Kamalanga Energy 
Limited customer for further approval. 
Bidders approved by GMR Kamalanga Energy 

Limited customer shall be considered for 
further processing of tender and Reverse 

Auction.  
 

BHELs decision in this regard final and is 
binding on contractor. 

Applicable 

 

2.0 MODE OF DEPOSIT OF EMD (MSMED and NSIC are not acceptable 

towards EMD) 
 

EMD for this tender shall be Rs. 80,000/- (Rupees Eighty Thousand only) 

Offers submitted without EMD will be liable for rejection. 
 

• Modes of Deposit: The EMD may be accepted only in the following forms 
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i) Cash deposit as permissible under the extant Income Tax Act (before 

tender opening). 
 

ii) Electronic Fund Transfer credited in BHEL account (before tender 
opening). 

 

In case of Electronic Fund Transfer, bank details are as follows:  

Account Name: BHARAT HEAVY ELECTICALS LTD, 
Account No:  00000030359171259,  
IFS CODE: SBIN0008779,   
BANK: STATE BANK OF INDIA, 
BRANCH: ST. Marys Road branch (Secunderabad) 
 

On transfer of amount through EFT, receipt of the same to be 

submitted as mentioned in clause no. 4.0.  
 

iii) Banker's cheque/Pay order/Demand draft, in favor of BHEL (along 

with offer).  
iv) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/Public 

Financial Institutions as defined in the Companies Act (FDR should 
be in the name of the Contractor, a/c BHEL) 

 

If EMD is submitted in the mode of (iii) Bankers cheque/pay 
order/DD or (iv) FDR, the same should be forwarded along with 

covering letter mentioning the tender reference, description & due 
date for tender submission (mention the same details on envelope 
also) to the following address so as to reach us on/before due date. 
 

DGM - Sub Contracts, 
Bharat heavy Electrical Ltd., 
Power Sector Services After Sales, 

EK Tara Building, 
39, Sarojini Devi Road, 
SECUNDERABAD – 500 003.  
Phone: 040 27700565. 
 

EMD will be forfeited as per NIT Conditions, if: 

i) After opening the tender and within the offer validity 
period, the tenderer revokes his tender or makes a modification 
in his tender which is not acceptable to BHEL. 
 

ii) The Contractor fails to deposit the required Security 
deposit or commence the work within the period as per 
LOI/Contract. 

 
• EMD given by all unsuccessful tenderers will be refunded 

normally within 15 days of award of work. 
 

• EMD shall not carry any interest. 
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• EMD of successful tenderer will be retained as part of Security 
Deposit. 

 

• EMD by the tenderer shall be withheld in case any action on the 
tenderer is envisaged under the provisions of extant” Guidelines 
on Suspension of Business dealings with suppliers/contactors” 

and forfeited / released based on the action determined under 
these guidelines. 

 
 

(Note -: In case of E-Tenders, proof of remittance of EMD should be uploaded 
in the E-Procurement Portal and originals, as applicable, shall be sent to the 
officer inviting tender within a reasonable time, failing which the offer is 
liable to be rejected). 
 

3.0 Procedure for Submission of Tenders: This is an E-tender floated 

online through our E-Procurement portal https://eprocurebhel.co.in. 
The bidder should respond by submitting their offer online only in 
our e-Procurement portal at https://eprocurebhel.co.in. Hard copy 
bid or bids through email/ fax shall not be accepted. 
 

Documents Comprising the e-Tender 

The tender shall be submitted online ONLY EXCEPT EMD (in physical 
form) as mentioned below: 
 
a. Technical Tender (UN priced Tender) 

 

All Technical details (as mentioned below) should be attached in e-

tendering module, failing which the tender stands invalid & may be 
REJECTED. Bidders shall furnish the following information along 
with technical tender (preferably in pdf format): 
 
i. Earnest Money Deposit (EMD) furnished in accordance with NIT 

Clause 2.0. 
ii. Technical Bid (without indicating any prices). 
 

b. Price Bid: 

 
i. Prices are to be quoted in the attached Price Bid format online on e-
tender portal. 

ii. The price should be quoted for the accounting unit indicated in the 

e-tender document. 
iii. Note: It is the responsibility of tenderer to go through the Tender 
document to ensure furnishing all required documents in addition to 
above, if any. Any deviation would result in REJECTION of tender 
and would not be considered at a later stage at any cost by BHEL. 

iv. A person signing (manually or digitally) the tender form or any 
documents forming part of the contract on behalf of another shall be 
deemed to warrantee that he has authority to bind such other 
persons and if, on enquiry, it appears that the persons so signing had 
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no authority to do so, the purchaser may, without prejudice to other 
civil and criminal remedies, cancel the contract and hold the 

signatory liable for all cost and damages. 
v. A tender, which does not fulfil any of the above requirements 
and/or gives evasive information/reply against any such 
requirement, shall be liable to be ignored and rejected. 
 
 

DO NOT‟S 
Bidders are requested NOT to submit the hard copy of the Bid. In 
case offer is sent through hard copy/fax/telex/cable/electronically in 
place of e-tender, the same shall not be considered. Also, uploading of 
the price bid in prequalification bid or technical bid may RESULT IN 
REJECTION of the tender. 

 
Digital Signing of e-Tender 
Tenders shall be uploaded with all relevant PDF/zip format. The 
relevant tender documents should be uploaded by an authorized 
person having Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION 
digital signature certificate (DSC). 

 
The Requirement: 
1. A PC with Internet connectivity & 
2. DSC (Digital Signature Certificate) (Class 3- SHA2- 2048 BIT- 
SIGNING & ENCRYPTION) 
BHEL has finalized the e-procurement service Provider-: 

 
NIC PORTAL (https://eprocurebhel.co.in) 
 
For E-PROCUREMENT ASSISTANCE & TRAINING, NIC PORTAL 
HELPDESK CONTACTS AS PER FOLLOWING: - 
For any technical related queries please call at 24 x 7 Help Desk 

Number 
0120-4001 002 
0120-4200 462 
0120-4001 005 
0120-6277 787 
1. Peter Raj, NIC, Ph: 9942069052 

Email Support: support-eproc@nic.in 
 
The process of utilizing e-procurement necessitates usage of DSC 
(Digital Signature Certificate) (Class 3- SHA2- 2048 BIT- SIGNING & 
ENCRYPTION) and you are requested to procure the same 
immediately, if not presently available with you. Please note that only 

with DSC, you will be able to login the eprocurement secured site and 
take part in the tendering process. 
 

mailto:support-eproc@nic.in
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The contact details of the DSC Certifying Authority as given below: 
 

Sl. 
No. 

Name Website Link 

1 (n) Code solutions https://www.ncodesolutions.com/ 

2 e-Mudhra https://www.e-mudhra.com/ 

3 Safescrypt www.safescrypt.com 

 
Vendors are also requested to go through seller manual available on 

https://eprocurebhel.co.in 
 

4.0 DOCUMENTS TO BE UPLOADED & MODALITY OF UPLOADING in 
EPROCUREMENT PORTAL https://eprocurebhel.co.in SHALL BE AS 

DETAILED BELOW:  
 

Sl.No Description Remarks 

 
Techno-Commercial Bid CONTAINING 
THE FOLLOWING:- 

 

i 
Covering letter / Offer forwarding 
letter of Tenderer. 

Refer “Bidders Manual Kit” 
available at 
https://eprocurebhel.co.in. 

ii 

Duly filled-in `No Deviation Certificate' 
as per prescribed format to be placed 

after document under Sl No (i) above.  
 

Note: 
1. In case of any deviation, the same 
should be submitted separately for 

technical & commercial parts, 
indicating respective clauses of tender 

against which deviation is taken by 
bidder. The list of such deviation shall 
be attached along with document 

under sl no (i) above. It shall be 
specifically noted that deviation 
recorded elsewhere shall not be 

entertained. 
2. BHEL reserves the right to accept / 

reject the deviations without assigning 
any reasons, and BHEL decision is 
final and 

binding. 
(i) In case of acceptance of the 

deviations, appropriate loading 
shall be done by BHEL 
(ii) In case of unacceptable 

deviations, BHEL reserves the 
right to reject the tender. 

iii 
All Amendments / Correspondences / 
Corrigenda / Clarifications / Changes 
/ Errata etc. pertinent to this NIT. 

iv NIT document along with Scope of 

https://eprocurebhel.co.in/
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works, specific conditions, HSE PLAN 

FOR SITE OPRATIONS BY BHEL‟S 
SUBCONTRACTORS and GENERAL & 

SPECIAL CONDITIONS OF CONTRACT 
[FOR SERVICES JOB] and Un-priced 
price bid (price bid without disclosing 

rates/price, but mentioning only 
„QUOTED‟ or „UNQUOTED‟ against 

each item) 

v EMD Remittance Proof 

vi 
Special class boiler repairer license of 
govt. of Odisha or any other state. 

vii 
Declaration by bidder for price opening 
through Reverse Auction. 

viii 
Declaration by bidder regarding NIL 
Insolvency proceedings. 

ix Declaration regarding related firms 

x 

Declaration regarding minimum local 
content in line with revised public 

procurement (preference to Make In 
India), order 2017 

xi 
Declaration regarding compliance to 
restrictions under rule 144 (xi) of GFR 
2017. 

xii 

Work order copies & work completion 
certificates as mentioned in pre-

qualification criteria 
 

Note: In case of work order from MNC is 
submitted by the bidder, document in 
support of work order issuing company 
as MNC is to be submitted along with 
the work order by the bidder. 

xiii 
Financial documents as mentioned in 
pre-qualification criteria 

xiv PAN NO & Photo Copy of PAN CARD. 

xv 
Photo Copy of GSTN Registration 
Certificate. 

xvi 
Photo Copy of PF Registration 
certificate 

xvii 
Photo Copy of ESI Registration 
certificate 

xviii Bank Account Details for E-Payment 

xix 

Attested copies of partnership deed, 

power of attorney and tender 
specifications duly signed as 

mentioned in the tender documents. 

xx 
Any other details preferred by bidder 
with proper indexing. 

Caution to Bidders: - 
The duly signed & stamped copies of NIT document along with Scope of 

works, specific conditions, HSE PLAN FOR SITE OPRATIONS BY BHEL‟S 



Tender Ref: BHEL/PSSR/SAS/SCT/T12(R)/21-22                   Date: 18.09.2021     Page 12/51 
 

BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

SUBCONTRACTORS and GENERAL & SPECIAL CONDITIONS OF 

CONTRACT [FOR SERVICES JOB] and Un-priced price bid are to be 
attached under the form Techno-commercial Bid. For any further queries, 

Refer “Bidders Manual Kit” available at https://eprocurebhel.co.in. 

 
Sl.No Description Remarks 

i 

Price/ Total Amount corresponding 
to the total works as specified shall 
be quoted in the format named 

„PRICE BID. Format to quote Total 
Amount‟ available in e-Procurement 

portal under „Packet details -> 
Tender covers -> Finance '(Cover 
Type Description – Price Bid).  

 
Bidders to note that total amount 
quoted by the bidder in this format 

shall be considered for evaluation of 
offer. 

Refer “Bidders Manual Kit” 
available at 
https://eprocurebhel.co.in. 

 
SPECIAL NOTE: 
 

i) All documents / annexures submitted with the offer shall be properly 
attached / entered / uploaded in the respective sections. BHEL shall not be 

responsible for any missing documents. 
 

ii) Your offer & documents submitted along with offer shall be signed & 

stamped in each page/digitally signed on cover page by your authorized 
representative. No overwriting / correction in tender documents by bidders 
shall be allowed. However, if correction is unavoidable, the same may be 

signed by authorized signatory. 
 

5.0 No deviation with respect to tender clauses and no additional clauses/ 

suggestions/clarification in Techno-commercial bid/Price bid shall 
normally be considered by BHEL. Bidders are requested to positively 

comply with the same. Offers with deviation are liable for rejection. 
 

6.0 Since the job shall be executed at site, the bidders are advised to visit site/ 

work area and study the job content, facilities available, availability of 
materials, prevailing site conditions including Law and Order situation, 
applicable Wage structure, Wage rules, present condition of machines etc. 

before quoting for this tender. They may also consult this office before 
submitting their offers, for any clarifications regarding scope of work, 

facilities available at sites or on terms and conditions. No additional claim 
shall be entertained by BHEL in future, on account of non-acquaintance of 
site/machine conditions at the time of bidding. 

 
7.0 BHEL may decide holding Pre-bid Discussion [PBD] with all intending 

bidders. On such communication from BHEL, the bidder shall ensure 

participation for the same at the appointed time, date and place as may be 
decided by BHEL. Outcome of PBD (if any) shall also form part of tender. 

 

https://eprocurebhel.co.in/


Tender Ref: BHEL/PSSR/SAS/SCT/T12(R)/21-22                   Date: 18.09.2021     Page 13/51 
 

BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

8.0 In the event of any conflict between requirement of any clause of this 

specification/ documents /drawings /data sheets etc. or requirements of 
different codes/ standards specified/ contradictions between any two 
clauses of tender document, the same to be brought to the knowledge of 

BHEL by bidders in writing for clarification before due date of seeking 
clarification, otherwise, more stringent requirement as may be interpreted 

by BHEL shall prevail and shall be binding on you. Any typing 
error/missing pages/ other clerical errors in the tender documents, noticed 
by bidder must be pointed out before submission of offer, or else, BHEL‟s 

interpretation shall prevail & binding on you. 
 

9.0 Unless specifically mentioned otherwise, bidder‟s quoted price shall deemed 
to be in compliance with tender including PBD. 
 

10.0 Bidders are requested to note that the accepted / agreed tender terms 
(technical, commercial or on Reverse Auction) in their original offer cannot 
be altered / withdrawn by their own during the processing of tender. 

 
11.0 Bid should be free from correction, over writings using any interlineation, 

cutting or overwriting shall be valid only if they are attested under full 
signature(s) of person(s) signing the bid else bid shall be liable for rejection.  
 

12.0 After opening of Technical Bids, if found suitable, there is a possibility of 

opening the price bid on the same day and to the need of urgency, Bidder 
should be in a position to mobilize the work force immediately. 
 

13.0 Total price: 
 

 Price to be quoted in the enclosed Price Schedule Format–Annexure-2 

 Total price to be quoted for all activities as per the scope mentioned in 
TECHNICAL CONDITIONS OF CONTRACT.  

 

 GST REGISTRATION NUMBER TO BE QUOTED SEPARATELY BELOW THE 
TOTAL PRICE. 
 

 Prices quoted will be taken as the TOTAL PRICE FOR CARRYING OUT THE 

ENTIRE WORK AS PER THE SCOPE OF WORK SPECIFIED AND ALL THE 
RELEVANT DETAILS FURNISHED IN THIS TENDER.  

 

13.1 The rates offered shall be firm inclusive of everything and no variation will 

be allowed whether in cost of labour or any other factor affecting the price 
of the contract. 
 

13.2 In case offered price is mentioned in multiple documents by the bidder and 
in case of variation between offered price, the offered price advantageous to 

BHEL shall be taken as final for all purposes. BHEL decision in this regard 
shall be final and binding on contractor. 
 

13.3 BHEL does not bind itself to accept the lowest tender. BHEL reserves the 
right to accept or reject the lowest or any other tender without assigning 

any reason and the work may be allotted to one or more than one 
contractors. 
 

13.4 Incomplete price bid is liable to be rejected. 

14.0 Validity: 
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14.1 Validity of the offer shall be for six months from the latest due date of offer 

submission (including extension, if any) unless specified otherwise for 
awarding works. 
 

14.2 The period of contract shall be for One year from the date of start of the 
contract.  
 

14.3 PVC shall be applicable as per clause 2.15 of GSCC. 
 

15.0 Security Deposit:  
 

As per clause 1.8 of GSCC. 
 

16.0 Defect liability/Workmanship guarantee: 
 

As per clause 2.12 of GSCC. 

 
17.0 Commencement of work-expected: 

 

Tentative execution will be during Oct/Nov-2021. Successful bidder 
has to mobilize the site within 15 Days from the receipt of 

communication from BHEL for fulfilling all statutory requirements like 
Police verification, Medical fitness, Gate/Entry pass formalities etc. 
However, in case of urgency, bidder may be asked to mobilise the site 

immediately on getting intimation from BHEL. We shall inform to the 
successful bidder through any available mode of communication. The 

successful bidder has to specifically confirm that all required resources and 
manpower will be mobilized immediately after intimation. 
 

In view of the Post COVID scenario, successful bidder must abide by 
the statutory requirement and guidelines issued by central 
government/state governments/customer (from time to time) during 

mobilisation and execution of the work. BHEL shall not compensate 
against any claim of the successful bidder on above account.  
 

For making gate pass for overhauling works, mobilization is to be done 
immediately for fulfilling all statutory requirements and undergoing 

COVID test as per customer requirement for all 
workers/supervisors/engineers due to the ongoing COVID-19 
pandemic.  

 
18.0 The entire work shall be carried out by the successful bidder as decided by                       

Resident Manager / BHEL / SAS with the best skills and know how 

available. The scope of work is only an indicated and not exhaustive. 
However, successful bidder should abide by the decision of the Resident 
Manager for any variations of the work. 
 

19.0 Completion Period for this Contract: 
 

19.1 The entire work covered under the scope of this contract is to be completed 
Within 20 Days from the date of commencement of dismantling 
However, for any additional work the completion period shall be 

proportionately increased. 
 

19.2 For any other additional works as mutually agreed between BHEL & 

Successful bidder, completion period will be suitably increased.  
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20.0 LIQUIDATED DAMAGES/PENALTY:  
 

As per clause 3.3 of GSCC. 
 

21.0 Compulsory Three shift operation to be taken up as decided by 
BHEL/Site In-charge: All the works are to be taken up round the clock (i.e. 

24 hours) in three shift operation. Hence all the works are to be planned 
round the clock without any break. No extra claim will be entertained for 

three shift operation, idling of manpower due to delay in arrangement of 
inputs etc. The entire work is to be taken up on war footing with maximum 
effort. Successful bidder has to engage sufficient manpower to ensure work 

with equal pace in all the three shifts. 
 

 

22.0 Terms of payment: 
 

22.1 Activity- wise percentage breakup has been indicated against each 

activity in the CHAPTER-VII of TECHNICAL CONDITIONS OF 
CONTRACT. In case of reduction in quantum of work at site, payment 

shall be released only for the activities actually carried out as per the 
percentage allotted. Contract value shall be revised accordingly.  
 

22.2 GST compliant tax invoice as per Cl. No. 23.2 (Taxes and Duties) is 

mandatory for releasing of payment and GST remittance proof as per Cl. 
No. 23.2 (Taxes and Duties) has to be enclosed for reimbursement of GST. 
 

22.3 Check list (CHECK LIST TO BE SUBMITTED WITH EACH RUNNING 
BILL) attached with this tender shall be submitted with each running bill. 

 

22.4 Payment will be made up to a maximum of 80% of CV against 2 progressive 
bills-  
 

22.4.1 First progressive bill to be submitted for 30% of CV on achieving 30% 
of the total activities mentioned in CHAPTER-VII of TECHNICAL 

CONDITIONS OF CONTRACT (For example if the work is awarded 
for Rs. 100/-  the first RAB of Rs.30/- can be raised by the party on 

completion of 30% of activities mentioned in CHAPTER-VII of 
TECHNICAL CONDITIONS OF CONTRACT). The following 
documents are to be submitted along with the bill. 

 Workmen compensation Insurance (should be taken for the full 
period of the contract. In case any defects attended during 
defect liability period Insurance should be taken during such 

period.)  
 Joint protocol / letter of commencement of work. 

 Labour License application copy (Labour license shall be 
applied online as per customer requirement) 

 Copy of group insurance (as per customer requirement). 

 
22.4.2 Second Progressive bill to be submitted for 50% of CV on achieving 

80% of the total activities mentioned in CHAPTER-VII of 
TECHNICAL CONDITIONS OF CONTRACT (For example if the work 
is awarded for Rs. 100/-  second RAB of Rs.50/- can be raised by the 

party on completion of 80% of activities mentioned in CHAPTER-VII 
of TECHNICAL CONDITIONS OF CONTRACT). The following 
documents are to be submitted along with the bill. 
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 Workmen compensation Insurance/ESI, PF, Third party 

liability policy (as per customer requirement) & Wage 
register/Bank statement of workmen payment verified by EIC 
for the completed months of execution period. 

 Labour license (Labour license shall be applied online as per 
customer requirement) 

 Duly filled pro-forma of Form 36B.  
 HR Pro-forma to be submitted along with bill. 
 Test reports (like NDT, Electrical etc., as applicable) (03 hard 

copies each) 
 

22.5 Final bill shall be submitted on completion of entire work, successful 
commissioning and completion of restoration works. Value of such final bill 
shall be total executed contract value less previous RAB(s) values. The 

following documents are to be submitted along with the bill. 
 

 Workmen compensation Insurance/ ESI, PF, Third party liability 

policy (as per customer requirement)  & Wage register/Bank statement 
of workmen payment verified by EIC for the balance period of 

execution, if applicable. 
 HR Pro-forma to be submitted along with bill. 
 Along with final bill applicable time extension copy shall also be 

submitted. 
 

Note: The documents mentioned in above are only the major compliances 
required, however EIC shall inform submission of any other documents from 
time to time. 
 

22.6 PERFORMANCE SECURITY DEPOSIT (PSD) 

Performance security deposit shall be 10% of executed contract value 
including extra works if any, and the vendor may submit the same in the 

form of (a) or (b) below. 
 

(a) CASH (DD/Online payment), 10% of the full contract Value towards 
Performance security deposit, before commencing the contract. (PSD for 

extra works if any, shall be deposited by the vendor separately) 
(or) 
(b) Recover 10% from Each Running/Final/Extra works bill towards 

Performance security deposit.  
  

 Refund of Performance Security deposit: 
 

 Performance security deposit shall be refunded on submission of 

duly signed (for certification of contractor portion only) REFUND OF 
PERFORMANCE SECURITY DEPOSIT (format attached –Format No. 

PS:SR:SCT:PSD:REFUND:001) along with covering letter with the 
following documents. 

 Certification to the effect that “No further claim” will be made against 

this contract. 
 Submission of a “NO DUES” certificate from our principal customer 

regarding returning of materials, T&P, tackles, fixtures etc. if any 
supplied to the successful bidder by the principal customer through 
BHEL during the execution of work to the effect that all the items 

have been received intact or as part or after fabrication. 



Tender Ref: BHEL/PSSR/SAS/SCT/T12(R)/21-22                   Date: 18.09.2021     Page 17/51 
 

BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

PSD shall be refunded only after internal clearances from different 

departments like Commercial, HR, Sub-contracting & Services. 
 

23.0 TAXES  AND DUTIES 
 

23.1 All taxes and duty other than GST & Cess and BOCW Cess 

 The successful bidder shall pay all (save the specific exclusions as 
enumerated in this contract) taxes, fees, license charges, deposits, duties, 
tolls, royalty, commissions, Stamp Duties, or other charges / levies, which 

may be levied on the input goods & services consumed and output goods & 
services delivered in course of his operations in executing the contract.  In 
case BHEL is forced to pay any of such taxes, BHEL shall have the right to 

recover the same from his bills or otherwise as deemed fit.  
 

23.2 Goods and service Tax (GST) & Cess 
 

 Bidder‟s price/rates shall be exclusive of GST & Cess (if applicable) (herein 
after termed as GST). Successful bidder shall submit to BHEL the GST 
compliant tax invoice/debit note/revised tax invoice on the basis of which 

BHEL will claim the input tax credit in its return. 
 

 Agency shall furnish proof of GST registration with GSTN Portal covering 

the services under this contract. Registration should also bear endorsement 
for the premises from where the billing shall be done by the successful 
bidder on BHEL for this project/ work. 

 

 Bidder shall note that the GST Tax Invoice complying with GST Invoice 
Rules wherein the „Bill To‟ details as per Clause 25.0.  

 

 GST charged in the tax invoice/debit note/revised tax invoice by the 

successful bidder shall be released separately to the successful bidder only 
after successful bidder files the outward supply details in GSTR-1 on GSTN 

portal and input tax credit of such invoice is matched with corresponding 
details of outward supply of the successful bidder and has paid the GST at 
the time of filing the monthly return.  

 

 In case BHEL has to incur any liability (like interest etc.) due to 

denial/reversal of input tax credit in respect of the invoice submitted by the 
successful bidder, for the reasons attributable to the successful bidder, the 

same shall be recovered from the successful bidder. 
 

 In case BHEL is deprived of the Input tax credit due to any reason 
attributable to successful bidder, the same shall not be paid to the 

successful bidder. Tax invoice/debit Note/revised tax invoice shall contain 
the particulars as prescribed in GST law. 

 

 TDS under GST is applicable and shall be deducted at prevailing rates on 
gross invoice value from the running bills. E-way bills / Transit passes / 

Road Permits, if required for materials / T&P etc., bought into the project 
site is to be arranged by the successful bidder only. 

  

23.3 Statutory Variations  
 Statutory variations are applicable under the GST Acts, against production 

of proof.  The changes implemented by the Central / State Government 
during the tenure of the contract viz. increase / decrease in the rate of 

taxes, applicability, etc. and its impact on upward revision / downward 
revision are to be suitably paid/ adjusted from the date of respective 
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variation. The bidder shall give the benefit of downward revision in favour 

of BHEL. No other variations shall be allowed during the tenure of the 
contract. 

 

23.4 Modalities of Tax Incidence on BHEL: 

 Where GST law permits more than one option or methodology for 
discharging liability of tax/ levy/ duty; the contractor shall approach BHEL 
before choosing any option to discharge his tax liability. BHEL shall have 

the right to direct the contractor to adopt the appropriate option 
considering the amount of tax liability on BHEL as well as procedural 
simplicity with regard to assessment of the liability.  

 

 The option chosen by BHEL shall be binding on the contractor for 
discharging the obligation of BHEL in respect of the tax liability to the 

contractor. 
 

23.5 BUILDING & OTHER CONSTRUCTION WORKERS (REGULATION OF 

EMPLOYMENT AND           CONDITIONS OF SERVICE) ACT, 1996 
(BOCW Act) AND RULES OF 1998 READ WITH BUILDING & OTHER 
CONSTRUCTION WORKERS CESS Act, 1996 & CESS RULES, 1998 

 

 In case any portion of work involves execution through building or 
construction workers, then compliance to the above titled Acts shall be 

ensured by the contractor and contractor shall obtain license and deposit 
the cess under the Act. In the circumstances it may be ensured as under:- 

 It shall be the sole responsibility of the contractor in the capacity of 

employer to forthwith (within a period of 15 days from the award of work) 
apply for a licence to the Competent Authority under the BOCW Act and 

obtain proper certificate thereof by specifying the scope of its work. It shall 
also be responsibility of the contractor to furnish a copy of such certificate 
of licence / permission to BHEL within a period of one month from the date 

of award of contract. 
 

 It shall be the sole responsibility of the contractor as employer to ensure 

compliance of all the statutory obligations under these act and rules 
including that of payment / deposit of 1% cess on gross payment made for 
value of work involving building or construction workers engaged by the 

contractor within a period of one month from the receipt of payment. 
 

 It shall be the responsibility of the sub-contractor to furnish the receipts 
/challans towards deposit of the cess together with the number, name and 

other details of beneficiaries (building workers) engaged by the sub-
contractor during the preceding month. 

 

 It shall be the absolute responsibility of the sub-contractor to make 
payment of all statutory payments & compensations to its workers 

including that is provided under the Workmen‟s Compensation Act, 1923. 
 The contractor shall, however ensure before deposit of any BOCW Cess, 

that customer is not depositing the same in order to avoid excess deposit of 

cess. 
 

 The contractor shall bear cost of BOCW cess either by way of deposit or 

through recovery by BHEL in case the same is deposited by the customer. 
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 In case of failure in above mentioned compliances, BOCW Cess @ 1% as 

well as applicable penalty as specified in BOCW Act/Rules shall be 
deducted from the contractor. 

 

23.6 Direct Tax 
 

 BHEL shall not be liable towards Income Tax of whatever nature including 
variations thereof arising out of this contract as well as tax liability of the 

bidder and their personnel. Deduction of tax at source at the prevailing 
rates shall be effected by BHEL before release of payment as a statutory 
obligation, unless exemption certificate is produced by the bidder. TDS 

certificate will be issued by BHEL as per the provisions of Income Tax Act. 

 
24.0 Demobilization and remobilization  

As per clause 2.7.7 of GSCC 
 

25.0 Invoice submission: 
25.1 The bills are to be submitted through BHEL/Resident Manager addressed 

to   
Bill To, 

BHEL SITE OFFICE,  
NALCO CPP,  
BANARPAL, Angul,  

Odisha, 759145 
 

Ship To, 
GMR KAMALANGA ENERGY LIMITED, 
Village - Kamalanga P.S., Kantabania, 

Via Meramundali, Denkanal,  
Odisha- 759121 

 

BHEL GST Registration No is: 21AAACB4146P1ZR 
 

26.0 Safety / Penalty: 
26.1 The bidder will be fully responsible for the safety of his workmen and shall 

provide necessary safety appliances like safety Helmets, Safety Shoes, 
Safety belts, Safety goggles and Safety apron, etc., to all workmen as per 
Safety Rules as enforced by BHEL / Customer at site without any 

additional cost. 
26.2 Penalty will be imposed for not wearing the safety appliances as per 

HEALTH, SAFETY AND ENVIRONMENT PLAN FOR SITE OPERATION by 
SUBCONTRACTORS (Doc. No.HSEP:14 (Rev.01) Dtd.20.01.2020) attached 
with this tender. 

In case of penalty imposed by customer is higher compared to penalty 
specified in above mentioned HSE Plan, customer penalty will be imposed. 

26.3 Luminous safety jackets should be provided to all the Engineers, 

Supervisors and Workers deployed by contractor at site. All the contractor 
manpower should use the luminous safety jackets inside the plant 

premises. 
26.4 In view of COVID-19, sufficient number of PPEs like face masks, disposable 

gloves, facility for frequent sanitization etc., for the contractor manpower 

shall be arranged by the contractor at work location. 
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26.5 Contractor shall strictly follow the guidelines/standard operating 

procedures regarding COVID-19 issued by State Government, Central 
Government, Local authorities and Customer. 

26.6 Separate experienced supervisors are needed to be provided round the 

clock for supervising the safety practices.  
27.0 For office and stores open site will be given. Any other facilities required 

have to be arranged at the bidder‟s cost. 
 

28.0 The bidder should obtain statutory permission if any required for carrying 

out the contract at his own cost. 
 

29.0 The bidder‟s personnel should follow all the rules in vogue at site. 
 

30.0 In case of doubt, clarification or ambiguity, decision of BHEL will be final. 
 

31.0 The bidder should execute the work to the satisfaction of concerned BHEL 

officials as per the job requirement as decided by BHEL. In case the work 
carried out is not satisfactory, BHEL reserves the right to terminate the 

contract with 3 days advance notice and get the balance works carried out 
by any other agency and recover the entire extra cost if any from any of the 
amounts of the bidder available with BHEL. 
 

32.0 No part of the contract shall be sublet without written permission of 

BHEL/SAS nor shall transfer be made by power of attorney authorizing 
others to receive the payment on behalf of the bidder. 
 

33.0 Calibration of IMTE: 
All measuring instruments including temperature and pressure measuring 
devices used at site are to be duly calibrated and certified by recognized 

agency with traceability to NPL or equivalent standards which should be 
valid during the entire period of execution of work at site. The calibration 

certificate having validity shall be produced at the time of establishment of 
site, and as and when required by BHEL. 
 

34.0 Hire charges for T&P, instruments etc., provided from BHEL or 
through BHEL: 

34.1 If the bidder fails to supply the required fit for use T&Ps, measuring 
instruments etc., during the execution of work, and if the same are 
provided by BHEL or through BHEL, the hire charges as decided by BHEL, 

will be levied on the basis of certification from BHEL/Resident Manager at 
site. Further on return of the items after usage, if BHEL is to incur any 
expenditure due to any damage/loss/repair/rectification on the above 

items, charges incurred and as decided by BHEL on this account will be 
levied in addition to the hire charges. 
 

35.0 Additional Information to be noted by the Bidder: 
35.1 Completion on emergency: 

In case if the work has to be completed by compressing the completion 
schedule if so decided by BHEL on emergency, the bidder has to arrange 

immediately on intimation all required necessary inputs and additional 
efforts at no extra cost. In the event of any failure on the part of the bidder 
to meet such requirements on emergency, BHEL reserves the right to 

arrange all the inputs at its discretion and deduct the entire cost from the 
bidder as per BHEL procedures. 

 



Tender Ref: BHEL/PSSR/SAS/SCT/T12(R)/21-22                   Date: 18.09.2021     Page 21/51 
 

BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

35.2 Safe custody of Components: 

All the dismantled components should be stored safely in polythene 
covering with proper identification tags for easy traceability required 
polythene covers and identification tags to be arranged by the bidder. 

Bidder has to take care of all the components including the dismantled 
items under his custody and ensure the immediate safe availability of all 

those items as and when required by BHEL, till commissioning of the 
equipment or for handing over to the concerned before vacation of the site 
as decided by BHEL. In case of any loss, damage or theft of these 

materials/components, BHEL will have the right to impose total recovery 
along with all charges including penalty in arranging the materials. 
 

35.3 The entire work is time bound, and most of the activities are precision jobs. 

Hence, bidder has to deploy highly qualified skilled Engineers/ 
Supervisors/Fitters/ technicians as per site requirement as advised by 
BHEL. Any delay or failure by the bidder to meet such manpower 

requirements at site will be viewed seriously. Any suitable remedial action 
from BHEL side including manpower deployment will be at the cost of the 

bidder to the extent of charging entire cost including BHEL Daily Service 
Rates for manpower deployed. 

 

35.4 List of tools, jigs & fixtures, testing kits available with the bidder in fit for 
use condition and which can be provided by the bidder during the 

execution of work. If some special fixtures are required, bidder has to 
fabricate the same and hand over to customer. Material for the same will be 
provided but welding rods and machining is in bidder‟s scope. 
 

35.5 Bidder has to make payment to his workmen/employees as per the 

provisions of state/central laws. 
 

35.6 Any testing such as UT/DPT/Radiography required at site for completion of 
the work as stipulated in the scope of work will be under the purview of the 
bidder. In this regard the bidder has to arrange the testing agency having 

required experience as acceptable to BHEL along with kit, and testing 
consumables and keep them ready as and when required from the starting 

date itself. 
 

35.7 Transport and accommodation at site for the bidder‟s personnel to be 
arranged by the bidder at his own cost. 

 

35.8 Transportation of materials from Customer stores to location at site and 
returning of the unused materials back to Customer stores will be under 

bidder‟s scope including all required arrangements (manpower & handling 
equipment).  
 

35.9 HSE requirements to be fulfilled by the sub-contractor (Integration of 
ISO 15001 environmental management system and OHSAS 18001 for 
Occupational Health and Safety Management System).  
 

36.0 Statutory Requirement: 
36.1 Bidder should obtain the labour license from labour inspector of respective 

state. Labour insurance coverage for all the workmen before start of the 
work.  Insurance coverage should be obtained for all the workmen and not 
for a few workmen. It is the responsibility of contractor to provide medical 
insurance for all the workmen engaged for COVID-19 ailments. 
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36.2 Statutory requirements like PF, ESI etc., as applicable should be fully 

complied with. 
 

36.3 Any deductions made by customer from BHEL towards non-compliance of 
statutory requirement, safety requirement, etc. by the contractor engaged by 
BHEL, will be recovered from any of the dues payable to contractor. 
 

37.0 Extra work: 
37.1 The works which are of minor in nature and beyond the scope of work shall 

be considered as extra work on manday rate basis and this will be 
considered at the discretion of Resident Manager / BHEL-SAS.   
 

37.2 Single composite average labour man-hour rate, including overtime if any, 
supervision, use of tools and tackles and other site expenses and 
incidentals, consumables for carrying out any major rework / repairs / 

rectification / modification / fabrication as certified by site as may arise 
during the course of erection, testing, commissioning or extra works arising 
out of transit, storage and erection damages, payment, if found due will be 

at Rs.108/- per man hour. 
 

 Above manday rates are inclusive of charges towards consumables (except 

Special Alloy Steel Welding Electrodes) and T&P. Contractor has to submit 
log sheets consisting of details of manpower engaged (showing start hour 
and end hour) for execution of extra works duly certified by Resident 

engineer. 
 

37.3 The works which are of major in nature and beyond the scope of work shall 

be considered as extra work on lumpsum negotiable basis and this will be 
considered at the discretion of Resident Manager / BHEL-SAS. 
 

38.0 The offers of the bidders who are on the banned list as also the offer of the 

bidders, who engage the services of the banned firms, shall be rejected. The 
list of banned firms is available on BHEL web site “www.bhel.com → tender 

notification”. 
 

39.0 Integrity commitment, performance of the contract and punitive 
action thereof: 

  

a) Commitment by BHEL: 

BHEL commits to take all measures necessary to prevent corruption in 
connection with the tender process and execution of the contract. BHEL 
will during the tender process treat all Bidder(s) in a transparent and fair 

manner, and with equity. 
 

b) Commitment by Bidder/ Supplier/ Contractor: 
 

i) The bidder/ supplier/ contractor commit to take all measures to prevent 
corruption and will not directly or indirectly influence any decision or 

benefit which he is not legally entitled to nor will act or omit in any manner 
which tantamount to an offence punishable under any provision of the 

Indian Penal Code, 1860 or any other law in force in India. 
 

ii) The bidder/ supplier/ contractor will, when presenting his bid, disclose 

any and all payments he has made, and is committed to or intends to make 
to agents, brokers or any other intermediaries in connection with the award 
of the contract and shall adhere to relevant guidelines issued from time to 

time by Govt. of India/ BHEL. 
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iii) The bidder/ supplier/ contractor will perform/ execute the contract as 

per the contract terms & conditions and will not default without any 
reasonable cause, which causes loss of business/ money/ reputation, to 
BHEL. 

 

If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post 
tendering/ award/ execution/ post-execution stage includes in mal-

practices, cheating, bribery, fraud or and other misconduct or formation of 
cartel so as to influence the bidding process or influence the price or acts 

or omits in any manner which tantamount to an offence punishable under 
any provision of the Indian Penal code, 1860 or any other law in force in 
India, then, action may be taken against such bidder/ supplier/ contractor 

as per extant guidelines of the company available on www.bhel.com and/ 
or under applicable legal provisions. 

 

40.0 The bidder shall submit documents in support of possession of „Qualifying 
Requirements‟ duly self-certified and stamped/ digitally signed (as 
applicable) by the authorized signatory, indexed and properly linked in the 

format for PQR. In case BHEL requires any other documents/proofs, these 
shall be submitted immediately. 
 

41.0 The bidder may have to produce original document for verification if so 

decided by BHEL. 
 

42.0 "The Bidder along with its associate/ collaborators/ sub-contractors/ sub-
vendors/ consultants/ service providers shall strictly adhere to BHEL 
Fraud Prevention Policy displayed on BHEL website http://www.bhel.com 

and shall immediately bring to the notice of BHEL Management about any 
fraud or suspected fraud as soon as it comes to their notice." 

 
 

43.0 Suspension of business dealings  

“BHEL reserves the right to take action against contractors who either fail 
to perform or Tenderers/Contractor who indulge in malpractices, by 

suspending business dealings with them in line with BHEL guidelines 
issued from time to time”. displayed on BHEL website 
http://www.bhel.com”.  
 

44.0 The Bidder declares that they will not enter into any illegal or undisclosed 

agreement or understanding, whether formal or informal with other 

Bidder(s). This applies in particular to prices, specifications, certifications, 

subsidiary contracts, submission or non-submission of bids or any other 

actions to restrict competitiveness or to introduce cartelization in the 

bidding process. 
 

In case, the Bidder is found having indulged in above activities, suitable 
action shall be taken by BHEL as per extant policies/ guidelines. 

 
Bidder shall submit duly filled & signed DECLARATION REGARDING 
RELATED FIRMS along with their techno-commercial offer. 

 

45.0 The Bidder has to satisfy the Pre-Qualifying Requirements stipulated 
for this Tender in order to be qualified. The Price Bids of only those 

bidders will be opened, who will qualify for the subject job on the 
basis of pre-qualification evaluation & Techno- Commercial bids etc. 

http://www.bhel.com/
http://www.bhel.com/
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BHEL reserves the right to reject the bidders with unsatisfactory past 

performance in the execution of a contract. BHEL’s decision in this 
regard shall be final & binding. 
 

46.0 “For this procurement, the local content to categorize a supplier as a Class-
I local supplier/ Class-II local supplier/ Non-Local supplier and purchase 

preference to Class-I local supplier, is as defined in Public Procurement 
(Preference to Make in India), Order 2017 dated 04-06-2020 issued by 
DPIIT. In case of subsequent orders issued by the Nodal Ministry, changing 

the definition of local content for the items of the NIT, the same shall be 
applicable even if issued after issue of this NIT, but before opening of Part-

II bids against this NIT”. 
 
Duly filled & signed Form (Declaration regarding minimum local content in 

line with revised public procurement (preference to Make In India), order 
2017), as applicable, to be submitted by bidders along with their techno-
commercial offer. 
 

47.0 Compliance to Restrictions under Rule 144 (xi) of GFR 2017 

 
I. Any bidder from a country which shares a land border with India will 

be eligible to bid in this tender only if the bidder is registered with the 

Competent Authority. The Competent Authority for the purpose of 
this Clause shall be the Registration Committee constituted by the 

Department for Promotion of Industry and Internal Trade (DPIIT). 
II. “Bidder” (including the term „tenderer‟, „consultant‟ or „service 

provider‟ in certain contexts) means any person or firm or company, 

including any member of a consortium or joint venture (that is an 
association of several persons, or firms or companies), every artificial 
juridical person not falling in any of the descriptions of bidders stated 

hereinbefore, including any agency branch or office controlled by 
such person, participating in a procurement process. 

III. “Bidder from a country which shares a land border with India” for the 
purpose of this order means: - 

a. An entity incorporated, established or registered in such a 

country; or 
b. A subsidiary of an entity incorporated, established or registered 

in such a country; or 

c. An entity substantially controlled through entities 
incorporated, established or registered in such a country; or  

d. An entity whose beneficial owner is situated in such a country; 
or 

e. An Indian (or other) agent of such an entity; or 

f. A natural person who is a citizen of such a country; or 
g. A consortium or joint venture where any member of the 

consortium or joint venture falls under any of the above 
IV. The beneficial owner for the purpose of (III) above will be as under: 

1. In case of a company or Limited Liability Partnership, the 

beneficial owner is the natural person(s), who, whether acting 
alone or together, or through one or more juridical person, has 
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a controlling ownership interest or who exercises control 

through other means. 
Explanation 
a. “Controlling ownership interest” means ownership of or 

entitlement to more than twenty-five per cent. of shares or 
capital or profits of the company; 

b. “Control” shall include the right to appoint majority of the 
directors or to control the management or policy decisions 
including by virtue of their shareholding or management 

rights or shareholders agreements or voting agreements; 
2. In case of a partnership firm, the beneficial owner is the 

natural person(s) who, whether acting alone or together, or 
through one or more juridical person, has ownership of 
entitlement to more than fifteen percent of capital or profits of 

the partnership; 
3. In case of an unincorporated association or body of individuals, 

the beneficial owner is the natural person(s), who, whether 

acting alone or together, or through one or more juridical 
person, has ownership of or entitlement to more than fifteen 

percent of the property or capital or profits of such association 
or body of individuals; 

4. Where no natural person is identified under (1) or (2) or (3) 

above, the beneficial owner is the relevant natural person who 
holds the position of senior managing official; 

5. In case of a trust, the identification of beneficial owner(s) shall 
include identification of the author of the trust, the trustee, the 
beneficiaries with fifteen percent or more interest in the trust 

and any other natural person exercising ultimate effective 
control over the trust through a chain of control or ownership. 

V. An agent is a person employed to do any act for another, or to 

represent another in dealings with third person. 
VI. The successful bidder shall not be allowed to sub-contract works to 

any contractor from a country which shares a land border with India 
unless such contractor is registered with the Competent Authority. 
However, in this regard, relevant provisions of GSCC shall also be 

applicable. 
Note: 
The bidder shall provide undertaking for their compliance to this Clause, in 

the Format (DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS 
UNDER RULE 144 (xi) OF GFR 2017). 

Registration of the bidder with Competent Authority should be valid at the 
time of submission as well as acceptance of the bids. 

 
48.0 Guidelines/rules in respect of Suspension of Business dealings, 

Vendor evaluation format, Quality, Safety & HSE guidelines, 

Experience Certificate, etc. may undergo change from time to time 
and the latest one shall be followed. The abridged version of extant 
„Guidelines for suspension of business dealings with suppliers/ 

contractors‟ is available on www.bhel.com on “supplier registration 
page”. 
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49.0 BHEL reserves the right to accept or reject any or all Offers without 

assigning any reasons thereof. BHEL also reserves the right to cancel 
the Tender wholly or partly without assigning any reason thereof. 
Also BHEL shall not entertain any correspondence from bidders in 

this matter (except for the refund of EMD). 

 

Thanking you.  
Yours faithfully, 

For and on behalf of BHEL, 

 
Sd/- 

 
                                         (N Jaya Shankar) 

                       DGM /SCT 
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      ANNEXURE – 1 

 
SPECIAL CONDITIONS for Unloading, Dismantling the existing HP Heater, 
Erection and Commissioning of the newly supplied HP Heater No.II of GMR 

Kamalanga Energy Limited at village -Kamalanga, Dist Dhenkanal, Odisha 
Unit 1 (350MW) 

  
1. Statutory requirements like labour license from labour Inspector (form-III 

from customer is to be collected well before the start works to avoid delay in 

obtaining gate passes), workmen compensation insurance, third party 
liability insurance, PF registration and ESI registration certificates from 

statutory authority are to be submitted. 
2. Contractor has to get safety clearance and work permit from customer 

before start of work. 

3. For NDT purpose, Level-II supervisor, with valid credentials, shall be 
arranged by the contractor for the evaluation of DPT, UT of bearings, 
retaining rings etc., radiography of weld joints if required. 

4. Major consumables like Argon, Acetylene, Oxygen gases, required welding 
electrodes etc., shall be arranged by the contractor. 

5. Arrangement and removal of all platforms at all locations which are required 
for dismantling and re-assembly activities is in the scope of contractor. 
Required Platform materials/scaffolding shall be arranged by the 

contractor.  
6. If any person found not fit or not having suitable experience for the job, our 

Resident Manager has the discretion to remove or contractor has to replace 
the person immediately with suitable experienced person. 

7. Transportation of the new materials from stores and returning of the 

removed materials to the notified area of the customer shall be arranged by 
the contractor. The contractor shall arrange necessary manpower, lifting, 
transportation arrangements required for drawing and returning 

spares/tools/other equipment required for execution of job. 
8. Machining of small components shall be done by the contractor without any 

additional cost. 
9. Supply of material which do not go into the equipment being overhauled 

permanently is in contractor‟s scope. 

10. All consumables like petrol, kerosene, grease etc., cleaning agents such as 
CRC electraclean, etc, adhesive like anabond loctite etc., and consumables 
for DP test such as cleaner, penetrant and developer etc. including silicon 

sealant RTV732 / RTV 736, hylomer are to be supplier by contractor.  
11. All tools & tackles are to be arranged by contractor except for special 

fixtures which are supplied along with original equipment.  
12. Calibrated instruments are to be arranged by contractor for carrying out the 

tests in your scope.  

13. Any repair /modification work and minor works required for the successful 
commissioning shall be done by the contractor without any additional cost. 

14. Any special fixtures required for successful completion of works are to be 
fabricated at site by contractor. Any fixtures required during execution of 
scope of works not available at site shall be fabricated by the contractor. 

Such fixtures fabricated at site shall be handed over to BHEL. 
15. Portable cabin for safe custody of T&P near the work place to be arranged 

by the contractor.   
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16. Contractor has to arrange necessary T&Ps required for the overhauling jobs 

(like all standard sizes of spanners, Chain blocks, Dial gauges, bore gauges, 
slip gauges, Magnetic stand, Micrometers, Straight edges, Filler gauge, 
Spirit level, Hack saw frame, Tarpaulins, Grinding machines, Welding 

machines, Gas cutting machine, Measuring tape, SS Scale, lifting & pulling 
tools, hydraulic jacks & pumps, slings, portable tool/bench grinders, vice 

etc). Party shall also submit calibration certificate for all measuring 
instruments & load test certificate for slings / chain pulley blocks / D-
shackles / eye bolts etc., before use. 

17. Sub-contractor has to arrange for medical check-up as per the procedures 
of Customer prior to applying for gate passes. 

18. PF, ESI, Insurance, medical check-up documents, labour identity cards, 
Adhaar cards etc., should be submitted for availing gate pass.  

19. As a safety regulation LPG should never be used in place of DA gas.  

20. Only 24V hand lamps should be used. Transformers (230V to 24V single 
phase) to be arranged by contractor. 

21. Rolling of all compressed gas cylinders are not permitted. All cylinders are 

to be transported in upright position through hand trolley and must be 
stored away from open flames and other sources of heat.  

22. Gas cutting torches must be lighted by means of friction flames or similar 
other methods and not with matches. Flash back arrestor to be used while 
gas cutting. 

23. All scaffolding shall be securely supported or suspended and whenever 
necessary be properly braced to ensure stability. 

24. Use of jute or cotton waste at site is not permitted. Contractor shall strictly 
comply with the same. 

25. The contractor is responsible for taking all precautionary measures, for 

ensuring safety, health and welfare of the workmen engaged on the 
specified work 

26. The contractor shall owe complete responsibility for all the accidents to 

their workers taken place within and outside the premises and the 
consequences there from. BHEL and Customer will not pay any 

compensation. 
27. Contractor has to arrange necessary Truck / Hydra / Crane/ trailer/tractor 

etc., for shifting of materials & T&Ps from customer store & back. Man 

power required for shifting of materials shall be provided by the party. 
28. Successful bidder has to mobilize the site immediately and make necessary 

arrangements for getting gate passes and completion of Police Verification of 

workers. 
29. The contractor and all persons engaged by him on the work shall conform 

in all respects with the preventions of all acts, orders, regulations etc., made 
by the competent authority with regard to safety, health and welfare of the 
persons engaged. 

30. In case, BHEL/Customer becomes liable to pay any wages / dues/ penalties 
to any statutory authority/ Govt. Agency under any of the provisions of the 

factories act, Minimum wages act, workmen compensation act, employment 
of children act or any other loss, due to omission of the contractor, 
BHEL/Customer may make such payment and shall recover the same from 

the contractor‟s bills. 
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31. The contractor shall provide necessary first aid facilities for all his 

employees, representatives, workers, etc engaged at site. Enough number of 
his personnel shall be trained in administering first aid. 

32. The contractor shall ensure that all persons deployed are thoroughly 

conversant with the Statutory requirements and safety rules governing the 
work and they have to undertake which may include, erection of barriers 

with identified danger marks around holes or openings, display of warning 
notices during day time and red lamps in the darkness, etc. 

33. Any testing equipment required during overhauling shall be arranged by the 

contractor. 
34. Sufficient service personnel may be engaged day & night by the contractor 

for exercising proper supervision of the above works in time. 
35. Bidders are advised to visit site for studying scope works and familiarize 

themselves thoroughly with the site conditions. 

36. Qualified NDT agency to be arranged by contractor for conducting DP & UT 
as per scope of work. 

37. Consumables like welding rods, DP-Test kits, Rustolene spray, Kerosene, 

Gada cloth, emery sheets, 24V bulbs, oil stones, blue tube, Emery grinding 
wheels & stones, burr cutters, wire brush etc; required for the overhaul 

work shall be brought by the contractors in sufficient quantities. 
38. Necessary scaffolding pipes, tarpaulins required for the work shall be 

brought by the contractor 

39. Oxygen & DA gas for the Strainer work shall be brought by the contractors 
in sufficient quantities. 

40. Any Attachments that are required for the purpose of removal or assembly 
of components etc. are to be fabricated by the contractor and it shall be 
handed over to customer after overhaul. 

41. Contractors are advised to cover all contract labours engaged by them under 

Pradhan Mantri Jeevan Jyoti Bima Yojna (PMJJBY) and Pradhan Mantri 

Surakshya Bima Yojna (PMSBY). 

42. Compressed air, water and power for the jobs as per requirement at 

specified locations shall be provided. Arrangements for further distribution 

shall be in the scope of the contractor. 

43. Party has to arrange necessary water jars etc for measurement of catenary. 
T&Ps required for the overhauling jobs (like all standard sizes of spanners, 
Chain blocks, Dial gauges, bore gauges, slip gauges, Magnetic stand, 

Micrometers, Straight edges, Filler gauge, Spirit level, Hack saw frame, 
Tarpaulins, Grinding machines, Welding machines, Gas cutting machine, 
Measuring tape, SS Scale, lifting & pulling tools, hydraulic jacks & pumps, 

slings, portable tool/bench grinders, vice etc). Party shall also submit 
calibration certificate for all measuring instruments & load test certificate 

for slings / chain pulley blocks before start of work. The above have to be 
recalibrated / load tested as per instruction of BHEL/customer EIC/safety 
department. If required, lifting tools & tackles to be load tested & certified 

by competent authority within the customer premises.  
44. If any T&P not mobilised than deduction shall be made as per terms and 

conditions of the contract or as per the recommendation of BHEL resident 
manager. 

45. All NDT inspection including all accessories, consumables and manpower. 

(eg. DPT / MPI / NFT & ultrasonic testing) is in the scope of the contractor. 
Water washable type chlorine free fluorescent type DP kit for DP testing 
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(Magnaflux/Orion make). Suitable color paint to repaint the weld joint after 

DPT along with required accessories and consumables. 
46. Party has to arrange all scaffolding materials, wooden planks, sleepers, 

packers, tarpaulins etc. 

47. Party has to give necessary assistance for drawl of spares from stores & 
returning the damaged / surplus spares to store and scrap to the identified 

location as per instructions of EIC. 
48. The contractor has to engage competent / skilled manpower as per the 

requirement of the respective jobs. BHEL/customer reserve the right to 

disallow any worker to continue the work, if found unsuitable for the 
specific job. The party shall submit list of proposed foreman / skilled / 

semi-skilled man power (Equal strength of work group in 2 shifts) for each 
schedule of jobs to be deployed indicating field experience and grade in the 
organization within two days of intimation of the date of commencement of 

overhauling. This list shall be approved by EIC before commencement of 
overhaul. 

49. Equal strength of work group, as indicated by BHEL/SAS Resident 

Manager, shall be deployed in 12 hrs shifts. 
50. Following contractor personnel shall be deployed round the clock basis: 

a. Qualified safety officer 
b. Certified NDT person for NDT inspections (DPT, MPI, NFT & 

ultrasonic testing, radiography, stress relieving etc.) 

c. Certified IBR welders certified by FQA 
d. Qualified and certified electrician on round the clock basis 

e. General welder and gas-cutter on round the clock basis 
f. Designated group for housekeeping manpower on daily basis for 

maintaining clean working area. 

51. Progress review and next day plan/targets to be discussed on daily basis in 
meeting contractor with BHEL & customer. Contractor has to meet daily 
and has to submit the works under progress and the works planned for the 

next day. This is mandatory. Contractor has to maintain the daily register 
for works being executed, plan & review and has to be shown to EIC on 

daily basis. 
52. The contractor shall be fully responsible for the safety of his personnel 

during the work at site, and shall ensure the use of safety appliances by his 

workmen. 
53. Party has to engage his manpower for 24 hour work in all working days/ 

holidays during overhaul. The teams are to be headed by responsible and 

experienced Engineers/Supervisors. The party has to submit detailed 
manpower deployment program for round the clock work before 

commencing overhauling works. 
54. The contractor shall have to take utmost care of spares parts/materials 

during dismantling, assembly, storage and handling of equipments etc as 

applicable. 
55. After completion of work, the area shall be cleared up to the satisfaction of 

EIC without any extra charge on daily basis. Scrap materials have to be 
disposed to the scrap yard before completion of work as per instruction of 
EIC. 

56. The contractor has to carry out the work as per the details given in "Scope 
of work" in general. However, the Manufacturer‟s maintenance catalogue 
and standard Engineering practices also need to be adhered to. 
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57. The contractor shall erect approach platform as per requirement and 

dismantle the same. 
58. The contractor shall be fully responsible for maintenance of records of his 

employees including statutory requirements. 

59. The contractor shall start the work only after instruction by EIC. 
60. The party shall provide all necessary assistance while commissioning back 

the unit including governing checking and setting and shall rectify any 
defects attributable to party‟s workmanship. 

61. Contractor shall follow all the relevant practices implemented by Customer 

in respect of Safety, 5-S, ISO-14000, OHSAS etc. to the extent possible 
from proper cleanliness of site and records point of view. 

62. Party shall comply all statutory requirements such as PF, ESI etc., as 
applicable.  

63. Party shall carry out all the work in line with BHEL protocols regarding 

clearance, dimensional checks, blue matching, Alignment etc. All the 
reading/values/critical works to be witnessed by BHEL & customer 
executive. 

64. Clauses of Deduction 
a. Any job if carried out leads to safety regulation violation then the 

contractor will be penalized appropriately by the management. 
b. Failure to comply with EHS guidelines. 
c. Any activity that leads to the disruption in the production activities 

that are being carried out without any written approval will be 
penalized. 

d. Damage to property will be recovered from the contractor. 
e. Non-compliance of statutory requirements. 

65. LABOUR LAWS:  

The Governing Acts as applicable and as amended shall be strictly followed. 
Some of such acts are given below. List of Labour legislation under which 
compliance, maintenance of registers and sending of returns shall be 

ensured by contractor. While complying with the Act complying with 
relevant rules issued under the said Acts and administrative circulars there 

on shall also be ensured by the contractor. 
f. The Factories Act, 1948 
g. The Contract Labour (R&A) Act, 1970 

h. The Employees Provident Fund and Misc. Provision Act, 1952 
i. The Employees' Compensation Act, 1923 
j. The Minimum Wages Act, 1948 

k. The Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act, 1996 

l. The Building and Other Construction Workers Welfare Cess Act, 1996 
m. The Inter State Migrant Workmen (Regulation of Employment and 

Conditions of Service) Act, 1979 

n. The Payment of Wages Act, 1936 
o. The Payment of Bonus Act, 1965 

p. Maternity Benefit Act, 1971 
q. The Child Labour (Prohibition And Regulation) Act, 1986 
r. The Employees' State Insurance Act, 1948 

s. Equal Remuneration Act, 1976 
t. The Industrial Disputes Act, 1947 
u. The Payment of Gratuity Act, 1972 
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v. The Trade Union Act, 1926 

w. The Apprentices Act, 1961 
x. Industrial Employment (Standing Orders) Act, 1946 
y. The Employment Exchanges (Compulsory Notification of Vacancies) Act, 

1959. 
z. Any other acts/rules as may be applicable from time to time 

 
66. MAN POWER REQUIREMENT  

66.1 Customer has insisted to provide experienced diploma holders and 

engineers. This should be strictly adhered. It may strictly be noted 
that if experienced engineers and diploma holders are not deployed, 

accordingly recovery shall be made from your bill based on 
recommendation by Resident Manager.  

66.2 Resident Engineer – 1 – 10 to 15 years‟ experience, must be an 

Engineering Graduate. Supervisors must be diploma holders with 
sufficient experience in Generator area.  

66.3 Exclusively two qualified safety supervisors (for day and night 

shifts) having diploma in safety, should be arranged by the 
contractor mandatorily for supervising the safety activities. If 

not deployed, accordingly recovery shall be made from your bill 
based on recommendation by Resident Manager.  

66.4 The sub-contractor man power deployed shall have hand over the 

gate passes to the security through the Resident Manager / BHEL. 
66.5 Laptop in latest configuration, printer with scanner and operator 

must be provided at BHEL site office. In case this facility is not 
provided, BHEL will recover reasonable amount as per RM‟s 
recommendation.  

66.6 Recovery towards non-provision of personal computer, printer along 
with operator shall be Rs.25,000/- per month. 

66.7 Office boy must be provided for RM/BHEL at site office. 

66.8 Office furniture such as table, chairs, almirahs etc., shall be provided 
by contractor in case if the customer is not in position to provide such 

facility. 
66.9 Safety of the equipment to be given utmost attention. 
66.10 You should make sufficient man power available for taking up this 

work with accent on quality. 
 

67. Successful bidder shall follow HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE OPERATION by SUBCONTRACTORS (Doc. No.HSEP:14 

(Rev.01) Dtd.20.01.2020) attached with tender. 
 

68. Contractor has to deploy experienced NDT agency for conducting NDT. 
Contractor has to submit credentials of NDT agency to BHEL resident 

engineer for acceptance before deployment. Certain tests need to be 
repeated after rectification works and till satisfactory results are obtained. 
Agency has to arrange for repeating the tests as per the instruction of 

BHEL resident engineer and as per the requirement of site. No additional 
payment will be made in case of any test is repeated. 

 

69. Any activity not covered in scope of work but required to be executed as per 

site requirement for successful completion of overhauling works is in the 
scope of the Contractor. No extra payment will be made towards execution 

of such activities. 
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70. Any consumables not specifically mentioned in scope of work/special 

conditions but required to be arranged for successful completion of 
overhauling works is to be arranged by the Contractor without any 
additional cost.                   

IMPORTANT NB : STATUTORY REQUIREMENTS LIKE PF, ESI ETC., AS PER 
ODISHA GOVT. AND AS PER GMR KAMALANGA HRD TO 

BE FULLY COMPLIED WITH. ANY SPECIAL RULES OR 
ALLOWANCES APPLICABLAE AS PER GMR KAMALANGA –
HRD TO BE FULLY COMPLIED WITH. 

 



Tender Ref: BHEL/PSSR/SAS/SCT/T12(R)/21-22                   Date: 18.09.2021     Page 34/51 
 

BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

ANNEXURE-3 
 

PRICE SCHEDULE FORMAT 
 

Tender Specification No: T-12(R)/2021-22        Dt: 18.09.2021 
 

Time & Date of submission Before 10:00 Hrs. on 29.09.2021 
   

                                                                            TOTAL AMOUNT excl. GST 

DESCRIPTION                                               (in Rs.[Figs. And words]) 

 
 
Total amount for Unloading, Dismantling the  

existing HP Heater, Erection and Commissioning  
of the newly supplied HP Heater No.II of GMR          100%        Rs._______________ 
Kamalanga Energy Limited at village -Kamalanga,  

Dist Dhenkanal, Odisha Unit 1 (350MW)   
 

 
In words:  Rupees 

 
 
COMPLETION PERIOD: The entire work covered under the scope of this tender is 
to be completed within 20 Days from the date of commencement of dismantling 
 

GST SHALL BE TREATED AS EXTRA 
 

Note: 

1. Work to be taken up as advised by BHEL/SAS in line with customer 
schedule. 

2. Payment shall be on completion of works as per terms of payment 

envisaged in the Tender.  

3. The price quoted will be FIRM for a period of 06 months from the date of 
tender opening 

4. The rates should be quoted both in figures and in words.  

We have quoted in line with the tender specification and we confirm our 
acceptance to the above mentioned conditions. 
 
 

Signature of Bidder with Seal 
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NO DEVIATION CERTIFICATE 

 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------- 

To, 

The General Manager/SAS, 

Bharat Heavy Electricals Limited, 
PSSR-SAS Secunderabad, 
EK Tara Building, 

39, SD Road, 
Secunderabad – 500 003. 

 

Dear Sir, 
 

Sub : No Deviation Certificate 
Ref :  1) NIT/Tender Specification No: …………………………, 

2) All other pertinent issues till date 

 
We hereby confirm that we have not changed/ modified/materially altered 
any of the tender documents as downloaded from the website/ issued by 

BHEL and in case of such observance at any stage, it shall be treated as 
null and void. 

 
We also hereby confirm that we have neither set any Terms and Conditions 
and nor have we taken any deviation from the Tender conditions together 

with other references applicable for the above referred NIT/Tender 
Specification. 

 
We further confirm our unqualified acceptance to all Terms and Conditions, 
unqualified compliance to Tender Conditions, Integrity Pact (if applicable) 

and acceptance to Reverse Auctioning process. 
 
This is to confirm that, we have noted the job content and we are fully 

aware of the site condition etc., before submission of our offer. 
  

We confirm to have submitted offer in accordance with tender instructions 
and as per aforesaid references. 
 

Thanking you, 
 

Yours faithfully, 
 
 

(Signature, date & seal of authorized representative of the bidder) 
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DECLARATION BY BIDDER FOR PRICE OPENING THROUGH REVERSE 

AUCTION 
 

(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

------------------------------------------------------------------------------------------------- 

To, 

The General Manager/SAS, 

Bharat Heavy Electricals Limited, 
PSSR-SAS Secunderabad, 

EK Tara Building, 
39, SD Road, 
Secunderabad – 500 003. 

 

Dear Sir, 

Sub: Declaration by Bidder for Price opening through Reverse Auction  

Ref:   1) NIT / Tender Specification No ................... , 
 

I have studied and understood the clauses of Reverse Auction Guidelines 

published at http://www.bhel.com. I, hereby declare that we shall be 

participating in the Reverse Auction in case BHEL opts for opening the price 

bid through Reverse auction. 

 
Below are the contact person details for participating in reverse auction: 

Name   :___________________________________. 

Mobile/Phone No. :___________________________________. 

E-Mail ID   :___________________________________. 

 
 

 
 

 
Yours faithfully, 

 

 
 

Date: (Signature, Date & Seal of Authorized Signatory of the Bidder) 

http://www.bhel.com/
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BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

DECLARATION BY BIDDER REGARDING NIL INSOLVENCY PROCEEDINGS 
 

(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

------------------------------------------------------------------------------------------------- 

To, 

The General Manager/SAS, 
Bharat Heavy Electricals Limited, 

PSSR-SAS Secunderabad, 
EK Tara Building, 

39, SD Road, 
Secunderabad – 500 003. 

 

Dear Sir, 

Sub: Declaration by Bidder regarding NIL Insolvency proceedings  

Ref:   1) NIT / Tender Specification No ................... , 
 

 

I, Mr ______________________ (Designation ______________) hereby declare that, 

our company has not filed/does not have any Insolvency proceedings/NCLT 

proceedings or under liquidation/BIFR pending under Competent Authority as 

on date of submission of this offer. Any Insolvency / NCLT proceedings or 

under liquidation/BIFR regarding the company in future will be communicated 

immediately to BHEL. 

 
 

 
 
 

 
Yours faithfully, 

 

 
 

Date:                (Signature, Date & Seal of Authorized Signatory of the Bidder) 
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BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

DECLARATION REGARDING RELATED FIRMS 

 
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

------------------------------------------------------------------------------------------------- 
 

Date: _________ 

To, 

The General Manager/SAS, 
Bharat Heavy Electricals Limited, 
PSSR-SAS Secunderabad, 

EK Tara Building, 
39, SD Road, 
Secunderabad – 500 003. 

 
Sub: Details of related firms and their area of activities 

 

Ref:   1) NIT / Tender Specification No ....................... , 

 

Dear Sir/ Madam, 
 
Please find below details of firms owned by our family members that are doing 

business/ registered for same item with BHEL, _______________  (NA, if not 

applicable) 

 

01 

Material Category/ Work Description  

Name of Firm  

Address of Firm  

Nature of Business  

Name of Family Member  

Relationship  

02 

Material Category/ Work Description  

Name of Firm  

Address of Firm  

Nature of Business  

Name of Family Member  

Relationship  

…   

 
Note: I certify that the above information is true and I agree for penal action from 

BHEL in case any of the above information furnished is found to be false. 

 
Regards, 

(________________________) 
From: M/s ___________________ 

Supplier Code: _______________________ 
 Address: _______________________ 

_______________________ 

_______________________ 
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BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH 

REVISED PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA), 
ORDER 2017 

DATED 04TH JUNE, 2020) AND SUBSEQUENT ORDER(S) 

 
(To be typed and submitted in the Letter Head of the Entity/Firm providing 

certificate as applicable) 
---------------------------------------------------------------------------------------------------- 

To, 

The General Manager/SAS, 
Bharat Heavy Electricals Limited, 
PSSR-SAS Secunderabad, 

EK Tara Building, 
39, SD Road, 

Secunderabad – 500 003. 
 
Dear Sir, 

Sub: Declaration reg. minimum local content in line with Public Procurement 
(Preference to Make in India), Order 2017-Revision, dated 04th June, 2020 and 

subsequent Orders) 
Ref :   1) NIT/Tender Specification No: …………………………, 

 2) All other pertinent issues till date 

 
We hereby certify that the items/works/services offered by ___________________ 
(SPECIFY ORGANIZATION NAME HERE) has a local content of _______ % and this 

meets the local content requirement for „Class-I local supplier‟ / „Class II local 
supplier‟ ** as defined in Public Procurement (Preference to Make in India), Order 

2017-Revision dated 04.06.2020 issued by DPIIT and subsequent order(s). 
 
The details of the location(s) at which the local value addition is made are as 

follows: 
1. ______________ 2. ______________ 
3. ______________ 4. ______________ 

Thanking you, 
Yours faithfully, 

 
 
 

(Signature, Date & Seal of Authorized Signatory of the Bidder) 
 

** - Strike out whichever is not applicable. 
 

 

Note: 
1. Bidders to note that above format Duly filled & signed by authorized signatory, shall be 

submitted along with the techno-commercial offer. 

2. In case the bidder‟s quoted value is in excess of Rs. 10 Crores, the authorized signatory for this 

declaration shall necessarily be the statutory auditor or cost auditor of the company (in the case 

of companies) or a practising cost accountant or practicing chartered accountant (in respect of 
suppliers other than companies). 

3. In the event of false declaration, actions as per the above order and as per BHEL Guidelines 

shall be initiated against the bidder. 
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BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

 

DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE 

144 (xi) OF GFR 2017 

(To be typed and submitted in the Letter Head of the Entity/Firm providing 

certificate as applicable) 

---------------------------------------------------------------------------------------------------- 

To, 

The General Manager/SAS, 

Bharat Heavy Electricals Limited, 
PSSR-SAS Secunderabad, 

EK Tara Building, 
39, SD Road, 
Secunderabad – 500 003. 
 

Dear Sir, 

Sub: Declaration regarding compliance to Restrictions under Rule 144 (xi) of GFR 

2017 

 

Ref :  1) NIT/Tender Specification No: …………………………, 

  2) All other pertinent issues till date 

 

I have read the clause regarding restrictions on procurement from a bidder 

of a country which shares a land border with India and on sub-contracting to 

contractors from such countries. I certify that ________________ (specify the name 

of the organization here), is not from such a country / has been registered with 

the Competent Authority (attach valid registration by the Competent Authority, 

i.e., the Registration Committee constituted by the Dept. for Promotion of 

Industry and Internal Trade (DPIIT)); and will not sub-contract any work to a 

contractor from such countries unless such contractor is registered with the 

Competent Authority. (attach relevant valid registration, if applicable) I hereby 

certify that we fulfil all requirements in this regard and is eligible to be 

considered. 

 

Thanking you, 

 

Yours faithfully, 

 

(Signature, Date & Seal of Authorized Signatory of the Bidder) 

 

Note: 

Bidders to note that in case above certification given by a bidder, whose bid is accepted, 

is found to be false, then this would be a ground for immediate termination and for 

taking further action in accordance with law and as per BHEL guidelines. 
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BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

 

BANK ACCOUNT DETAILS FOR E-PAYMENT 

 

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED (SIGNED 

& STAMPED) BY THE BANK to enable BHEL release payments through Electronic Fund 

Transfer (EFT/RTGS) 

------------------------------------------------------------------------------------------------------------- 

 

1. Beneficiary Name and Address: 

 

2. Beneficiary Account No.: 

 

3. Type of A/C (CC/Current) 

 

4. Bank Name & Branch: 

 

5. City/Place: 

 

6. 9 digit MICR Code of Bank Branch: 

 

7. IFSC Code of Bank Branch: 

 

8. PAN Number of Beneficiary: 

 

9. Beneficiary E-mail ID: 

(for payment confirmation) 

 

 

 

 

 

 

 

 

Note: In case Bank endorsed certificate regarding above has already been submitted 

earlier, kindly submit photocopy of the same. 
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BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

 

 

 
 
………………………………………………………………………………………………………… 
Ref. No: BHEL/PS/SR/SAS/No Due/SITE: ……………………DATE:…………….. 

 

To, 

The engineer Incharge, 

Dept: …………………….. 

Project:………………….. 

Unit:………………….. 
 

(Through BHEL Site In-charge) 
 

Sub : Request for issuance of “NO DUES CERTIFICATE ” 
 

Ref : 1) Customer P.O/LOI : …………… ………………… ………………… ……………… ……

…… 

2) BHEL P.O/LOI : …………… ……………… ……………… ………………… ……………

… …… 
 

Dear Sir, 

With reference to the above we request for issuance of “NO DUES CERTIFICATE” for 

the works ……… ……………… …………… ……………… for the Project: ……………  
………… ………………, Unit: ……… 
 

Kindly do the needful at your end please. 

 

Thanking you 
 

Yours faithfully, 
 

(Name: ………………. ) 

Site In-charge 
Company: M/s……………………………… 
Project:…………. …………….. ,Unit No: ……………... 
 

………………………………………………………………………………………………………… 
 

Kindly issue “No Due certificate” for the above subject works after due verification of 

your stores. 
 
 

With thanks and regards 
 
 

Site In-charge 

BHEL/PSSR/SAS 
PROJECT: ………… ……………… …………. Unit: ………… 
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BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

 

 

NO DUES CERTIFICATE 
 

                                                                                                              Date: ………………… 
 
 
 

Ref:1) P.O No: ………… …………… ……………… …………… ……………… ……………… 
 

2) Your Lr .No: BHEL/PS/SR/SAS/No Due/Site: ………… …………….. …… Dtd: ………… 
 
 

This is to certify that, with the above references, M/s ………… ……………  

………….., Sub contractor of M/s BHEL/PSSR/SAS returned all the T&P and materials in 

healthy condition which were received during execution of the works : ………….  
 

……………… ……………… ………….…. …………… …. at project : ……………… 
 

…………… …………….. of unit No : ………….. in the period of …………………. 
 

This “No dues certificate” issued after due verification of our stores. 
 
 
 
 

 

Signature of principal customer 

Dept : 

Seal :  
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Tender Ref: BHEL/PSSR/SAS/SCT/T12(R)/21-22                   Date: 18.09.2021     Page 48/51 
 

BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 
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BHARAT HEAVY ELECTRICALS LIMITED-PS-SR-SAS-SECUNDERABAD. 

 

BHEL: ____                   ____________________________Site,                                         State 

HR Clearance for releasing of First and subsequent Monthly Bill ( Details check list ) 
 

(To be enclosed along with First and subsequent Monthly Running Bills) 
 

1. LABOUR LICENCE       AVL/NOT AVL/NA 

LABOUR LICENCE – VALIDITY    CURRENT/OLD/NA 

DISPLAY OF LICENCE     DONE/ NOT DONE/NA 

NOTICE OF COMMENCEMENT (FORM VI A)                  SENT/ NOT SESENT/NA 

2. NOTICE BOARD       AVL/NOT AVL/NA 

3. ABSTRA OF CL ( R & A ) ACT /MINIMUM    DISPLAYED /                                                    

WAGES ACT/CHILD LABOUR ACT                                                 NOT DISPLAYED/NA   

4. REGISTERS TO BE  MAINTAINED  

WAGES REGISTER       YES / NO/NA 

MUSTER ROLL      YES / NO/NA 

FINES REGISTER      YES / NO/NA 

DEDUCTIONS REGISTER     YES / NO/NA 

OVER TIME REGISTER     YES / NO/NA 

LIST OF PERSONS EMPLOYED    YES / NO/NA 

5. EMPLOYMENT CARD     ISSUED/ NOT ISSUED/NA 

6. WAGE SLIPS       ISSUED/ NOT ISSUED/NA 

7. FIRST AID FACILITY      AVL/NOT AVL/NA 

8. LATRINES/ URINALS      AVL/NOT AVL/NA 

9. DRINKING WATER PROVISION     AVL/NOT AVL/NA 

10. WASHING FACILITIES      AVL/NOT AVL/NA 

11. NOTICE OF COMMENCEMENT OF WORK   SENT/ NOT SENT/NA 

12. HALF YEARLY RETURN – CL ( R & A ) ACT   SENT/ NOT SENT/NA 

13. ANNUAL RETURN – MIN. WAGES ACT    SENT/ NOT SENT/NA 

14. REGISTRATION UNDER BOCW(RE & CS) Act    AVAIALBLE/NOT AVAILABLE 

15. BOCW CESS PAID IN THE MONTH     YES/NO/NA 

16. PF RECOVERY / REMITTANCES ( * )    DONE / NOT DONE/NA 

17. ESI RECOVERY / REMITTANCE ( * )- IF APPLICABLE  DONE / NOT DONE/NA 

18. WC INSURANCE AVAILABILITY / VALIDITY   AVL/NOT AVL/ 

VALIDITY EXPIRED/NA 

        Certified that the details furnished above are true and correct. Further wages / other payments due to the workmen deployed by 

us are paid full and in time.        
 

Sing. Of Contractor 

         Seal 

 

The above details have been verified and found to be correct. In addition, payment of wages to the workmen witnessed and certified 

that correct wages are paid. 

           

 

(Sign. Of Resident Engineer)          (Sign. Of HR In-charge)        (Sign. Of Head/Services) 

 

 

 



Contd./- 
 

 
PROFORMA STATEMENT TO BE OBTAINED FROM THE CONTRACTOR (36B) 

    
          NAME & ADDRESS OF THE PRINCIPAL EMPLOYER 

 
TN/7835 

 
MONTH 

   NAME & ADDRESS OF THE CONTRACTOR 
 

TN/ 
     

          SL 
NO 

Name of the 
Employee Father’s name Date of joining PF A/c no 

No.of 
days 

Total wages 
paid Wages for PF Contribution 

       (DD/MM/YY)     
 

(in Rupees)   
                   
                   
                   
                   
                   
                   
                   
                   
                   
                   
                   
                   
 

          I/We certify that all the above employees who were actually deployed in your establishment during_________2021, have all been 
 covered under EPF & MP Act 2852 and the contributions in respect of them for the month of ________2021 have been remitted 
 by me/us under Code No.TN/___________maintained at ___________RO/SRO on _______________ 

   

          

          DATE: 
    

SIGNATURE OF THE CONTRACTOR 
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CHAPTER – I 
PROJECT INFORMATION 

 
 
GMR Kamalanga Energy Limited 
 
 

1 Project Name                

 

Unloading, Dismantling the existing HP 
Heater, Erection and Commissioning of the 

newly supplied HP Heater No.II of GMR 
Kamalanga Energy Limited at village -
Kamalanga, Dist Dhenkanal, Odisha Unit 1 

(350MW) 
 

2 No. of Units x Capacity 4X350 MW 

3 Project setting up by GMR group 

4 
LOCATION AND 
APPROACH 

(i) Kamalanga 

(ii) District:  Dhenkanal 
(iii) State:     Odisha 

5 
Nearest Railway 

Station 
Talcher road 

6 
Nearest Major Town & 

Distance 
Angul, 20Km 

7 
Nearest Airport & 
Distance 

Bhubaneshwar ,around 124 Km 

8 
Nearest Highway & 
Distance 

NH 55, 7 Km 

9 
Temperature: (Dry 
bulb) 

Absolute Max.  32°C 
Absolute Min.   19°C 

10 Relative Humidity 

Maximum   :   85% 

Minimum   :   60% 
 

11 Annual average rainfall 200 cm 

12 
Annual mean wind 
speed 

6.8 Km/hr 

13 Seismic Data (a) Zone III 
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CHAPTER – II 
SCOPE OF WORKS 

 
 

NAME OF THE WORK: Unloading, Dismantling the existing HP Heater, 
Erection and Commissioning of the newly supplied HP Heater No.II of GMR 
Kamalanga Energy Limited at village -Kamalanga, Dist Dhenkanal, Odisha 

Unit 1 (350MW). 

1. Unloading of newly supplied H.P. heater. 

2. Stamped assembly drawing of new H.P. heater endorsed by Madhya 
Pradesh IBR inspector along with form III to be submitted and 
endorsed from IBR inspector, Odisha. 

3. Arrangement for ground inspection of H.P. heater on its arrival by 

deputy director of boiler at GKEL site. 

4. Preparation and submission of method statement for removal of 

existing H.P. heater and installation of new H.P. heater. 

5. Agency must have erector’s approval from directorate of factory & 

boiler, Odisha. 

6. Preparation of scaffolding and platform for approach.  

7. Removal of insulation wool along with aluminum sheet wherever 

required. 

8. Temporary support of feed water pipe, extraction steam pipe, normal 

drain, emergency drain, vent with temporary structure & fixture while 

old heater removal. 

9. Disconnection of old heater all nozzle connection, drain & vent tubes, 

safety valve, stand pipe, instrument impulse line etc. 

10. Beam cutting/removal while disconnecting feed water inlet pipe from 

HP heater if required. 

11. Safe removal of cable, cable tray, instrument etc. 

12. Preparation of additional support to TG floor before dragging of HP 

heater towards unloading bay. 

13. Dragging of old HP heater and unloading to maintenance bay. 

14. Shifting of old HP heater from maintenance bay to customer’s central 

ware house. Unloading of old HP heater near to customer's central 

ware house. 
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15. Shifting and erection of new HP heater from maintenance bay to 12 

Mtr floor. 

16. Dragging of new HP heater to its original location. 

17. Alignment and leveling of HP heater. 

18. Fit up of all associated pipeline like feed water, steam extraction, 

normal drip, emergency drip, starting vent, operating vent, tube drain 

& vent, shell drain & vent etc with required modification to suit with 

new HP heater. 

19. Stage inspection by asst. director of factory & boiler need to 

coordinate while erection, fit up and welding.  

20. Welding of disconnected pipelines and tubes with required 

modification to suit with new HP heater. 100% NDT of all weld joint of 

feed water, extraction steam, normal drip, emergency drip shall be 

done. Intermediate RT of feed water inlet and outlet pipe if required 

will be performed. Old drain and vent tube if utilize then inside 

surface of the same to be thoroughly clean before socket welding. All 

socket welding to be dye penetrant tested.  All consumables required 

for welding including special filler wire and electrode for P22 pipe joint 

is in contractor scope. Welding electrode of BHEL approved supplier 

should be used. Pre heating, post heating and post weld heat 

treatment of weld joint to be performed as per relevant BHEL WPS. All 

IBR welders must be endorsed by directorate of factory & boiler, 

Odisha prior to their engagement for welding. 

21. Restoration of beam near feed water inlet pipe. 

22. All permanent support & hanger must be installed and set to design 

limit. 

23. Grouting of foundation bolt and fixed support base plate. 

24. Re-connection of same cable tray, cable, C&I instrument, safety valve, 

impulse line etc. in the newly supplied HP heater. 

25. Witness of hydrotest and final clearance required to be obtained from 

asst. director of factory & boiler (Dhenkanal). 

26. Set & adjust safety valve to operating range after hydrotest. 

27. Removal of temporary support, scrap removal and housekeeping. 

28. Application of insulation and Aluminium sheet cladding of new HP 

heater and associated pipelines. Inside surface of Aluminium sheet 
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should have one coat of bituminous paint. Sealing compound has to 

be applied on all cladding sheet joint. Bituminous paint should be 

heat resisting type conforming to IS:161. Bituminous paint and 

sealing compound is to be arranged by the contractor without any 

additional cost. 

29. Assistance for commissioning. 

30. All IBR related liaising/charges towards IBR clearance is in 

contractor’s scope. 

31. Hydrotest pump if required is to be arranged by the contractor. 

32. Devolution of existing scrap material to the outdoor yard or area 
designated by engineer in charge after completion of work and cleaning 
the area.  

33. The scope is indicative and not exhaustive. The work has to be carried 
out to complete the work in toto including welding joints which may 

arise during execution of work. No additional claim shall be 
entertained. 

34. Pre shutdown activities to be carried out 

1. All required T&P’s such as chain pulley block, welding 
generator sets and consumable such as Argon gas etc. have to 

be brought to site and all required chain pulley block to be 
installed and  kept  ready  with  labour and consumables 
earlier to unit shutdown. 

2. The contractor should intimate the required welding supply 
points at various locations well in advance. 

3. All required scaffolding pipes, clamps and temporary 

supporting/arresting materials have to be arranged and 
transported to site by the agency.  

4. The copy of ESI & EPF for entire period of work for the 
workmen engaged on the work have to be furnished to BHEL. 

5. Additional IBR welders, if required for successful completion of 
work, should be brought by the contractor along with the IBR 
certificate approved Directorate of factory & boiler/Odisha. 

6. For T&Ps (chain pulley block, sling, D-shackle etc.) the rated 

load test certificate obtained from the competent authority have 
to be produced to BHEL.   

7. The sequence of dismantling and erection work Radiography 
etc. have to be charted out, discussed and pert chart has to be 
submitted to the BHEL in advance. 
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8. Safety Rules in vogue in GMR Kamalanga shall be followed by 
the contractor his Workmen 

35. SPECIAL CONDITIONS : 

1. Contractor must have valid special class boiler repairer license of 

govt. of Odisha to carry out the subject work and copy of 

certificate must be submitted to BHEL SAS office.     

2. Contractor  is  requested  to  send  their  Engineers  to  inspect  

the  site condition  and facilities  available  at  site  to  make  

themselves  fully  conversant  with  the  job  and  site 

requirements before quoting. 

3. The contractor is requested to send their engineers to inspect the 

site condition and the facilities  available  at  site  to  make  

themselves  fully  conversant  with  the  job  and  site 

requirements etc., before commencing the job. 

4. The workmanship shall be guaranteed as per the Guarantee 

clause. If any failure occurs within  the  guarantee  period  it  will  

be  rectified  by  GMR Kamalanga  immediately  and  the 

expenditure incurred will be deducted from the contractor’s Bill. 

5. All T&Ps and consumables such as gas and all types of welding 

electrodes etc., should be borne by the contractor. 

6. Material transportation from storage yard to site, loading, 

Unloading and erection including trucks, hydra, chain pulley 

blocks are in contractor’s scope. 

7. Workmen compensation Act  and  third  party  insurance etc., 

shall be under contractor’s scope only.  

8. The required replacement permission from Director of  Boiler, 

Odisha should  be obtained well in advance before stopping of 

Unit for overhaul. 

9. The necessary assistance for stage inspection by deputy director 

of boiler should be arranged.       

10. Deputy director of boiler clearance has to be obtained before boiler 

filling for Hydraulic test. 

11. Before commencement  of  overhaul  work  the  contractor  should  

furnish  the  pert  chart and bar chart for the entire replacement 

work to BHEL and complete the work within the time schedule. 

12. Approved NDT companies should be engaged for radiography and 

other testing works. 

13. Water and Electricity will be given at free of cost at one point and 

further distribution shall be contractor’s scope. 

14. Only 24V supply should be used inside the boiler for lighting and 

all required lighting arrangements of the work should be arranged 

by the contractor. 

15. All the retrieved materials should be devoluted to Customer 

Central Stores. 
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CHAPTER – III 
FACILITIES IN THE SCOPE OF CONTRACTOR / BHEL  

(SCOPE MATRIX) 
 

Sl.No 

Description 

 

PART I 

Scope to be 
taken care by Remarks 

BHEL Bidder 

1.3.1.1.0 ESTABLISHMENT    

1.3.1.1.1 FOR CONSTRUCTION PURPOSE:    

A Open space for office Yes   

B Open space for storage Yes   

C Construction of bidder’s office, 

canteen and storage building 
including supply of materials and 

other services 

 Yes  

D Bidder’s all office equipments, office / 

store / canteen consumables 

 Yes  

E Canteen facilities for the bidder’s 
staff, supervisors and engineers etc 

 Yes  

F Fire fighting equipments like 
buckets, extinguishers etc  

 Yes  

G Fencing of storage area, office, 
canteen etc of the bidder 

 Yes  

1.3.1.1.2 FOR LIVING PURPOSES OF THE 
BIDDER 

   

A Open space  Yes  

B Living accommodation   Yes  

1.3.1.2.0 ELECTRICITY    

1.3.1.2.1 Electricity For construction purposes  

(to be specified whether chargeable or 
free) 

   

1.3.1.2.1.
1 

Single point source Yes  One energy 
meter to be 

installed at 
suitable 
location 

1.3.1.2.1.
2 

Further distribution for the work to 
be done which include supply of 

materials and execution 

 Yes  
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Sl.No 

Description 

 

PART I 

Scope to be 

taken care by Remarks 

BHEL Bidder 

1.3.1.2.2 Electricity for the office, stores, 
canteen etc of the bidder which 
include: 

 Yes  

1.3.1.2.2.
1 

Distribution from single point 
including supply of materials and 

service 

 Yes  

1.3.1.2.2.

2 

Duties and deposits including 

statutory clearances for the above 

 Yes  

1.3.1.2.2.

3 

Living facilities for office use 

including charges 

 Yes  

1.3.1.2.2.

4 

Demobilization of the facilities after 

completion of works 

 Yes  

1.3.1.2.5 Electricity for living accommodation  
of the bidder’s  staff, engineers, 

supervisors etc on the above lines.(in 
case BHEL provides this facility,  the 

scope should be given without 
ambiguity) 

 Yes  

1.3.1.3.0 WATER SUPPLY    

1.3.1.3.1 For construction purposes:    

1.3.1.3.1.
1 

Making the water available at single 
point 

Yes   

1.3.1.3.1.
2 

Further distribution as per the 
requirement of work including supply 

of materials and execution 

 Yes  

1.3.1.3.2 Water supply for bidder’s office, 

stores, canteen etc  

 Yes  

1.3.1.4.0 LIGHTING    

1.3.1.4.1 For construction work (supply of all 

the necessary materials) 

At office storage area 

At the preassembly area 

At the construction site /area 

 Yes  

1.3.1.5.0 COMMUNICATION FACILITIES for 
site operations of the bidder 

-   
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Sl.No 

Description 

 

PART I 

Scope to be 

taken care by Remarks 

BHEL Bidder 

1.3.1.5.1 Telephone, Fax, internet, intranet, 
email etc 

 Yes  

 

Sl.No Description 

 

PART II 

Scope to be 

taken care by Remarks 

BHEL Bidder 

 ERECTION FACILITIES    

1.3.2.1.0 Engineering works for 

construction  

   

1.3.2.1.1 Providing the erection drawings for 

all the equipments covered under 
this scope 

Yes   

1.3.2.1.2 Drawings of method statement for 
dismantling & erection of hot 
reheater assembly   

 Yes In 
consultation 
with BHEL 

1.3.2.1.3 As-built drawings – wherever 
deviations observed and executed 

and also based on the decisions 
taken at site- example – routing of 
small bore pipes 

Yes Yes                       
,, 

1.3.2.1.4 Shipping lists etc for reference and 
planning the activities 

Yes  ” 

1.3.2.1.5 Preparation of site erection 
schedules and other input 

requirements 

 Yes ” 

1.3.2.1.6 Review of performance and 

revision of site erection schedules 
in order to achieve the end dates 
and other commitments 

Yes Yes  

1.3.2.1.8 Daily erection / work plan based 
on     

 Yes For daily 
monitoring 
meeting at site 

1.3.2.1.9 Periodic visit of the senior official 

of the bidder to site to review the 
progress so that works are 
completed as per schedule. It is 

suggested this review by the senior 
official of the bidder should be 

done once in every two months. 

 Yes  
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1.3.3 OPEN SPACE: 

Open space for building of temporary office shed, contractor’s 

stores shed(s) will be provided free of hire charges. Contractor has 
to make his own arrangements for labour colony. 

1.3.4 ELECTRICITY: 

1.3.4.1 The contractor shall be provided with free supply of Electricity for the 
purpose of execution of work at single point only at work site.  For 

further distribution contractor shall make his own arrangements. 

1.3.4.2 Any duty, deposit involved in getting the Electricity shall be borne by 
the bidder.  

1.3.4.3 Provision of distribution of electrical power from the given single 
central common point to the required places with proper distribution 

boards, approved cables and cable laying including supply of all 
materials like cables, switch boards, pipes etc., observing the safety 
rules laid down by electrical authority of the State / BHEL / their 

customer with appropriate statutory requirements shall be the 
responsibility of the tenderer / contractor. 

1.3.4.4 BHEL is not responsible for any loss or damage to the contractor’s 
equipment as a result of variations in voltage / frequency or 
interruptions in power supply. 
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CHAPTER – IV 
T&PS and MMEs TO BE DEPLOYED BY CONTRACTOR 

 
The following major Tools & Plants shall be deployed by the contractor: 

 

S 

n
o 

Description Capacity Quantity 

1 Pick & Carry crane shall be made available 
for loading of material including insulation 
wool, aluminum cladding etc.in customer’s 

store to trailer. 

14 MT 01 No.  

2 Truck/Trailer shall be made available for 

shifting of material including insulation 
wool, aluminum cladding etc. from 
customer’s store to maintenance bay    

05 MT 01 No. 

3 Low bed hydraulic axle with puller shall be 
made available for shifting of old H.P. 

heater (65 MT, length 14 Mtr, Dia. 3 Mtr, 
Movement approx.1 Km) from 
maintenance bay to customer’s ware 

house   

100 MT/08 axle 01 No. 

4 Crane/Hydraulic jack along with 

accessories shall be made available for 
unloading of old H.P. heater in customer’s 

ware house 

120 

MT/Hydrualic 
jack of suitable 

capacity 

01 

No./sufficient 
number of 

hydraulic 
jack to 

complete 

unloading of 
old HP heater 

 
The above list is only tentative. The contractor has to provide required type 
and capacity of lifting tools for satisfactory completion of work within a 

given outage time.  The contractor to visit site to study the site 
layout/conditions and assess the T&P required based on the site 

conditions and customer recommendations before quoting the tender. 
 
NOTE: 

1. As there are bound to be interruptions in regular power supply, power 
cut/ load shedding in any construction site due to inherent power 
shortage in state; it shall be the responsibility of the contractor to have 

minimum numbers of diesel operated welding generator sets to get 
urgent and important work to go on without interruptions. The 

consumables required to operate the generators are to be provided by 
the bidders at their cost. No separate payment shall be made for this 
contingency. 

 

2. All the T&Ps required for this scope of work, except the T&Ps provided 
by BHEL are to be arranged by the contractor within the quoted rates. 
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CHAPTER - V 
T&Ps AND MMEs TO BE DEPLOYED BY BHEL ON SHARING 

BASIS 
 
 

--Nil-- 
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CHAPTER-VI   
TIME SCHEDULE 

1.6.1 TIME SCHEDULE 

1.6.1.1 The entire scope of work is to be completed within 20 days from the 

date of commencement of dismantling.  

1.6.1.2 During the total period of contract, the contractor has to carry out 
the activities in a phased manner as required by BHEL and the 

program of milestone events.  

1.6.1.3 The work shall be commenced on the mutually agreed date between 

the bidder and BHEL engineer. The decision of BHEL in this regard 
shall be final and binding to the contractor. The scope of work under 
this contract is deemed to be completed only when so certified by the 

site Engineer. 

1.6.2 MOBILISATION FOR UNLOADING,ERECTION,TESTING,ASSISTANCE 
FOR COMMISSIONING ETC  

New H.P. heater has to be unloaded after its arrival in 
coustomer’s matinenance bay. EOT crane only is to be provided 

by the customer. EOT crane operator, sling, foreman, rigger etc 
to be mobilized and heater to be unloaded by the agency. 

The activities of dismantling, erection, testing etc shall be started as 

per directions of BHEL Engineer. The contractor has to augment his 
resources in such a manner that major milestones of erection & 

commission are achieved on specified schedule. 

1.6.3 In order to meet above schedule in general, and any other 
intermediate targets set, to meet customer / project schedule 

requirements, contractor shall arrange & augment all necessary 
resources from time to time on the instructions of BHEL.  

1.6.4 In case any requirement is there to compress the schedule of 

activities to achieve project completion, bidder shall arrange & 
augment all necessary resources from time to time to meet the 

project schedule with in a quoted price.  No extra amount shall be 
payable on such accounts. 
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CHAPTER-VII 
  TERMS OF PAYMENT 

1.7 Terms of payment: 
 

1.7.1 Billing breakup schedule 

Sl. 

No. 
Description 

Weightage 

(%) 

1 Unloading of newly supplied HP heater 3 

2 Ground inspection of HP heater on its arrival at GKEL site 2 

3 Preparation of scaffolding and platform for approach 2 

4 Temporary support of feed water pipe, extraction steam pipe, 
normal drain, emergency drain, vent with temporary structure 

& fixture while old heater removal 

 
0.5 

5 Disconnection of old heater all nozzle connection, drain & vent 
tubes, safety valve, stand pipe, instrument impulse line etc 

 
5 

6 Safe removal of cable, cable tray, instrument etc 1 

7 Preparation of additional support to TG floor before dragging 
of HP heater towards unloading bay 

 
5 

8 Dragging of old HP heater & unloading to maintenance bay 10 

9 Shifting of old HP heater to customer's central ware house. 
Unloading of old HP heater near customer’s central ware 

house. 

8 

10 Shifting and erection of new HP heater from maintenance bay 

to 12 Mtr floor 

2 

11 Dragging of new HP heater to its original location 8 

12 Alignment and leveling of HP heater 0.5 

13 Fit up of all associated pipeline like feed water, steam 

extraction, normal drip, emergency drip, starting vent, 
operating vent, tube drain & vent, shell drain &vent etc with 

required modification to suit with new HP heater. 

 

12 

14 Pre heating, welding, post heating, post weld heat treatment of 
all disconnected pipeline like feed water, steam extraction, 

normal drip, emergency drip etc. Welding of H.P. heater drain 
and vent tube. NDT completion of pipelines. DPT completion of 

socket weld joint. Hydro test completion at site with feed water 
circuit & witnessed by director of factories & boiler, Odisha 

 
 

30 

15 All permanent support & hanger must be installed and set to 
design limit. 

1 

16 Grouting of foundation bolt and fixed support base plate 0.5 

17 Re-connection of same cable tray, cable, C&I instrument, 
safety valve, impulse line etc. in the newly supplied HP heater 

 
2 

18 Removal of temporary support, scrap removal and 
housekeeping 

1 

19 Application of insulation and aluminum sheet cladding of new 
HP heater and associated pipelines. 

 
6 

20 Assistance for commissioning 0.5 

Total 100 
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CHAPTER - VIII 
WEIGHT SCHEDULE 

 
List of Material 
 

Sl. 
No. 

Description 
Qty Unit Weight 

(Kg) 

1 Assy. Of H.P. heater No. 2 1 No. 52000 

2 Liquid level gauge CC 1050 mm 1 No. 60 

3 
Dial thermometer range 0-500°c with 
thermowell (for conn.S10) 

1 No. 
2 

4 
Dial thermometer range 0-300°c with 
thermowell (for conn.S10) 

1 No. 
2 

5 Stand pipe no. 21 (for conn. S8) 1 No. 87 

6 Stand pipe no. 22 (for conn. S8) 1 No. 74 

7 Shell safety relief valve (for conn. S4) 1 No. 68 

8 Water expansion release valve (for conn. T4) 1 No. 3.6 

9 Holding down bolt M36x350 8 No. 28 

10 Washer MCD 37 16 No. 0.36 

11 Nut M36 8 No. 3.2 

12 Lock nut hex M36 8 No. 3.2 

13 Gauge board assy. 1 No. 16.23 

14 Connecting pipe assy. 4 No. 57 

15 Elbow 90° SR 300 NBX80S (for conn. S2) 1 No. 88 

16 Elbow 90° SR 250 NBX80S (for conn. S14) 2 No. 120 

17 Elbow 90° SR 200 NBX80S (for conn. S3) 2 No. 62 

18 
Make up pipe 250NBX80SX2500 mm long 
(for conn. S14) 

1 No. 
240 

19 
Make up pipe 250NBX80SX2500 mm long 
(for conn. S3) 

1 No. 
161 

20 
Make up pipe 25 NB x 4.55 thk X 1200 mm 
long (for SW conn.) 

1 No. 
4 

21 
Make up pipe 50 NB x 8.74 thk X 300 mm 
long (for SW conn.) 

1 No. 
4 

22 RP ¾ socket for WERV conn. 1 No. 1 

23 
Counter flange 100 NB ANSI 150# for CF 
assy. SRV (for conn. S4b) 

1 No. 
12.1 

24 
Bolt hex M16x90 8.8 (CF assy.) (for conn. 
S4b) 

8 No. 
2.26 

25 Nut Hex M16 (CF assy.) (for conn. S4b) 8 No. 0.4 

26 Gasket CAF 3.0 (CF assy.) (for conn. S4b) 1 No. 0.08 

27 Manhole door gasket 1 No. 0.55 

28 Orifice plate assy. (for conn. S5) 1 No. 11.5 

29 
Needle valve 6 NB ANSI 800# (Pr. Gauge 
assy.) (for conn. S9) 

1 No. 
4 

30 
Syphon pipe 10.2 ODx2.6/thkx591lg (for 
conn. S9) 

1  No. 
0.3 

31 Pressure gauge (0-50) kg/cm2g with uni. 1 No. 2 
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Nut, tail pipe  & washer ( for conn. S9) 

32 
Gate valve SW 50NB ANSI 800# (for conn. 
S8a-d) 

4  No. 
33.6 

33 
Globe valve SW 25 NB ANSI 800# (for conn. 
S6,P2a-b,P3a-b) 

6 No. 
40.8 

34 
Globe valve SW 50 NB ANSI 800# (for conn. 
S7a-b) 

4 No. 
44.4 

35 
Globe valve SW 25 NB ANSI 2500# (for 
conn. T5 a-b,T6) 

6 No. 
75 

36 
Reducer 300 NBx200 NBX203leg (for conn. 

S2) 

1 No. 
26.8 

37 Thermal insulation for complete H.P. heater  1 Lot - 

 

NOTE FOR WEIGHT SCHEDULE: 

1. The weights given are only approximate and for general guidance and 

they are subject to variation as per design consideration.  

2. The information furnished is only a description regarding the items to 
be erected by the contractor. BHEL reserves the right to add or exclude 

any components / items / system according to the site requirements/ 
customer requirements to complete the systems in all respects 
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CHAPTER -IX 
GENERAL 

The scope of the work will comprise of but not limited to the following: 

1.9.1 All the works such as cleaning, leveling, aligning, trial assembly, 

dismantling of certain components for checking and cleaning, 
surface preparation, fabrication of sheets, tubes and pipes as per 
general engineering practice and as per BHEL Engineer’s 

instructions at site, cutting, weld depositing, grinding, 
straightening, chamfering, filing, chipping, drilling, reaming, 

scrapping, lapping, fitting-up etc., as may be applicable in such 
erection works and are necessary to complete the work 
satisfactorily, shall be carried out by the contractor as part of the 

work within the quoted rate. Major machining work, which is only 
to be carried out in workshops, will be arranged by BHEL. 

1.9.2 The work shall conform to dimensions and tolerances given in 

various drawings and quality manuals provided by BHEL. If any 
portion of work is found to be defective in workmanship not 

conforming to drawings or other stipulations, the contractor shall 
dismantle and redo the work duly replacing the defective materials 
at his cost, failing which the job will be carried out by BHEL by 

engaging other agencies and recoveries will be effected from 
contractor’s bill towards expenditure incurred including BHEL’s 

overhead charges. 

1.9.3 Contractor shall execute the work as per sequence and procedure 
prescribed by BHEL at site. BHEL engineer, depending upon the 

availability of materials, fronts etc, will decide the sequence of 
erection and methodology. No claims for extra payment from the 
contractor will be entertained on the grounds of deviation from the 

method of erection adopted in erection of similar jobs or for any 
reason whatsoever. 

1.9.4 Contractor has to work in close co-ordination with other erection 
agency at site. BHEL engineer will co-ordinate area clearance. In a 
operation plant, it is possible that the area clearance and space 

may be less. Activities and erection program have to be planned in 
such a way that the milestones are achieved as per schedule/plans. 

Contractor shall arrange & augment the resources accordingly. 

1.9.5 The contractor is strictly prohibited from using BHEL’s regular 
components like angles, channels, beams, plates, pipe/tubes, and 

handrails etc for any temporary supporting or scaffolding works. 
Contractor shall arrange himself all such materials. In case of such 
misuse of BHEL materials, a sum as determined by BHEL engineer 

will be recovered from the contractor’s bill. The decision of BHEL 
engineer is final and binding on the contractor. 
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1.9.6 The contractor will be responsible for the safe custody and proper 
accounting of all materials in connection with the work. If the 

contractor has drawn materials in excess of design requirements, 
recoveries will be effected for such excess drawls at the rate 

prescribed by manufacturing units. 

1.9.7 No member of the already erected structure/ platform, pipes, grills, 
platform, other component and auxiliaries should be cut without 

specific approval of BHEL engineer. 

1.9.8 Contractors shall ensure that all their Staff/Employees are exposed 
to periodical training programme conducted by qualified agencies/ 

personnel on ISO 9001 – 2000 Standards. 

1.9.9 The terminal points decided by BHEL are final and binding on the 

contractor for deciding the scope of work and effecting the payment 
for the work done up to the terminals. 

1.9.10 For the purpose of planning, contractor shall furnish the estimated 

requirement of power for execution of work in terms of maximum 
KW demand. 

1.9.11 On Completion of work, all the temporary buildings, structures, 
pipe lines, cable etc. shall be dismantled and leveled and debris 
shall be removed as per instruction of BHEL by the contractor at 

his cost. In the event of his failure to do so, the expenditure 
towards clearance of the same will be recovered from the 
contractor. The decision of BHEL Engineer in this regard is final. 

1.9.12 All the necessary certificates and license required to carry out this 
scope of work are to be arranged by the contractor then and there 

at no extra cost. 

1.9.13 The contractor must obtain the signature and permission of the 
security personnel of the customer for bringing any of their 

materials inside the plant premises. Without the Entry Gate Pass 
these materials will not be allowed to be taken outside. 

1.9.14 SITE INSPECTION  

The owner/employer or his authorized agents may inspect during 
various stages of work. The contractor shall make necessary 

arrangements for such inspection and carry out the rectification 
pointed out by the owner/employer without any extra cost to the 
owner/ employer/BHEL. No cost whatsoever such duplication of 

inspection of work be entertained. 

1.9.15 UTILITY POINTS  

The utility points shall be located at convenient point to handle. 
Contractor to locate the utility points as advised by site engineer. 
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1.9.16 MISCELLANEOUS WORKS     

As the work is to be carried out in running plant with confined 

space, Miscellaneous works like shifting of material, power cables 
pipe line etc may arise during execution of work. Such works have 

to be carried out under guidance and close supervisions of 
customer and BHEL. The quoted rate shall include such sundry 
works and no separate amount shall be paid.  However, the 

materials required for such works shall be provided by 
customer/BHEL free of charges. 

1.9.17 T&P,CRANE,ERECTION TOOLS etc: 

All the tools tackles, crane, Derik arrangements required for 
satisfactory and safe execution of work to arranged by tenderer at 

his cost. No T&P will be provided by BHEL except open space for 
their office and as listed in BHEL scope.  The quoted rate includes 
total completion of work including arrangements for worker colony 

form their workers stay. However, any arrangement provided by 
customer for worker stay will be extended as per the customer 

norms. 

All the above activities included in the quoted rate. No separate 
amount will be paid for any work 

1.9.18 SAFETY 

1) The contractor shall conform to EHS requirement as notified 

by customer from time to time. Contractor shall at its own 

expense defend, indemnify and hold harmless to BHEL and 

its customer against any and all loss, cost, expense, 

damages, claims, proceedings, actions, demands or liabilities 

including legal counsel fees and expenses incurred or 

suffered by BHEL and its customer resulting from bodily 

injury, sickness, disease or death of person or damage to 

property arising out of or in connection with contractor 

performance of this order including but not limited to: 

a) Non- compliance with BHEL’s customer EHS 

requirement; 

b) Non-compliance with code of conduct and business 

ethics; 

c) Defect in workmanship, service or work performed by the 

contractor; 

d) Failure to comply with central, state and local laws; or 

e) Breach of this order;     

The indemnity in this clause is a continuing indemnity and 

survives termination or expiration of order. Without limiting 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 

Tender Ref. BHEL/PSSR/SAS/SCT/T12(R)/21-22          Dt: 18.09.2021         Page 21 of 35 

 

the indemnity contained in this clause, if any of person 

employed or engaged by the contactor or customer’s 

employee for any action and/ or inaction of the contractor, 

contractor person suffers injury, disablement (full or partial) 

and fatality and become ill while at BHEL customer’s 

premises on site and requires medical treatment and/or 

transportation, the contractor shall pay and indemnify BHEL 

and its customer for all cost and liability suffered or incurred 

by BHEL’s customer arising out of or in connection with the 

provision of or arrangement for such medical treatment 

and/or transportation. 

2) The contractor shall comply with all applicable legal 

requirements as well as with any existing industry 

standards, agreement and guidelines regarding the 

environment and sustainability but at the very least (i.e. in 

the event that the legal requirements and any industry 

standards, agreements and guidelines are less strict than the 

requirements below or do not exist at all) with the following 

requirements: 

a) All chemical or other substance posing a potential 

hazard if released to environment is to be clearly 

identified as such and used sparingly and appropriately. 

The contractor ensures safe handling, movement, 

storage, use, recycling and/or reuse and 

environmentally-friendly disposal of such substances.     

3) The contractor shall provide safe working environment that 

poses no risk to health. The contractor shall provide all 

necessary personnel protective equipments (as per ISI 

standard) to their workers like safety helmets, Safety goggles, 

welding screen, hand gloves, safety belts, safety shoes, face 

mask etc depending upon working condition & nature of Job 

/work and should be worn by the contractor and his 

workmen while at work. 

4) The contactor must pay salary and employment benefits that 

are at least equal to the normal local salary.  

5) If contractor fails in providing safe work environment as per 

safety rules or continue the work even after instruction to 

stop work by BHEL or and customer’s representative the 

contractor shall promptly pay to BHEL as a compensation. 

However in the case of accident taking place causing injury 
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to any individual BHEL shall deduct the amount of 

compensation from contract price, where contractor fails to 

pay the same.  

6) In case of accident occurs during the execution of work 

thereby causing near miss, minor/major or fatal injury to 

contractor’s employee, worker due any reason whatsoever it 

shall be the responsibility of the contractor and contractor 

shall promptly inform the same to BHEL’s resident 

engineer/manager in prescribed format with a copy to 

BHEL’s customer and to all statutory authorities envisaged 

under the applicable state laws .For detailed instructions on 

safety please refer BHEL’s safety manual. 

7) All the appropriate and relevant safety measures stipulated 

under the factories Act 1948  and  odisha factories  rules  

1950  made  there  under  should be scrupulously complied 

with by the contractor and his workmen. 

8) In case of any accidents / injuries to the contract workers 

takes place due to non supply (or) Non-ISI standard safety 

equipments or due to careless working or due to improper 

handling of the equipment / tools the same shall be at the 

risk and cost of the contractor only.  BHEL will not be 

responsible in any way either legally or financially to the 

same and the contractor will have to pay compensation to 

his relative in such cases.    

9) The contractor should not allow his workmen to wear loose 

garments like lungies,dhotis, and smoke cigarettes, beedies 

etc., while at work inside the plant premises.       

10) No  workmen  below  the  completed  age  of  18  years  

should  be  engaged  by  the contractor for any works inside 

GMR and no women workers shall be allowed to work in 

night hours inside customer plant except between hours of 6 

AM to 6 PM. 

11) The   contractor   shall   indemnify   GMR and BHEL against   

all   actions,  suits,   claims, compensation  towards  

accidents/death,  cost  of  expenses  arising  in  connection  

with injuries suffered by persons employed by the contractor 

whether under the general law of  ESI  scheme  &  EPF  

scheme  or  any  other  statutory  in  force  during  the  

period  of contract/and to undertake steps properly to insure 

against any claims there under. 
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1.9.19 Compliance of ESI Act 

1) The Contractor shall be responsible for the payment of 

necessary ESI      contributions both Employer’s and 

Employee’s contributions as per the provisions of the ESI Act 

in respect of the actual workers engaged for the specified 

works. 

2) The  Contractor  shall  submit  necessary  returns  to  the  

ESI corporation  within  the stipulated time as required 

under the said ESI Act. 

3) The  Contractor  shall  produce  the  proof   of  payment  of  

contributions   –  both Employer’s and Employee’s 

contributions made to ESI corporation in order to claim the 

Bills for the respective work at BHEL. 

4) The Contractor shall be fully liable to meet and fulfil all the 

relevant provisions of the ESI Act in respect of the execution 

of the Tendered work. 

1.9.20 Compliance of EPF Act 

1) The Contractor shall be responsible for the payment of 

necessary EPF contributions – both Employer’s and 

Employee’s contributions as per the provisions of the EPF 

Act in respect of the actual workers engaged for the specified 

works. 

2) The  Contractor  shall  submit  necessary  returns  to  the  

EPF  Corporation  within  the stipulated time as required 

under the said EPF Act. 

3) The contractor shall produce the proof of payment of 

contributions–both Employer’s and Employee’s contributions 

made to EPF Corporation in order to claim the Bills for the 

respective work at BHEL. 

4) The contractor shall be fully liable to meet and fulfil all the 

relevant provisions of the EPF Act in respect of the execution 

of the Tendered work. 
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CHAPTER -X 
MATERIAL HANDLING AND SITE STORAGE 

 

The scope of the work will comprise of but not limited to the following: 

1.10.1 Unloading of new H.P. heater in customer’s maintenance bay. 
Loading of material at customer stores and storage yard, transport 
to site, unloading at site/working area is in the scope of work. The 

scope includes taking materials / equipments from customer stores 
/ storage yard also. Contractors Quoted / Accepted rate shall be 

inclusive of the same. Required cranes, tractors, trailer or trucks/ 
slings/ T&P/worker including operators Fuel, lubricants etc for 
material handling will be in the scope of contractor.  

1.10.2 Shifting of old HP heater from maintenance bay to customer’s 
central ware house. Unloading of old HP heater near to customer’s 
ware house. 

1.10.3 The equipments / materials from the storage yard shall be moved 
in sequence to the actual site of erection /location at the 

appropriate time as per the direction of BHEL Engineer so as to 
avoid damage/loss of such equipment at site. 

1.10.4 Sometimes it may become necessary for the contractor to handle 

certain unrequired components in order to take out the required 
materials. The contractor has to take this contingency also into 

account. No extra payment is payable for such contingencies. 

1.10.5 Materials shall be stacked neatly, preserved and stored in the 
contractor’s shed/work area in an orderly manner.  In case it is 

necessary to shift and re-stack the materials kept at work area/site 
to enable other agencies to carry out their work, same shall be done 
by the contractor at no extra cost.  

1.10.6 All pipe and tube ends shall be covered with plastic caps. 

1.10.7 The contractor shall provide any fixtures, concrete blocks & wooden 

sleepers, which are required for temporary supporting of the 
components at site. 

1.10.8 Contractor has to arrange required fire proof tarpaulins to protect 

the machined components / assembled parts drawn from BHEL 
before and after erection at their cost. 
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CHAPTER- XI 
ERECTION 

 

The scope of the work will comprise of but not limited to the following: 

1.11.1 The work space is to be cleaned from generated scrap on daily 
basis. 

1.11.2 If any damage occurs to the customer property during execution 

of work, then the same is to be repaired/replaced by contractor as 
per instruction of BHEL engineer in-charge. 

1.11.3 Contractor has to use 24V inspection lamp along with proper 
guard in working area. 

1.11.4 Contractor is required to return the balance unusable material to 

customer as per the direction of BHEL engineer in-charge. 

1.11.5 Quality of workmanship shall be in accordance with modern 
engineering practice and contractor will be responsible for overall 

quality and workmanship.   

1.11.6 In the case  of  structural members / ducts  in  certain  cases, the  

raw  material  will  be  supplied  in  random  lengths  and  the  
contractor  will  have  to  make  up  the length / prepare  the 
edges  to  suit  the  matching  profiles, weld /  bolt  connect  the  

joints  at  no  extra  cost.  

1.11.7  Fine fittings and other small bore piping have to be routed 

according to site conditions and hence shall be done only in 
position as per the site requirement. Necessary sketch for routing 
these lines should be got approved from BHEL by the contractor. 

There is a possibility of slight change in routing the above 
pipelines when after completion, to suit the site conditions. The 
contractor should absorb this cost in his quoted rate. 

1.11.8 All  welded  joints  should  be  painted  with  anti corrosive  paint, 
once  NDE works  are over.  

1.11.9 The temporary structures/items welded to permanent 
members/pipes are to be cut and removed without any damage. 
Any damage so to be made good by the contractor at his cost. 

1.11.10  Before lifting the heavy components, soft materials like gunny 
bags to be used while lashing the rope to avoid dents, rubbing 

marks etc. The capacity, number of sheave pulleys, size of the 
rope, guide pulley locations are to be decided at site with respect 
to the capacity and positioning of the winch. The end caps 

provided at shop for various stubs are to be removed during final 
fit up only.  
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1.11.11 Prior to erection of any components inspection to be done for any 
foreign materials and damages and they are to be 

removed/attended as per BHEL engineer. The fixing / welding of 
all the above items will be contractor’s responsibility even if the  

i) Product groups under which these items are not 
specifically indicated in the Tender Specification. 

ii) Items are supplied by an agency other than BHEL 

1.11.12 All the equipments /material to be taken inside the plant building 
shall be cleaned thoroughly before taking them inside and erect 

1.11.13 Wherever equipments are supplied in pre-fabricated assembled 

packages, there may be necessity to make minor changes, 
including strengthening by additional welds. This shall be treated 

as part of the contractor’s scope. 

1.11.14 Additional platforms of permanent nature for approaching 
different equipments, as per site requirement which may not be 

indicated in drawings shall be fabricated and installed by the 
contractor. The material required for platform will be supplied by 

BHEL free of cost.  

1.11.15 Contractor shall also weld small length of piping with root valve to 
the pressure, flow and level tapping points on piping or flow 

nozzles/orifices/ metering elements fixed on piping as per the 
instructions of BHEL Engineer. 

1.11.16 Welding of all thermo wells, draft, pressure and temperature 

instrumentation points and all other instrumentation points and 
welding of thermocouple pads are in the scope of work. 

1.11.17  No separate payment will be made for the edge preparation of 
pipes, standard fittings such as bends, Tees etc.,  

1.11.18 Contractors  has to carryout fabrication works such as welding of 

stubs / nipples, attachments etc., preparation of surface for rust 
preventive coating and application of rust preventive is within the 
quoted / accepted rate.  

1.11.19 EOT crane operator is to be arranged by the agency for round the 
clock operation. 
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CHAPTER - XII 
PROGRESS OF WORK 

 

 The scope of the work will comprise of but not limited to the following: 

1.12.1 Progress review meetings will be held at site during which actual 
progress against scheduled program shall be discussed. Contractor 
shall also present the program for subsequent day. The contractor 

shall constantly update / revise his work program to meet the 
overall requirement. All quality problems shall also be discussed 

during above review meetings. Necessary preventive and corrective 
action shall be discussed and decided upon in such review 
meetings and shall be implemented by the contractor in time bound 

manner so as to eliminate the cause of nonconformities. 

1.12.2 The contractor shall submit daily progress reports, manpower 
reports and other reports as per performa considered necessary by 

the Engineer as per the format enclosed with this tender document. 

1.12.3 The manpower reports shall clearly indicate the manpower 

deployed, category wise specifying also the activities in which they 
are engaged. 

1.12.4 During the course of erection, if the progress is found 

unsatisfactory, or if the target dates fixed from time to time for 
every milestone are to be advanced, or in the opinion of BHEL, if it 

is found that the skilled workmen like fitters, operators, technicians 
employed are not sufficient BHEL will induct required additional 
workmen to improve the progress and recover all charges incurred 

on this account including all expenses together with BHEL 
overheads from contractor’s bills. 
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CHAPTER - XIII   
WELDING 

 

  The scope of the work will comprise of but not limited to the following: 

1.13.1 High pressure welder required to deploy for IBR related welding 
and these welder has to be endorsed by director of factory & boiler 
odisha.  

1.13.2 All welders including tack welders, structural and high pressure 
welder shall be tested and approved by BHEL Engineer before they 

are actually engaged on work even though they may possess a 
valid certificate. BHEL reserves the right to reject any welder if the 
welder's performance is not found to be satisfactory. The 

contractor shall maintain the records of qualification and 
performance of welders. BHEL Engineer will issue welder ID card 
to all the welders qualified for the work. Welders has to keep the 

same with him at work place at all times. He may be stopped from 
work if he is not found in possession of the same. 

1.13.3 Engineer may stop any welder from the work if his performance is 
unsatisfactory for any technical reason or if there is a high 
percentage of rejection in the joints welded by him. The welders 

having passed qualification tests does not absolve the contractor of 
contractual obligation to continuously check the welder's 

performance. 

1.13.4 Faulty welds caused by the poor workmanship shall be cut and re-
welded at the contractor’s expense. The Engineer prior to any 

repair being made shall approve the procedure for the repair of 
defective welds. After the repair has been carried out, the 
compliance shall be submitted to the quality engineer. 

1.13.5 All expenses for testing of contractor's welders including 
destructive and Non- destructive tests conducted by BHEL at site 

or at laboratory shall have to be borne by the contractor only. Only 
BHEL approved electrodes and filler wire will be used. All 
electrodes shall be baked and dried in electrode-drying oven to the 

required temperature for the period specified by the Engineer 
before these are used in erection work. All welders shall have 

electrodes drying portable oven at the work spot.  

1.13.6 The contractor shall also be equipped for carrying out NDT like 
RT/UT/LPI /MPI / Hardness test etc. as required as per welding 

schedules / drawings within the finally accepted price / rates. 

1.13.7 REPAIR OF WELD JOINTS: 

1.13.7.1 Weld repair at root: 
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If any surface defect is revealed at the time of visual inspection 
during root welding, the following steps shall be followed: 

1. Maintain the temperature at 80-100°C for 1 hour. 

2. Perform inter-stage PWHT. 

3. Remove the defect by grinding. 

4. After complete removal of defect, preheat the weld area to 
220°C and reweld with GTAW before starting SMAW, if 

required. 

1.13.7.2 Weld repair on completion: 

1.13.7.2.1 Any defect observed on the weld shall be brought to the 

notice of Site engineer. Any repair on weld shall be carried 
out with their approval only.     

1.13.7.2.2 If any defects are noticed on the fully completed weld while 
performing UT after completion of PWHT, the depth of the 
defect shall be located from the weld outside surface. The 

defect area shall be marked and repaired as below: 

a) The weld shall be removed by grinding (gouging not 

permitted) such that the area for repair welding 
shall be free from sharp corners and provided with 
sufficient slope towards the weld face sides. 

b) Surface examination (MPI/LPI) on the ground area 
shall be performed to ensure complete defect 
removal before re-welding. Repair welding shall be 

carried as per the applicable WPS as for original 
welding. 

1.13.8 HARDNESS SURVEY: 

Hardness shall be measured using portable hardness tester. The 
equipment used for the hardness measurement shall be calibrated 

as recommended by the equipment manufacturer. The surface 
shall be cleaned and prepared as per hardness test instrument 
manufacturer s recommendation prior to hardness survey.  

Hardness survey shall be done on each joint at three locations 
along the circumference. At each location three readings shall be 

taken on weld and parent metal .The readings on the parent metal 
shall be taken within 15mm from the edge of the weld. All the 
hardness values shall be recorded. Joints having hardness above 

300HB shall be re-heat treated and hardness shall be checked 
again. If hardness is still more, the case shall be referred to 

concerned MUs/ECs. In case Hardness falls below 160HB also, the 
case shall be referred to the concerned MUs/ECs. Cautionary note: 
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To achieve meaningful and consistent hardness results, below 
recommendations should be followed: 

 The accuracy of the instrument shall be verified prior to use. 

 The surface to be tested shall be reasonably flat and free of 

scale and oxides,grease, paint, etc. 

 Prior to hardness test, the de-carburized surface layer with a 

thickness up to 0.8mm shall be removed by grinding/buffing, 
without encroaching the specified minimum wall thickness of 

the pipe/tube. 
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CHAPTER- XIV 
 TESTING AND COMMISSIONING 

 

The scope of the work will comprise of but not limited to the following: 

1.14 TESTING, PRE – COMMISSIONING & COMMISSIONING  

 (All the works mentioned hereunder shall be carried out within the 
quoted and accepted rate) 

1.14.1 Contractor to provide necessary commissioning assistance from pre-
commissioning state onwards and up to continuous operation of the 

unit & handing over to customer. Manpower support during PG test of 
H.P. heater is to be arranged by the agency.    

1.14.2 All required tests (Mechanical and electrical) indicated by BHEL and 

their clients for successful commissioning are included in the scope of 
these specifications. These tests / activities may not have been listed 
in these specifications. All the tests should be repeated till all the 

equipment satisfy the requirement / obligation of BHEL to their 
customer.  All the repairs (shop welded or site welded) arising out of 

the failures during testing shall be done by the contractor as part of 
the work. 

1.14.3 The contractor shall carryout any other test as desired by BHEL 

Engineer on erected equipment covered under the scope of this 
contract during testing, pre-commissioning, commissioning, and 

operation, to demonstrate the completion of any part or whole work 
performed by the contractor. 

1.14.4 In case, any rework is required because of contractor's faulty erection, 

which is noticed during pre-commissioning and commissioning, the 
same has to be rectified by the contractor at his cost. If any 
equipment / part is required to be inspected during pre-

commissioning and commissioning, the contractor will dismantle / 
open up the equipment / part and reassemble / redo the work 

without any extra claim. 

1.14.5 In case any erection defect is detected during various tests / 
operations trial runs such as loose components undue noises or 

vibration strain on connected equipment steam or oil or water leakage 
etc. the contractor shall immediately attend these defects and take 

necessary corrective measures. If any readjustment and realignments 
are necessary the same shall be done as per BHEL Engineer's 
instructions. If any part needs repairs rectification and replacement 

the same shall be done by the contractor at no extra cost. The parts to 
be replaced shall be provided by BHEL free of cost, If insulation is to 
be removed to attend any of the defects the cost of removal and 

reapplication of insulation should be borne by the contractor.  
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1.14.6 Contractor shall cut / open works if needed, as per BHEL engineer’s 
instructions during commissioning for inspection, checking and make 

good the works after inspection is over. This contingency shall be 
included within the quoted value. During commissioning opening of 

valves, changing of gaskets, attending to leakages, minor modification 
/ rectification works may arise. The contractor has to carry out these 
works at his cost by providing required manpower in all the three 

shifts. In case any rework is required because of contractor’s faulty 
erection and which is noticed during commissioning the same has to 
be rectified by the contractor at his cost. 

1.14.7 After charging of the system, the commissioning activities will 
continue. It shall be the responsibility of the contractor to provide 

manpower including necessary consumables, hand tools and 
supervision as part of commissioning assistance. 

1.14.8 It shall be the responsibility of the contractor to provide various 

categories of workers in sufficient numbers along with Supervisors 
during pre commissioning, commissioning and post commissioning of 

equipment and attending any problem in the equipment erected by 
the contractor till handing over. The contractor will provide necessary 
consumables, T&Ps, IMTEs etc., and any other assistance required 

during this period. Association of BHEL’s / Client's staff during above 
period will not absolve contractor from above responsibilities. 

1.14.9 It shall be specifically noted that the contractor and employees of the 

contractor may have to work round the clock during the pre-
commissioning, commissioning and post-commissioning period along 

with BHEL Engineers / customer officials. Hence contractor’s quoted 
rate shall take into consideration of all expenses that will be incurred 
for such arrangement of personnel including engineers/supervisors. 

1.14.10 During commissioning any improvement / repair / rework / 
rectification / fabrication / modification due to design improvement / 
requirement is involved, the same shall be carried out by the 

contractor promptly and expeditiously. 

1.14.11 Contractor shall lay all necessary electric cables and switches etc. 

required for the tests and maintain the system till the tests are 
completed satisfactorily.  

1.14.12 Necessary scaffolding and approaches for conducting the tests shall 

also be within the scope of the contract. 
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CHAPTER- XV 
DRAWING 

 

 
PLANT LAYOUT 
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OLD H.P. HEATER 
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NEW H.P. HEATER 
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HSE PLAN FOR SITE OPRATIONS BY BHEL’S SUBCONTRACTORS 

AT A GLANCE 

SIGNING OF MOU 

Agree to comply to HSE requirement‐ Statutory and BHEL’s 

 

 

HSE ORGANISATION 

Manpower 
 1 (one) safety officer for every 500 workers 

or part thereof 

 1(one) safety‐steward/ supervisor for 
every 100 workers 

 
Qualification 
As per Cl. 7.1 

HSE Roles and 
responsibilities 

 

 Site In‐charge‐ As per 
clause 7.2.1 

 Safety officer‐ As per 
clause 7.2.2 

 
 

 
 

HSE INFRASTUCTURE 

 PPEs 

 Drinking Water 

 Washing Facilities 

 Latrines and Urinals 
 Provision of shelter 

for rest 
 Medical facilities 

 Canteen facilities 

 Labour Colony 

 Emergency Vehicle 

 Pest Control 

 Scrapyard 
 Illumination 

 

 

HSE TRAINING , AWARENESS & PROMOTION 

Training 

 Induction training 

 Height work and 
other critical areas 

 Tool Box talk & Pep 
Talk 

Awareness & Promotion 

 Signage 

 Poster 
 Banner 

 Competition 

 Awards 

 

 

HSE COMMUNICATION 

Incident Reporting 
 Accident‐ Fatal & 

Major 

 Property damage 

 Near Miss 

Event Reporting 
 Celebrations 

 Training 

 Medical camp 

HSE Planning 
for Man, Machinery/Equipment/Tools & Tackles 
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SAFETY DURING WORK EXECUTION 

 Welding 

 Rigging 
 Cylinder‐ storage & 

Movement 

 Demolition work 

 T&Ps 

 Chemical Handling 

 Electrical works 

 Fire 

 Scaffolding 

 Height work 

 Working Platform 

 Excavation 

 Ladder 

 Lifting 

 Hoisting appliance 

HOUSE KEEPING 

WASTE MANGEMENT 

TRAFFIC MANAGEMENT 

ENVIRONMENTAL CONTROL 

EMERGENCY PREPAREDNESS AND RESPONSE PLAN 
 

 

HSE AUDITS & INSPECTION 

 Daily Checks 

 Inspection of PPEs 

 Inspection of T& Ps 

 Inspection of Cranes 
& Winches 

 Inspection of Height work 
 Inspection of Welding and 

Gas cutting 

 Inspection of elevators etc. 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 

OPERATIONAL CONTROL PROCEDURES 

PERMIT TO WORK 
Height work (above 2 metres), Hot Work, Heavy Lifting, Confined Space, 

Radiography, excavation (More than 4 metres) 

HSE PERFORMANCE EVALUATION PARAMETERS 

PENALTY for NON CONFORMANCE 
Refer Clause 16 

Incremental penalty 
For repeated violation by the same person, the penalty would be double 
of the previous penalty 
For repeated fatal incident in the same Unit incremental penalty to be 
imposed. The subcontractor will pay 2 times the penalty compared to 
previously paid in case there are repeated cases of fatal incidents under 
the same subcontractor for the same package in the same unit. 
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1.0 PURPOSE 

 
1.1 The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention and control of general 

workplace hazards, specific job hazards, potential hazards and environmental impacts that may arise from foreseeable 

conditions during installation and servicing of industrial projects and power plants. 

 
1.2 This document shall be followed by BHEL’s subcontractors at all installation and servicing sites. In case customer specific 

documents are to be implemented, this document will be followed in conjunction with customer specific documents.  

 
1.3 Although every effort has been made to make the procedures and guidelines in line with statutory requirements, in case of 

any discrepancy relevant statutory guidelines must be followed. 

1.4 In case the customer has any specific requirement, the same is to be fulfilled. 

 
2.0 SCOPE 

 
The document is applicable for BHEL’s Subcontractors at all installation / servicing activities of BHEL Power Sector  
as per the relevant contractual obligations. 

 
3.0 OBJECTIVES AND TARGETS 

The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and Environment at 
workplaces. 

 
 Ensure the Health and Safety of all persons at work site is not adversely affected by the work. 
 Ensure protection of environment of the work site. 
 Comply at all times with the relevant statutory and contractual HSE requirements. 
 Provide trained, experienced and competent personnel. Ensure medically fit personnel only are engaged at 

work. 
 Provide and maintain plant, places and systems of work that are safe and without risk to health and the 

environment. 
 Provide all personnel with adequate information, instruction, training and supervision on the safety aspect of their 

work. 
 Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites including 

subcontractors in respects of HSE. 
 Establish effective communication on HSE matters with all relevant parties involved in the Project works. 
 Ensure that all work planning takes into account all persons that may be affected by the work. 
 Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. are to be certified by 

competent person. 
 Ensure timely provision of resources to facilitate effective implementation of HSE requirements. 
 Ensure continual improvements in HSE performance 
 Ensure conservation of resources and reduction of wastage. 
 Capture the data of all incidents including near misses, process deviation etc. Investigate and analyze the same 

to find out the root cause. 
 Ensure timely implementation of correction, corrective action and preventive action. 
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4.0 BHEL POWER SECTOR HEALTH, SAFETY & ENVIRONMENT POLICY 
 

HSE TARGETS 
 
EXPLOSION 
FATALITY 
LOST TIME INJURY 
FIRE 
VEHICLE INCIDENTS 
ENVIRONMENTAL INCIDENTS 

ZERO 
ZERO 
ZERO 
ZERO 
ZERO 
ZERO 

 

` sd/- 

      CMD, BHEL 

Health, Safety & Environment Policy of BHEL 
 

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our commitment to protect our 
employees and people we work with, community and environment. BHEL believes in zero tolerance for unsafe 
work/non-conformance to safety and in minimizing environmental footprint associated with all its business activities. 
We commit to continually improve our HSE performance by: 
 

 Developing safety and sustainability culture through active leadership and by ensuring availability of 

required resources. 

 Ensuring compliance with applicable legislation, regulations and BHEL systems. 

 Taking up activities for conservation of resources and adopting sound waste management by following 

Reduce/Recycle/Reuse approach. 

 Continually identifying, assessing and managing environmental impacts and Occupational Health & Safety 

risks of all activities, products and services adopting approach based on elimination/ 

substitution/reduction/control. 

 Incorporating appropriate Occupational Health, Safety and Environment criteria into business decisions, 

design of products & systems and for selection of plants, technologies and services. 

 Imparting appropriate structured training to all persons at workplace and promoting awareness amongst 

customers, contractors and suppliers on HSE issues. 

 Reviewing periodically this policy and HSE Management Systems to ensure its relevance, appropriateness 

and effectiveness. 

 Communicating this policy within BHEL and making it available to interested parties. 
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5.0 MEMORANDUM OF UNDERSTANDING: 
 

After award of work, subcontractors are required to enter into a memorandum of understanding as given below: 

Memorandum of Understanding 
 

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy (HSE Policy). 

M/s do hereby also commit to comply with the same HSE Policy w h i l e  

executing the Contract Number    

M/s shall ensure that safe work practices as per the HSE plan. Spirit and 

content therein shall be reached to all workers and supervisors for compliance. 
 

In addition to this, M/S shall comply to all applicable statutory and regulatory requirements 

which are in force in the place of project and any special requirement specified in the contract document of the 

principal customer. 

M/s shall co-operate in HSE audits/inspections conducted by BHEL /customer/ 

third party and ensure to close any non-conformity observed/reported within prescribed time limit. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed by authorized representative of M/s --------------------------------------- 

Name : 

Place & Date: 
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6.0 TERMS AND DEFINITIONS 

 
6.1 DEFINITIONS 

 
6.1.1 INCIDENT 

 
Work- related or natural event(s) in which an injury, or ill health (regardless of severity), damage to property or 
fatality occurred, or could have occurred. 

 
 

6.1.2 NEAR MISS 
 

An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, is referred to as 
“Near-Miss”. 

 
6.1.3 MAN-HOURS WORKED 

 
The total number of man hours worked by all employees including subcontractors working in the premises. It includes 
managerial, supervisory, professional, technical, clerical and other workers including contract labours. Man-hours 
worked shall be calculated from the payroll or time clock recorded including overtime. When this is not feasible , the 
same shall be estimated by multiplying the total man-days worked for the period covered by the number of hours 
worked per day. The total number of workdays for a period is the sum of the number of men at work on each day of 
period. If the daily hours vary from department to department separate estimate shall be made for each department 
and the result added together. 

 
6.1.4 FIRST AID CASES 

 
First aids are not essentially all reportable cases, where the injured person is given medical treatment and discharged 
immediately for reporting on duty, without counting any lost time. 

 
6.1.5 LOST TIME INJURY 

 
Any work injury which renders the injured person unable to perform his regular job or an alternative restricted work 
assignment on the next scheduled work day after the day on which the injury occurred. 

 
6.1.6 MEDICAL CASES 

 
Medical cases come under non-reportable cases, where owing to illness or other reason the employee was absent 
from work and seeks Medical treatment. 

 
6.1.7 TYPE OF INCIDENTS & THEIR REPORTING: 

The three categories of Incident are as follows: 

 
Non-Reportable Cases: 
An incident, where the injured person is given medical help and discharged for work without counting any lost time.  
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Reportable Cases: 
In this case the injured person is disable for 48 hours or more and is not able to perform his duty.  

 
Injury Cases: 
These are covered under the heading of non-reportable cases. In these cases the incident 
caused injury to the person, but he still continues his duty. 

 
6.1.8 TOTAL REPORTABLE FREQUENCY RATE 

Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man hours worked. Mathematically, 
the formula read as: 

 
Number of Reportable LTI x 1,000,000 
Total Man Hours Worked 

 
6.1.9 SEVERITY RATE 

 
Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man hours worked. 
Mathematically, the formula reads as: 

 
Days lost due to LTI x 1,000,000 

Total Man Hours Worked 

 
 

6.1.10 INCIDENCE RATE 

Incidence Rate is the Number of LTI per one thousand manpower deployed. Mathematically, the formula reads as: 

Number of LTIx1000 
Average number of manpower deployed 

7.0 HSE ORGANISATION 

Number of safety officers: 
The subcontractor must deploy one safety officer for every 500 workers or part thereof in each package. In addition, there  
must be one safety-steward/safety-supervisor for every 100 workers. 

 
Deployment: The subcontractor should deploy sufficient safety officers and safety-steward/Safety-supervisor, as per 
requirement given above, since initial stage and add more in proportion to the added strength in work force. Any 
delay in deployment will attract a penalty of Rs.30,000/- per man month for the delayed period. 

 
7.1 QUALIFICATION FOR HSE PERSONNEL 

 
Sl.no Designation Qualification Experience 
1 Safety officer 

(Construction Agency) 
Degree or Diploma in Engineering with 
full time diploma in Industrial Safety with 
construction safety as one of the 
subjects 

Minimum two years for 
degree holder and five 
years for diploma 
holder in the field of 
Construction of power 
plant/ major industries 
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2 Safety-Steward/ Safety- 

Supervisor 
Degree or diploma in any discipline with 
full time diploma in Industrial Safety with 
construction safety as one of the 
subjects 

Minimum two years 

 
 

7.2 RESPONSIBILITIES 

 
7.2.1 SITE IN -CHARGE OF SUBCONTRACTOR 

 
 Shall sign Memorandum of Understanding (MoU) for compliance to BHEL’s HSE Plan for Site Operations as per 

clause 5.0

• Shall engage qualified safety officer(s) and steward (s) as per clause 7.0

• Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area of work  in 

consultation with his concerned engineer and the safety coordinator.

• Shall screen all workmen for health and competence requirement before engaging for the job and periodically 

thereafter as required.

• Shall not engage any employee below 18 years.

• Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face shield, hand 

gloves etc. before starting the job. Shall ensure that no working men/women carry excessive weight more than 

stipulated in Factory Rule Regulation R57.

• Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from competent person.

• Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, canteen, rest 

rooms/washing facilities to contracted employees at site.

• Shall adhere to the instructions laid down in Operation Control Procedures (OCPs) available with the site 

management.

• Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life line/stable structure.

• Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of material from 

height.

• Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE officer of BHEL.

• Shall ensure that Horseplay is strictly forbidden.

• Shall ensure that adequate illumination is arranged during night work.

• Shall ensure that all personnel working under subcontractor are working safely and do not create any Hazard to 

self and to others.

• Shall ensure display of adequate signage/posters on HSE.

• Shall ensure that mobile phone is not used by workers while working.

• Shall ensure conductance of HSE audit, mockdrill, medical camps, induction training and training on HSE at site.

• Shall ensure full co-operation during HQ/External /Customer HSE audits.
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 Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and PPEs as per work 

schedule.

• Shall ensure good housekeeping.

• Shall ensure adequate valid fire extinguishers are provided at the work site.

• Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at work site and 

labour colony.

• Shall ensure adequate emergency preparedness.

• Shall be member of site HSE committee and attend all meetings of the committee

• Power source for hand lamps shall be maximum of 24 v.

 Temporary fencing should be done for open edges if Hand – railings and Toe-guards are not available.
 
 

7.2.2 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF SUBCONTRACTOR 

 
• Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and other tools and 

tackles.

• Facilitate inclusion of safety elements into Work Method Statement.

• Highlight the requirements of safety through Tool-box / other meetings.

• Help concerned HOS to prepare Job Specific instructions for critical jobs.

• Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety measures.

• Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs.

• Convene HSE meeting & minute the proceeding for circulation & follow-up action.

• Plan procurement of PPE & Safety devices and inspect their healthiness.

• Report to PS Region/HQ on all matters pertaining to status of safety and promotional program at site level.

• Facilitate administration of First Aid

• Facilitate screening of workmen and safety induction.

• Conduct fire Drill and facilitate emergency preparedness

• Design campaigns, competitions & other special emphasis programs to promote safety in the workplace.

 Apprise PS– Region on safety related problems.

• Notify site personnel non-conformance to safety norms observed during site visits / site inspections.

• Recommend to Site In charge, immediate discontinuance of work until rectification, of such situations warranting 

immediate action in view of imminent danger to life or property or environment.

• To decline acceptance of such PPE / safety equipment that do not conform to specified requirements.

• Encourage raising Near Miss Report on safety along with, improvement initiatives on safety.

• Shall work as interface between various agencies such customer, package-in-charges, subcontractors on HSE 

matters
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8.0 PLANNING BY SUBCONTRACTOR 

Monthly planning and review of HSE activities shall be carried out by subcontractor as per format No. HSEP:14-F30 
jointly along with BHEL. 

 
8.1 MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR 

 
 As a measure to ensure that machinery, equipment and tools being mobilized to the construction site are fit for 

purpose and are maintained in safe operating condition and complies with legislative and owner requi rement, 
inspection shall be arranged by in-house competent authority for acceptance as applicable. 

 
 The machinery and equipment to be embraced for this purpose shall include but not limited to the following: 

 
o Mobile cranes. 
o Side Booms. 
o Forklifts. 
o Grinding machine. 
o Drilling machine. 
o Air compressors. 
o Welding machine. 
o Generator sets. 
o Dump Trucks. 
o Excavators. 
o Dozers 
o Grit Blasting Equipment. 
o Hand tools. 

 
 Subcontractor shall notify the engineer, of his intention to bring on to site any equipment or any container,  with 

liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to 
prescribe the condition under which such equipment or container may be handled and used during the 
performance of the works and the subcontractor shall strictly adhere to such instructions. The Engineer shall 
have the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to 
such prohibition will be entertained. 

 
8.2 MOBILISATION OF MANPOWER BY SUBCONTRACTOR 

 
 The subcontractor shall arrange induction and regular health check of their employees as per schedule VII of 

BOCW rules by a registered medical practitioner. 
 The subcontractor shall take special care of the employees affected with occupational diseases under rule 230 

and schedule II of BOCW Rules. The employees not meeting the fitness requirement should not be engaged for 
such job. 

 Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights beyond prescribed 
limits) for male and female workers are complied with. 

 Appropriate accommodation to be arranged for all workmen in hygienic condition. 
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8.3 PROVISION OF PPEs 

 
 Personnel Protective Equipment (PPEs), in adequate numbers, will be made available at site & their regular use 

by all concerned will be ensured 
 The following matrix recommends usage of minimum PPEs against the respective job. 

 
Sl. 
No 

Type of work PPEs 

1 Concrete and asphalt mixing Nose mask, hand glove, apron and gum boot 
2 Welders/Grinders/ Gas cutters Welding/face screen, apron, hand gloves, nose mask and ear 

muffs if noise level exceeds 90dB. Helmet fitted with welding shield 
is preferred for welders 

3 Stone/ concrete breakers Ear muffs, safety goggles, hand gloves 
4 Electrical Work Rubber hand glove, Electrical Resistance shoes 
5 Insulation Work Respiratory mask, Hand gloves, safety goggles 
6 Work at height Double lanyard full body harness, Fall arrestor (specific cases) 
7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves 
8 Painting Plastic gloves, Respirators (particularly for spray painting) 
9 Radiography As per BARC guidelines 

 
 The PPEs shall conform to the relevant standards as below and bear ISI mark. 

 
Relevant is-codes for personal protection 

 
IS: 2925 – 1984 Industrial Safety Helmets. 

IS: 4770 – 1968 Rubber gloves for electrical purposes. 

IS: 6994 – 1973 (Part-I) Industrial Safety Gloves (Leather &Cotton Gloves). 

IS: 1989 – 1986 (Part-I-II) Leather safety boots and shoes. 

IS: 5557 – 1969 Industrial and Safety rubber knee boots. 

IS: 6519 – 1971 Code of practice for selections care and repair of Safety 
footwear. 

IS: 11226 – 1985 Leather Safety footwear having direct 
molding sole. 

IS: 5983 – 1978 Eye protectors. 

IS: 9167 – 1979 Ear protectors. 

IS: 1179-1967 Eye & Face protection during welding 

IS: 3521 – 1983 Industrial Safety Belts and Harness 

IS:8519 -1977 Guide for selection of industrial Safety 
equipment for body protection 

IS:9473-2002,14166- 
1994,14746-1999 

Respiratory Protective Devices 

The list is not exhaustive. The safety officer may demand additional PPEs based on specific requirement.  
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 Where workers are employed in sewers and manholes, which are in use, the subcontractor shall ensure that the 

manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into 
manhole, and the manholes so opened shall be cordoned off with suitable railing and provided with warning 
signals or boards to prevent incident to the public 

 Besides the PPEs mentioned above, the persons shall use helmet and safety shoe. The visitors shall use Helmet 
and any other PPEs as deemed appropriate for the area of work. 

 
Colour scheme for Helmets: 

1. Workmen: Yellow 
2. Safety staff: Green or white with green band 
3. Electrician: Red 
4. Others including visitors: White 

 
 All the PPEs shall be checked for its quality before issue and the same shall be periodically checked. The users shall 

be advised to check the PPEs themselves for any defect before putting on. The defective ones shall be repaired/ 
replaced. 

 The issuing agency shall maintain register for issue and receipt of PPEs. 
 The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or printed on the front. 
 The body harnesses shall be serial numbered. 

 
 

8.4 ARRANGEMENT OF INFRASTRUCTURE 

 
8.4.1 DRINKING WATER 

 
 Drinking water shall be provided and maintained at suitable places at different elevations. 
 Container should be labeled as “ Drinking Water” 
 Cleaning of the storage tank shall be ensured atleast once in 3 months indicating date of cleaning and next due 

date. 
 Potability of water should be tested as per IS10500 at least once in a year. 

 
8.4.2 WASHING FACILITIES 

 
 In every workplace, adequate and suitable facilities for washing shall be provided and maintained. 
 Separate and adequate cleaning facilities shall be provided for the use of male and female workers. Such 

facilities shall be conveniently accessible and shall be kept in clean and hygienic condition and dully illuminated 
for night use. 

 Overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be provided to 
enable the painters and other workers to wash during the cessation of work. 

 
8.4.3 LATRINES AND URINALS 

 
 Latrines and urinals shall be provided in every work place. 
 Urinals shall also be provided at different elevations. 
 They shall be adequately lighted and shall be maintained in a clean and sanitary condition at all times, by 

appointing designated person. 
 Separate facilities shall be provided for the use of male and female worker if any. 
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8.4.4 PROVISION OF SHELTER DURING REST 

 
Proper Shed & Shelter shall be provided for rest during break 

 
8.4.5 MEDICAL FACILITIES 

 
8.4.5.1 MEDICAL CENTRE (As per Schedule V, X and XI of BOCW central Rules, 1998) 

 
 A medical centre shall be ensured/identified at site with basic facilities for handling medical emergencies. The 

medical center can be jointly developed on proportionate sharing basis with permission from BHEL 
 A qualified medical professional, not less than MBBS, shall be deployed at the medical centre 
 The medical centre shall be equipped with one ambulance, with trained driver and oxygen cylinder. 
 Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste –Management and Handling 

Rules, 1998) 
 

8.4.5.2 FIRST AIDER 

 
 Ensure availability of Qualified First-aider throughout the working hours. 
 Every injury shall be treated, recorded and reported. 
 Refresher course on first aid shall be conducted as necessary. 
 List of Qualified first aiders and their contact numbers should be displayed at conspicuous places. 

 
8.4.5.3 FIRST AID BOX (as per schedule III of BOCW) 

 
 The subcontractor shall provide necessary first aid facilities as per schedule III of BOCW. At every work place 

first aid facilities shall be provided and maintained. 
 The first aid box shall be kept by first aider who shall always be readily available during the working hours of the 

work place. His name and contact no to be displayed on the box. 
 The first aid boxes should be placed at various elevations so as to make them available within the reach and at 

the quickest possible time. 
 The first aid box shall be distinctly marked with a Green Cross on white background. 
 Details of contents of first aid box is given in Annexure No. 01 
 Monthly inspection of First Aid Box shall be carried out by the owner as per format no. HSEP:14-F01 
 The subcontractor should conduct periodical first –aid classes to keep his supervisor and Engineers properly 

trained for attending to any emergency. 

 
8.4.5.4 HEALTH CHECK UP (As per schedule VII and Form XI) 

 
The persons engaged at the site shall undergo health checkup as per the format no.  
HSEP:14-F02 before induction. The persons engaged in the following works shall undergo health checkup at least 
once in a year: 

 
a. Height workers 
b. Drivers/crane operators/riggers 
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c. Confined space workers 
d. Shot/sand blaster 
e. Welding and NDE personnel 

 
8.4.6 PROVISION OF CANTEEN FACILITY 

 
 Canteen facilities shall be provided for the workmen of the project inside the project site. 
 Proper cleaning and hygienic condition shall be maintained. 
 Proper care should be taken to prevent biological contamination. 
 Adequate drinking water should be available at canteen. 
 Fire extinguisher shall be provided inside canteen. 
 Regular health check-up and medication to the canteen workers shall be ensured. 

 
8.4.7 PROVISION OF ACCOMODATION/LABOUR COLONY 

 
 The subcontractor shall arrange for the accommodation of workmen at nearby localities or by making a labour 

colony.
 Regular housekeeping of the labour colony shall be ensured.
 Proper sanitation and hygienic conditions to be maintained.
 Drinking water and electricity to be provided at the labour colony.
 Bathing/ washing bay
 Room ventilation and electrification.

 
8.4.8 PROVISION OF EMERGENCY VEHICLE 

 
 Dedicated emergency vehicle shall be made available at workplace by each subcontractor to handle any 

emergency 

 
8.4.9 PEST CONTROL 

 
Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony and stores. 

 
8.4.10 SCRAPYARD 

 
 In consultation with customer, scrapyard shall be developed to store metal scrap, wooden scrap, waste, 

hazardous waste. 

 Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored separately. 

 

8.4.11 ILLUMINATION 
 

 The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, hand lamps, area 
lighting etc. at various levels for safe and proper working operations at dark places and during night hours at 
the work spot as well as at the pre-assembly area. 

 
 Adequate and suitable light shall be provided at all work places & their approaches including passage ways as per 

IS: 3646 (Part-II). Some recommended values are given below: 
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S. No. Location 

 
A. Construction Area 

Illumination 
(Lux) 

1. Outdoor areas like store yards, entrance and exit roads 20 
2. Platforms 50 
3. Entrances, corridors and stairs 100 
4. General illumination of work area 150 
5. Rough work like fabrication, assembly of major items 150 
6. Medium work like assembly of small machined parts 300 

             rough measurements etc. 
7. Fine work like precision assembly, precision 700 

              measurements etc. 
8. Sheet metal works 200 
9. Electrical and instrument labs 450 

 
B. Office 

 
1. Outdoor area like entrance and exit roads 20 
2. Entrance halls 150 
3. Corridors and lift cars 70 
4. Lift landing 150 
5. Stairs 100 
6. Office rooms, conference rooms, library reading tables 300 
7. Drawing table 450 
8. Manual telephone exchange 200 

 
 Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells. 
 Lamps shall be protected by suitable guards where necessary to prevent danger, in case of breakage of lamp. 
 Emergency lighting provision for night work shall be made to minimise danger in case of main supply failure. 

 
If the subcontractor fails to take appropriate safety precautions or to provide necessary safety devices and equipment or to 
carry out instructions issued by the authorized BHEL official, BHEL shall have the right to take corrective steps at the risk and 
cost of the subcontractor 

 
9.0 HSE TRAINING& AWARENESS 

 
9.1 HSE INDUCTION TRAINING 

 
All persons entering into project site shall be given HSE induction training by the HSE officer of BHEL /subcontractor 
before being assigned to work. 
In-house induction training subjects shall include but not limited to: 
 Briefing of the Project details. 
 Safety objectives and targets. 
 Site HSE rules. 
 Site HSE hazards and aspects. 
 First aid facility. 
 Emergency Contact No. 
 Incident reporting. 
 Fire prevention and emergency response. 
 Rules to be followed in the labour colony (if applicable) 
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 Proper safety wear & gear must be issued to all the workers being registered for the induction (i.e., 

Shoes/Helmets/Goggles/Leg guard/Apron etc.) 
 They must arrive fully dressed in safety wear & gear to attend the induction. 
 Any one failing to conform to this safety wear& gear requirement shall not qualify to attend. 
 On completing attending subcontractor’s in-house HSE induction, each employee shall sign an induction training 

form (format no. HSEP:14-F03) to declare that he had understood the content and shall abide to follow and 
comply with safe work practices. They may only then be qualified to be issued with a personal I.D. card, for 
access to the work site. 

 
9.2 HSE TOOLBOX TALK 

 
 HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to specific work groups 

prior to the start of work. The agenda shall consist of the followings: 
 

o Details of the job being intended for immediate execution. 
o The relevant hazards and risks involved in executing the job and their control and mitigating measures. 
o Specific site condition to be considered while executing the job like high temperature, humidity, unfavorable 

weather etc. 
o Recent non-compliances observed. 
o Appreciation of good work done by any person. 
o Any doubt clearing session at the end. 

 Record of Tool box talk shall be maintained as per format no. HSEP:14-F04 
 Tool box talk to be conducted at least once a week for the specific work. 

 
9.3 TRAINING ON HEIGHT WORK 

Training on height work shall be imparted to all workers working at height by in-house/external faculty at least 
twice in a year. The training shall include following topics: 
 Use of PPEs 
 Use of fall arrester, retractable fall arrester, life line, safety nets etc. 
 Safe climbing through monkey ladders. 
 Inspection of PPEs. 
 Medical fitness requirements. 
 Mock drill on rescue at height. 
 Dos & Don’ts during height work. 

 
9.4 HSE TRAINING DURING PROJECT EXECUTION 

 
 Other HSE training shall be arranged by BHEL/ subcontractor as per the need of the project execution and 

recommendation of HSE committee of site. 
 The topics of the HSE training shall be as follows but not limited to: 

o Hazards identification and risk analysis (HIRA) 
o Work Permit System 
o Incident investigation and reporting 
o Fire fighting 
o First aid 
o Fire-warden training 
o EMS and OHSMS 
o T & Ps fitness and operation 
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o Electrical safety 
o Welding, NDE & Radiological safety 
o Storage, preservation & material handling. 

 A matrix shall be maintained to keep an up-to-date record of attendance of training sessions carried out. 

 
9.5 HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC 

 
9.5.1 Display of HSE posters and banners 

 
 Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work place 

 
9.5.2 Display of HSE signage 

 
 Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby about the work 

going on and do’s and don’ts to be followed 
 

9.5.3 Competition on HSE and award 

 
 Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety day, BHEL day, World 

Environment Day etc.) and winners will be suitably awarded. 
 

9.5.4 HSE awareness programme 
 Subcontractor shall arrange HSE awareness programme periodically on different topics including medical awareness 

for all personnel working at site 
 

10.0 HSE COMMUNICATION 

 
10.1 INCIDENT REPORTING 

 
 The subcontractor shall submit report of all incidents, fires and property damage etc to the Engineer immediately 

after such occurrence, but in any case not later than 24 hours of the occurrence. Such reports shall be furnished 
in the manner prescribed by BHEL. ( Refer HSE procedure for incident investigation, analysis and reporting for 
details) 

 In addition, periodic reports on safety shall also be submitted by the subcontractor to BHEL from time to time as 
prescribed by the Engineer. Compiled monthly reports of all kinds of incidents, fire and property damage to be 
submitted to BHEL safety officer as per prescribed formats. 

 HSE incidents of site shall be reported to BHEL site Management as per Procedure for Incident Investigation 
and Reporting in format no. HSEP:14-F15. Corrective action shall be immediately implemented at the work place 
and compliance shall be verified by BHEL HSE officer and until then, work shall be put on hold by Construction 
Manager. 

 
10.2 HSE  EVENT  REPORTING 

 
 Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to BHEL site 

management in detail with photographs for publication in different in-house magazines 
 Celebration of important days like National Safety Day, World Environment Day etc. shall also be reported as 

mentioned above. 
 

10.3 DAILY HSE ACTIVITY REPORTING 
 
Daily HSE activities shall be reported by subcontractor to BHEL as per Format No. HSEP:14-F31A 
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11.0 OPERATIONAL CONTROL 

 
All applicable OCPs (Operational control procedures) will be followed by subcontractor as per BHEL instructions. This will 
be done as part of normal scope of work. List of such OCPs is given below. In case any other OCP is found to be 
applicable during the execution of work at site, then subcontractor will follow this as well, within quoted rate. These OCPs 
(applicable ones) will be made available to subcontractor during work execution at site. However for reference purpose, 
these are kept with Safety Officer of BHEL at the Power Sector Regional HQ, or available in downloadable format in the 
website, which may be refereed by subcontractor, if they so desire. 

 
LIST OF OCPs 

Safe handling of chemicals Safety in use of cranes Hydraulic test 
Electrical safety Storage and handling of gas cylinders Spray insulation 
Energy conservation Manual arc welding Trial run of rotary equipment 
Safe welding and gas cutting 
operation 

Safe use of helmets Stress relieving 

Fire safety Good house keeping Material preservation 
Safety in use of hand tools Working at height Cable laying/tray work 
First aid Safe excavation Transformer charging 
Food safety at canteen Safe filling of hydrogen in cylinder Electrical maintenance 
Illumination Vehicle maintenance Safe handling of battery system 
Handling and erection of heavy 
metals 

Safe radiography Computer operation 

Safe acid cleaning Waste disposal Storage in open yard 
Safe alkali boil out Working at night For sanitary maintenance 
Safe oil flushing Blasting Batching 
Steam blowing DG set Piling rig operation 
Safe working in confined area Handling & storage of mineral wool Gas distribution test 
Safe operation of passenger lift, 
material hoists & cages 

Drilling, reaming and grinding(machining) Cleaning of hotwell / deaerator 

Electro-resistance heating Compressor operation O&M of control of AC plant & system 
Air compressor Passivation Safe Loading of Unit 
Safe EDTA Cleaning Safe Chemical cleaning of Pre boiler 

system 
Safe Boiler Light up 

Safe Rolling and Synchronization   

 
 

11.1 HSE ACTIVITIES 
 

HSE activities shall be conducted at site based on the HSEMSM developed by Power Sector and issued to site by 
Regions. 
While planning for any activity the following documents shall be referred for infrastructural requirements to establish 
control measures: 

 
1) HSE Procedure for Register of OHS Hazards and Risks 
2) HSE Procedure for Register of Environmental Aspects and Impacts 
3) HSE Procedure for Register of Regulations 
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4) Operational Control Procedures 
5) HSE Procedure for Emergency Preparedness and Response Plan 
6) Contract documents 

 
 

11.2 WORK PERMIT SYSTEM 

 
 The following activities shall come under Work Permit System

a. Height working above 2 metres 
b. Hot working at height 
c. Confined space 
d. Radiography 
e. Excavation more than 4 meter depth 
f. Heavy lifting above 50 ton 
Refer Annexure 05 for Work permit formats. 

 “HSE Procedure for Work Permit System” shall be followed while implementing permit system. Where customer 
is having separate Work Permit System the same shall be followed.

 Permit applicant shall apply for work permit of particular work activity at particular location before starting of the 
work with Job Hazard Analysis.

 Permit signatory shall check that all the control measures necessary for the activity are in place and issue the 
permit to the permit holder.

 Permit holder shall implement and maintain all control measures during the period of permit .He will close the 
permit after completion of the work. The closed permit shall be archived in HSE Department of site.

 
 

11.3 SAFETY DURING WORK EXECUTION 
 

Respective OCPS are to be followed and adherence to the same would be contractually binding 

 
11.3.1 WELDING SAFETY 

 
All safety precautions shall be taken for welding and cutting operations as per IS-818. All safety precautions shall be taken for 
foundation and other excavation marks as per IS-3764. 

 
 

11.3.2 RIGGING 
 

Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging equipment, when not in use, shall 
be removed from the original work area so as not to present a hazard to employees. 

 
 

11.3.3 CYLINDERS STORAGE AND MOVEMENT 

 
All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall be flash-back arrestors conforming to 
IS-11006 at both cylinder and burner ends. Damaged tube and regulators must be immediately replaced. No of cylinders shall not 
exceed the specified quantity as per OCP 
Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally dragged, struck o r 
permitted to strike each other violently. 
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When cylinders are transported by powered vehicle they shall be secured in a vertical position. 

 
11.3.4 DEMOLITION WORK 

 
Before any demolition work is commenced and also during the process of the work the following shall be ensured:  

 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
 No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by the 

operator shall remain electrically charged. 
 All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion or 

flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to render them 
unsafe. 

 
 

11.3.5 T&Ps 

 
All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration certificates bearing endorsement 
from competent authority of BHEL..Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to 
BHEL safety Officer as per the format/procedure of BHEL. 

 
11.3.6 CHEMICAL HANDLING 

 
Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, sealing compounds etc , at work place.Where 
it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the subcontractor shall be  
responsible for carrying out such provision / storage in accordance with the rules & regulations laid down in the relevant petroleum 
act, explosive act and petroleum and carbide of calcium manual, published by the chief inspector of explosives of India. All such 
storage shall have prior approval if necessary from the chief inspector of explosives or any other statutory authori ty. The 
subcontractor shall be responsible for obtaining the same. 

 
 
 

11.3.7 ELECTRICAL SAFETY 

 
 Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above 24 Volts. 

 
 Fulfilling safety requirements at all power tapping points. 

 
 

 High/ Low pressure welders to be identified with separate colour clothings. No welders will be deployed without 
passing appropriate tests and holding valid welding certificates. Approved welding procedure should be displayed at 
work place. 

 The subcontractor shall not use any hand lamp energized by Electric power with supply voltage of more than 24 volts in 
confined spaces like inside water boxes, turbine casings, condensers etc. 

 All portable electric tools used by the subcontractor shall have safe plugging system to source of power and be 
appropriately earthed. Only electricians licensed by appropriate statutory authority shall be employed by the 
subcontractor to carry out all types of electrical works. Details of earth resource ad their test date to be given to BHEL 
safety officer as per the prescribed formats of BHEL 

 The subcontractor shall use only properly insulated and armored cables which conform to the requirement of Indian 
Electricity Act and Rules for all wiring, electrical applications at site. 
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 BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the cost of the subcontractor. 
 All electrical appliances used in the work shall be in good working condition and shall be properly earthed. 
 No maintenance work shall be carried out on live equipment. 
 The subcontractor shall maintain adequate number of qualified electricians to maintain his temporary electrical 

installations. 
 Area wise Electrical safety inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist’ 

and the report is to be submitted to BHEL safety officer 
 Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of the sites of work 

shall be so stacked or placed as to cause danger or inconvenience to any person or the public 
 The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to voltages 

used in critical areas. 

 
11.3.8 FIRE SAFETY 

 
 Providing appropriate fire fighting equipment at designated work place and nominate a fire officer/warden adequately 

trained for his job. 
 Subcontractor shall provide enough fire protecting equipment of the types and numbers at his office, stores, temporary  

structure in labor colony etc. Such fire protection equipment shall be easy and kept open at all times. 
 The fire extinguishers shall be properly refilled and kept ready which should be certified at periodic intervals. The date of 

changing should be marked on the Cylinders. 
 All other fire safety measures as laid down in the “codes for fire safety at construction site” issued by safety coordinator of 

BHEL shall be followed. 
 Non-compliance of the above requirement under fire protection shall in no way relieve the subcontractor of any of his 

responsibility and liabilities to fire incident occurring either to his materials or equipment or those of others. 
 Emergency contacts nos must be displayed at prominent locations 
 Tarpaulin being inflammable should not be used (instead, only non-infusible covering materials shall be used) as 

protective cover while preheating, welding, stress relieving etc. at site. 

 
 

11.3.9 SCAFFOLDING 
 

 Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the ground, or from solid 
construction except in the case of short duration of work which can be done safely from ladders. 

 When a ladder is used, it shall be of rigid construction made of steel. The steps shall have a minimum width of 45 cm and 
a maximum rise of 30 cm. Suitable handholds of good quality wood or steel shall be provided and the ladder shall be 
given an inclination not steeper then ¼ horizontal and 1 vertical. 

 Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead support or 
erected with stationery support shall have a guard rail properly bolted, braced or otherwise secured, at least 90 cm above 
the floor or platform of such scaffolding or staging and extending along the entire length of the outside and ends thereof 
with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from saver, from swaying, from the building or structure. 

 
 

11.3.10 WORK AT HEIGHT: 

 
 Guardrails and toe-board/barricades and sound platform conforming to IS:4912-1978 should be provided. 
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 Wherever necessary, life-line (pp or metallic) and fall arrestor along with Polyamide rope or Retractable lifeline should be 

provided. 
 Safety Net as per IS:11057:1984 should be used extensively for prevention/ arrest of men and materials falling from 

height. The safety nets shall be fire resistant, duly tested and shall be of ISI marked and the nets shall be located as per 
site requirements to arrest or to reduce the consequences of a possible fall of persons working at different heights. 

 Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on beams without 
support, jumping from one level to another, throwing objects and taking shortcut must be discouraged. 

 Use of Rebar steel for making Jhoola and monkey-ladder (Rods welded to vertical or inclined structural members), 
temporary platform etc. must be avoided. 

 Monkey Ladder should be properly made and fitted with cages. 
 Jhoola should be made with angles and flats and tested like any lifting tools before use. 
 Lanyard must be anchored always and in case of double lanyard, each should be anchored separately. 
 In case of pipe-rack, persons should not walk on pipes and walk on platforms only. 
 In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor. 
 Empty drums must not be used. 
 For chimney or structure painting, both hanging platform and men should be anchored separately to a firm structure 

along with separate fall arrestor. Rope ladder should be discouraged. 

 
 

11.3.11 WORKING PLATFORM 

 
Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or unequally and if the 
height of the platform gangways provided is more than 3.6 m above ground level or floor level, they shall be closely 
boarded and shall have adequate width which shall not be less than 750 mm and be suitably fenced as described above. 
Every opening in the floor or a building or in a working platform shall be provided with suitable means to prevent the fall of 
persons or materials by providing suitable fencing or railing whose minimum height shall be 90 cm. 

 
 

11.3.12 EXCAVATION 
 

Wherever there are open excavation in ground, they shall be fenced off by suitable railing and danger signals installed at 
night so as to prevent persons slipping into the excavations. 

 
 

11.3.13 LADDER SAFETY 
Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No portable single 
ladder shall be over 9 m in the length while the width between side rails in rung ladder shall in no case be less than app.  
29.2 cm for ladder upto and including 3 m in length. For longer ladders this width shall be increased at least ¼’’ for each 

additional foot of length. 
A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the Engineer obtained prior 
to Construction. 

 
 

11.3.14 LIFTING SAFETY 
 

 It will be the responsibility of the subcontractor to ensure safe lifting of the equipment, taking due precaution to avoid 

any incident and damage to other equipment and personnel. 
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 All requisite tests and inspection of handling equipment, tools & tackle shall be periodically done by the subcontractor 

by engaging only the Competent Persons as per law. 

 Defective equipment or uncertified shall be removed from service. 

 Any equipment shall not be loaded in excess of its recommended safe working load. 

 
11.3.15 HOISTING APPLIANCE 

 
 Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be provided with 

efficient safe guards. 
 Hoisting appliance should be provided with such means as will reduce to the minimum the risk of any part of a suspended 

load becoming incidentally displaced. 
 When workers employed on electrical installations which are already energized, insulating mats, wearing apparel, such 

as gloves, sleeves and boots as may be necessary should be provided. 
 The worker should not wear any rings, watches and carry keys or other materials which are good conductor of electricity. 

 
 

11.4 ENVIRONMENTAL CONTROL 

 
Environment protection has always been given prime importance by BHEL. Environmental damage is a major 
concern of the principal subcontractor and every effort shall be made, to have effective control measures in place to 
avoid pollution of Air, Water and Land and associated life. Chlorofluorocarbons such as carbon tetrachlori de and 
trichloroethylene shall not be used. Waste disposal shall be done in accordance with the guidelines laid down in the 
project specification. 

 
Any chemical including solvents and paints, required for construction shall be stored in designated bonded areas 
around the site as per Material Safety Data Sheet (MSDS). 

 
In the event of any spillage, the principle is to recover as much material as possible before it enters drainage system 
and to take all possible action to prevent spilled materials from running off the site. The subcontractor shall use 
appropriate MSDS for clean-up technique 

 
All subcontractors shall be responsible for the cleanliness of their own areas. 

 
The subcontractors shall ensure that noise levels generated by plant or machinery are as low as reasonably 
practicable. Where the subcontractor anticipates the generation of excessive noise levels from his operations the 
subcontractor shall inform to Construction Manager of BHEL accordingly so that reasonable &practicable precautions 
can be taken to protect other persons who may be affected. 
It is imperative on the part of the subcontractor to join and effectively contribute in joint measures such as tree 
plantation, environment protection, contributing towards social upliftment, conversion of packing woods to school 
furniture, keeping good relation with local populace etc. 
The subcontractor shall carry out periodic air and water quality check and illumination level checking in his area of 
work place and take suitable control measure. 

 
11.5 HOUSEKEEPING 

 
 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage /cut pieces, 

temporary structures, packing woods etc. will be in the scope of the subcontractor. Such cleanings has to be done by 
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subcontractor within quoted rate, on daily basis by an identified group. If such activity is not carried out by 
subcontractor / BHEL is not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL 
overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding on the subcontractor  

 Proper housekeeping to be maintained at work place and the following are to be taken care of on daily basis. 
 All surplus earth and debris are removed/disposed off from the working areas to identified locations. 
 Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation within the working 

areas are removed to identified locations. 
 All wooden scrap, empty wooden cable drums and other combustible packing materials, shall be removed from 

workplace to identified locations. Sufficient waste bins shall be provided at 
 Different work places for easy collection of scrap/waste. Scrap chute shall be installed to remove scrap from high 

location. 
 Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and other hindrances. 
 Workmen shall be educated through tool box talk about the importance of housekeeping and encourage not to litter. 
 Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and bricks, etc. shall not 

be allowed in the camp to obstruct free movement of men and machineries. 
 Fabricated steel structures, pipes & piping materials shall be stacked properly. 
 No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may obstruct the traffic 

movement as well as below LT/HT power line. 
 Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working areas 

 
 

11.6 WASTE MANAGEMENT 
 

Take suitable measures for waste management and environment related laws/legislation as a part of normal 
construction activities. Compliance with the legal requirements on storage/ disposal of paint drums (including  the 
empty ones), Lubricant containers, Chemical Containers, and transportation and storage of hazardous chemicals will 
be strictly maintained. 

 
 

11.6.1 BINS AT WORK PLACE 

 
 Sufficient rubbish bins shall be provided close to workplaces. 
 Bins should be painted yellow and numbered. 
 Sufficient nos. of drip trays shall be provided to collect oil and grease. 
 Sufficient qty. of broomsticks with handle shall be provided. 
 Adequate strength of employees should be deployed to ensure daily monitoring and service for waste 

management. 

 
 
 

11.6.2 STORAGE AND COLLECTION 

 
 Different types of rubbish/waste should be collected and stored separately. 
 Paper, oily rags, smoking material, flammable, metal pieces should be collected in separate bins with close fitting 

lids. 
 Rubbish should not be left or allowed to accumulate on construction and other work places. 
 Do not burn construction rubbish near working site. 
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11.6.3 SEGREGATION 

 
 Earmark the scrap area for different types of waste. 
 Store wastes away from building. 
 Oil spill absorbed by non-combustible absorbent should be kept in separate bin. 
 Clinical and first aid waste stored and incinerated separately. 

 
 

11.6.4 DISPOSAL 
 

 Sufficient containers and scrap disposal area should be allocated. 
 All scrap bin and containers should be conveniently located. 
 Provide self-closing containers for flammable/spontaneously combustible material. 
 Keep drainage channels free from choking. 
 Make schedule for collection and disposal of waste. 

 
 

11.6.5 WARNING AND SIGNS 
 

 Appropriate sign to be displayed at scrap storage area 
 No toxic, corrosive or flammable substance to be discarded into public sewage system. 
 Waste disposal shall be in accordance with best practice. 
 Comply with all the requirements of Pollution Control Board (PCB) for storage and disposal of hazardous waste. 

 
 

11.7 TRAFFIC MANAGEMENT SYSTEM 
 
 

11.7.1 SAFE WORKPLACE TRANSPORT SYSTEM 

 
 Traffic routes in a work place shall be suitable for the persons or vehicles using them. This shall be sufficient in 

number and of sufficient size. This shall reflect the suitability of traffic routes for vehicles and pedestrians. 
 Where vehicles and pedestrians use the same traffic routes there shall be sufficient space between them. Where 

necessary all traffic routes must be suitably indicated. Pedestrians or vehicles must be able to use traffic routes 
without endangering those at work. There must be sufficient separation of traffic routes from doors, gates and 
pedestrian traffic routes. 

 For internal traffic, lines marked on roads / access routes and between buildings shall  clearly indicate where 
vehicles are to pass. 

 Temporary obstacles shall be brought to the attention of drivers by warning signs or hazard cones. 
 Speed limits shall be clearly displayed. Speed ramps preceded by a warning signs or marker are necessary. 
 The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming or parked traffic and it 

may be advisable to introduce on-way system or parking restrictions. 
 Safest route shall be provided between places where vehicles have to call or deliver. 
 Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or unprotected edges and  

structures likely to collapse 
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 Safe areas shall be provided for loading and unloading. 
 Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind corner. 
 Ensure road crossings are minimum and clearly signed. 
 Entrance and gateways shall be wide enough to accommodate a second vehicle without causing obstruction. 
 Set sensible speed limits which are clearly sign posted. 
 Where necessary ramps should be used to retard speed. This shall be preceded by a warning sign or mark on 

the road. 

 Forklift trucks shall not pass over road hump unless of a type capable of doing so. 
 Overhead electric cable, pipes containing flammable hazardous chemical shall be shielded by using goal posts 

height gauge posts or barriers. 
 Road traffic signs shall be provided on prominent locations for prevention of incidents and hazards and for quick 

guidance and warning to employees and public. Safety signs shall be displayed as per the project working 
requirement and guideline of the state in which project is done. Vehicles hired or used shall not be parked within 
the 15m radius of any working area. Any vehicle, that is required to be at the immediate/near the vicinity, shall be 
approved by the person in-charge of the site. 

 
 

11.7.2 TRAFFIC ROUTE FOR PEDESTRIANS 

 
 Where traffic routes are used by both pedestrians and vehicles road shall be wide enough to allow vehicles and 

pedestrians safely. 
 Separate routes shall be provided for pedestrians to keep them away from vehicles. Provide suitable 

barriers/guard at entrances/exit and the corners or buildings. 
 Where pedestrian and vehicle routes cross, appropriate crossing shall be provided. 
 Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using them at such times. 
 Provide high visibility clothing for people permitted in delivery area. 

 
 
 

11.7.3 WORK VEHICLE 

 
Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public roads. Site management 
shall ensure that drivers are suitably trained. All vehicle e.g. heavy motor vehicle forklift trucks dump trucks mobile 
cranes shall ensure that the work equipment conforms to the following: 

o A high level of stability. 
o A safe means of access/egress. 
o Suitable and effective service and parking brakes. 
o Windscreens with wipers and external mirrors giving optimum all round visibility. 
o Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms. 
o Provision of seat belts. 
o Guards on dangerous parts. 
o Driver protection - to prevent injury from overturning and from falling objects/materials. 
o Driver protection from adverse weather. 
o No vehicle shall be parked below HT/LT power lines. 
o Valid Pollution Under Control certification for all vehicles 
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11.7.4 DAILY CHECK BY DRIVER 

 
 There should also be daily safety checks containing below mentioned points by the driver before the vehicle is 

used. 
o Brakes. 
o Tires. 
o Steering. 
o Mirrors. 
o Windscreen waters. 
o Wipers. 
o Warning signals. 
o Specific safety system i.e. control interlocks 

 Management should ensure that drivers carry out these checks. 
 
 

11.7.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES 

 
 All drivers shall hold a valid driving License for the class of vehicle to be driven and be registered as an 

authorized BHEL driver with the Administration Department. 
 Securing of the load shall be by established and approved methods, i.e. chains with patented tightening 

equipment for steel/heavy loads. Sharp corners on loads shall be avoided when employing ropes for securing. 
 All overhangs shall be made clearly visible and restricted to acceptable limits 
 Load shall be checked before moving off and after traveling a suitable distance. 
 On no account is construction site to be blocked by parked vehicles Drivers of vehicles shall only stop or park in 

the areas designate by the stringing foreman. 
 Warning signs shall be displayed during transportation of material. 

All vehicles used by BHEL shall be in worthy condition and in conformance to the Land Transport requirement.  
 
 

11.7.6 MAINTENANCE 
 

All Vehicles used for transportation of man and material shall undergo scheduled inspections on frequent intervals to 
secure safe operation. Such inspections shall be conducted in particular for steering, brakes, lights, horn, doors etc. 
Site management shall ensure that work equipment is maintained in an efficient, working order and in good repair. 
Inspections and services carried out at regular intervals of t ime and or mileage. No maintenance shall be carried 
below HT/LT power lines. 

 
 

11.8 EMERGENCY PREPAREDNESS AND RESPONSE 
 

 Emergency preparedness and response capability of site shall be developed as per Emergency Preparedness 
and Response plan issued by Regional HQ 

 Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and its subcontractors 
 All the subcontractor’s supervisory personnel and sufficient number of workers shall be trained for fire protection 

systems. Enough number of such trained personnel must be available during the tenure of contract. 
Subcontractor should nominate his supervisor to coordinate and implement the safety measures. 

 Assembly point shall be earmarked and access to the same from different location shall be shown 
 Fire exit shall be identified and pathway shall be clear for emergency escape. 
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 Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher deployment plan and 

validity shall be ensured periodically through inspection 
 Adequate number of first aid boxes shall be strategically placed at different work places to cater emergency 

need. Holder of the first aid box shall be identified on the box itself who will have the responsibility to maintain the 
same. 

 First aid center shall be developed at site with trained medical personnel and ambulance 
 Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent locations. 
 Tie up with fire brigade shall be done in case customer is not having fire station. 
 Tie up with hospital shall be done in case customer is not having hospital. 
 Disaster Management group shall be formed at site 
 Mock drill shall be arranged at regular intervals. Monthly report of the above to be given to BHEL safety Officer 

as per prescribed BHEL formats 
 Mock drill shall be conducted on different emergencies periodically to find out gaps in emergency preparedness 

and taking necessary corrective action 

 
12.0 HSE INSPECTION 

 
Inspection on HSE for different activities being carried out at site shall be done to ensure compliance to HSEMS 
requirements. The subcontractor shall maintain and ensure necessary safety measures as required for inspection 
and tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend test etc. as applicable, to enable inspection 
agency for performing Inspection. If any test equipment is found not complying with proper safety requirements then 
the Inspection Agency may withhold inspection, till such time the desired safety requirements are met. 

 
 
 

12.1 DAILY HSE CHECKS 
 

Both the Site Supervisors and safety officer of Subcontractor are to conduct daily site Safety inspection around work 
activities and premises to ensure that work methods and the sites are maintained to an acceptable standard. The 
following are to form the common subjects of a daily safety inspection: 

 
 Personal Safety wears & gear compliance. 
 Complying with site safety rules and permit-to-work (PTW). 
 Positions and postures of workers. 
 Use of tools and equipment etc. by the workers. 

 
The inspection should be carried out just when work starts in beginning of the day, during peak activities period of the 
day and just before the day’s work ends. 

 
 

12.2 INSPECTION OF PPE 
 

 PPEs shall be inspected by HSE officer at random once in a week as per format no. HSEP:14-F06 for its 
compliance to standard and compliance to use and any adverse observation shall be recorded in the PPE 
register. 

 The applicable PPEs for carrying out particular activities are listed below. 
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12.3 INSPECTION OF T&Ps 

 
 A master list of T&Ps shall be maintained by each subcontractor. 
 All T&Ps being used at site shall be inspected by HSE officer once in a month as per format no. HSEP:14-F07 

for its healthiness and maintenance. 
 The T&Ps which require third party inspection shall be checked for its validity during inspection. The third party 

test certificate should be accompanied with a copy of the concerned competent person’s valid qualification 

record. 
 The validity of T&P shall be monitored as per “Status of T&Ps” format no. HSEP:14-F08 

 
 

12.4 INSPECTION OF CRANES AND WINCHES 

 
 Cranes and winches shall be inspected by the operator through a daily checklist for its safe condition (as 

provided by the equipment manufacturer) before first use of the day. 
 Cranes and Winches shall be inspected by HSE officer once in a month as per format no. HSEP:14-F09 for 

healthiness, maintenance and validity of third party inspection. 
 The date of third party inspection and next due date shall be painted on cranes and winches. 
 The operators/drivers shall be authorized by sub-contractor based on their competency and experience and shall 

carry the I-card. 
 The operator should be above 18 years of age and should be in possession of driving license of HMV man & 

goods), vision test certificate and should have minimum qualification so that he can read the instructions and 
check list. 

 
 

12.5 INSPECTION ON HEIGHT WORKING 

 
 Inspection on height working shall be conducted daily by supervisors before start of work to ensure safe working 

condition including provision of 
o Fall arrestor 
o Lifelines 
o Safety nets 
o Fencing and barricading 
o Warning signage 
o Covering of opening 
o Proper scaffolding with access and egress. 
o Illumination 

 Inspection on height working shall be conducted once in a week by HSE officer as per format no. HSEP:14-F10. 
 Medical fitness of height worker shall be ensured. 
 Height working shall not be allowed during adverse weather. 

 
 

12.6 INSPECTION ON WELDING AND GAS CUTTING OPERATION 
 

 Supervisor shall ensure that no flammable items are available in near vicinity during welding and gas cutting 
activity. 

 Gas cylinders shall be kept upright. 
 Use of Flash back arrestor shall be ensured at both ends. 
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 Inspection during welding and gas cutting operations shall be carried out by HSE officer once a month as per 

format no. HSEP:14-F11. 
 Use of fire blanket to be ensured to avoid falling of splatters during welding or gas cutting operation at height. 
 Availability of fire extinguisher at vicinity shall be ensured. 

 
 

12.7 INSPECTION ON ELECTRICAL INSTALLATION / APPLIANCES 

 
 Ensure proper earthing in electrical installation 
 Use ELCB at electrical booth 
 Electrical installation shall be properly covered at top where required 
 Use appropriate PPEs while working 
 Use portable electrical light < 24 V in confined space and potentially wet area. 
 Monthly inspection shall be carried out as per format no. HSEP:14-F12. 

 
 

12.8 INSPECTION OF ELEVATOR 
 

 Elevators shall be inspected by concerned supervisors once in a week as per format no. HSEP:14-F13. 
 All elevators shall be inspected by competent person and validity shall be ensured. 
 The date of third party inspection and next due date shall be painted on elevator. 

 
12.9      INSPECTION OF EXCAVATION 

 
Excavation activities shall be inspected as per Format HSEP:14-F13A 

 
13.0 HSE PERFORMANCE 

 
 Contractor shall be assessed on monthly basis for HSE Compliance by BHEL Safety In-charge at site.  

The HSE compliance shall be based on Online HSE Evaluation System of BHEL as per Format No. HSEP:14-
F33. 

 BHEL shall reserve the right to use this assessment for evaluating bidder’s capacity for future tenders  

 Suitable HSE reward system shall be developed at site level to promote HSE compliance amongst workmen 
by the subcontractor. 

To decide HSE reward, performance towards HSE shall be evaluated for workmen and it shall be awarded 
regularly in public gathering. 

 If safety record of the subcontractor in execution of the awarded job is to the satisfaction of safety department of 
BHEL, issue of an appropriate certificate to recognize the safety performance of the subcontractor may be 
considered by BHEL after completion of the job. 
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14.0 HSE PENALTIES 

 
 As per contractual provision HSE penalties shall be imposed on subcontractors for non- compliance on HSE 

requirement as per format no. HSEP:14-F14. The list in the format is only indicative. For any other violation, not 
listed in the format, the minimum penalty amount is to be decided as per BOCW act. 

 If principal customer/statutory and regulatory bodies impose some penalty on HSE due to the non-compliance of 
the subcontractor the same shall be passed on to them. 

 The penalty amount shall be recovered by Site Finance department from subcontractors from the RA/Final bill. 
 
 

15.0 OTHER REQUIREMENTS 
 

 In case of any delay in completion of a job due to mishaps attributable to lapses by the subcontractor, BHEL 

shall have the right to recover cost of such delay from the payments due to the subcontractor, after notifying the 

subcontractor suitably. 

 If the subcontractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being 

given reasonable opportunity to do so and/or if the subcontractor fails to take appropriate safety precautions or to 

provide necessary safety devices and equipment or to carry out instruction regarding safety issued by BHEL, 

BHEL shall have the right to take corrective steps at the risk and cost of the subcontractor after giving a notice of 

not less than 7 days indicating the steps that would be taken by BHEL. 

 If the subcontractor succeeds in carrying out its job in time without any fatal or disabling injury incident and 

without any damage to property BHEL may, at its sole discretion, favorably consider to reward the subcontractor 

suitably for the performance. 

 In case of any damage to property due to lapses by the subcontractor, BHEL shall have the right to recover the 

cost of such damages from the subcontractor after holding an appropriate enquiry. 

 The subcontractor shall take all measures at the sites of the work to protect all persons from incidents and shall 

be bound to bear the expenses of defense of every suit, action or other proceeding of law that may be brought 

by any persons for injury sustained or death owing to neglect of the above precautions and to pay any such 

persons such compensation or which may with the consent of the subcontractor be paid to compromise any 

claim by any such person, should such claim proceeding be filed against BHEL, the subcontractor hereby 

agrees to indemnify BHEL against the same. 

 The subcontractor shall not employ men below the age of 18 years and women on the work of painting with 

products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead 

painting, overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be 

provided to enable the working painters to wash during the cessation of work. 

 The subcontractor shall notify BHEL of his intention to bring to site any equipment or material which may create 

hazard. 

 BHEL shall have the right to prescribe the conditions under which such equipment or materials may be handled 

and the subcontractor shall adhere to such instructions. 
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 BHEL may prohibit the use of any construction machinery, which according to the organization is unsafe. No 

claim for compensation due to such prohibition will be entertained by BHEL. 

 
16. NON COMPLIANCE 

 
NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS RIGHT 

TO IMPOSE FINES ON THE SUBCONTRACTOR AS UNDER FOR EVERY INSTANCE OF VIOLATION NOTICED: 
 

SN Violation of Safety Norms Fine 
(in Rs) 

01 Not Wearing Safety Helmet 200/- * 
02. Not wearing Safety Belt or not anchoring life line 500/-* 
03 Not wearing safety shoe 200/-* 
04 Not keeping gas cylinders vertically 200/- 
05 Not using flash back arrestors 100/- 
06 Not wearing gloves 50/- * 
07. Grinding Without Goggles 50/- * 
08. Not using 24 V Supply For Internal Work 500/- 
09. Electrical Plugs Not used for hand Machine 100/- 
10. Not Slinging properly 200/- 
11. Using Damaged Sling 200/- 
12. Lifting Cylinders Without Cage 500/- 
13. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 500/- 
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 
500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 
17. Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 
19. Activity carried out without Safety work permit (Height work, Lifting 

activity, Hot work-each person/case) 
1000/- 

20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per 
victim 

21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per 
victim for first 
instance # 

 Legend:- 
*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of 
“Repeated violation” will be counted from subsequent days. 

 
#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty to 

be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are 
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.  

 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of BHEL engineer is 
final on the above. The amount will be deducted from running bills of the subcontractor. The amount collected above will be 
utilized for giving award to the employees who could avoid incident by following safety rules. Also the amount will be spent for 
purchasing the safety appliances and supporting the safety activity at site. 
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17.0 HSE AUDIT/INSPECTION 

 
 Regular HSE Audit/inspection shall be carried out by Subcontractor as per Site HSE audit calendar. 
 HSE checklist (Annexure 02) shall be used for carrying out audit/inspection and report shall be submitted to 

BHEL site management 
 All non-conformities and observations on HSE identified during internal or external HSE audit shall be disposed 

off by site in a time bound manner and reported back the implementation status 
 Corrective action and Preventive action on HSE issues raised by certification body issued by Regional HQs shall 

be implemented by site and reported to Site management. 

 
 

18.0 MONTHLY HSE REVIEW MEETING 
 

 Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and improve HSE 
performance. It will also discuss the incidents occurred since previous meeting,its root cause and Corrective 
action and Preventive action. The agenda is given below:

o Implementation of earlier MOM 
o HSE performance 
o HSE inspection 
o HSE audit and CAPA 
o HSE training 
o Health check-up camp 
o HSE planning for the erection and commissioning and installation activities in the coming month 
o HSE reward and promotional activities 

 The meeting shall be chaired by Construction Manager, convened by HSE coordinator and attended by all HOS, 
Site Incharge of Subcontractors and HSE officer of Subcontractors.

 MOM on the discussion will be circulated to the concerned for implementation.

 
19.0 FORMATS USED (Details available in Annexure-04) 

 
SL. No. Format Name Format No. Rev 

No. 

01 Inspection of First Aid Box HSEP:14-F01 00 

02 Health Check Up HSEP:14-F02 00 

03 HSE Induction Training HSEP:14-F03 00 

04 Tool Box Talk HSEP:14-F04 00 

05 Monthly Site HSE Report As specified by BHEL 00 

06 Inspection of PPE HSEP:14-F06 00 
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07 Inspection of T&Ps HSEP:14-F07 00 

08 Status of T&Ps HSEP:14-F08 00 

09 Inspection of Cranes and Winches HSEP:14-F09 00 

10 Inspection on Height Working HSEP:14-F10 00 

11 Inspection on Welding & Gas Cutting HSEP:14-F11 00 

12 Inspection on Electrical Installation HSEP:14-F12 00 

13 Inspection on Elevator HSEP:14-F13 00 

14 HSE Penalty HSEP:14-F14 00 

15 Accident /incident / property damage /fire incident report HSEP:14-F15 00 
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20.0 ANNEXURES 

ANNEXURE 01 
 

As per Contract Labour (Regulation & Abolition Act), Central Rules, 1971, 
 

(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and shall contain the 
following items, namely: 

 
(a) For establishments in which the number of contract labour employed does not exceed fifty, each first aid 

box shall contain the following equipment: 
(i) 6 small sterilized dressings 

(ii) 3 medium size sterilized dressings 

(iii) 3 large size sterilized dressings 

(iv) 6 pieces of sterilized eye pads in separate sealed packets. 
(v) 6 roller bandages 10 cm wide. 
(vi) 6 roller bandages 5 cm wide. 
(vii) One tourniquet 
(viii) A supply of suitable splints 
(ix) Three packets of safety pins. 
(x) Kidney tray. 
(xi) 3 large sterilized burn dressings. 
(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine 
(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration 

indicated on the label 

(xiv) 1 snake bite lancet 
(xv) 1 (30gms) bottle of potassium permanganate crystals. 
(xvi) 1 pair scissors 
(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and 

Labour Institutes, Government of India. 

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin 

(xix) Ointment for burns 

(xx) A bottle of suitable surgical anti-septic solution 

 
(b) For establishment in which the number of contract labour exceeds fifty each first-aid box shall contain the 
following equipment: 

 
(i) 12 small sterilized dressings 
(ii) 6 medium size sterilized dressings 
(iii) 6 large size sterilized dressings. 
(iv) 6 large size sterilized burn dressings 
(v) 6 (15 grams) packets sterilized cotton wool 
(vi) 12 pieces of sterilized eye pads in separate sealed packets. 
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(vii) 12 roller bandages 10 cm wide. 
(viii) 12 roller bandages 5 cm wide. 
(ix) One tourniquet. 
(x) A supply of suitable splints. 
(xi) Three packets of safety pins. 
(xii) Kidney tray. 
(xiii) Sufficient number of eye washes bottles filled with distilled water or suitable liquid 

clearly indicated by a distinctive sign which shall be visible at all times. 

(xiv) 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye 
drops. 

(xv) 1 (60ml) bottle containing a two percent alcoholic solution of iodine 
(xvi) One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water. 
(xvii) 1 (120ml) bottle containing Sal volatile having the dose and mode of administration 

indicated on the label. 

(xviii) 1 roll of adhesive plaster (6 cmX1 meter) 
(xix) 2 rolls of adhesive plaster (2 cmX1 meter) 
(xx) A snake bite lancet. 
(xxi) 1 (30 grams) bottle of potassium permanganate crystals. 
(xxii) 1 pair scissors 
(xxiii) 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service 

and labour Institutes, Government of India. 
(xxiv) a bottle containing 100 tablets (each of 5 grains) of aspirin 
(xxv) Ointment for burns 
(xxvi) A bottle of a suitable surgical anti septic solution. 

 
(2) Adequate arrangement shall be made for immediate recoupment of the equipment when necessary. 
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ANNEXURE 02 
 
 

 
HSE AUDIT/INSPECTION CHECKLIST CUM COMPLIANCE REPORT 

 
PROJECT:   SUBCONTRACTOR:   

 
DATE :     OWNER :  

INSPECTION BY:    

Note : write ‘NA’ wherever the items is not applicable 
Item Y 

e 
s 

N 
o 

Remarks Action 

HOUSEKEEPING     

Waste containers provided and used     

Passageways and walkways clear     

General neatness of working area     

Other     

PERSONNELPROTECTIVEEQUIPTMENTS     

Goggles; shields     

Face protection     

Hearing protection     

Respiratory masks etc.     

Safety belts     

Other     

EXCAVATIONS / OPENINGS     

Openings properly covered or barricaded     

Excavations shored     

Excavations barricaded     

Overnight lighting provided     

Other     

WELDING, CUTTING     

Gas cylinders chained upright     

Cable and hoses not obstructing     

Fire extinguisher (s) accessible     

Others     

SCAFFOLDING     

Fully decked platforms     

Guard and intermediate rails in place     

Toe boards in place     

Adequate shoring     

Adequate access     

Others     

LADDER     

Extension side rails 1 m above     

Top of landing     

Properly secured     
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Angle + 700 from horizontal     

Other     

HOISTS, CRANES AND DERRICKS     

Condition of cables and sheaf OK     

Condition of slings, chains, hooks OK     

Inspection & maintenance log maintained     

Outriggers used     

Signals observed and understood     

Qualified operators     

Others     

MACHINERY, TOOLS & EQUIPMENT     

Proper instruction     

Safety devices     

Proper cords     

Inspection and maintenance     

Other     

VEHICLE AND TRAFFIC     

Rules and regulations observed     

Inspection and maintenance     

Licensed drivers     

Other     

TEMPORARY FACILITIES     

Emergency instructions posted     

Fire extinguishers provided     

Fire-aid equipment available     

General neatness     

Others     

FIRE PREVENTION     

Personnel instructed     

Fire extinguishers checked     

No smoking in prohibited areas.     

Hydrants     

Clearance     

Others     

ELECTRICAL     

Proper wiring     

ELCB’s provided     

Ground fault circuit interrupters     

Protection against damage     

Prevention of tripping hazards     

Other     

HANDLING & STORAGE OF MATERIALS     

Properly stored or stacked     

Passageways clear     

Other     

FLAMMABLE GASES AND LIQUIDS     

Containers clearly identified     

Proper storage     

Fire extinguisher nearby     
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Other     

WORKING AT HEIGHT     

Safety nets     

Safety belts     

Safety helmets     

Anchoring of safety belt to the life line rope     

ENVIRONMENT     

Lubricant waste/engine oils properly dispose.     

Waste from Canteen, 
disposed properly. 

offices, sanitation etc.     

Disposal of surplus earth, stripping materials, 
expired batteries, oily rags and combustible 
materials done properly. 

    

HEALTH CHECKS     

Hygienic conditions at labor camps O.K.     

Availability of first-aid facilities     

Proper sanitation at site, office & labor camps.     

Arrangement of medical facilities.     

Measures for dealing with illness.     

Availability of potable drinking water for workmen & 
staff. 

    

Provision of crèches for children.     
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ANNEXURE 03 

 

REFERENCES 
 

 Contract documents 
 Relevant legislations 
 HSEMSM 
 Relevant Indian standards as listed below (illustrative only): 

 
 

SL 
NO 

CODE NAME TITLE 

(1) IS : 818-1888 
(Reaffirmed 2003) 

Code of Practice for safety and health requirements in 
Electric and Gas Welding and Cutting operations. 

(2) IS: 1179-1967 
(Reaffirmed 2003) 

Specification for Equipment for Eye & Face protection during 
welding. 

(3) IS : 1989 (Part 2):1986 
(Reaffirmed 1997) 

Specification for Leather Safety Boots & Shoes 

(4) IS:2925 – 1984 
(Reaffirmed 2010) 

Specification for Industrial Safety Helmets 

(5) IS:3521 : 1999 
(Reaffirmed 2002) 

Industrial Safety Belts & Harnesses-Specification 

(6) IS:3646(Part II) – 1966 
(Reaffirmed 2003) 

Code of Practice for Interior Illumination 

(7) IS:3696 (Part I) – 1987 
(Reaffirmed 2002) 

Safety Code for Scaffolds and Ladders 

(8) IS: 3696(Part 2) : 1991 
(Reaffirmed 2002 ) 

Scaffolds and Ladders-Code of Safety 

(9) IS:3786 – 1983 
(Reaffirmed 2002) 

Method for Computation of Frequency and Severity Rates for 
Industrial Injuries and Classification of Industrial Incidents 

(10) IS:4770 : 1991 
(Reaffirmed 2006) 

Rubber Gloves – Electricals purposes-Specification 

(11) IS:4912 : 1978 
(Reaffirmed 2002) 

Safety Requirements for Floor and Wall Openings, Railings 
and Toe Boards 

(12) IS: 5983 – 1980 
(Reaffirmed 2002) 

Specification for Eye-Protectors 

(13) IS:6519 – 1971 
(Reaffirmed 1997) 

Code of Practice for Selection, Care and Repair of Safety 
Footwear 

(14) IS:9167:1979 Specification for Ear-Protectors 

(15) IS:6994(Part I)-1973 
(Re affirmed 1996) 

Specification for Industrial Safety Gloves 
Leather and Cotton Gloves 

(16) IS:8519 – 1977 
(Reaffirmed 1983) 

Guide for Selection of Industrial Safety Equipment for Body 
Protection. 

(17) IS 11006 : 2011 Flash Back(Flame Arrestor) Specification 
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(18) IS:8520 – 1977 
(Reaffirmed 2002) 

Guide for Selection of Industrial Safety Equipment for Eye, 
Face and Ear Protection. 

(19) IS:9473:2002 Respiratory Protective Devices-Filtering Half Masks to protect 
against Particles-Specification. 

(20) IS:9944:1992 
(Reaffirmed 2003) 

Natural and Man-made Fiber Rope Slings-Recommendations 
on Safe working loads. 

(21) IS:11057 – 1884 
(Reaffirmed 2001) 

Specification for Industrial Safety Nets 

(22) IS:12254:1993 
(Reaffirmed 2002) 

Polyvinyl Chloride (PVC) Industrial Boots-Specification 

(23) IS:13367(Part 1):1992 
(Reaffirmed 20030 

Safe Use of Cranes-Code of Practice 

(24) IS:14166:1994 
(Reaffirmed 2002) 

Respiratory Protective Devices-Full Face Masks Specification 

(25) IS:14746 : 1999 
(Reaffirmed 2003) 

Respiratory Protective Devices-Half Masks and Quarter 
Masks - Specification 

(26) IS : 15397 :2003 
(Reaffirmed 2008) 

Portable Extinguisher Mechanical Foam Type(Stored 
Pressure)-Specification 

(27) IS: 19011:2002 Guidelines for Quality and/or Environmental Management 
Systems Auditing 
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ANNEXURE 04 : SAFETY FORMATS 

& 
ANNEXURE 05 : WORK PERMIT FORMATS 



 

 
 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F01 

REV NO.: 00 

PAGE NO. 01 OF 02 
INSPECTION OF FIRST AID BOX 

 
Name of Site :  

Name of Sub‐Contractor :  

Inspected by :  

Date of Inspection :  

 

Number of employees on the site: ‐   
 

Sl.No. Item No. 
Available 

Remarks 

1 No. of small sterilized dressings   

2 No of medium sized sterilized dressings   

3 No of large sized sterilized dressings.   

4 No of 
dressings 

large sized sterilized burn   

5 No of (15 grams) packets sterilized 
cotton wool 

  

6 No of pieces of sterilized eye pads in 
separate sealed packets. 

  

7 No of roller bandages 10 cm wide.   

8 No of roller bandages 5 cm wide.   

9 Whether tourniquet available   

10 Whether supply 
available. 

 of  Suitable     P splints   

11 No of packets of safety pins.   

12 Whether kidney tray available   

13 Whether sufficient number of eye wash 
bottles, filled with distilled water or 
suitable liquid, clearly indicated by a 
distinctive sign which shall be visible at 
all times, available. 

  

14 Whether 4%‐xylocaine eye drops, and 
boric acid eye drops and soda by 
carbonate eye drops available. 

  

15 Whether (60ml) bottle containing a two 
percent alcoholic solution of iodine 
available 

  

16 Whether (two hundred ml) bottle of 
mercurochrome (2 per cent) solution in 
water available. 
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FORMAT NO: HSEP:14‐F01 

REV NO.: 00 

PAGE NO. 02 OF 02 
INSPECTION OF FIRST AID BOX 

 
 
 

Sl.No. Item No. 
Available 

Remarks 

17 Whether 120ml bottle containing Sal 
volatile having the dose and mode of 
administration indicated on the label, 
available. 

  

18 Whether roll of adhesive plaster  (6 
cmX1 meter) available 

  

19 No of rolls of adhesive plaster (2 cmX1 
meter) 

  

20 Whether snake bite lancet available.   

21 Whether (30 grams) bottle of potassium 
permanganate crystals available. 

  

22 Whether a pair scissors available   

23 Whether copy of the First‐Aid leaflet 
issued by the Director‐General, Factory 
Advice service and labour Institutes, 
Government of India available. 

  

24 Whether bottle containing 100 tablets 
(each of 5 grains) of aspirin available 

  

25 Whether Ointment for burns available   

26 Whether bottle of a suitable surgical 
anti-septic solution available 

  

 
 
 
 
 
 
 

Signature of Subcontractor’s Site I/C: 
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REV NO.: 00 

PAGE NO. 1 OF 02 
HEALTH CHECK UP 

  

 
Name of Site :  

Name of Sub‐Contractor 
: 

 

Name of Employee :  

NAME: 

 
History Of Past Illness H/O Epilepsy 

H/O Drug Allergy 

H/O Diabetics/ Hypertension 

H/O Unconsciousness 

Personal History 

EXAMINATION    OBSERVATION 

General Physical Examination 

Height  :   

Weight  :   

BMI  :   

Built And nourishment  :   

Pallor  :   

Temperature  :   

Chest Expansion  : Inspiration Expansion 

Lymph Node Enlargement  :   

Ear, Nose, Throat :    

Ear  :   

Nose  :   

Throat  :   
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FORMAT NO: HSEP:14‐F02 

REV NO.: 00 

PAGE NO. 2 OF 02 
HEALTH CHECK UP 

  
 

EXAMINATION   OBSERVATION 

Cardiovascular System Examination : 

Inspection :   

Palpation : Pulse BP 

Auscultation (Heart Sounds) :   

Respiratory System  :   

Inspection : Respiratory Rate  

Palpation: :   

Percussion :   

Auscultation (Breath Sounds) :   

Examination of Abdomen :   

Inspection :   

Palpation :   

Auscultation (Bowel Sounds) :   

Any Other :   

Clinical Impression 

 
 
 

Signature of the examining doctor 
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FORMAT NO: HSEP:14‐F03 

REV NO.: 00 

PAGE NO. 01 OF 01 
HSE INDUCTION TRAINING 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Date : 
 

Name of Training 
Co‐ordinator 

 

 

 
Sl 

No. 

Name Designation Organisation Signature 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

 

Signature of Training co‐ordinator : 
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FORMAT NO: HSEP:14‐F04 
REV NO.: 00 
PAGE NO. 01 OF 01 

TOOL‐BOX TALK 

 

 
Name of Site :  

Sub‐Contractors Name :  

Date :  

 

 
Topic Name of person 

delivered Tool Box 

Talk 

No. of Participants 

attended 

Remarks 

    

    

    

    

    

    

    

    

    

    

    

    

 
 
 
 
 

Signature of Site I/C of Subcontractor : 
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REV NO.: 00 
PAGE NO. 01 OF 01 

PERSONAL PROTECTIVE EQUIPMENTS 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection : 
 

 
 
 
 

Item Issued this Month Nos. Issued up to 

the Month 

Percentage of usage 

at site 

Safety Helmet 
   

Safety Shoes 
   

Full Body Harness    

Fall Arrestor 
   

Safety Nets 
   

Other PPEs. 
   

 
 
 
 
 
 
 
 
 
 
 

Signature of Site I/C of Subcontractor : 
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REV NO.: 00 

PAGE NO. 01 OF 01 
INSPECTION OF T&Ps 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Date of Inspection : 
 

 
Sl.No. Description Remarks 

1.0 Name of equipment  

2.0 Basic Information of equipment  

2.1 Specification  

2.2 Sr. No. of equipment  

2.3 Make  

2.4 Year of manufacture  

3.0 Major repairs / overhauls(Furnish details of work carried out) Date(s) of major 

repair/overhaul 

3.1   

3.2   

3.3 Repairs carried out at site  

  

4.0 Any performance test conducted Yes/No 

5.0 Document Submitted Yes/No 

6.0 Manufacturer’s test / guarantee certificate Available/ Not available 

7.0 Performance test Done/ Not Done 

8.0 Acceptance Norms  

9.0 Committee Observations  

10.0 Date of next review (if accepted)  

 
 
 
 
 
 

Signature‐Site Safety Officer ( BHEL) 

 
 
 
 
 

Signature‐Subcontractor/ Subcontractor’s 
Safety Officer 



 

 
 
 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F08 

REV NO.: 00 
PAGE NO. 01 OF 01 

STATUS OF T&Ps 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Date of Inspection 
 

 
 
 

Item Nos. Deployed Identification 

No. 

Nos. Tested by 

competent 

person 

Validity of Test 

Certificate 

Winches     

Chain Blocks     

Wire Rope 

Slings 

    

Man Cages     

D‐Shackles     

Air 

Compressors 

    

Crawler 

Cranes 

    

Mobile Cranes     

Hydra Cranes     

Others     

 
 
 
 
 

 
Signature of Site I/C of subcontractor: 
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FORMAT NO: HSEP:14‐F09 

REV NO.: 00 

PAGE NO. 01 OF 03 
INSPECTION OF CRANES AND WINCHES 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection: 
 

 

Crane Reg. No (Make/Model)    

Name of Driver/Operator    

 
Sl.no. Description Observation Measures 

1 Valid Driving license   

2 Hook & Hook Latch   

3 Over Hoist limit switch   

4 Boom limit switch   

5 Boom Angle Indicator   

6 Boom limit cutoff switch   

7 Condition of Boom   

8 Condition of ropes   

9 Number of load lines   

10 Size and condition of the slings   

11 Stability of the cranes   

12 Soil Condition   

13 Swing Break And Lock   

14 Proper Break And Lock   

15 Hoist Break And Lock   

16 Boom Break And Lock   

17 Main Clutch   

18 Leakage in Hydraulic Cylinders   

19 Out riggers filly extendable   

20 Tyre pressure   

21 Condition of Battery And Lamps   
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FORMAT NO: HSEP:14‐F09 

REV NO.: 00 

PAGE NO. 2 OF 03 
INSPECTION OF CRANES AND WINCHES 

  
Sl.no. Description Observation Measures 

22 Guards of moving and rotating parts   

23 Load chart provided   

24 Number and position of pedant ropes   

25 Reverse Horn   

26 Load Test Details   

27 Operator’s fitness   

28 Pollution under control certificate   

29 Fire extinguisher of appropriate type.   

30 Training of the operator   

WINCH 

Sl. 

No. 
Description 

YES NO NA Remarks 

1 Has the copy of Third Party Inspection 

certificate been provided in winch machine 

shed? 

    

2 Is winch machine operator  experienced 

enough to operate the winch machine? 

    

3 Is the winch machine operated by 

someone other than the winch machine 

operator? 

    

4 Is there guard provided in all moving parts 

like wheel and motor’s shaft? 

    

5 Will it protect against unforeseen 

operational contingencies? 

    

6 Are brakes, clutch and locking 

arrangement working properly? 

    

7 Has it been ensured that the guard does 

not constitute a hazard by itself? 

    

8 Are the cranks and the connecting rods 

protected by guardrails? 

    

9 Is there provision for fully covered shed 

with wooden plank roof? 
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FORMAT NO: HSEP:14‐F09 

REV NO.: 00 

PAGE NO. 3 OF 03 
INSPECTION OF CRANES AND WINCHES 

  
 

Sl. 

No. 
Description 

YES NO NA Remarks 

10 Is wire rope free from any kind of damage 

or wear and tear? 

    

11 Is split pin provided for the protection of 

clutch and brake locking arrangement? 

    

12 Is pulley inspected by competent person 

and certified before use? 

    

13 Is pulley free from any wear and tear 

visually? 

    

14 Is winch rope barricaded with clipsheet for 

the protection of rope and person? 

    

15 Is the wire rope lubricated by cardium oil?     

16 Is there any friction in wire rope which 

may damage the wire rope rather than the 

rolling parts? 

    

17 Is there any oil leakage in the hydraulic 

system of the winch machine? 

    

18 Has it been ensured that the guard will not 

cause discomfort or inconvenience to 

operator? 

    

 Total Number of NO:     

 Total Number of NA:     

 % Compliance :     

 
 
 
 
 

Signature of Site I/C of subcontractor : 
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FORMAT NO: HSEP:14‐F10 
REV NO.: 00 
PAGE NO. 01 OF 02 

 
INSPECTION OF HEIGHT WORKING 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection: 
 

 
Sl. No. Descriptions Observation 

(Yes/No) 

Remarks 

1 All the workers have been explained safe work method?   

2 An established communication system has been 

established and explained to the workers. 

  

3 Adequate illumination has been ensured.   

4 Work area inspected prior to the start of the work.   

5 Area below the work place barricaded, particularly below 

hot work. 

  

6 Workers provided with bags /box to carry bolts, nuts and 

hand tools 

  

7 Arrangement for fastening hand tools made.   

8 All work platforms ensured to be of adequate strength 

and ergonomically suitable. 

  

9 Fabricated makeshift arrangements are checked  for 

quality and type of material welding, anchoring  etc. 

  

10. Work at more than one elevation at the same segment is 

restricted. 

  

 ACCESS/EGRESS   

1 Walkways provided with handrail, mid‐rail and toe 

guard? 

  

2 All checkered plates, gratings properly welded/ bolted?   

3 Are ladders inspected and they are in good condition?   

4 Are ladders spliced?   

5 Are ladders properly secured to prevent slipping, sliding 

or falling? 

  

6 Do side rails extend 36” above top landing?   

7 Are built up ladders constructed of sound materials?   



 

 
 
 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F10 

REV NO.: 00 

PAGE NO. 02 OF 02 
 

INSPECTION OF HEIGHT WORKING 

 
 

Sl. No. Descriptions Observation 

(Yes/No) 

Remarks 

8 Are rugs and cleats not over 12” on center?   

9 Metal ladders not used around electrical hazards.   

10 Proper maintenance and storage.   

11 Ladders placed at right slope.   

12 Ladders / staircases welded/ bolted properly.   

13 Any obstruction in the stairs.   

14 Are landing provided with handrails, knee rails, toe 

boards etc.? 

  

15 Whether ramp is provided with proper slope.   

16 Proper hand rails / guards provided in ramps.   

 Housekeeping   

1 Walkways, aisles & all overhead workplaces cleared of 

loose material. 

  

2 Flammable materials, if any, are cleared.   

3 All the de shuttering materials are removed after de 

shuttering is done. 

  

4 Platforms and walkways free from oil/grease or other 

slippery material. 

  

5 Collected scrap are brought down or lowered down and 

not dropped from height. 

  

 PPE And Safety Devices   

1 Use of safety helmet, safety belts ensured for all workers   

2 Anchoring points provided at all places of work.   

3 Common lifeline provided wherever linear movement at 

height is required. 

  

4 Safety nets are use wherever required.   

5 Proper fall arrest system is deployed at critical 

workplaces. 

  

6 Crawler boards/Safety system or works on fragile roof 

are used. 

  

 

 
Signature of Site I/C of subcontractor : 
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FORMAT NO: HSEP:14‐F11 

REV NO.: 00 

PAGE NO. 1 OF 02 

INSPECTION OF WELDING AND GAS 

CUTTING 

  
 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection 
 

 
Welding  

Sl.no. Description Y 

e 

s 

N 

o 

Remarks 

1 Is electric connection given through 

30 mA ELCB/RCCB to welding m/c? 

   

2 Is electric cable fitted properly in 

junction box on m/c? 

   

3 Is electrical cable free from joints?    

4 Are the joints attached firmly & 

insulated with tape? 

   

5 Is double earthing given to body of 

m/c? 

   

6 Is the physical condition of the m/c 

good? 

   

7 Is ON/OFF switch connected to the 

m/c is working and in good 

condition? 

   

8 Are indication lamps on m/c 

working? 

   

9 Is the electrode holder in good 

condition? 

   

10 Are the cables of the welding m/c 

lugged & tight properly? 

   

11 Are return lead connected properly 

(Rod, Angle, Channels shall not be 

used) 

   

 Total No of NO    

 Total No of YES    
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FORMAT NO: HSEP:14‐F11 

REV NO.: 00 

PAGE NO. 2 OF 02 

INSPECTION OF WELDING AND GAS 

CUTTING 

  
Gas Cutting  

Sl. no Description 
Yes No 

 

Remarks 

1 Are Cylinders kept on trolleys? 
   

2 
Physical condition of Gas cylinders 

Good? 

   

3 
Is there Oil/Grease on valve of the 

cylinder? 

   

4 
Are pressure regulators in good 

condition? 

   

5 Condition of hose pipe OK? 
   

6 
Are hose pipe clamped with hose 

clip? 

   

 
7 

Is flash back arrestor & NRV fitted 

on torch both for O2 and LPG 

cylinder? 

   

8 Is nozzle of the torch cleaned? 
   

 
Total Number of NO 

   

 Total No of YES    

 % Compliance    

 
 
 
 
 

 
Signature of Site I/C of subcontractor : 
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FORMAT NO: HSEP:14‐F12 
REV NO.: 00 
PAGE NO. 01 OF 02 

INSPECTION OF ELECTRICAL INSTALLATION 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection: 
 

 
Sr. 

No. 

Contents Yes/No Remarks 

A Cable   

1. Whether the condition of cable is checked?   

2. Are cables received from other sites checked for 

insulation resistance before putting them into use? 

  

3. Are all main cables taken either underground / 

overhead? 

  

4. Are welding cables routed properly above the ground?   

5. Are welding and electrical cables overlapping?   

6. Is any improper joining of cables/wires prevailing at 

site? 

  

B DBs/SDBs   

1. Is earth conductor continued up to DB / SDB?   

2. Whether DBs and extension boards are protected from 

rain / water? 

  

3. Is there any overloading of DBs / SDBs?   

4. Are correct / proper fuses & CBs provided at main 

boards and sub‐boards? 

  

5. Is energized wiring in junction boxes, CB panels & 

similar places covered all times? 

  

C ELCB   

1. Whether the connections are routed through ELCB?   

2. Is ELCB sensitivity maintained at 30 mA?   
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REV NO.: 00 

PAGE NO. 02 OF 02 
INSPECTION OF ELECTRICAL INSTALLATION 

 
Sr. 

No. 

Contents Yes/No Remarks 

3. Are the ELCB numbered and tested periodically & test 

results recorded in a logbook countersigned by a 

competent person? 

  

D Grounding   

1. Is natural earthing ensured at the source of power 

(main DB at Generator or Transformer)? 

  

2. Whether the continuity and tightness of the earth 

conductor are checked? 

  

3. Mention the gauge of the earth conductor used at the 

site. 

  

4. Mention the value of Earth Resistance.   

E Electrically operated Machines or Accessories.   

1. Whether the plug top is provided everywhere.   

2. Are all metal parts of electrical equipment and light 

fittings / accessories grounded? 

  

3. Is there any shed or cover for welding machines?   

4. Are halogen lamps fixed at proper places?   

5. Are portable power tools maintained as per norms?   

6. Any other information:   

 
 
 
 

Signature of Site I/C of subcontractor : 
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REV NO.: 00 

PAGE NO. 01 OF 01 
INSPECTION OF ELEVATOR 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection 
 

 

 
Sr. 
No. 

Description Remarks 

1.0 Name of equipment  

2.0 Basic Information of equipment  

2.1 Specification  

2.2 Sr. No. of equipment  

2.3 Make  

2.4 Year of manufacture  

3.0 Major repairs/overhauls(Furnish details of work carried out) Date(s) of major 
repair/overhaul 

3.1   

3.2   

3.3 Repairs carried out at site  

  

4.0 Any performance test conducted Yes/No 

5.0 Document Submitted Yes/No 

6.0 Manufacturer’s test / guarantee certificate Available/ Not available 

7.0 Performance test Done/ Not Done 

8.0 Acceptance Norms  

9.0 Committee Observations  

10.0 Date of next review (if accepted)  

 
 
 
 
 

Signature‐Subcontractor/ Subcontractor’s 
Safety Officer 

 
 
 
 
 
 

Signature‐Site Safety Officer ( BHEL) 



 

 

 

 

 

 

 

 

 
Sl.no. Description Yes No Remarks 

1 Precautions taken for Underground Electrical Cable     

2 Precautions taken for Under / Above ground sewer/ Drinking 

Water Line  

   

3 Precautions taken for Underground Telecommunication Line     

4 Precautions taken for Underground Product/Utility Line     

5 Precautions taken for Underground Fire Water Line     

6 Shoring / Shuttering / Sheet piling done to prevent collapse of 

excavation walls. Strength of Excavation wall ensured at all 

times 

   

7 Slope Cutting / Angle Maintained     

8 Hard Barricading  & Edge Protection provided    

9 Separate Safe Access for Man and Vehicle    

10 Lighting arrangement    

11 Banksman Provided    

12 Required basic PPEs provided    

13 Excavated soil / Construction Material / equipment kept away 

from the edge.  

   

14 First aid in attendance.    

15 Other: 

 

   

     

 Total No of YES    

 

Signature-Subcontractor/ Subcontractor’s Safety Officer     Signature-Site Safety Officer ( BHEL)
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Inspection of Excavation 

Name of Site : 
 

Name of Sub-Contractor : 
 

Inspected by : 
 

Date of Inspection : 
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REV NO.: 00 

PAGE NO. 1 OF 02 
HSE PENALTY 

  

Sub: MEMO for Penalty for non-compliances in Safety 
Following lapse (tick marked) was observed and penalty is imposed as stated at the bottom of this memo. It is 
requested that such occurrences be please avoided in future. 

 
Safety Area 

SN Violation of Safety Norms Fine 
(in Rs) 

01 Not Wearing Safety Helmet 200/- * 
02. Not wearing Safety Belt or not anchoring life line 500/-* 
03 Not wearing safety shoe 200/-* 
04 Not keeping gas cylinders vertically 200/- 
05 Not using flash back arrestors 100/- 
06 Not wearing gloves 50/- * 
07. Grinding Without Goggles 50/- * 
08. Not using 24 V Supply For Internal Work 500/- 
09. Electrical Plugs Not used for hand Machine 100/- 
10. Not Slinging properly 200/- 
11. Using Damaged Sling 200/- 
12. Lifting Cylinders Without Cage 500/- 
13. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 500/- 
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 
500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 
17. Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 
19. Activity carried out without Safety work permit (Height work, Lifting 

activity, Hot work-each person/case) 1000/- 

20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per 
victim 

21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per 
victim for first 
instance # 

 

 
Legend: - 

 
*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of 
“Repeated violation” will be counted from subsequent days. 

 

#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty 
to be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are 
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit. 
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HSE PENALTY 

  

Details (if any) related to non‐ compliance (Name of persons, Nature of deficiency, etc.) 
 
 
 
 
 

 
 

Penalty imposed: 
 

1, Rate as per above chart   
 
 

2. No. of Persons/ machine/ event/ labour    
 
 

3. Total Penalty= 1. X 2. =   
 
 
 

Signature: 

 
Witnessed by: (Sub‐ Contractor representative) (BHEL Personnel) 

 

Name   Name   
 
 
 

Distribution: 1 Copy: to Sub‐ contractor, 
1 Copy to Site Construction Manager (BHEL) 



 

 

 
 
 
 
 
 

Type of incident: Fatal/Major/ Minor/Fire/Property Damage/Near-miss 
 

1 NAME OF SITE  3 ACTIVITY AREA  

2 SCOPE OF WORK 4 NAME OF CONTRACTOR  

 
5 NAME & DESIGNATION OF 

BHEL ACTIVITY I/C 
 

6 DATE & TIME OF 
ACCIDENT 

 
7 DATE RESUMED 

 

8 NO. OF WORK-DAYS LOST BY VICTIM 
(If duty not resumed, give estimated figure) 

 

9 NO. OF MANHOURS LOST BY OTHERS  

10 PERSONAL DETAILS OF INJURED AND / OR DETAILS OF MATERIALS / EQUIPMENT / PROPERTY DAMAGED 

NAME  NAME OF MATERIAL / EQUIPMENT / PROPERTY 

PERIOD OF EMPLOYMENT   

AGE YRS SEX MALE/ FEMALE ESTIMATED COST ACTUAL COST 

MARITAL STATUS SINGLE / MARRIED   

OCCUPATION  NATURE OF DAMAGE 

PART OF BODY INJURED   

NATURE OF INJURY   

AGENCY ( OBJECT / EQUIPMENT / SUBSTANCE ) MOST 
RESPONSIBLE FOR CAUSING ACCIDENT / INJURY / DAMAGE 

 

 
12 

PERSON (NAME & DESIGNATION) WITH MOST 
CONTROL OVER AGENCY (OBJECT / EQUIPMENT / 
SUBSTANCE ) CAUSING ACCIDENT INJURY / DAMAGE 

 

 
13 

 
DESCRIBE CLEARLY HOW THE ACCIDENT OCCURRED (USE ADDITIONAL SHEET, IF REQUIRED 

 

ANALYSIS 

 

14 

 
WHAT ACTS AND / OR CONDITIONS CONTRIBUTED 
MOST DIRECTLY TO THIS ACCIDENT 

 

 
15 

 
WHAT ARE THE BASIC REASON FOR THE EXISTENCE 
OF THESE ACTS AND / OR CONDITION ? 

 

 
16 

 
WHAT CORRECTIVE ACTIONS HAVE BEEN TAKEN 
TO PREVENT ACCIDENT RECURRENCE ? 

 

  
 

DATE : 

 
 

SIGNATURE OF SITE HSE COORDINATOR 
 

17 

 

COMMENTS OF HEAD / SOX 

 

  
 

DATE: 

 
 

SIGNATURE OF HEAD/SOX 

 

POWER SECTOR- HQ  
FORMAT NO: HSEP:14-F15 

REV NO.: 00 

PAGE NO. 01 OF 01 

Incident Report 
 

(To be submitted within 24 hours of time of 
incident) 

 



 

 

 

Note: This is a template and can be modified in consultation with BHEL           

Name of the Site  Name of the Subcontractor  

Scope of Work  Date  

PART- A:  PLAN OF HSE  ACTIVITIES FOR THE MONTH OF………………………….. PART-B: REVIEW ON ……………………… 

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

1 
Availability of First Aid Box at Required Places and Inspection thereof as 
per Format: F01 

Areas 
1. … 
… 

 

2 Health check-up as per Format: F02 

Health check-up for                                                              
Nos 
1. New inductees 
2. Drivers & Operators                                        
3. Workers in following high risk areas:    

a. … 

 

3 Induction training of newly joined workers as per Format: F03 Minimum No. of workers:   

4 Toolbox talks (TBT) conducted before start of work as per Format: F04 
Locations of TBTs & No. of workers 

1. … 
 

5 PPE usage and issue as per Format: F06   

6 Inspection of T&Ps as per Format: F07 
List of T&Ps to be inspected 
1.  

 

7 Identification & Inspection Status of T&Ps as per Format: F08   

8 Inspection of Cranes & Winches as per Format: F09 
List of Cranes & Winches & Nos. 
1. … 

 

9 
Inspection of Height Working as per Format: F10 
 
 

Areas: 
1. … 

 

10 Inspection of Welding & Gas Cutting operations as per Format: F11 
Areas: 
1. … 

 

11 Inspection of Electrical Installations as per Format: F12 
Locations:  
1. … 

 

12 Inspection of Elevators (as applicable) as per Format: F13 
Locations:  
1. … 

 

13 Inspection of Excavation as per Format: F13E 
Locations:  

1. … 
 

 

 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14-F30  
REV NO.: 00 
PAGE NO. 01 OF 3 Format for Monthly HSE Planning & Review 



 

 

     

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

14 Job Safety Analysis as per Format F32B 
Activities: 

1. … 
 

15 

Regular Job Specific Training (Re-training) for workers involved in 
hazardous activities 

 

Topics/ Hazards & No. of workers 

1. … 

 

16 Mass housekeeping (HK) drive in work areas 
Areas 

1. … 
 

17 Vertigo Test of Height workers  Minimum No. of workers:   

18 Deployment of qualified HSE Officers as per contract  
Location(s) & Nos.                   

1. … 
 

19 Deployment of qualified HSE Stewards as per contract 
Location(s) & Nos.                   

1. … 
 

20 
Deployment of Safety tools & Equipment (Safety Nets, Lifelines, Fall 
arrestors, Man-cages, flashback arrestors, scaffolding etc.) 

Tool/ Equipment & Location 

1. … 
 

21 Safety Walks by site in charge of agency (4 -Weekly once) Dates:   

22 Safety walks by departmental head (8-Weekly twice) Dates:   

23 Availability/ deployment of Safety posters/ placards/ signage at strategic 
locations 

Locations:                                                            Nos. 

1. … 
 

24 Provision of clean drinking water sources for workers 
Locations:                                                            Nos. 

1. … 
 

25 Provision of toilets for workers (separate for male & female workers) 
Locations:                                                            Nos. 

1. … 
 

26 Rest sheds for workers during lunchtime, rain, dust storm etc. 
Locations:                                                            Nos. 

1. … 
 

27 Availability of following in Labor colony 

1. Clean drinking water 
2. Toilets 
3. Cleanliness & Hygiene 
4. Grass cutting,  
5. Fogging 

6. Electrical Inspection … 

 

 

 

 

 POWER SECTOR 
 

FORMAT NO: HSEP:14-F30  
REV NO.: 00 
PAGE NO. 02 OF 3 Format for Monthly HSE Planning & Review 



 

 

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

28 Availability of dust/ waste bins at various locations 
Locations:  

1. … 
 

29 Availability of Ambulance (individual/ joint) in each shift Ambulance No.  

30 Availability of emergency vehicle in each shift Emergency vehicle  

31 
Deployment/ Availability of tested Fire Extinguishers  

 

Locations & Nos. 

1. … 
 

32 Tree plantation 
Locations & Nos. 

1. … 
 

33 Waste disposal & Scrap Bins 
Locations 

1. … 
 

34 Illumination checks 
Locations 

1. … 
 

35 

Safety award function: 
1. Display of good practices 

Award presentation 
Minimum 1 per month 

 

36 Submission of Daily Reports as per Format No.F31A Daily Reports (Night & Day Shifts)  
 
 
 
 

PLAN REVIEW 

 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14-F30  
REV NO.: 00 
PAGE NO. 03 OF 3 Format for Monthly HSE Planning & Review 

Agency 
Name: 
 
Sign: 
 

Date: 

BHEL 
Name: 
 
Sign: 
 

Date: 

Agency 
Name: 
 
Sign: 
 

Date: 

BHEL 
Name: 
 
Sign: 
 

Date: 



 

 

 

Note: Following format to be submitted (preferably) in excel/ soft copy by subcontractor daily at the end of each shift. Any photographs/ records to be 
attached 

 

 

 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14-F31 A 
REV NO.: 00 
PAGE NO. 01 OF 1 Format for Daily HSE Reporting 

Site  Subcontractor  

Year  Month  Day  
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POWER SECTOR 
 

FORMAT NO: HSEP:14-F32B  
REV NO.: 00 
PAGE NO. 01 OF 1 Job Safety Analysis Format 

HAZARDS PRECAUTIONS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Name) 
Submitted By 
(Agency HSE) 

 Reviewed By 
(BHEL 
Execution)  

 
Approved By 
(BHEL HSE)      

 

(Sign)    

(Date)    

Name of the Site  

Name of the Subcontractor  

Activity, Area  



 

 

 

 

 

POWER SECTOR- HQ FORMAT NO: HSEP:14-F33  
REV NO.: 00 
PAGE NO. 01 OF 3  

Checklist for Evaluation of HSE Performance 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

1a 
Induction training for new workers conducted through audio-visual 
medium & documented ? 

M 1 
Induction Training Records 

1b Tool box talk conducted regularly as per plan, and documented? M 1 Toolbox Talk Records 

1c Contractor in charge and safety in charge attended safety meetings?  M 2 Minutes of Meeting 

1d 
Whether observations in safety meetings are complied before next 
meeting? 

M 2 
-do- 

1e 
Preparation and submission of Monthly HSE report within stipulated 
time  

M 1 
Report submission date 

1f 
Preparation and submission of  Incident/near-miss report and RCA 
Report (as applicable) within stipulated time 

M 1 
Incident/ Near Miss Records 

1g 
Carrying out Inspections and submission of  Inspection reports within 
stipulated time 

M 1 
Inspection Records 

1h 
Regular Job Specific Training ensured for High Risk Workers (through 
audio-visual medium) as per plan 

M 1 
Training & Attendance Records 

2a Whether the contractor is registered under BOCW M 2 BOCW Registration Certificate 

2b Availability of Qualified safety officer (1 for every 500 labour) M 2 Safety Officer qualification & 
experience records 

2c Availability of Qualified safety supervisor (1 for every 100 labour ) M 2 Safety Officer qualification & 
experience records 

2d 
All the workers are provided and using safety helmets and safety 
shoes/gum boots  

M 2 PPE Issue Records, Inspection/ 
non-conformity records 

2e Housekeeping done on regular basis and scrap removal at site M 1 Housekeeping records, Inspection/ 
non-conformity records 

2f 
Usage of Goggles/Face shields and Hand gloves for gas cutter and  
grinders 

  1 PPE Issue Records, Inspection/ 
non-conformity records 

2g Wall openings & floor openings are guarded?   1 
Inspection/ non-conformity 
records 

2h Adequate illumination provided in all working area?   1 
Inspection/ non-conformity 
records 

2i 
Safety posters, sign boards and emergency contact numbers in all 
prominent location are displayed? 

  1 
Inspection/ non-conformity 
records 

2j 
Availability of automatic reverse horns, Main horn, hook latches  for 
Vehicles, mobile cranes, Hydras  

  1 
Inspection/ non-conformity 
records 

2k 
Ban of carrying mobile phones to work place is implemented for 
workers 

  1 
Inspection/ non-conformity 
records 

2l Availability of Tags & Inspection Certificates for Cranes of all capacities   1 
Master T&P List with internal & 
external test details 

2l.2 
Availability of Tags & Inspection Certificates for Winches of all 
capacities 

  1 
Master T&P List with internal & 
external test details 

2l.3 
Availability of Tags & Inspection Certificates, color coding for Chain 
pulley blocks 

  1 
Master T&P List with internal & 
external test details 

2l.4 
Availability of Tags & Inspection Certificates for Vehicles - Trailers, 
Dozers, Dumpers, Excavators. Mixers etc. 

  1 Master T&P List with internal & 
external test details 

2l.5 
Availability of Tags & Inspection Certificates for Welding machines, 
grinders, Drilling machines, etc. 

  1 Master T&P List with internal & 
external test details 

2l.6 
Availability of Tags & Inspection Certificates,  colour coding for Wire 
rope slings etc. 

  1 Master T&P List with internal & 
external test details 

2l.7 Availability of Tags & Inspection Certificates for Batching plants   1 Master T&P List with internal & 
external test details 



 

 

 

 
 
 
 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

2m.1 Use of Lifting Permit as per requirement   1 Permit Records 

2m.2 Use of Height Permit as per requirement   1 Permit Records 

2m.3 Use of Hot Work Permit as per requirement   1 Permit Records 

2m.4 Use of Excavation permit as per requirement   1 Permit Records 

2m.5 Use of Confined space work permit as per requirement   1 Permit Records 

2m.6 
Use of Grating removal and safety net removal permit as per 
requirement 

  1 
Permit Records 

2m.7 Use of Lockout-Tag out permit as per requirement   1 Permit Records 

2m.8 Use of Radiography permit as per requirement   1 Permit Records 

2m.9 Use of Night/ Holiday Work Permit as per requirement 
 

1 Permit Records 

2m.10 Use of Any other Applicable Permit as per requirement 
 

1 Permit Records 

3a 
Material safety data sheet(MSDS) available for all chemicals and 
displayed in usage and storage area? 

  1 
Inspection/ non-conformity 
records 

3b 
Spillages of oil/concrete and other chemical is controlled and cleaned 
by proper method in case of spill? 

  1 
Inspection/ non-conformity 
records 

3c 
Availability of adequate number of urinals in workplace and in 
elevations and maintained 

M 1 
  

3d Availability of rest rooms for workers at site M 1   

3e Availability of Drinking water facility at work spot    1   

3f Hygienic Labour colony is provided for workers.   1   

4a 
Is heavy/complex critical lifting permit obtained for heavy, complex 
materials  before handling/erection activity? 

  1 
Work Permit records 

4b Whether area below lifting activities barricaded   
1 

Inspection/ non-conformity 
records 

4c Availability of experienced rigging foreman   1 
Experience details of rigging 
foreman 

4d 
Is agency is following proper storage and handling procedure as per 
manufacturer standard for all hazardous material? 

  1 
Procedure for storage & handling 

4e 
Are oxygen and acetylene cylinders are transported to work place from 
storage area in trolleys 

  1 
  

5a Whether all deep excavation has been protected by barrier   1 
Inspection/ non-conformity 
records 

5b Sloping/benching & shoring provided for excavation as per requirement?   1 -do- 

5c Proper access and egress provided for excavations?   1 -do- 

5d Blasting is done in controlled manner?   2 -do- 

6a 
Whether Electrical booth is equipped with Co2  fire extinguishers and 
fire buckets filled with sand? 

  2 
Inspection/ non-conformity 
records 

6b Availability of Illumination lamp in electric booth?   1 -do- 

6c whether Caution Boards have been displayed?   1 -do- 

6d Usage of Metal Plug top for all hand power tools ?   1 -do- 

6e Usage of  Insulated  welding  cables.   1 -do- 

6f Electrical Booth/Distribution Board to be covered by proper Canopy.   1 -do- 

6g 
Availability of functional & individual 30ma ELCB / RCCB and MCB for 
protection and conducting periodical check-up? 

  1 
-do- 

6h 
Double earthing for panel boards  and all machinery & proper earth pit 
with regular inspection available? 

  1 
-do- 

6i Whether Electrician is qualified and experienced   1 Qualification & Experience records 
of electrician 

6j Availability and usage of  Rubber hand gloves by electrician?   1 Inspection/ non-conformity 
records 

 

POWER SECTOR- HQ FORMAT NO: HSEP:14-F33  
REV NO.: 00 
PAGE NO. 02 OF 3  

Checklist for Evaluation of HSE Performance 



 

 

 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

7a 
Whether Scaffolding pipes made with steel or aluminum, are being 
used and checked periodically by experienced/ certified scaffolder? 

  2 Inspection/ non-conformity 
records 

7b 
8mm Stainless Steel wire rope with plastic cladding is provided for  life 
line (Vertical / Horizontal) during height work? 

  2 
-do- 

7c Availability of emergency lighting in case of power failure   1 -do- 

7d 
Whether all the openings are covered with Safety Nets made of fire 
proof Nylon? 

  1 
-do- 

7e 
Whether MS pipe rails  around staircases & platforms in usage are 
provided with top, middle rails and toe guard ? 

  1 
-do- 

7f Whether Ladder with vertical life line /Fall arrestor is available to climb?   1 -do- 

7g 
Whether all workers deployed for working at height have been issued 
height pass after undergoing vertigo test? 

  1 
Height Pass records 

7h 
Whether all workers deployed for height work / climbing ladder are 
provided and using Double lanyard safety belt? 

  1 PPE Issue records, inspection/ non-
conformity reports 

7i 
Is all hand tools/Small material used by height workers is tied firmly to 
prevent fall? 

  1 
-do- 

8a 
Flash back arrestors for all gas cutting sets is available on Torch side 
and cylinder side 

  1 Inspection/ non-conformity 
records 

8b 
Oxygen/Acetylene/LPG cylinders not in use have caps in place and 
stored separately? 

  1 
-do- 

8c Availability of Face screen, Hand gloves, and Apron, for welders   1 -do- 

8d 
Protection from falling hot molten metal during metal cutting / welding 
at height  by providing GI sheet below the cutting area especially in fire 
prone areas 

  1 

-do- 

9a 
Pre-employment medical check-up done for all workers and 
submitted? 

  1 
Medical check records 

9b Availability of first aid center, with MBBS doctor(Own or Sharing basis) M 2 Attendance records 

9c Availability of  Ambulance facility 24 hours (Own or sharing basis) M 2 -do- 

9d 
Is First aid trained personnel’s are available and their names are 
displayed at site? 

M 1 
-do- 

9e Availability of Emergency vehicle at site   1   

9f 
Periodical medical check-up is conducted for all the workers and 
submitted? 

  1 
Medical check records 

9g 
Availability of sufficient number of first aid box as per standard list and 
maintaining record 

  1 
Inspection records 

10a Availability of Fire extinguishers, buckets at all vulnerable points   2 Fire extinguisher records 

10b Periodic fire mock drill conducted?   1 Fire, Mock drill records 

10c Are all flammable materials are stored separately?   1   

10d  Periodic grass cutting is done in material storage area?   1   

10e Availability of 24V DC lighting in confined space work area   1   

10f Availability of exhaust fan in confined space work area   1   

 

POWER SECTOR- HQ FORMAT NO: HSEP:14-F33  
REV NO.: 00 
PAGE NO. 03 OF 3  

Checklist for Evaluation of HSE Performance 

Note: 
 
 M: Mandatory; O: Optional. Points other than mandatory can be excluded with appropriate justification (scope etc.) by BHEL 
 Additionally: 30 Marks for each Fatal Accident and 10 mark for each major accident shall be deducted.  



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 BURNING/WELDING /HOT WORK PERMIT 
Area :   Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:       

Name of Work Performing Contractor:                                                                                                                                                                               

Name of Package In charge:  Sign:    Date:  

Description of Work:           

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety precautions mentioned 
on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. Proper Access/Exit available   

2. Proper ventilation and /or lighting provided.   

3. Proper and safe scaffolding, platform, ladder provided.   

4. Welding machine located in a clean and dry area.   

5. 
Welding machine grounded at the equipment and proper leakage current protection device (ELCB) 
provided for welding machine. 

  

6. Emergency STOP buttons are in working condition. Welder /Helper knows how to operate it.   

7. 
Welding machine input/output cables, welding holder and weld return clamp (Holder) are insulated and in 
good condition. 

  

8. 
Welder & Fitter trained to connect ground/work return clamps (Holder) to work place prior to energization of 
welding machine. 

  

9. 
Gas cylinders are stacked vertically and not below the welding / cutting area. Regulator key is available 
with cylinder. 

  

10. Pressure gauges/Flash back arrestor provided and in working condition.   

11. 
Personal Protective equipment Minimum applicable: safety helmet, safety goggles, welding helmet, safety 
shoes, leather gloves, long sleeve and nose mask -provided 

  

12. In case of pits, water removed from the pit and wood/rubber insulation provided.   

13. Safety signboards are in place.   

14. Adequate and Suitable nos. of fire fighting extinguisher provided.   

15. Nearby combustible material removed. Housekeeping done.   

16. Other   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:   Date:  Time:  

Name of BHEL Safety Representative:   Sign:     

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be executed under 
my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):   Sign:   Date:   Time:   

Name of BHEL Site Engr. (Permit Issuing Authority):  Sign:  Date:  Time:      

(This permit is valid only for the date it is issued) 

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 LIFTING ACTIVITY PERMIT 
Area :  Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:  Name of Work 

Performing Contractor:          

Name of Package In charge:   Sign:    Date:   

Description of Work:          

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety 
precautions mentioned on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. Crane used for lifting activity tested, certified and approved for rated lifting   

2. All lifting tackles, gears/appliances are tested and certified for lifting works.   

3. Crane operator is trained and competent for lifting operation.   

4. Lifting sling/ belt is protected against sharp edge of the jobs to be lifted.   

5. Access and exit marked and without obstruction.   

6. Lifting arrangement adequate.   

7. Unwanted rubbish material removed from work platform.   

8. Minimum 2 guidelines have been provided for balancing and guiding jobs to be lifted.   

9. 
Periphery area of crane booms as well as lifting job is barricaded and unauthorized/no-entry sign board 
posted. 

  

10. Rigger and signal man is trained and competent for lifting work.   

11. No lifting activity to be carried out during lightening, heavy wind/rain.   

12. If scaffolding to be used during lift, scaffolding with valid tag available for use.   

13. Double lanyards safety harness/belt checked an in working condition.   

14. Safety shoes (non-slip), helmet with chin strap available with employees.   

15. Others.   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:  Date:  Time:  

Name of BHEL Safety Representative:    Sign:      

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be 
executed under my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy 
condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):    Sign:    Date:    Time:    

Name of BHEL Site Engr. (Permit Issuing Authority):   Sign:   Date:   Time:     

 

(This permit is valid only for the date it is issued) 

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 WORKING AT HEIGHT PERMIT 
Area :  Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:  Name of Work 

Performing Contractor:          

Name of Package In charge:   Sign:    Date:   

Description of Work:          

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety 
precautions mentioned on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. All workers on job are medically fit for working at height (Person should not have vertigo)   

2. Scaffolding with valid tag available for use   

3. Safety harness with life line support/ fall arrester are checked and in working condition   

4. Safety shoes ( non-slip), Helmet with chin strip available with employees   

5. Safety nets are provided as per design and provided 25 ft. below working area & extending 8 ft beyond.   

6. Horizontal life lines are provided to cater to design specification of 2300kg per person.   

7. Ladders have been inspected and provided as per BHEL standard/contract.   

8. All lifting / tightening tools, hand tools/equipment checked and in good condition   

9. Access and exit marked and without obstruction.   

10. Lighting arrangement adequate.   

11. Unwanted and rubbish material removed from working platform.   

12. Electrical cable, welding Hose/Compressed air hose properly secured and lay down without obstruction.   

13. Signboards provided on working platforms   

14. Hazards in the vicinity are identified and communicated to the worker.   

15. Other   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:  Date:  Time:  

Name of BHEL Safety Representative:    Sign:      

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be 
executed under my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy 
condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):    Sign:    Date:    Time:    

Name of BHEL Site Engr. (Permit Issuing Authority):   Sign:   Date:   Time:     

 

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 
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SECTION – I 

Instructions to Tenderers  

GENERAL INSTRUCTION TO TENDERERS 

 

1.1 Submission of Tender in “Three Parts”. 

(1) Technical Tender: All particulars asked for from the Vendor 

except the Price Bid & E.M.D in an envelope. 

(2) EMD in a sealed envelope clearly superscribing on the envelope 

“E.M.D”, the Tender Number, Name of Work, addresses of 

Vendor and addressee. One time EMD holders needn‟t enclose 

this provided that proof of EMD remittance is enclosed in the 

technical tender. 

(3) Price Bid in the price schedule enclosed in the tender, in sealed 

envelope, clearly superscribing “Price Bid”, Tender Number, 

Name of Work, Name of the Vendor and addressee. 

Note: However, in case of e-tender instructions mentioned in the NIT document to 

be followed. 

1.1.1 This Tender specification as a whole, duly furnishing the following 

details  

1.1.1.1 Earnest Money Deposit. 

1.1.1.2 Income Tax Certificate. 

1.1.1.3 Detailed organisation chart for manpower resources available with the 

tenderer and to be employed for the present jobs. 

1.1.1.4 A list of experience as mentioned in the tender document. 

1.1.1.5 The details of the present jobs being handled. 

1.1.1.6 A certificate from the Scheduled Bank to prove his financial 

capacity/capability to undertake the work or solvency certificate from 

the concerned authority. 

1.1.1.7 Attested copies of partnership deed, power of attorney and tender 

specifications duly signed as mentioned in the tender documents. 

1.1.1.8 Price schedule and other relevant information. 

NOTE: All Xerox copies enclosed by the Vendor should be attested and 

sealed for authenticity. 

1.1.2 The tender shall be addressed to: 

Head/SCT 

BHARAT HEAVY ELECTRICALS LIMITED, 

POWER SECTOR SOUTHERN REGION,  

SERVICE AFTER SALES, 

EK TARA BUILDING, 39 SD ROAD, 

SECUNDERABAD – 500003. 
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1.1.3 Tenders shall be opened by the authorised officer of BHEL at his office 

at the time and date as specified in the tender notice in the presence of 

such of those tenderers or their authorised representatives who may be 

present. 

1.1.4 The Tenderer shall closely peruse all the clauses, specifications and 

drawings indicated in the Tender Documents before quoting. Should the 

tenderer have any doubt about the meaning of any portion of the Tender 

Specifications or find discrepancies or omission in the drawings or the 

tender documents issued are incomplete or shall require clarification on 

any of the technical aspect, scope of work etc., he shall at once contact 

the authority inviting the tender for clarification before the submission 

of the offer. 

1.1.5 Before tendering, the tenderer is advised to inspect the site of work and 

the environments and be well acquainted with the actual working and 

other prevalent conditions, facilities available, position of material and 

labour. No claim will be entertained later on the ground of lack of 

knowledge. 

1.1.6 Tenderers must fill up all the schedules and furnish all the required 

information as per the instructions given in various sections of the 

tender specification. Each and every page of the Tender Specification & 

declaration must be signed bearing seal and submitted along with the 

offers by the Tender in token of complete acceptance thereof. The 

information furnished shall be complete by itself. The booklet of G.S.C.C 

may be retained by the bidder if declaration is enclosed along with the 

bid duly filled in and signed and sealed. In case of e-tendering document 

digitally signing on cover page is also acceptable. 

1.1.7 The tender shall quote the rates in English language and internationals 

numerals. The rates shall be in whole rupees. These rates shall be 

entered in figures as well as in words. For the purpose of the tender, the 

metric system of units shall be used. 

1.1.8 All entries in the tender shall either be typed or be in ink. Erasures and 

overwriting are not permitted and may render such tenders liable to 

summary rejection. All cancellations and insertions shall be duly 

attested by the tenderer. 

1.2 Qualifications of Tenderers: 

Only tenderers who have previous experience in work of this nature and 

description detailed in this tender specification and/or registered with 

BHEL, PSSR-SAS for such works are expected to quote for this work 

duly detailing their experience along with the offer. Offers from tenderers 

who do not have established experience in the field are not likely to be 

considered. 
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1.3 Data to be enclosed: 

Full information shall be given by the tender in respect of following. 

Non- submission of this information may lead to rejection of the 

offer/tender. 

1.3.1 Financial Status: 

a) A certificate from the Scheduled Bank to prove his financial 

capacity/capability to undertake the work or solvency 

certificate from the concerned authority. 

b) Contractors other than those who are registered in PSSR SAS, 

should submit their audited annual accounts for three years 

preceding the financial year in which tenders are called for. 

1.3.2 Previous Experience: 

A statement giving particulars duly supported by documentary evidence 

of the various services rendered for each similar work by the tenderer 

indicating the particulars and value of each work, the site location and 

the duration and date of completion and also a list of site locations and 

particulars and value of various services that are under progress. 

1.3.3 Organisation Chart: 

The organisation pattern that is totally available with the tenderer and 

that will be employed by the tenderer for this work duly indicating the 

number of Engineers and Supervisors, their qualification and experience 

in the line, the number of skilled and unskilled workmen etc. 

1.3.4 An attested copy of the Power of Attorney, in case the tender is signed by 

an individual other than the sole proprietor, shall also be attached. 

1.3.5 In case of an individual: 

His full name, address and place and nature of business. 

1.3.6 In case of Partnership firms: 

The name of all the partners and their addresses. A copy of the 

Partnership Deed (Instrument of partnership) duly certified by the 

Notary Public shall be enclosed. 

1.3.7 In case of Companies: 

Date and place of registration including Date of Commencement 

Certificate in case of public companies (certified copies of Memorandum 

and Articles of Associations are also to be furnished). 

1.3.8 Nature of business carried on by the Company and the provision of the 

Memorandum relating thereof. 

1.3.9 Names and particulars including addresses of all the Directors and their 

previous experience. 

1.3.10 A list of tools and tackles that the tenderer is having and those that will 

be earmarked for this job. 

1.3.11 In addition to the above, the particulars required in various annexures. 

1.4 EARNEST MONEY DEPOSIT (EMD): 
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1.4.1 Every tender Must be accompanied by the prescribed amount of 

Earnest Money Deposit in any one of the following forms: 

1.4.1.1 Cash deposit as permissible under the extant Income Tax Act (Before 

tender opening)  

1.4.1.2 Electronic Fund Transfer credited in Bharat Heavy Electricals Limited, 

PSSR SAS‟ account (before tender opening). RTGS details of BHEL-

PSSR SAS is available in tender. 

1.4.1.3 Banker‟s Cheque/Pay Order/Demand Draft payable at Secunderabad 

duly pledged in Favour of Bharat Heavy Electricals 

Limited,Secunderabad (along with offer). 

1.4.1.4 Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public 

Financial Institutions as defined in the Companies Act (FDR should be 

in the name of the Contractor, a/c BHEL). 

1.4.1.5 Any other mode as per latest guidelines issued by Govt. of India. 

1.4.1.6 In addition to above, the EMD amount in excess of Rs. 2 Lakh may also 

be accepted in the form of Bank Guarantee from scheduled bank. The 

Bank Guarantee in such cases shall be valid for atleast six months. 

1.4.1.7 Parties/bidders who have submitted/submits One Time EMD (OEMD) 

in this Power Sector Region (i.e. BHEL-PSSR) for Service After Sales 

(SAS) a sum of amount Rs. 5,00,000/- (Rupees Five Lakh only) are 

exempted from payment of E.M.D. on each such tender in that unit on 

case to case basis. 

1.4.2 Tenders received without Earnest Money in full in the manner 

prescribed above are liable to be rejected. EMD shall not carry any 

interest. 

1.4.3 The Earnest Money Deposit of the successful tenderer will be retained 

as part of Security Deposit. 

1.4.4 EMD given by all unsuccessful tenderers shall be refunded normally 

within 15 days of award of work. 

1.4.5 BHEL reserves the right of forfeiture of Earnest Money Deposit 

submitted by the tenderer if:- 

a) After opening the tender and within the offer validity period, 

the tenderer revokes his tender or makes any modification in 

his tender which is not acceptable to BHEL. 

b) The Contractor fails to deposit the required Security Deposit or 

commence the work within the period as per LOI/Contract. 

EMD by the tenderer shall be withheld in case any action on the 

tenderer is envisaged under the provisions of extant “Guidelines on 

Suspension of business dealings with suppliers/contractors” and 

forfeited/released based on the action as determined under these 

guidelines”. 

1.5 Authorisation and Attestation: 
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1.5.1 Tenders shall be signed by persons duly authorised/empowered to do 

so. Certified copies of such authority and relevant documents shall be 

submitted along with the tenders. 

1.6 Validity of Offer: 

The rates in the tender shall be kept open for acceptance for a minimum 

period of six months from the due date of opening of tenders. If a 

tenderer withdraws or revokes his tender or increases the tender rates 

and/or conditions for any item within the aforesaid period, his Earnest 

Money Deposit is liable to be forfeited. In case the Bharat Heavy 

Electricals Limited calls for negotiations, such negotiation shall not 

amount to cancellation or withdrawal of the original offer which shall be 

binding on the tenderers. 

1.7 Execution of Contract: 

The successful tender‟s responsibility under this contract commences 

from the date of issue of the Letter of Intent by Bharat Heavy Electricals 

Limited. 

1.8 Security Deposit (SD): 

1.8.1 Security Deposit means the security provided by the contractor towards 

fulfilment of any obligations in terms of the provisions of the contract. 

Upon acceptance of tender, the successful tenderer within the time 

specified in the Letter of Intent must deposit the required amount 

towards Security Deposit before start of the work. The Security Deposit 

shall not carry any interest. 

1.8.2 The total amount of Security Deposit will be 5% (Five percent) of the 

contract value. EMD of the successful tenderer shall be converted and 

adjusted towards the required amount of Security Deposit. 

1.8.3 If the value of the work done at any time exceeds the accepted 

agreement value, the Security Deposit shall be correspondingly 

enhanced and the additional Security Deposit shall immediately be 

deposited by the contractor or recovered from payments due to the 

contractor. 

1.8.4 Regarding adjustment of Earnest Money Deposit towards part of 

Security Deposit, refer clause 1.8.2 above, the successful tenderer shall 

not  commence any  work under the contract before remitting the 

Security Deposit except as directed by BHEL. 

1.8.5 Failure to deposit the Security within the stipulated time may lead to 

forfeiture of Earnest Money and cancellation of the award of work. 

1.8.6 The balance amount to make up the required Security Deposit of 5% of 

the contract value may be furnished in any one of the following forms: 

i) Cash (as permissible under the Income Tax Act) 
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ii) Local cheques of scheduled banks (subject to realization)/Pay 

Order/Demand Draft/Electronic Fund Transfer credited in 

Bharat Heavy Electricals Limited, PS-SR‟ account. 

iii) Bank Guarantee from Scheduled Banks / Public Financial 

Institutions as defined in the Companies Act. The Bank 

Guarantee format should have the approval of BHEL. Bank 

Guarantee for S.D. must be posted by the Bank by registered 

post directly to us, and it should not be submitted by the bidder 

directly to us. 

iv) Fixed Deposit Receipt issued by Scheduled Banks / Public 

Financial Institutions as defined in the Companies Act (FDR 

should be in the name of the contractor, A/C BHEL). 

v) Securities available from Indian Post Offices such as National 

Savings Certificates, Kisan Vikas Patras etc. (held in the name of 

Contractor furnishing the security and duly 

endorsed/hypothecated/ pledged, as applicable, in favour of 

BHEL). 

vi) Any other mode as per latest guidelines issued by Govt. of India. 
 

Note: BHEL will not be liable or responsible in any manner for the collection 

of interest or renewal of the documents or in any other matter connected 

therewith. 

1.8.7 Collection of Security Deposit: 

1.8.7.1 At least 50% of the required Security Deposit, including EMD, should be 

collected before start of work. Balance of the Security Deposit can be 

collected by deducting 10% of the gross amount progressively from each 

of the running bills of the contractor till the amount of the required 

Security Deposit is collected. 

1.8.7.2 If the value of the work done at any time exceeds the accepted 

agreement value, the Security Deposit shall be correspondingly 

enhanced and the additional Security Deposit shall immediately be 

deposited by the contractor or recovered from payments due to the 

contractor. 

1.8.7.3 The recoveries made from running bills (cash deduction towards balance 

SD amount) can be released against submission of equivalent Bank 

Guarantee in acceptable form, but only once, before completion of work, 

subject to approval of BHEL. 

1.8.7.4 Security Deposit should cover up to the period of guarantee also. 

(Note: In case of SAS jobs, work can be started before the required 

Security Deposit is collected. However, payment can be released only 

after collection/ recovery of initial 50% Security Deposit). 
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1.8.8 BHEL reserves the right of forfeiture of Security Deposit in addition to 

other claim and penalties in the event of the contractor‟s failure to fulfil 

any of the contractual obligations including statutory or in the event of 

termination of contract as per terms and conditions of contract. 

1.8.9 Return of Security Deposit: 

If the contractor duly performs and completes the contract in  all  

respects to  the entire satisfaction of BHEL, and presents an absolute 

“No Demand Certificate” in the prescribed form and return properties 

belonging to BHEL handed over, lent or hired by him for carrying out 

the said works the security deposit will be released to the contractor 

after deducting all costs or expenses or  other contracts entered into 

with the contractor, only after the satisfactory completion of guarantee 

period  as per clause 2.12. 

1.8.10 No interest shall be payable by BHEL on Earnest Money / Security 

Deposit or any money due to the contractor from BHEL. 

1.8.11 In no case Security Deposit can be released before settling all claims 

under this contract. 

1.9 Rejection of Tender and other conditions: 

1.9.1 The acceptance of tender will rest with BHEL which does not bind itself 

to accept the lowest tender or any tender and reserves to itself full rights 

for the following without assigning any reasons whatsoever: 

a) to reject any or all of the tenders. 

b) To split up the work amongst two or more tenderers. 
 

c) To award the work in part. 

d) Either of the contingencies stated in (b) and (c) to modify the time 

for completion suitably. 

e) To modify the scope of work after mutual agreement. 

1.9.2 Conditional and unwitnessed tenders: 
 

Tenders containing absurd or unworkable rates and amounts and 

tenders which are incomplete and otherwise considered defective and 

tenders not in accordance with the tender conditions, specifications etc. 

are liable to be rejected. 

1.9.3 If a tenderer expires after his submission of the tender or after the 

acceptance of his tender, BHEL may at their discretion, cancel such 

tender. If a partner of a firm expires after the submission of the tender 

or after the acceptance of the tender, BHEL may cancel such tender at 

their discretion unless the firm retains its character. 

1.9.4 BHEL will not be bound by any Power of Attorney granted by the 

tenderer or by changes in the compositions of the firm made subsequent 

to the execution of the contract. They may, however, recognise such 
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power of Attorney and changes after obtaining proper legal advice, the 

cost of which will be chargeable to the contractor concerned. 

1.9.5 If the tenderer deliberately gives wrong information in his tender, BHEL 

reserves the right to reject such tender at any stage or to cancel the 

contract, if awarded and forfeit the Earnest Money/Security Deposit. 

1.9.6 Canvassing in any form in connection with the tenders is strictly 

prohibited and the tenders submitted by the contractor who resort to 

canvassing are liable to rejection. 

1.9.7 Should a tenderer or contractor or in the case of a firm or Company of 

Contractors one or more of its Partners/shareholders/Directors have a 

relation or relations employed in the capacity of an officer of BHEL, the 

authority inviting tender shall be informed of the fact along with the 

offer, failing this, BHEL may at its sole discretion, reject the tender or 

cancel the contract and forfeit the Earnest Money/Security Deposit. 

1.9.8 The successful tenderer should not sub-contract the part or complete 

work detailed in this tender specification undertaken by him without 

permission of BHEL. The tenderer is solely responsible to BHEL for the 

work awarded to him. Any deviation in this regard will entail 

termination of such contract by BHEL at the risk and responsibility of 

contractor. 

1.9.9 The successful tenderer shall inform /keep BHEL informed if he has 

already undertaken any work/is likely to be awarded any job with the 

same customer with whom BHEL is entering into contract. 

  

********* 
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SECTION – II 

GENERAL TERMS & CONDITIONS OF THE CONTRACT 

 

2.1 Definition: 

The following terms and expressions shall have the meaning hereby 

assigned to them except where they context otherwise requires: 

2.1.1 „BHEL‟ (or B.H.E. Ltd.) shall mean Bharat Heavy Electricals Limited, a 

company registered under Indian Companies Act., 1956, with its 

Registered Office at BHEL House, SIRI FORT, NEW DELHI-110049 and 

SAS Office address Power Sector Southern Regoin-Services After Sales, 

EK Tara Building, 39 SD Road, Secunderabad – 500003 or its 

Administrative officers or its site Engineer or the employees authorised 

to deal with any matters with which these persons are concerned on its 

behalf. 

2.1.2 “GENERAL MANAGER”/DEPUTY IN CHARGE” shall mean the Officer in 

Administrative charge of BHEL, PS-SR, SAS – Services, Secunderabad. 

2.1.3 “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer deputed 

by BHEL. The terms include “SITE ENGINEER”, “RESIDENT 

ENGINEER” and “ASSISTANT SITE ENGINEER” of BHEL at the site as 

well as the officers in-charge at SAS Secunderabad office. 

2.1.4 “SITE” shall mean the place or places at which the plants/equipment 

are to be overhauled and services are to be performed as per the 

specification of this contract. 

2.1.5 “CLIENTS OF BHEL” or “CUSTOMER” shall mean the Project authorities 

to whom BHEL is supplying the equipment/services. 

2.1.6  “CONTRACTOR” shall mean the individual, firm or company who enters 

into this contract with BHEL and shall include their executors, 

administrators, successors and permitted assigns. 

2.1.7 "CONTRACT" or "CONTRACT DOCUMENT" shall mean and include the 

agreement or work order, the accepted appendices of rates, schedule of 

quantities, if any and general condition of contract, the special 

conditioning of contract instructions of the tenderers, the drawings, the 

specifications, the special specification, if any, the tender specifications, 

the special specification, if any, the tender documents and the Letter of 

Intent/Accepting Letter issued by BHEL. Any conditions or terms 

stipulated by the contractor in the tender documents or supporting 

letters shall not form part of the contract unless specifically accepted in 

writing by BHEL and incorporated in the agreement. 

2.1.8 "GENERAL CONDITIONS OF CONTRACT" shall mean the instructions to 

tenderers and general conditions of contract pertaining to the work 

detailed. 
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2.1.9 "TENDER SPECIFICATION" shall mean the "Specific Conditions, 

technical specifications, appendices, site information and drawings, 

"pertaining to the work for which the tenderers are required to submit 

their offer. Also this will include the specifications detailed in NIT of 

client of BHEL for overhauling, erection, testing and commissioning of 

plant. Individual specification no. will be assigned to each tender 

specification. 

2.1.10 "TENDER DOCUMENTS" shall mean the General conditions of contract 

(2.1.8) and tender specification (2.1.9) 

2.1.11 "LETTER OF INTENT" shall mean the intimation by a letter to the 

tenderer that the tender has been accepted in accordance with 

provisions contained in that letters. The responsibility of the contractor 

commences from the date of issue of this letter and all the terms and 

conditions of contract are applicable from this date. 

2.1.12 "COMPLETION TIME" shall mean the period by date specified in the 

acceptance of tender for handing over the overhauled equipment/plant 

which are found acceptable by the engineer being of required standard 

and conforming to the specification of the contract or   recommissioning 

of    the machine Successfully whichever is later. Completion time will 

be reckoned from the date of LOI with the period for mobilisation as 

prided with LOI, added to the same. 

2.1.13 "PLANT" shall mean and connote the entire assembly of the plant and 

equipments covered by the contract. 

2.1.14 "EQUIPMENT” shall mean all equipments, machineries, materials, 

structurals, electricals and other components of the plant covered by the 

contract. 

2.1.15 "TESTS" shall mean and include such test or tests to be carried out on 

the part of the contractor as are prescribed in the contract or considered 

necessary by BHEL, in order to ascertain the quality workmanship, 

performance and efficiency of the contract work or part thereof. 

2.1.16 "APPROVED" "DIRECTED" or "INSTRUCTED" shall mean approved, 

directed or instructed by BHEL. 

2.1.17 "WORK OR CONTRACT WORK" shall mean and include supply of all 

categories of labour, specified consumables, tools and tackles required 

for complete and satisfactory site Transportation, handling, stacking, 

storing, overhauling erection, testing and commissioning of the 

equipment to the entire satisfaction of BHEL. 

2.1.18 "SINGULAR AND PLURAL ETC" words carrying singular number shall 

also include plural and vice versa, where the context so requires, words 

importing the masculine gender shall be taken to include any company 

or Association or body of individuals, whether incorporated or not. 
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2.1.19 "HEADINGS" The Leadings in these general conditions are solely for the 

purpose of facilitating reference and shall not be deemed to be part 

thereof or be taken into consideration in interpretation or construction 

thereof or of the contract. 

2.1.20 „MONTH” shall mean calendar month. 

2.1.21 “WRITING” shall include any manuscript, type written or printed 

statement under the signature or seal as the case may be. 

2.2 Law governing the contract and Court Jurisdiction: 

The contract shall be governing by the Law for the time being in force in 

the Republic of India. The Civil Court having ordinary original civil 

jurisdiction, Hyderabad shall alone have exclusive Jurisdiction in regard 

to all claims in respective of this contract. 

2.3 Issue of Notice: 

The contractor shall furnish to the BHEL Engineer the name, 

designation and address of his authorised agent and all complaints, 

notices, communications and reference shall be deemed to have been 

duly given to the contractor if delivered to the contractor or his 

authorised agent or left at or posted to the address either of the 

contractor or of his representative and shall be deemed to have been so 

given in the case of posting on the day on which they would have 

reached such address in the ordinary course of past or on which they 

were so delivered or left. 

2.4 Use of Land: 

No land belonging to BHEL or their customer, under temporary 

possession of BHEL shall be occupied by the contractor without the 

written permission of BHEL. 

2.5 Commencement of Work: 

2.5.1 The contractor shall commence the work within the time indicated in 

the Letter of Intent from BHEL and shall proceed with the same with 

due expedition without delay. For computing the scheduled completion 

date, commencement of work will be reckoned from the date of complete 

mobilisation as per LOI, unless specifically amended by Head (Services), 

BHEL, PSSR SAS. 

2.5.2 If the successful tenderer fails to start the work within the stipulated 

time, BHEL as its discretion will have the right to cancel the contract. 

His Earnest Money and / or Security Deposit with BHEL will stand 

forfeited without any further reference to him, without prejudice to any 

and all of BHEL‟s other rights and remedies in this regard. 

2.5.3 All the works shall be carried out under the direction and to the 

satisfaction of BHEL. 
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2.5.4 The erected overhauled plant or work performed under the contract 

shall be taken over when it has been completed in all respects and or 

satisfactorily put into operation at site. 

2.6 Mode of payment and measurement of the work completed. 

2.6.1 “All payment due to the contractor shall be paid only by Account payee 

Cheques” or through NEFT. 

2.6.2 The contractor shall present his bill on the format prescribed by BHEL 

for every payment. After verification of such bills by BHEL, all items 

having financial value shall be entered and certified in BHEL 

Measurement Book by BHEL Engineer and the bills prepared based on 

the same and connected technical documents which form part of this 

tender specification. 

2.6.3 Lump sum omission will be entered for deduction. Measurement shall 

be restricted to that for which it is required to ascertain the financial 

liability of BHEL under this Contract. 

2.6.4 Work which is to be measured in details shall be measured as per 

standard procedure without reference to any local procedures excepting 

where it is otherwise stated in the tender documents. The measurement 

shall be taken jointly by person duly authorised on the part of BHEL 

and by the contractor. 

2.6.5 If, at any time due to reason whatsoever, it becomes necessary to 

remeasure the work done in full or in part, the expenses towards such 

remeasurement shall be borne by the contractor. 

2.6.6 The contractor shall bear the expenditure involved, if any in making the 

measurement. The Contractor shall, without extra charges, provide all 

the assistance with appliances and other things necessary for 

measurement. 

2.6.7 The measurement entered in the Measurement Books and the bills 

prepared shall be signed with dates by both the contracting parties. 

2.6.8 The Contractor will be intimated in writing by the site Engineer, the 

proposed date of measurement. If the contractor, representative fails to 

participate in the joint measurement, the BHEL engineer shall have the 

power to proceed by himself to take measurement in which case the 

measurement shall be accepted by the contractor as final. 

2.6.9 Passing of measurement as per bills does not amount to acceptance of 

the completion of work mentioned. Any left out work has to be 

completed if pointed out by BHEL at a later date. 

2.7 Rights of BHEL: 

2.7.1 To withdraw any portion of work and/or to restrict / alter the quantum 

of work as indicated in the contract during the progress of work and get 

it done through other agency and/or by departmental labour to suit 

BHEL‟s commitment to its customer or in case BHEL decides to advance 
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the date of completion due to other emergency reasons / BHEL‟s 

obligation to its customer. 

2.7.2 To terminate the contract or withdraw portion of work and get it done 

through other agency, at the risk and cost of the contractor after due 

notice of a period of 14 days‟ by BHEL in any of the following cases: 

i) Contractor‟s poor progress of the work vis-à-vis execution timeline as 

stipulated in the Contract, backlog attributable to contractor including 

unexecuted portion of work does not appear to be executable within 

balance available (#) period considering its performance of execution. 

ii) Withdrawal from or abandonment of the work by contractor before 

completion of the work as per contract. 

iii) Non-completion of work by the Contractor within scheduled completion 

period as per Contract or as extended from time to time, for the reasons 

attributable to the contractor. 

iv) Termination of Contract on account of any other reason (s) attributable 

to Contractor. 

v) Assignment, transfer, subletting of Contract without BHEL‟s written 

permission. 

vi) Non-compliance to any contractual condition or any other default 

attributable to Contractor. 

(#) In-case inputs from BHEL/Customer are likely to be delayed or are 

actually delayed, this delay may also be taken into account while 

considering balance period available for execution of Contract. 

Risk & Cost Amount against Balance Work: 

Risk & Cost amount against balance work shall be calculated as follows: 

Risk & Cost Amount= [(A-B) + (A x H/100)] 

Where, 

A= Value of Balance scope of Work (*) as per rates of new contract 

B= Value of Balance scope of Work (*) as per rates of old contract being 

paid to the contractor at the time of termination of contract i.e. inclusive 

of PVC, if any. 

H = Overhead Factor to be taken as 5 

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 

(zero). 

(*) Balance scope of work (in case of termination of contract): 

Difference of Contract Quantities and Executed Quantities as on the 

date of issue of Letter for „Termination of Contract‟, shall be taken as 

balance scope of Work for calculating risk & cost amount. Contract 

quantities are the quantities as per original contract. If, Contract has 

been amended, quantities as per amended Contract shall be considered 

as Contract Quantities. 
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Items for which total quantities to be executed have exceeded the 

Contract Quantities based on drawings issued to contractor from time 

to time till issue of Termination letter, then for these items total 

Quantities as per issued drawings would be deemed to be contract 

quantities. 

Substitute/ extra items whose rates have already been approved would 

form part of contract quantities for this purpose. Substitute/ extra 

items which have been executed but rates have not been approved, 

would also form part of contract quantities for this purpose and rates of 

such items shall be determined in line with contractual provisions. 

However, increase in quantities on account of additional scope in new 

tender shall not be considered for this purpose. 

NOTE: In-case portion of work is being withdrawn at risk & cost of 

contractor instead of termination of contract, contract quantities pertaining 

to portion of work withdrawn shall be considered as ‘Balance scope of 

work’ for calculating Risk & Cost amount. 

LD against delay in executed work in case of Termination of Contract: 

LD against delay in executed work shall be calculated in line with LD 

clause as per GCC/SCC/TCC/Special note/any other annexure of 

tender document (in compliance with order of precedence), for the delay 

attributable to contractor. For limiting the maximum value of LD, 

contract value shall be taken as Executed Value of work till termination 

of contract. 

Method for calculation of “LD against delay in executed work in case of 

termination of contract” is given below. 

i) Let the time period from scheduled date of start of work till 

termination of contract excluding the period of Hold (if any) not 

attributable to contractor = T1 

ii) Let the value of executed work till the time of termination of 

contract= X 

iii) Let the Total Executable Value of work for which inputs/fronts 

were made available to contractor and were planned for execution 

till termination of contract = Y 

iv) Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] 

x T1 

v) LD shall be calculated in line with LD clause [as per 

GCC/SCC/TCC/Special note/any other annexure of tender 

document (in compliance with order of precedence)] of the 

Contract for the delay attributable to contractor taking “X” as 

Contract Value and “T2” as period of delay attributable to 

contractor. 
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2.7.3 Recoveries arising out of Risk & Cost and LD or any other recoveries due 

from Contractor 

Following sequence shall be applicable for recoveries from contractor: 

a) Dues available in the form of Bills payable to contractor, SD, BGs 

against the same contract. 

b) Demand notice for deposit of balance recovery amount shall be 

sent to contractor, if funds are insufficient to effect complete 

recovery against dues indicated in (a) above. 

c) If contractor fails to deposit the balance amount to be recovered 

within the period as prescribed in demand notice, following action 

shall be taken for balance recovery: 

i) Dues payable to contractor against other contracts in the 

same Region shall be considered for recovery. 

ii) If recovery cannot be made out of dues payable to the 

contractor as above, balance amount to be recovered, shall 

be informed to other Regions/Units for making recovery 

from the Unpaid Bills/Running Bills/SD/BGs/Final Bills of 

contractor. 

iii) In-case recoveries are not possible with any of the above 

available options, Legal action shall be initiated for recovery 

against contractor. 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for 

the portion of work executed in case BHEL‟s contract with their 

customers are terminated for any reason. 

2.7.5 While every endeavour will be made by BHEL they cannot guarantee 

uninterrupted work due to conditions beyond their control. Contractor 

will not be entitled to any compensation / extra payment on this 

account. 

2.7.6 Short closure of contract  

In the unforeseen event of inordinate delay in receipt of materials, 

drawings, fronts, etc, due to which inordinate discontinuity of work is 

anticipated, BHEL at its discretion may consider contractor‟s request to 

short close the contract in following cases: 

a) The balance works (including but not limited to successful 

commissioning etc.) are minor vis a vis the scope of work 

envisaged as per the contract.  

b) There has been no significant work in past 6 months OR no 

significant work is expected in next 6 months (example in 

Hydro projects or in projects where work has stopped due to 

reasons beyond the control of BHEL) 

c) The balance works cannot be done within a reasonable period 

of time as they are dependent on unit shut down or on other 
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facilities of customer or any other reasons not attributable to 

the contractor 

At the point of requesting for short closure, contractor shall establish 

that he has completed all works possible of completion and he is not 

able to proceed with the balance works due to constraints beyond his 

control. In such a case, the estimated value of the unexecuted portion 

of work (or estimated value of services to be provided for carrying out 

successful commissioning etc.) as mutually agreed, shall however be 

reduced from the final contract value. 

2.7.7 In case the execution of works comes to a complete halt or reaches a 

stage wherein worthwhile works cannot be executed and there is no 

possibility of commencement of work for a period of not less than two 

months, due to reasons not attributable to the contractor and other 

than Force Majeure conditions, BHEL may consider permitting the 

contractor to de mobilize forthwith and re mobilize at an agreed future 

date. Cost of such demobilization/remobilization shall be mutually 

agreed. The duration of contract/time extension shall accordingly get 

modified suitably. In case of any conflict, BHEL decision in this regard 

shall be final and binding on the contractor. 

2.8 Responsibilities of the Contractor: 

The following are the responsibilities of the contractor in respect of 

observation of local laws, employment of personnel, payment of taxes 

and execution of job etc. 

2.8.1 As far as possible, unskilled workers shall be engaged from the local 

areas in which the work is being executed. 

2.8.2 The Contractor at all times during the continuance of this contract, 

shall in all his dealing with local labour for the time being employed on 

or in connection with the work, have due regard to all local festivals and 

religious and other customs. 

2.8.3 The contractor shall comply with all state and central Laws, Statutory 

Rules, Regulations etc., such as: 

The payment of wages Act, Minimum Wage Act, Workmen compensation 

Act, Employers Liability Act, Industrial Disputes Act, Employees 

Provident Fund Scheme,Employees Insurance Scheme, Contract Labour 

(Regulation & Abolition) Act 1970 and other Acts, Rules & Regulations  

 

for labour as may be enacted by the Government during the tenure of 

the Contract and having force or jurisdiction at site. The Contractor 

shall give to the local Governing Body, Police and other relevant 

authorities all such notices as may be required by law. 

2.8.4 The Contractor shall pay all taxes, fees, licence charges, deposits duties, 

tolls, royalty, commission or other charges which may be leviable on 
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account of any of his operations in executing the contract. In case, 

BHEL is forced to pay any of such taxes, BHEL shall have the right to 

recover the same from the contractor either from his bills or otherwise 

as deemed fit. 

2.8.5 The Contractor shall be responsible for provision of health and sanitary 

arrangements, more particularly described in contract Labour 

(Regulation & Abolition Act) safety precautions etc., as may be required 

of same and satisfactory execution of the contract. 

2.8.6 The contractor shall fulfil all his obligation in respect of accommodation 

including proper medical facilities for the personnel employed by him. 

2.8.7 The contractor shall be responsible for the proper behaviour at site and 

observance of all regulations by the staff employed by him. 

2.8.8 The Contractor shall ensure that no damage is caused to any person / 

property of other parties working at site. If any such damages is caused, 

it is the responsibility of the contactor to make the losses or compensate 

for the same. 

2.8.9 All the properties / equipments / components of BHEL / their client 

loaned with or without deposit to the contractor in connection with the 

contract shall remain the properties of BHEL / their client. The 

Contractor shall use such properties for the purpose of execution of this 

contract. All such properties / equipment / components shall be 

deemed to be in good condition when received by the contractor unless 

he notified within 48 hours to the contrary. The Contractor shall return 

them in good conditions as and when required by BHEL / their client. In 

case of case of non-return, loss damage, repairs, etc. the cost thereof, as 

may be fixed by the site Engineer, will be recovered from the contractor. 
  

2.8.10 It is not obligatory on the part of BHEL to supply any tools and tackles 

or other materials other than those specifically agreed to do so by BHEL. 

However, depending upon the availability / possibility BHEL‟s 

customers‟ handling equipment and other plants may be made available 

to the contractor on payment of the hire charges / free of charges as 

fixed, subject to the condition laid down by BHEL & Customer from time 

to time, Unless paid in advance, such hire charges if applicable shall be 

recovered from contractor‟s bill / security Deposit in one instalment. 
 

2.8.11 The contractor shall not claim any compensation of the scope of the 

work, due to changes in design which curtails quantum. 

2.8.12 The Contractor shall fully indemnify BHEL against all claims of 

whatsoever nature arising during the course of erection / overhauling / 

performing work under the contract. 
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2.8.13 In case the contractor is required to undertake any major work outside 

the scope of this contract the rates payable shall be decided by BHEL 

Resident Engineer. 

2.8.14 The contractor shall keep the area of work clean and shall remove debris 

etc., while executing day to day work. Upon completion of work, the 

contractor shall remove from the vicinity of work, all scrap, packing 

materials, rubbish, unused and other materials and deposit them in 

places to be specified by the BHEL Engineer. The contractor will also 

demolish all hutments, sheds, partitions, offices, constructed and used 

by him and shall clean the debris. In the event of his failure to do so, the 

same will be arranged to be removed by the BHEL. The expenses thereof 

will be recovered from contractor. 

2.8.15 The contractor shall arrange and co-ordinate his work in such a manner 

as to cause no inconvenience to other agencies working in the area. 

2.8.16 All safety rules and codes applied by the client / BHEL at site shall be 

observed by the contractor without exception. The contractor shall be 

responsible for the safety of the equipment / material and work to be 

performed by him and shall maintain all light, fencing guards, signs etc. 

or other protection necessary for the purpose. Contractor shall also take 

such additional precautions as may be indicated from time to time by 

the Engineer with a view to prevent pilferage, accidents, fire hazards and 

atmospheric conditions. Suitable number of electrical staff, watch and 

ward, store keepers to take care of the equipment, materials and 

construction tools and tackles, shall be posted at site by the contractor 

till completion of the work under this contract. The contractor shall 

arrange for such safety devices as are necessary for such type of work 

and carry out the requisite tests of handling equipment, lifting tools, 

tackles etc., as per prescribed standards and practices. 

2.8.17 The contractor will be directly responsible for payment of wages to his 

workmen. A pay roll sheet giving all the payments given to workers and 

duly signed by the contractor‟s representative should be furnished to 

BHEL site office for record purpose. BHEL site In-charge may be 

intimated the date of disbursement of wages to the workmen engaged for 

the work, so that his representative can witness the same. 
 

2.8.18 The intent of specification, is to provide services according to most 

modern and proven techniques and codes. The omission of specific 

reference to any method, requirement or material necessary for the 

proper and efficient performance of work shall not relieve the contractor 

of the responsibility of providing such facilities to complete the work. 

2.8.19 In case of any clause of the work for which there is no such specification 

as laid down in the contract, such work shall be carried out in 
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accordance with the instructions and requirements of the BHEL 

Engineer. 

2.8.20 No levy or payment or charge made or imposed shall be impeached by 

reason of any clerical error or by reason of any mistake in the amount 

levied or demanded or charged. 

2.8.21 The details drawings, specifications, instructions manual, if any 

available with the BHEL Engineer will form part of tender specification. 

These documents will be made available for reference only to the 

contactor during execution of work. 

2.8.22 Should any error or ambiguity be discovered in the specification or 

information, the contractor shall forthwith bring the same   to   the   

notice   of   BHEL   before commencement of work. BHEL‟s 

interpretation in such cases shall be final and binding on the contractor. 

2.8.23 No idle labour charges will be admissible in the event of any stoppage 

caused in the work resulting in contractor‟s labour being rendered idle 

due to any cause of any type. 

2.8.24 No overrun charges shall be paid in the event of the completion period 

being extended for any reason whatsoever. 

2.8.25 It is possible that some repair/rectification, modification may be needed 

on the equipments to be overhauled / work to be performed under this 

specification, for reasons not attributions to the contractor. All such 

repair / rectification / modification work which can be done, with the 

available facilities at site shall be carried out by the contractor free of 

cost and no extra charges shall be paid to contractor. 

2.8.26 The quality and progress of work will be regularly reviewed. The 

schedule and progress of work will be given to the contractor in advance 

and it will be the obligation / responsibility of the contractor to achieve 

the desired quality and progress of work by suitably reinforcing their 

labour force and/or by working extra hours or in more than one shift 

without any extra cost. Workmen found unsuitable for the work will be 

replaced immediately by the contractor on being informed by BHEL. 

2.8.27 During the overhauling work under the contract it is very essential that 

proper and adequate inspection should made constantly to maintain the 

quality or workmanship so that any deviation from design dimension 

does not exceed permissible limits. The proper functioning of the unit, 

while in operation, depends to a great extent on the above factors. The 

fact that effective supervision and inspection at the execution stage is 

less costly than any down time of running unit even for a short period 

need not be over emphasized. For the details regarding alignment and 

permissible dimensional deviations in the sub-assembles BHEL 

Engineer may be consulted. 
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2.8.28 The contractor shall furnish daily labour report showing by 

classification of number of employees engaged in various categories or 

work date wise and submit a progress report of work as required by 

BHEL Engineer. 

2.8.29 The contractor shall execute the work in the most substantial and 

workmen-like manner in stipulated time. Accuracy of work and timely 

execution are the essence of this contract. The contractor shall be 

responsible to ensure that the assembly and workmanship conform to 

the dimensions and clearances given in the drawings and/or as per 

instructions of BHEL Engineers. 

2.8.30 The contractor shall take all responsible care to protect the materials 

and work till such time the plant/equipment has been taken over by 

BHEL / their client. Where necessary, suitable temporary fencing and 

lighting shall have to be provided by the contractor as a safety measure 

against accident and damage of property of BHEL. Suitable caution 

notice shall be displayed where access to any part may be deemed to be 

unsafe and hazardous. 

2.8.31 It will be the responsibility of the contractor to ensure safe lifting of the 

equipments taking due precautions to avoid any accidents and damage 

to other equipments and personnel. 

2.9 Insurance: 

2.9.1 BHEL / their customer shall arrange for insuring the materials / 

properties of BHEL/customer covering risks during transit, storage, 

overhauling, erection and commissioning. 

2.9.2 It is the sole responsibility of the contractor to insure his workman 

against accident and injury while at work as required by relevant rules 

and to pay compensation, if any, to workmen as per workmen‟s 

compensation Act. Contractor shall insure his staff against accidents. 

The work will be carried out in a protected area and all the rules and 

regulations of the client / BHEL in the area of project which are in force 

from time to time, will have to be followed by the contractor. 

2.9.3 If due to negligence and /or non-observations of safety and other 

precautions, any accident / injury occurs to any other person/public, 

the Contractor shall have to pay necessary compensation and other 

expenses, if so decided by the appropriate authorities. Third party 

insurance coverage is to be made by the contractor. 
 

2.9.4 If due to contractor‟s   carelessness,   negligence   or   non-observance   

of   safety precautions damage to BHEL‟s /Customer‟s property and 

personnel should occur, and if BHEL is unable to recover, in full, cost 

from the Insurance Company, the balance will be recovered from the 

Contractor. 
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2.10 Strikes & Lockouts : 

The contractor will be fully responsible for all the disputes and other 

issues connected with his labour. In the event of the contractor‟s labour 

resorting to strike or the lockout declared is not settled within a period 

of one week BHEL shall have the right to get the work executed 

employing the own labour or through any other agencies or both and the 

cost so incurred by BHEL, shall be deducted from the contractor‟s bills 

as per clause 2.7. For all purposes whatsoever, the employees of the 

contractor shall not be deemed to be in the employment of BHEL. 

2.11 Force Majeure : 

2.11.1 The following shall amount to Force Majeure: 

Acts of God, Acts of any Government, war, sabotage, riots, civil 

commotion, police action, revolution, flood, fire, cyclones, earthquake 

and epidemic and other similar causes over which the contractor has no 

control. 

2.11.2 If the contractor suffers delay in the due execution of the contractual 

obligation due to delays caused by Force Majeure as defined above, the 

agreed time of completion of the job covered by this contract or the 

obligations of the Contractor shall be extended by a period of time equal 

to the period of delay provided that on the occurrence of any such 

contingency the Contractor immediately reports to BHEL in writing the 

causes of delay and the contractor shall not be eligible for any 

compensation. 

2.12 Performance Guarantee: 

Even though the work will be carried out under supervision of BHEL 

Engineers. The contractor shall guarantee against defects attributable to 

faulty workmanship or procedure adopted in the overhaul for items 

covered in the contract for a period of six months from the date of re-

commissioning of the set after the capital overhaul. The guarantee 

should cover all defects notified during this period and shall have to be 

attended to free of cost immediately or at the time our clients are able to 

give shut down of the set for the required period. when necessary. In 

case of failure of contractor to attend to such defects as and when 

required in time, BHEL shall arrange to attend the defects and the 

charges shall be levied to contractor‟s account and shall be recoverable 

from the security deposit / progressive payments. 
  

2.13 ARBITRATION & CONCILIATION: 

2.13.1 ARBITRATION: 

2.13.1.1 Except as provided elsewhere in this Contract, in case Parties are 

unable to reach amicable settlement (whether by Conciliation to be 

conducted as provided in Clause 2.13.2 herein below or otherwise) in 
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respect of any dispute or difference; arising out of the formation, breach, 

termination, validity or execution of the Contract; or, the respective 

rights and liabilities of the Parties; or, in relation to interpretation of any 

provision of the Contract; or. in any manner touching upon the Contract 

(hereinafter referred to as the „Dispute‟), then, either Party may, 

commence arbitration in respect of such Dispute by issuance of a notice 

in terms of section 21 of the Arbitration & Conciliation Act, 1996 

(hereinafter referred to as the „Notice‟). The Notice shall contain the 

particulars of all claims to be referred to arbitration in sufficient detail 

and shall also indicate the monetary amount of such claim. The 

arbitration shall be conducted by a sole arbitrator to be appointed by 

the Head of the BHEL Power Sector Southern Region issuing the 

Contract within 60 days of receipt of the complete Notice. The language 

of arbitration shall be English. 

The Arbitrator shall pass a reasoned award. 

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 

1996 (India) or statutory modifications or re-enactments thereof and the 

rules made thereunder as in force from time to time shall apply to the 

arbitration proceedings under this clause. The seat of arbitration shall 

be Hyderabad (the place from where the contract is Issued). The 

Contract shall be governed by and be construed as per provisions of the 

laws of India. Subject to this provision 2.13.1.1 regarding 

ARBITRATION, the principal civil court exercising ordinary civil 

jurisdiction over the area where the seat of arbitration is located shall 

have exclusive jurisdiction over any DISPUTE to the exclusion of any 

other court. 

2.13.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government 

Department, the following shall be applicable: 

In the event of any dispute or difference relating to the interpretation 

and application of the provisions of commercial contract(s) between 

Central Public Sector Enterprises (CPSEs)/ Port Trusts inter se and also 

between CPSEs and Government Departments/Organizations (excluding 

disputes concerning Railways, Income Tax, Customs & Excise 

Departments), such dispute or difference shall be taken up by either 

party for resolution through AMRCD (Administrative Mechanism for  
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Resolution of CPSEs Disputes) as mentioned in DPE OM No. 4(1)/2013-

DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time. 

2.13.1.3 The cost of arbitration shall initially be borne equally by the Parties 

subject to the final allocation thereof as per the award/order passed by 

the Arbitrator. 

2.13.1.4 Notwithstanding the existence of any dispute or differences and/or 

reference for the arbitration, the Contractor shall proceed with and 

continue without hindrance the performance of its obligations under 

this Contract with due diligence and expedition in a professional 

manner unless the dispute inter-alia relates to cancellation, termination 

or short-closure of the Contract by BHEL. 

2.13.2 CONCILIATION: 

If at any time (whether before, during or after the arbitral or judicial 

proceedings), any Disputes (which term shall mean and include any 

dispute, difference, question or disagreement arising in connection with 

construction, meaning, operation effect, interpretation or breach of the 

agreement, contract), which the Parties are unable to settle mutually, 

arise inter-se the Parties, the same may, be referred by either party to 

Conciliation to be conducted through Independent Experts Committee 

(IEC) to be appointed by competent authority of BHEL from the BHEL 

Panel of Conciliators. 

Notes: 

1. No serving or a retired employee of BHEL/Administrative Ministry of 

BHEL shall be included in the BHEL Panel of Conciliators. 

2. Any other person(s) can be appointed as Conciliator(s) who is/are 

mutually agreeable to both the parties from outside the BHEL Panel 

of Conciliators. 

The proceedings of Conciliation shall broadly be governed by Part-III of 

the Arbitration and Conciliation Act 1996 or any statutory modification 

thereof and as provided in Procedure 2.3 : “Procedure for conduct of 

conciliation proceedings” (as available in www.bhel.com). The Procedure 

2.3: “Procedure for conduct of conciliation proceedings” (as available in 

www.bhel.com) together with its Formats (as available in www.bhel.com) 

will be treated as if the same is part and parcel hereof and shall be as 

effectual as if set out herein in this GCC. 

The Contractor hereby agrees that BHEL may make any amendments or 

modifications to the provisions stipulated in the Procedure 2.3 : 

“Procedure for conduct of conciliation proceedings” (as available in 

www.bhel.com) from time to time and confirms that it shall be bound by 

such amended or modified provisions of the Procedure 2.3 : “Procedure 

for conduct of conciliation proceedings” (as available in www.bhel.com) 

with effect from the date as intimated by BHEL to it. 
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2.14 NO INTEREST PAYABLE TO CONTRACTOR: 

Notwithstanding anything to the contrary contained in any other 

document comprising in the Contract, no interest shall be payable by 

BHEL to Contractor on any moneys or balances including but not 

limited to the Security Deposit, EMD, Retention Money, RA Bills or the 

Final Bill, or any amount withheld and/or appropriated by BHEL etc., 

which becomes or as the case may be, is adjudged to be due from BHEL 

to Contractor whether under the Contract or otherwise. 

2.15 PRICE VARIATION COMPENSATION 

2.15.1 In order to take care of variation in cost of execution of work on either 

side, due to variation in the index of LABOUR, HIGH SPEED DIESEL 

OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, Price Variation 

Formula as described herein shall be applicable. 

2.15.1.1 PVC shall be applicable only if execution of works starts 

after contract validity period mentioned in the original 

work order or LOI, if any, subject to other conditions as 

described in this section. However, date of start of work 

to be reckoned as the date of mobilization intimated by 

BHEL to vendor. In case of any conflict, BHEL decision 

in this regard shall be final and binding on the 

contractor. 

2.15.1.2 If the work starts within the contract validity period of 

original work order or LOI, the contract validity period 

will get extended automatically till completion of works 

and no PVC shall be applicable.  

2.15.1.3 In case of demobilization of vendor, due to reasons not 

attributable to vendor, PVC shall be applicable for 

balance portion of works after remobilization provided 

there is a gap of minimum two months between 

demobilization and remobilization and work period of 

balance portion of works falls beyond contract validity 

period original work order or LOI. In case of any conflict, 

BHEL decision in this regard shall be final and binding 

on the contractor. 

2.15.2 85% component of executed Contract Value shall be considered for PVC 

calculations and remaining 15% shall be treated as fixed component. 

The basis for calculation of price variation in each category, their 

component, Base Index, shall be as under: 
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S
l.
 N

o
. 

CATEGORY BASE INDEX PERCENTAGE COMPONENT („K‟) 

CIVIL 
PACKAGES 
(See Note 
A/B/C) 

M
E

C
H

A
 N

IC
A

L
 

P
A

C
K

A
 G

E
S

 

Electrical, C&I, 
Material 

Management / 
Handling and 
other labour 

oriented 
packages 

A B** C 

i) LABOUR 
(ALL 
CATEGORIES) 

„MONTHLY ALL-INDIA 
AVERAGE CONSUMER 
PRICE INDEX NUMBERS 
FOR INDUSTRIAL 
WORKERS‟ published by 
Labour Bureau, Ministry of 
Labour and Employment, 
Government of India. 
(Website: 
labourbureau.nic.in) 

40 25 30 65 80 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity: HSD 
Commodity code: 
1202000005 (See Note E) 

5 3 5 5 5 

iii) WELDING 
ROD 

Name of Commodity: 
MANUFACTURE OF BASIC 
METALS 
Commodity 
code:1314000000 
(See Note E) 

   15  

iv) CEMENT Name of Commodity: 
ORDINARY PORTLAND 
CEMENT 
Commodity code: 
1313050003 (See Note E) 

 20 30   

v) STEEL 
(Structural and 
Reinforcement 
Steel) 

Name of Commodity: MILD 
STEEL: LONG PRODUCTS 
Commodity code: 
1314040000 (See Note E) 

 25    

vi) ALL OTHER 
MATERIALS 
(Other than 
Cement & 
Steel) 

Name of Commodity: ALL 
COMMODITIES 
Commodity code: 
1000000000 (See Note E) 

40 12 20   

Note:  

A) Cement & Steel: Free Issue (BHEL Scope) 

B) Cement & Steel: In Contractor Scope 

C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)  

D) For Composite packages (i.e. Civil + Mechanical + Electrical and / 

or CI or Civil +Mechanical or Mechanical + Electrical and / or CI), 

the Component („K‟) for various categories shall be as per 

respective packages as above 
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E) As per the „MONTHLY WHOLE SALE PRICE INDEX‟ for the 

respective Commodity and Type, published by Office of Economic 

Adviser, Ministry of Commerce and Industry, Government of 

India. (Website: http://www.eaindustry.nic.in/download data 

0405.asp). Revisions in the index or commodity will be re adjusted 

accordingly.  

2.15.3 Payment / recovery due to variation in index shall be determined on the 

basis of the following notional formula in respect of the identified 

component („K‟) viz LABOUR, HIGH SPEED DIESEL OIL, WELDING 

ROD, CEMENT, STEEL, MATERIALS. 

 P = K x R x (XN - Xo)/ Xo 

Where 

P = Amount to be paid/recovered due to variation in the Index for 

Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and 

Materials 

K = Percentage component („K‟) applicable for Labour, High Speed Diesel 

Oil, Welding Rod, Cement, Steel and Materials 

R = Value of work done for the billing month (Excluding Taxes and 

Duties if payable extra) 

XN = Revised Index for Labour, High Speed Diesel Oil, Welding Rod, 

Cement, Steel and Materials for the billing month under consideration 

Xo = Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, 

Steel and Materials as on the Base date. 

2.15.4 Base date shall be the date of calendar month of expiry date of contract 

validity as per Letter of Intent or work order. 

2.15.5 PVC shall not be payable for the Supplementary / Additional Items, 

Extra works. However, PVC will be payable for items executed under 

quantity variation of BOQ items under originally awarded contract. 

2.15.6 The contractor shall furnish necessary monthly bulletins in support of 

the requisite indices from the relevant websites along with his Bills. 

2.15.7 The contractor will be required to raise the bills for price variation 

payments on a monthly basis along with the running bills irrespective of 

the fact whether any increase/decrease in the index for relevant 

categories has taken place or not. In case there is delay in publication of 

bulletins (final figure), the provisional values as published can be 

considered for payments and arrears shall be paid/recovered on getting 

the final values. 

2.15.8 PVC shall be applicable only, during extended period of contract (if any) 

after the scheduled completion period and for the portion of work 

delayed/backlog for the reasons not attributable to the contractor. 

However, the total Quantum of Price Variation Amount 

payable/recoverable shall be regulated as follows: 
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i) For the portion of shortfall/backlog not attributable to contractor, 

PVC shall be worked out on the basis of indices applicable for the 

respective month in which work is done. Base index shall be 

applicable as defined in clause 2.15.4 

ii) In case of Force Majeure, the PVC shall be regulated as per (a) or 

(b) below. 

a) Force Majeure is invoked before “Base Date” / “revised base date” 

(as explained below) OR immediately after “base date” / “revised 

base date” in continuation (i.e. during the period when PVC is not 

applicable): 

1. Base date shall be revised: Revised Base date = Previous base date 

+ duration of Force Majeure. No PVC will be applicable for the 

work done till revised base date. 

2. PVC will be applicable for the work done after “base date”/” 

revised date” as the case may be (during extended period when 

delay is not attributable to contractor). PVC shall be worked out 

on the basis of indices applicable for the respective month in 

which work is done with base index as on “base date”/ “revised 

base date” as the case may be. 

b) Force Majeure is invoked after “base date”/ “revised base date” as 

the case may be (during extended period when delay is not 

attributable to contractor).  

1. PVC shall be applicable for the work done after revocation of Force 

Majeure. 

2. PVC for the work done after revocation of Force Majeure shall be 

worked out on the basis of indices applicable for the respective 

month on which work is done excluding the effect of change in 

indices during total period of Force Majeure(s) invoked after “base 

date” / “revised base date” as the case may be. Base index shall 

be taken as on “base date” / “revised base date” as the case may 

be.  

The total amount of PVC shall not exceed 15% of the cumulatively 

executed contract value.  

Executed Contract value for this purpose is exclusive of PVC, 

Supplementary / Additional items and Extra works except items due to 

quantity variation. 

******* 
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SECTION – III 

SPECIAL CONDITIONS OF CONRACT 

 

3.1 Quantum of Work: 

3.1.1 The scope of work given in the tender specification is only approximate   

and is liable to variation and alternation at the discretion of BHEL 

Resident Engineer. No compensation on this account shall be payable to 

the contractor unless specifically recommended by BHEL Resident 

Engineer as the variation forming major additions to the original scope 

of work. All repair / rectification work arising out of normal wear and 

tear, seizure of parts etc. have to be done by the contractor and the 

same will be covered by the scope of work of the contract. 

3.1.2 The scope of work details out the major activities only. However, as per 

the general maintenance requirement and site condition, certain related 

activities may have to be carried out without any extra cost. 

3.2 Commencement and completion of work : 

3.2.1 The starting time and completion time is the essence of the tender. As 

the time bound programme is firmly committed to customer, the starting 

time and completion time should be strictly adhered to. It will not be 

possible to grant extension in completion time except in extraordinary 

circumstance, which will be decided entirely at the discretion of BHEL 

Resident Engineer. Work should normally be carried out in two shifts 

and sometimes also in three shifts in consultation with BHEL Resident 

Engineer. 

A detailed programme of the various activities covered under this 

contract with specific time period to fall in the overall frame work of the 

above dates should be prepared and got approved by BHEL Resident 

Engineer. The progress against this programme shall be reviewed with 

BHEL Resident Engineer at the end of each day and critical areas 

identified and suitable steps taken in time. 

If during the review, at any stage of overhauling, BHEL Resident 

Engineer feels that the delays are not likely to be made up, BHEL 

reserves the right to take corrective steps as considered necessary by 

BHEL Resident Engineer to complete work in scheduled time and debit 

the cost incurred thereon to the contractor. This does not however 

absolve the contractor of his own efforts in consultation with BHEL 

Resident Engineer. Every endeavour will be made to see that work 

proceeds uninterruptedly. 

3.2.2 The Contractor shall ensure completion of the job in all respects within 

the day from the date of commencement of work as given in contract. 
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3.3 Penalty for delay: 

In the event of failure to complete the work in given time, an amount 

equal to ½% [half percent] of the contract value per day subject to a 

maximum of 10% [ten percent] of the contract value will be levied as 

penalty, in case the balance work is allowed to be completed by the 

contractor beyond the scheduled time of completion, which is at the 

discretion of BHEL. In case of delays on contractor‟s part, at any stage 

during the scheduled period or after, BHEL shall have the option of 

ensuring completion of the job by any other means at its disposal and 

the charges on this account shall be levied on the contractor. These 

shall be adjusted against contractor‟s bills or Security Deposit. Contract 

Value for this purpose, shall be the final executed value exclusive Extra 

Works executed on Manday rate basis, Supplementary / Additional 

Items and PVC. 

In case of LD recovery, the applicable GST shall also be recovered from 

vendor. 

3.4 Terms of Payment: 

A minimum time of 30 days will be required for processing the bills and 

release of payment after the bills are presented to BHEL. 

3.4.1 All payments are subjects to income tax TDS as per Central Government 

Laws. No request for advance payment will be entertained by BHEL. 

3.5 Inspection and Completion: 

The work being carried out by the contractor will be supervised and 

inspected by our Site Engineers under the overall supervision of BHEL 

Resident Engineer. 

3.6 The work will be deemed as complete when it is finally accepted by 

BHEL Resident Engineer and job completion certificate is issued. No 

extra payment will be made for any rework carried out by the contractor 

to rectify any defective work. 

3.6.1 The contractor shall not be entitled for labour idling charges under any 

circumstances. 

3.6.2 Tools, Tackles, Test Equipments & Consumables: 

All tools and tackles and consumables required for day-to-day work like 

gas and gas cutting sets with accessories, AC/DC welding sets, TIG 

welding kits, welding cables, electrodes, all necessary power connection 

at his own cost. However, in case of emergency, BHEL may supply 

certain items if available, to contractor at   actual cost plus handling 

charges, these will be deducted from contractors‟ running bills, testing 

equipment for conducting various tests, during the progress of 

overhauling / re- commissioning shall have to be provided by the 

contractor. Spare parts going into permanent installation shall only be 

provided by BHEL. 
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3.7 Accommodation for site staff and store space: 

3.7.1 Contractor has to arrange for the stores and office at site; space for the 

same shall be made available as per the availability at site. The 

contractor shall be responsible to provide all necessary facilities like 

residential accommodation with sanitary facilities, transport, electricity, 

water, medical bonus etc. as required under various labour laws and 

statutory rules and regulations framed thereunder to the personnel 

employed by him. 

3.8 Responsibilities of the contractor: 

3.8.1 Supervisory staff and labour: 

The contractor shall employ, specially skilled labour, supervisor and 

engineers thoroughly conversant with particular type of work to ensure 

quality work. BHEL reserves the right to decide on the suitability of the 

workers and other staff employed by the contractor. BHEL reserves the 

right to insist on removal of any employees of the contractor at any time 

if they find him unsuitable and the contractor should forthwith remove 

him. 

3.8.2 Planning and Execution: 

Contractor shall submit a job planning in form of Bar Chart or PERT 

Chart. A List of manpower category wise, indicating individuals 

responsibility job activity wise, shall have to be submitted. Daily 

programme of job shall be displayed on board near work site on day in 

advance. A daily progress report along with Manpower utilities has to be 

submitted and backlog of the work, if any, shall be covered up in 

consultation with BHEL Resident Engineer. 

3.8.3  Safety and Accident Coverage 

Contractor shall ensure safety of all his employees at site of work. All 

employees shall be covered by insurance (workmen compensation) 

against accident, failing which proper action will be taken against the 

contractor. Contractor shall ensure proper safety of the equipments 

under overhauling by deputing personnel to guard the equipments 

round the clock. Open oil spaces, steam spaces shall be covered 

properly against ingress of foreign materials while working. 

RESPONSIBLITIES OF THE CONTRACTOR IN RESPECT OF SAFETY OF 

MAN, EQUIPMENT, MATERIAL AND ENVIRONMENT 

3.8.3.1 Before commencing the work, contractor shall submit a „SAFETY PLAN” 

to the authorised BHEL official. The „Safety Plan‟ shall indicate in detail 

the measures that would be taken by the contractor to ensure safety of 

men, equipment, material and environment during execution of the 

work. The plan shall take care to satisfy all requirements specified here 

under. The contractor shall submit safety plan along with his offer.  
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During negotiations before placing of work order and during execution of 

the contract, BHEL shall have right to review and suggest modifications 

in the safety Plan. Contractor shall abide by BHEL decision in this 

respect. 

3.8.3.2 The contractor shall take all necessary safety precautions and arrange 

for appropriate appliances as per direction of BHEL or it‟s authorised 

officials to prevent loss of human lives, injuries to personnel engaged, 

and damage to property and environment. 
 

3.8.3.3 The contractor shall provide to it‟s work force and ensure the use of the 

following personal protective equipment as found necessary and as 

directed by the authorised BHEL officials: 
 

a. Safety Helmets conforming to IS-2925 : 1984 

b. Safety Belts confirming to IS – 3521 : 1983 

c. Safety shoes conforming to IS-1989 : 1978 

d. Eye & Face Protection devices conforming to IS-8520 : 1987 and IS- 

8940 : 1978 

e. Hand & body protection devices conforming to : IS – 2573: 1975 

 IS – 6994: 1973 

 IS – 8807: 1973 

   IS – 8513: 1977 

3.8.3.4 All tools tackles, lifting appliances, material handling equipment 

scaffolds, cradles, safety nets, ladders, equipment etc. used by the 

contractor shall be of safe design and construction. These shall be 

tested and certificate of fitness obtained before putting them to use and 

from time to time as instructed by authorised BHEL official who shall 

have the right to ban the use of any item. 

3.8.3.5 All electrical equipment, connections and wiring for construction power, 

its distribution and use shall conform to the requirements of Indian 

Electricity Act & Rules. Only electricians licensed by the appropriate 

statutory authority shall be employed by the contractor to carry out all 

types of electrical works. All electrical appliance including portable 

electrical tools used by the contractor shall have safe plugging system to 

source of power and be appropriately earthed. 

3.8.3.6 The contractor shall not use any hand – lamp energised by electric 

power with supply voltage of more than 24 volts DC. For work in 

confined spaces, lighting shall be arranged with power source not more 

than 24 volts. 

3.8.3.7 The contractor shall adopt all fire safety measures as laid down in the 

“Code for Fire Safety at Construction Sites‟ issued by the safety 

Department of the Construction Management (HQ) of BHEL and as per 

directions of the authorised BHEL official. A copy of the above referred 
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“Code for Fire Safety at Construction Sites” shall be made available by 

BHEL to the contractor for reference, on demand by the contractor, 

during tendering stage itself. 

3.8.3.8 Where it become necessary to provide and / or store petroleum 

products, explosives, chemicals, and liquid or gaseous fuel or any other 

substance that may cause fire or explosion, the contractor shall be 

responsible for carrying out such provisions and / or storage in 

accordance with the rules and regulations laid down in the relevant 

government acts, such as Petroleum Act, Explosives Act, Petroleum & 

Carbides of Calcium Manual of the Chief Controller of Explosives, Govt. 

of India, etc.   Prior approval of the authorised BHEL official at the site 

shall also be taken by the contractor in all such matters. 

3.8.3.9 The contractor shall arrange at his cost (wherever not specified) 

appropriate illumination at all work spots for safe working, when 

natural daylight may not be adequate for clear visibility. 

3.8.3.10 The contractor shall be held responsible for any violation of statutory 

regulations (local, state or central) and BHEL instructions, that may 

endanger safety of men, equipment, material and environment in his 

scope of work or another contractor‟s or agency‟s Cost of damage if any, 

to life and property arising out of such violation of statutory regulations 

and BHEL instructions shall be borne by the contractor. 

3.8.3.11 In case of a fatal or disabling injury, accident to any person at 

construction site due to lapses by the contractor, the victim and / or his 

/ her dependents shall be compensated by the contractor as per 

statutory requirements. However, if considered necessary, BHEL shall 

have the right to impose appropriate financial penalty on the contractor 

and recover the same from payments due to the contractor for suitably 

compensating the victim and / or his/her dependents. Before imposing 

any such penalty, appropriate enquiry shall be held by BHEL giving 

opportunity to the contractor to present his case. 

3.8.3.12 In case of any damage to property due to lapses by the contractor, BHEL 

shall have the right to recover cost of such damages from payments due 

to the contractor after holding an appropriate enquiry. 

3.8.3.13 In case of any delay in the completion of a job due to mishaps 

attributable to lapses by the contractor, BHEL shall have right to 

recover cost of such delay from payments due to the contractor, after 

notifying the contractor suitably and giving him opportunity to present 

his case. 

3.8.3.14 If the contractor fails to improve the standards of safety in its operation 

to the satisfaction of BHEL after being given a reasonable opportunity to 

do so, and/or if the contractor fails to take appropriate safety 

precautions or to provide necessary safety devices and equipment or to 
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carry out instructions regarding safety issued by the authorised BHEL 

official, BHEL shall have the right to take corrective steps at the risk 

and cost of the contractor after giving a notice of not less than seven 

days indicating the steps that would be taken by BHEL. 

3.8.3.15  The contractor shall submit report of the accidents, fires and property 

damage, dangerous occurrences, to the authorised BHEL official 

immediately after such occurrence, but in any case not later than twelve 

hours of the occurrence. Such reports shall be furnished in the manner 

prescribed by BHEL. In addition, periodic reports on safety shall also be 

submitted by the contractor to the authorised BHEL official from time to 

time as prescribed. 

3.8.3.16 Before commencing the work, the contractor shall appoint / nominate a 

responsible officer to supervise implementation of all safety measures 

and liaison with his counterpart of BHEL. 

3.8.3.17 If safety record of the contractor in execution of the awarded job is to the 

satisfaction of safety Department of BHEL, issue of an appropriate 

certificate to recognise the safety performance of the contractor may be 

considered by BHEL after completion of the jobs. 

3.9 Housekeeping and preservation: 

3.9.1 Work floor/area shall be cleaned every day and be kept absolutely clean. 

A regular cleaning gang may be engaged for the purpose. All dismantled 

components of the equipments under overhauling should be tag marked 

and stored properly according to type of components, namely all 

loose/small parts shall be kept in boxes bearing and matching 

components shall be kept on wooden planks. A list of such components 

shall be maintained to identify / locate be preserved properly against 

probable damages. No floor shall be damaged while working and 

necessary steps shall be taken by the contractor for repair in case of any 

damage. 

3.9.2 Tools stores and Consumables: 

Tools & tackles, other than special tools and tackles supplied along with 

the equipments, shall be arranged and kept properly by the contractor. 

A register must be maintained and updated regularly. All consumables, 

other than those going permanently into the equipment, shall be stored 

by the contractor for daily use. Regular check shall be made at end of 

each day‟s work and exhausted consumables shall be replenished 

immediately. The store may be visited by BHEL Engineers without notice 

for verification. 

3.9.3 The contractor shall make all necessary arrangement to receive spares 

from BHEL/Customer‟s stores, as and when required. The unused and 

scrap materials shall be returned to BHEL / Customer‟s stores on 

completion of the work. A detailed account shall be submitted by the 
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contractor to this effect at the end of the work certifying no dues 

remained against them duly signed by Resident Engineer 

BHEL/Customer. 

3.9.4 General: 

3.9.4.1 Standard printed conditions if enclosed with the offer by the tenderers 

will not be accepted and only those in main body of the offer will be 

considered for acceptance. 

3.9.4.2 The tenders are likely to be rejected if the tendered is not acceptable to 

the customer. 

3.9.4.3 It will be the responsibility of the contractor to carry out trial run of all 

the equipments overhauled and confirm the satisfactory operation of 

equipment. The contractor‟s personnel shall also be present at time of 

final commissioning and attend to any defects that shall occur during 

this time. 
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SPECIFIC TERMS AND CONDITIONS FOR SERVICES JOB 

A. TENDERING 

1. Each and every page of tender documents should be signed by the 

tenderer providing his / their seal and date as taken of their full 

acceptance of the scope of work, terms and conditions etc., and should 

be returned along with the tender offers. In case of e-tendering 

document digitally signing on cover page is also acceptable. 

2. The tenders should be quoted in English language and international 

numbers. 

3. All entries in the tender shall be typed in ink legibly written without 

ambiguity. 

4. Qualifications of Tenderers: for open tenders only, the tenderers who 

have previous experience in the similar nature of work as detailed in 

this tender specifications are expected to quote duly detailing their 

relevant experience / credentials along with the offer. Offers of other 

than the above are not likely to be considered. (List of similar jobs done) 

- Enclosure – 1 

5. Financial Status : A current / valid certificate from a scheduled bank to 

provide the financial soundness / capability of the bidder to undertake 

the work, is required to be submitted along with offer.- Enclosure – 2 

6. Organization Chart: The organization pattern and that will be deployed 

by the tenderer for this work duly indicating the number of supervisors, 

their qualifications and experience in the line, the number of skilled and 

unskilled persons / etc. is required to be indicated in the offer.- 

Enclosure – 3 

7. THE FOLLOWING DOCUMENTS SHOULD ALSO BE ENCLOSED. 

a. An attested copy of the power of attorney in case the tender is 

signed by an individual other than the sole proprietor. 

b. In case of an individual his full name, address, nature of 

business and valid trade licence. 

c.  In case of partnership firm, the names of all partners and their 

addresses. (A copy of the partnership deed / instrument of 

partnership, duly attested by the Notary public shall be 

enclosed.) 

d. In case of companies, date and place of incorporation / 

registration including date of commencement certificate (for 

public companies). (Certified copies of Memorandum and 

articles of association are also to be furnished). 

B. EARNEST MONEY DEPOSIT : 

For this, please refer article 1.4 of the General and special conditions of 

contract (GSCC) enclosed / supplied with the form issued for 

empanelment. 
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C. VALIDITY OF OFFER : 

The rates in the tender shall be kept open for acceptance for a minimum 

period of six months from the due date of opening of tenders. For 

details, please refer article 1.6 of GSCC enclosed. 

D. SECURITY DEPOSIT: 

As per clause no. 1.8 of GENERAL & SPECIAL CONDITIONS OF 

CONTRACT [FOR SERVICES JOB]. 

Return of Security Deposit: 

If the contractor duly fulfils the contractual obligations as per contract 

in all respects to the entire satisfaction of BHEL, and presents an 

absolute “No Demand Certificate” in the prescribed form and return 

properties belonging to BHEL handed over, lent or hired by him for 

carrying out the said works the security deposit will be released to the 

contractor after deducting all costs or expenses or other contracts 

entered into with the contractor, only after the satisfactory completion of 

guarantee period. In no case Security Deposit can be released before 

settling all claims of BHEL on contractor under this contract. 

No interest shall be payable by BHEL on Earnest Money / Security 

Deposit or any money due to the contractor from BHEL. 

E. ACCEPTANCE / REJECTION OF TENDERS: 

For this, please refer article 1.9 of GSCC enclosed. Also acceptance of 

customer is pre-requisite for consideration of bid, wherever applicable. 

F. ADDITIONAL SPECIFIC TERMS AND CONDITIONS : 

01. EXECUTION. 

i. If the site in question is subjected to industrial relations 

unrest / disturbances / problems, then the successful 

bidder should take adequate precautionary measures 

against dislocation of the job on account short problems. 

Any liability on this account, lies entirely with the 

contractor. 

ii. The contractor shall commence the work at site with full 

manpower, T&P etc. and complete as specified in the 

particulars of the tender. In case of any delay on the 

completion of work attributable to the contractor BHEL 

reserves full rights to cancel the contract fully or partly and 

to award the job in full or part to an alternate agency and 

recover the costs towards the same including BHEL‟s 

overheads from the contractor. 

iii. In the event of termination of contract or restriction of 

quantum of job by our client, before or during the 

execution of contract, BHEL reserves the right to terminate 
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the contract or restrict the quantum of work of sub- 

contractors accordingly without paying any compensation. 

iv. Manpower:  

The contractor shall engage proper skilled / qualified 

personnel and ensure the expected quality of work. If any 

of their personnel has been found to be unsuitable, by 

BHEL / or their client, the contractor shall withdraw them 

and provide suitable replacement immediately, failing 

which BHEL reserves full rights to get the job done by 

alternate suitable persons at risk and cost of the 

contractor. The delay on this account is attributable to the 

contractor. 

v. TOOLS (TACKLES & PLANTS): All tools, tackles and plants 

including precision measuring instruments, lifting devices 

shall have to be arranged by the contractor. (List of 

recommended T&P, for guidance, is provided in the tender 

enquiry). All lifting tackles and pulling devices to be used 

must bear valid / latest test certificates for their suitability. 

Also certificates of test / calibration with date of validity for 

various measuring / test instruments have to be submitted 

by the tenderer preferably along with the offer itself, or else 

the same is required to be produced at site before start of 

job failing which the LOI / W.O. is liable to be cancelled 

without any compensation. 

Successful bidder shall provide valid calibration certificates 

for IMTEs, fitness certificates for T&Ps and Construction 

Equipment (e.g. wire ropes, hand operated chain pulley 

blocks, pulling and lifting machines, electric welding 

generators, arc welding transformers etc.). Calibration of 

IMTEs is to be arranged from the accredited agencies. 

Calibration certificates should have the traceability as per 

national/international standards. At work site the IMTEs, 

T&Ps and Construction Equipment shall be 

checked/tested/inspected by BHEL engineers. The 

procedure for fitness testing and storage preservation and 

maintenance of Construction Equipment and T&Ps shall be 

as per BHEL standards available with BHEL site engineers. 

vi. CONSUMABLES: All consumables required (list for 

guidance is given in the tender enquiry) for the job shall be 

arranged by the contractor at his cost. However, any spares 

/ components / consumables / materials going 
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permanently into the clients equipment shall be provided to 

the contractor. 

vii. Successful bidder has to arrange proper storing facilities at 

site with traceabilities for IMTEs, T&Ps, construction 

equipments and consumables used during job execution. 

viii. All the T&Ps, consumables etc. must be mobilized at site at 

least three days prior to actual start of the job. They must 

be in accordance with those recommended in the Tender 

Enquiry and must be got verified to that effect. Formal 

clearance in writing must be obtained from BHEL‟s 

resident engineer before the contractor starts the job. 

T&P found defective / improper / insufficient or not having 

valid test / calibration certificate should be made good 

immediately. 

If the contractor fails to mobilize recommended T&P and 

manpower within the stipulated period, the order on the 

contractor is liable to be cancelled without paying any 

compensation on to him. 

ix. Storage: The contractor shall be responsible for proper 

storing of all dismantled components, spares, T&P etc., 

identify them properly and preserve them throughout the 

execution of the job. Any loss or damage of the components 

caused due to the lapses attributable to the contractor or 

his personnel shall be chargeable to the contractor. 

x. Transportation of Spares / materials / consumables : 

Any material / components / spares required for the work 

must be collected by the vendor and carried safely to the 

work site from the point of issue in our clients premises, 

through his own resources and cost. 

Similarly, excess materials / spares etc. must be returned 

to the client‟s stores /any other place, within the client‟s 

premises, indicated by site-in-charge of BHEL. 

Any debris, rubbish at the work spot must be cleared very 

day by the contractor using his own resources and cost, 

and disposed off at a placement for, as to be informed to 

him. 

xi. Space / Accommodation : 

The contractor will be allowed to have his site office, stores 

etc. by erecting temporary partitions / chambers / sheds 

etc. at the work spot according to the availability of space, 

which will have to be vacated and dismantled at the end of 

the jobs to restore the space to the client. The contractor 
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should make his own arrangements for the security / 

watch and ward. 

No residential accommodation / spare can be provided by 

BHEL to the contractor for any residential accommodation 

of his personnel. Contractor has to make 

arrangements/accommodation at site at his cost. 

xii. The contractor shall ensure responsible execution of the 

job and proper behavior of their personnel and observance 

of all the rules and regulations of our clients. 

xiii. Safety : 

a. Standard safety norms/ regulations shall be conserved 

by the contractor during the execution of the job. The 

contractor should provide the necessary / stipulated 

safety devices to his personnel deputed to the site, 

such as grinding / welding goggles, masks, safety 

belts, helmets etc. No worker will be permitted to work 

without necessary safety appliances. That Delay of 

work due to these lapses are attributable to the 

contractor. 

b. All norms related to Health, Safety & Environmental 

(HSE) norms conforming to ISO-14001 & OHSAS-

18001 shall be followed by successful bidder. Bidders 

may contact PSSR-SAS office for getting detailed 

norms to be followed by bidder at Site 

c. The contractor shall comprehensively insure all his 

site personnel against any hazard / accident and 

submit a copy of the insurance certificate covering all 

his site personnel to our resident engineer before 

commencement of work. 

d. In case of any accident / hazard, the contractor shall 

arrange for medical attendance immediately shall 

compensate the personnel concerned in accordance 

with the workmen‟s compensations act in force and 

shall keep BHEL indemnified against any provisions of 

the act. 

e. The successful bidder is to arrange a full set of First 

Aid kit for attending to manpower deployed by him at 

site as per requirement. 
 

f. Successful bidder should follow all safety norms at 

work site. The Doc. No. HSEP:14 Rev.01 

Dtd.20.01.2020 and subsequent 
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revisions/amendments in this regard is available with 

BHEL engineer at site. 

02. STATUTORY COMPLIANCE : 

i. The contractor shall comply with all state and central 

laws, statutory rules regulations etc. such as : 

The payment of wages act, minimum wages act, 

workmen‟s compensation act., industrial disputes act, 

employees provident funds act / scheme, Employees‟ state 

insurance scheme, contract labour (Regulation & 

abolition) act, 1970 etc. and all other acts, rules & 

regulations for employment of labour as may have been 

and as may be enacted by the Government during the 

tenure of the contract and having force or jurisdiction at 

site. The contractor shall give to the local government 

body, police, labour authorities and other relevant 

authorities and all such intimation and notices as may be 

required by law and appraise BHEL site- in-charge of such 

compliance. 

ii. The contractor shall pay all taxes, fees, licence charges, 

deposits, duties, fines, royalty commissions or other 

charges which may be leviable on account of any of his 

operations in executing the contract. In case, BHEL is 

forced to pay any of such taxes, BHEL shall have the right 

to recover the same from the contractor either from his 

bills or other issue as deemed fit. 

iii. The contractor shall obtain requisite licence from 

appropriate authority of the ministry of labour under the 

provision of the contract labour (Regulation and abolition) 

Act as soon as the work is avoided to him and indemnify 

BHEL against the application of any provisions of the act. 

iv. The contractor shall be responsible for provision of welfare 

and health of his employees / workmen, more particularly 

described in the contract labour (Regulation & abolition) 

act / rules, and safety precautions etc., as may be 

required for satisfactory execution of the contract. 
 

v. The contractor shall fulfil all his obligations in respect of 

canteens, rest rooms, accommodation including proper 

medical facilities etc. for the personnel employed by him, 

more particularly described in the contract labour 

(regulation & abolition) act / rules. 

vi. The contractor will be directly responsible for payment of 

wages to his workmen more specifically described in the 
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contract labour (regulation and abolition ) act / rules. A 

pay roll sheet showing all the wage payments 

representative should be furnished to BHEL site office for 

record purpose. BHEL site in-charge may be intimated the 

date of disbursement of wages to the workmen engaged for 

the work; so that his representative can witness the same. 

The contractor shall indemnify BHEL against any 

statutory liability on account of dues to his workmen. 

vii. The bidders should be having appropriate licence from the 

local Boiler Inspectorate if the job involves welding of 

pressure parts. Also they should be having alloy steel / 

carbon steel high pressure welders (for TIG and 

submerged arc welding approved by the local Boiler 

Inspectorate for welding the pressure parts. The bidders 

should clearly indicate the same in the offer.  

03. TERMS OF PAYMENT: 

i. No advance shall be payable to the contractor unless 

specifically spelt out in the tender enquiry. 

ii. A minimum time of 30 days will be required for the 

processing of bills (received with all required documents) 

presented and for their payment. 

iii. Payment terms are as follows 

a. Up to 90% of the contract value shall be payable against 

submission of up to three progressive running bills. Each 

of the billed amount shall correspond to the quantum of 

job actually completed and to that effect the claim can be 

preferred based on percentage allotments (to be given in 

the work order) made. This, however, has to be certified by 

the resident manager / engineer of the site.  
 

The Following documents are to be submitted with 1st RAB 

provided the value of such bill should not exceed 40% of 

CV.  

1. Workmen compensation Insurance (should be taken for 

the full period of the contract. In case any defects 

attended during defect liability period Insurance should 

be taken during such period.)  

2. Joint protocol / letter of commencement of work.  

3. Labour License application copy (Labour license shall 

be applied online as per customer requirement)  

However, if the value of 1st RA Bill exceeds 40% of CV, all the 

documents specified for 2nd & 3rd RA Bill (as mentioned below) 
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shall be required in addition to Joint Protocol/Letter of 

commencement of work. 
 

The Following documents are to be submitted with 2nd and 3rd 

RAB 

1. Workmen compensation Insurance/ESI, PF, Third 

party liability policy (as per customer requirement) & 

Wage register/Bank statement of workmen payment 

verified by EIC for the completed months of execution 

period.  

2. Labour license (Labour license shall be applied online 

as per customer requirement)  

3. Duly filled pro-forma of Form 36B.  

4. HR Pro-forma to be submitted along with bill.  

5. Test reports (like NDT, Electrical etc., as applicable) (03 

hard copies each)  

 

b. Final bill shall be payable after successful synchronization 

/ commissioning Value of such final bill shall be total 

executed contract value less previous RAB(s) values.  

The following documents are to submitted with final bill.  

1. Workmen compensation Insurance/ ESI, PF, Third 

party liability policy (as per customer requirement)  & 

Wage register/Bank statement of workmen payment 

verified by EIC for the balance period of execution, if 

applicable. 

2. HR Pro-forma to be submitted along with bill. 

Note: BHEL at its discretion may further split up the 

percentage break up given in billing schedule and effect 

payment to suit site condition, cash flow requirement etc. 

according to progress of work. 

 

iv. PERFORMANCE SECURITY DEPOSIT (PSD) 

Performance security deposit shall be 10% of executed contract 

value including extra works if any, and the vendor may 

submit the same in the form of (a) or (b) below. 

(a) CASH (DD/Online payment), 10% of the full contract Value 

towards Performance security deposit, before commencing 

the contract. (PSD for extra works if any, shall be 

deposited by the vendor separately) 

(or) 

(b) Recover 10% from Each Running/Final/Extra works bill 

towards Performance security deposit.  
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v. Refund of Performance Security deposit: 

Performance security deposit shall be refunded on submission of 

duly signed (for certification of contractor portion only) 

REFUND OF PERFORMANCE SECURITY DEPOSIT (format 

attached –Format No. PS:SR:SCT:PSD:REFUND:001) along 

with covering letter with the following documents. 

a. Certification to the effect that “No further claim” will be 

made against this contract. 

b. Submission of a “NO DUES” certificate from our principal 

customer regarding returning of materials, T&P, tackles, 

fixtures etc. if any supplied to the successful bidder by the 

principal customer through BHEL during the execution of 

work to the effect that all the items have been received 

intact or as part or after fabrication. 

c. PSD shall be refunded only after internal clearances from 

different departments like Commercial, HR, Sub-

contracting & Services. 

vi. The bidder should be financially sound to maintain the 

site establishment with regard to timely payment of wages 

to his workmen, arrangements of other inputs viz. T&P 

consumables etc. 

vii. Non-receipt of progressive payment from BHEL due to any 

reasons should not be a constraint for the smooth 

execution of the job at site. 

viii. The bidder should make all out efforts to provide all inputs 

in consultation with BHEL engineers at site for completing 

the job in the specified time frame. 

ix. No overrun/escalation / idle charges are payable against 

any services job under any circumstances. (in exceptional 

cases such claims may be considered provided BHEL‟s 

customer admits of such payment). 

x. Extra work rate being admitted off by BHEL for other 

similar contracts have been stated on the page no.46 of 

this annexure. 

For any additional work not envisaged in the scope of work 

or quantities exceeding the stated quantities, these rates 

shall be applicable. 

xi. All claims for extra works should be settled before 

claiming the final (10%) bill. The contractor should prefer 

the final claim with the certificate that „no other claim is 

due from BHEL against this contract‟, without which final 

bill cannot be processed for payment. 



 

GENERAL & SPECIAL CONDITIONS 

OF CONTRACT [FOR SERVICES JOB] 
PSSR SAS 

 

Page 44 of 47 

xii. For reduction / deletion / withdrawal in the scope of work 

proportionate deduction in contract value will be made. 

04.  PERFORMANCE: 

i. As soon as job is awarded, the contractor has to submit a 

barchart to the resident engineer nominated showing the 

detailed schedule for all activities. This schedule will be 

reviewed by the resident engineer from time to time to 

enable the contractor to recast the barchart matching the 

planned completion of the job. 

ii. It shall be the responsibility of the contractor‟s supervisor 

to distribute the work among his workmen deployed at site 

and get day to day activities executed as per BHEL‟s 

requirement. BHEL‟s engineers / supervisors will check 

the correctness of the job done and will also give the daily 

programme of work to the contractors supervisor. The 

contractor has to ensure completion of daily programme 

and if there is any spill over, the same has to be completed 

by putting in same additional resources. (Technical 

guidance wherever required will be provided by BHEL). 

iii. The scope of work mentioned in this tender enquiry gives 

the broad outline of the actual work involved and it not is 

possible to mention all minute details of the work. For 

proper evaluation, the bidders may seek clarifications from 

this office. Or else, they may visit site and study the job 

content before submitting offers and be well informed and 

acquainted with the actual working and other prevalent 

conditions of the site, facilities available etc. No claim will 

be entertained later on the ground of lack of knowledge.  

iv. The bidders have to furnish the bio-data and experience 

details of the site-in-charge, other key workmen, 

supervisors, safety officers, senior technicians etc. to be 

deployed. In case of award of contract, the key members of 

the contractor‟s team may be interviewed at site by BHEL‟s 

resident engineer to ascertain their suitability. 

Replacement of non-acceptable personnel will have to be 

arranged by the contractor immediately at his own cost. 

v. Penalty for the delay in job completion will be 0.5% per 

day of delay, limiting to maximum 10% of the contract 

value, to be imposed on the contractor in case the delay in 

work completion is attributable to the lapses on the part of 

the contractor. In case of LD recovery, the applicable GST 

shall also be recovered from vendor. 
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vi. Performance Guarantee: Even though the work will be 

carried out under supervision of BHEL Engineers, the 

contractor shall guarantee against defects attributable to 

faulty workmanship or procedure adopted in the overhaul 

for items covered in the contract for a period of Six months 

from the date of re-commissioning of the set after the 

overhaul. The guarantee should cover all defects notified 

during this period and shall have to be attended free of 

cost immediately or at the time our clients are able to give 

shutdown of the set for the required period, when 

necessary. In case of failure of contractor to attend to the 

defect as and when required in time, BHEL shall arrange 

to attend the defects and the charges shall be levied to the 

contractor‟s account and shall be recoverable from the 

security deposit / progressive payments. 

05. MISCELLANEOUS : 
 

i. The bidders shall submit a list of jobs being carried out by 

them or expected to be taken up by them during the 

period as called for in the participation of the tender. 

Enclosure – 6. 

ii. The contractor has to engage a cleaning gang at site to 

ensure continuous cleaning of the floor at work site to 

protect the parts and to give safe access at the work site. 

iii. Obtaining licenses / permits / road permits in connection 

with the fulfillment of the contractual obligations is 

entirely the contractors responsibility. However, wherever 

applicable BHEL can only offer support to the extent 

possible. 

iv. For all matters bearing on the execution of the job at site, 

the decisions of the resident engineer are final and binding 

upon the contractor. 

v. The contractor has to retain suitable minimum work force 

at site till successful completion of commissioning 

activities/handing over of unit to attend any small/ 

miscellaneous problems, as leakage etc. 

vi. The contractor has to mobilize on a short notice to attend 

any troubles encountered in the equipment worked on, 

during warranty period of six months. 

vii. After dismantling and during execution of the job, 

successful bidder has to suitably tag the components and 

sub-assemblies for traceability and store properly before 
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final assembly. This is as per BHEL standards available 

with BHEL site engineers.  

viii. Process control of Special Processes like Welding and Heat 

Treatment shall be carried by successful bidder

 as per BHEL standards available with BHEL site 

engineers. 

ix. Proper segregation, identification, tagging and up-keep of 

all dismantled items at work site during job execution 

have to be done by successful bidder. 

x. Successful bidder is to obtain necessary "No Dues" 

certificates before de- mobilisation from site. 

xi. Any NDT within the scope shall be as per Non-Destructive 

Examination manual (BHEL standards available with 

BHEL site engineer). 

xii. Unless otherwise mentioned specifically in this tender 

elsewhere, the storage & preservation of components, sub-

assemblies, IMTEs, T&Ps, Construction Equipments etc, 

maintenance of stores, watch and ward of stores and 

BHEL site office is in the scope of the successful bidder. 

xiii. The successful bidder is to arrange extra illumination at 

work site to augment the existing site illumination if 

required to enable round-the-clock safe working. 

Note: Any of the documents mentioned above can be 

referred before submission of tender at the office of PSSR-

SAS. 

06. EXTRA WORK RATES CURRENTLY BEING ADMITTED BY 

BHEL, PS-SR SAS 

i. MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single 

composite average labour man-hour rate, including 

overtime if any, supervision, use of tools and tackles and 

other site expenses and incidentals, consumables for 

carrying out any major 

rework/repairs/rectification/modification/fabrication as 

certified by site as may arise during the course of erection, 

testing, commissioning or extra works arising out of 

transit, storage and erection damages, payment, if found 

due will be at Rs.108/- per man hour. 

ii. The following all inclusive rates will be applicable for 

modification work involving welding of high pressure butt 

joints only. Extra work involving other types of joints will 

be done on the above manpower basis. 
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Unit rate per equivalent joint of size OD 63.5 mm x 6.3 mm 

thick 

Average unit rate per equivalent joint, including NDT and 

stress reliving. 

Carbon Steel Rs.200/- (Rs. Two hundred only) 

Alloy Steel Rs.250/- (Rs. Two hundred fifty only) 

 

List of enclosure to be furnished by the bidder along with tender documents. 

a) Experience certificate       Enclosure 1*  

b) Banker‟s certificate of financial soundness    Enclosure 2* 

c) Organisation Chart       Enclosure 3.* 

d) List of concurrent jobs held by the contractor / bidder.  Enclosure 4. 

 (*Vendors registered with BHEL should submit documents in support of sl. no. d 

only.) 

 

List of documents to be furnished by the contractor to the resident engineer 

before commencement of the jobs / during the execution. 

a) Barchart (if not furnished in the offer) 

b) List of T&P being mobilized. Test / Calibration certificate with date of 

validity for lifting / pulling devices and measuring / test instrument (if not 

furnished in the offer). 

c) Category wise list of manpower being mobilized. 

d) List of consumables being mobilized. 

e) Licence from the department of Labour under contract Labour (Regulation 

& Abolition) Act / Proof of Application for Licence. 

f) ESI coverage, if applicable. 

g) Insurance certificate covering the site personnel. 

h) Proof of remittance of provident fund to the concerned authorities, for all 

workmen employed for this job. 

i) Third party insurance coverage. 




