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Special Conditions of Contract- Struc SCC-Struc

SECTION-111

SPECIAL CONDITIONS OF CONTRACTS

1. INTRODUCTION

1.1

The terms and conditions mentioned in this section are in addition to what are
stated in Section — Il (General Conditions of Contract) of the tender document. In
case of any contradiction between the terms and conditions given in Section - Il
and those specified in this Section- 1ll, the terms and conditions of this Section—3
shall prevail.

2. SITE LOCATION

2.1.

Bharat Heavy Electricals Ltd. is setting up a manufacturing plant at Jagdishpur;
district Sultanpur UP, for production of electrical machine components and
fabricated steel structural members. New facility will be located adjacent to the
existing Insulator Plant of BHEL. The site area is about 31.6 Acre. The site
location is about 80 KM south east of Lucknow on Lucknow Varanasi highway
and approx 55 KM from Sultanpur and 210 Km from Varanasi. The nearest
Airport is at Lucknow.

3. SCOPE OF WORK

3.1.

3.2.

3.3.

3.4.

3.5.

SCC

The scope of work will broadly cover steel structural works including supply of
structural steel, shop fabrication and supply of fabricated steel structures to site
and it’s erection for the construction of the following buildings / facilities:

e Manufacturing block and associated facilities

e Any other infrastructural work and building within the plant area

The civil works for the above structures is not included in the present tender. This
work will be done by another contractor.

The roof panels and wall panels are also not included in the present tender. This
work will be done by another contractor.

The bidder’s scope shall broadly include construction of all the steel structural &
architecture works related to building which includes roof finishes, MS
embedment etc.; as well as supply of all materials, consumables, labour, tools
and plants, transportation and storage, sample testing etc.; all complete as per
BOQ, specifications and drawings. Major quantity of structural steel shall be
supplied by BHEL as free issue material.

In addition to above the bidder's scope shall also cover submission of
drawings/designs details/ brochures / technical write ups / manufacturer’s test
certificates and field test results etc, as applicable, along with source of supplies
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3.6.

3.7.

3.8.

SCC

for the bought out items pertaining to his scope of supplies and execution for the
following —

a) Steel Structures and painting — barring structural design details

The specific technical requirements for work to be executed under this Contract
shall be as per Section V. The applicability of specifications shall be limited
to the scope of steel structural works only as specified in the BOQ.
Mechanical /Electrical items indicated are for general information only.

The scope of work will also include such other related works although they may
not be specifically mentioned above and all such incidental items not specified
but reasonably implied and necessary for completion of the job as a whole and as
desired and as directed by the engineer. The detail scope of work covered above
is not a comprehensive list of items of work involved. The detail scope of work
may vary considerably depending on the actual construction requirements.

Unless otherwise specified, the work to be provided by the contractor for the
items mentioned in the “Bill of Quantities” shall include but not be limited to the
following.

a) Furnishing all labour, materials, supervision, construction plans, equipment,
supplies, transport, to and from the site, fuel, electricity, compressed air,
water, transit and storage insurance and all other incidental items and
temporary works not shown or specified but reasonably implied or necessary
for the proper completion, maintenance and handling over the works, except
in accordance with the stipulations laid down in the contract documents and
additional stipulations as may be provide by the engineer during the course of
works.

b) Furnishing samples of all materials required by the engineers for testing /
inspection and approval for use in the works. The engineer for final
incorporation in the works may retain the samples.

c) Furnishing test reports for the products used or intended to be used, if called
for the specifications or if so desired by the engineer.

d) Giving all notices, paying all fees, taxes etc., in accordance with the general
conditions of contract, that is required for all works including temporary works.

e) Arranging manufacturer's supervision for items of work done as per
manufacturer’s specifications when so specified.

f) Carrying out topographic survey of required area and establish levels and
coordinates at suitable intervals from existing grid levels and coordinates
furnished by the owner established bench marks, setting out the locations and
levels of proposed structures, constructions and marking of reference pillars
and other identification works etc., The contractor shall provide BHEL such a
assistance, instruments, machines, labour and materials as are normally
required for examining, measuring and testing any work and the quality,
weight or quantity of any material used.
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3.9.

3.10.

3.11.

g) Providing all incidental items not shown or specified but reasonably implied or
necessary for the successful completion of the work in accordance with
contract.

h) Arrange necessary T & P and IMTEs for carrying out the work. A list of such T
& P and IMTEs required for such work as a minimum is given in Annexure
SCC-l and SCC-IL.

BHEL is ISO 9001-2000, ISO 14001-1996 and OHSAS 18001-1999 certified
company. The contractor in all respects shall organize his work, systems,
environment, process control documentation, tools, plant, inspection, measuring
and testing equipments etc. as per instructions of Engineer.

The contractor shall also comply with applicable legislation and regulations with
regards to Health, safety and environmental aspects for minimizing risk arising
from occupational health, safety hazards, controlling pollution and wastage.

BHEL and their Consultant may depute their representative for checking and
supervision of important stages of work. The contractor shall be required to
provide all facilities for inspection of works at no extra cost to BHEL. Any defect in
quality of work or deviations from drawings / specifications pointed out during
such inspection shall be made good by the contractor in the same way as if
pointed out by the BHEL Engineer, without any cost implication to BHEL.

4. TIME SCHEDULE

4.1.

4.2.

4.3.

4.4.

4.5.

SCC

The contractor is required to commence the work within 15 days from the date of
issue of letter of intent unless BHEL decides to fix any other later date.

Entire work as detailed in tender specification shall be completed within
2 months as per the programs / milestones indicated in Cl 4.3 below .The date of
start of work shall be taken as given in Letter of Intent.

The period of completion for the following major mile stones is as follows from the
date of start of the work:

Manufacturing block:
(a) Handing over of Gantry girder for EOT erection : 1 months
(b) Handing over of all works : 2 months

The start date for the above works shall be as directed by BHEL from time to
time. The Contractor shall ensure that the above major works are completed in
time.

Contractor has to mobilise adequate resources to meet his commitments to
BHEL as indicated from time to time. In case due to reasons not attributable to
the contractor, the work gets delayed and additional manpower / resources
have to be mobilized so as to expedite the work to meet various milestones,
same shall be done within the quoted rates as per Rate Schedule, at no
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4.6.

4.7.

extra cost to BHEL. In the event the contractor fails to respond to these
requirements, BHEL shall take appropriate actions to meet it's commitments in
line with the provisions of General Conditions of Contract.

In case due to reasons not attributable to the contractor, the work gets delayed
and scheduled completion gets extended, time extension will be granted by
BHEL but in no case over run compensation will be payable.

The work under the scope of this contract is deemed to be completed in all
respects, only when all the works are carried out as per satisfaction of BHEL. The
decision of BHEL on completion date shall be final and binding on the contractor.

5. TAKING OVER OF WORKS BY BHEL

5.1. All works shall be taken over by BHEL in part or in full when it has been
completed in all respects and/or can be put to use satisfactorily. The complete
work under the contract shall be taken over only after completion of all punch
points, pending work, rework wherever required, site clearing and reconciliation
of materials.

5.2. The guarantee period shall start only after the complete work under the contract
has been taken over by BHEL.

6. PRICE

6.1. Price quoted shall be fixed and not subject to any escalation whatsoever during
the period of execution of the Contract including the extended period, if any.

6.2. The quoted price shall include all taxes and duties on input materials and all
taxes on Contract execution including Works Contract Tax.

6.3. All Taxes and Duties payable as extra to the quoted price should be specifically
stated in the offer. BHEL will not be liable for payment of Taxes and Duties not
specifically mentioned in the offer.

6.4. No price variation /over run charges on account of any increase whatsoever,

(irrespective of whether escalation is steep/ unanticipated) will be payable during
the entire period of execution of Contract including extended period, if any.

7. SALES TAX /WORKS CONTRACT TAX

7.1.

SCC

Sales tax on transfer of property in goods involved in works contract is applicable
as per laws in force in U.P. state .The contractor shall register him self with the
sales tax authorities of the state and submit proof of such registration to BHEL
along with the first RA bill. Deduction of tax at source shall be made as per the
provisions of law. The TDS shall be deducted from the bills of the contractor and
deposited with the UP trade tax authorities. Present rate of TDS on this account
is 4 % (Four percent). If UP Trade tax authorities allows compounding scheme
then the tax at source shall be deducted accordingly.
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7.2.

7.3.

Contractor shall get his organization registered with concerned sales tax
authorities within 30 days of award of this contract. The delay on this account and
delay in bringing the material shall be to contractor's account and no extension of
time shall be allowed on this account. The sales tax registration for this contract
shall be forwarded to BHEL. In case the contractor is already registered for sales
tax with Govt. Authorities he must quote his registration no., while submitting their
tender.

Contractor has to make his own arrangement at his cost for completing the
formalities, if required, with Sales Tax Authorities, for bringing their materials,
plants, and equipment at site for the execution of the work under this contract.

8. SERVICE TAX

8.1.

Service Tax and cess on service tax as applicable on output services is not
applicable for this Contract and is excluded from contractor's scope; therefore
contractor's price/ rates shall be exclusive of service tax and cess on output
services. In case, it becomes mandatory for the contractor under provisions of
relevant act/law to collect the service tax and cess from BHEL and deposit the
same with the concerned tax authorities, such applicable amount will be paid by
BHEL. Contractor shall submit to BHEL documentary evidence of service tax
registration and remittance records of such tax immediately after depositing the
tax with the concerned authorities. Contractor shall obtain prior written consent
from BHEL before billing the amount towards such taxes.

9. INCOME TAX

9.1.

Income Tax at the prevailing rate on gross value of work done and applicable
surcharge and education cess shall be deducted from the running bills as per
relevant rules unless exempted by the Income Tax Authorities.

10. NEW TAXES/ LEVIES

10.1.

10.2.

10.3.

SCC

In case the Government imposes any new tax/ levy on the output services/ goods
/ work after the award of work, the same shall be reimbursed by BHEL at actuals.
All necessary documents as required by BHEL shall have to be provided by the
contractor. However, in the event of delay in work execution solely attributable to
the contractor the new taxes/ levies imposed during the delay period shall not be
reimbursed to the contractor.

In case any tax/levy/duty etc becomes applicable after the date of bidder's offer,
the bidder/ Contractor must convey it's impact on his price duly substantiated by
documentary evidence in support of the same before opening of the Price Bid.
Claim for any such impact after opening the price bid will not be considered by
BHEL for reimbursement of tax or reassessment of offer.

No reimbursement on account of increase/ decrease in the rate of taxes, levies,
duties etc on input goods/ services/ work shall be made. Bidder has to make his
own assessment of the impact of future variation if any, in rates/ duties/ levies etc
in his price bid.
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11. MODELITIES OF TAX INCIDENCE ON BHEL

11.1.

11.2.

Wherever the relevant tax laws permit more than one option or methodology for
discharging the liability of tax/levy/duty, BHEL will have the right to adopt the
appropriate one considering the amount of tax liability on BHEL as well as
procedural simplicity with regard to assessment of the liability. The option chosen
by BHEL shall be binding on the contractor for discharging the obligation of BHEL
in respect of the tax liability to the contractor.

The contractor shall pay all (save the specific exclusions as enumerated in this
contract) taxes, fees, misc. charges, deposits, duties, tools, royalities,
commissions or other charges which may be levied on the input goods and
services delivered in course of his operations in executing the contract. In case
BHEL is forced to pay any of such taxes, BHEL shall have the right to recover the
same from his bills or otherwise as deemed fit.

12. RATE SCHEDULE CUM BOQ

12.1.

12.2.

12.3.

12.4.

Contractor shall fully understand description and scope of work before quoting.
The scope of work and responsibility of the contractor as mentioned under this
specification shall be covered within the quoted / finally accepted rates.

The Tenderer shall quote the prices/rates for entire scope of work as per the rate
schedule only, in part Il - price bid. Conditional price bids or price bids with any
deviation / clarification etc. are liable to be rejected. No cutting / erasing / over
writing shall be done.

Quantities mentioned in the rate schedules are approximate only and liable for
variation both on positive and negative sides. The tentative contract value (CV)
for entire scope of work shall be calculated as per finally quoted / accepted item
rates & the quantities indicated in Rate Schedule cum BOQ.

In addition to the above, the Contractor shall also submit the rates as asked for in
the Annexure: SCC-IIIL.

13. EVALUATION OF THE OFFERS

13.1.

13.2.

Comparison of the prices & determination of lowest bidder shall be as per Price
Schedule for the complete scope.

The grand total price of all the items in BOQ shall be the basis for deciding the
lowest bidder.

14. VARIATION IN SCOPE OF WORK / DEVIATION LIMIT

14.1.

SCC

BHEL reserves the right to add or delete items of scope of work depending upon
the final requirement. For such addition or deletion the Contract price shall be
adjusted based on the quoted unit price. Such variation is not expected to be
more than +30%. The price quoted by the Contractor shall be valid for such
variation. Variation beyond the above limit can be executed on mutually agreed
rates.
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15. EXTRA WORK

15.1.

The Contractor shall, when requested by BHEL, perform extra work at mutually
agreed rates.

16. TERMS OF PAYMENT

SCC

16.1.

16.2.

16.3.

16.4.

16.5.

16.6.

16.7.

The Contractor shall be paid monthly running bill of 95% of the value of the work
actually executed on site provided the work has been executed to the satisfaction
of the Engineer.

The balance 5% of the bill value shall be released as follows--

(@) The 2.5% of the bill value shall be payable on taking over of complete
works by BHEL and passing of the final bill.

(b) The balance 2.5% of bill value will be payable on completion of the
guarantee period.

From the amount payable, recovery such as advances, security deposit, taxes
etc. would be made.

Measurement of work completed shall be done by the Contractor and submitted
to BHEL for checking and approval. For this purpose, Contractor shall submit
hard copies as well as a soft copy in the floppy / CD containing abstract &
detailed measurement sheets of the bill. The measurement sheets and the bill will
be checked and approved by BHEL for further processing, or returned to the
Contractor for correction and resubmission. The certificate of Engineer regarding
such approval and passing of sums shall be final and conclusive against the
Contractor.

The abstract of the measurements and RA bill shall be entered in BHEL
Measurement Book and signed and dated by both parties as per the provisions of
the General Conditions of Contract.

All running bill payments shall be regarded as advance payments against the
final bill. Any certificate relating to the work done during monthly running bills may
be modified by any subsequent interim certificates or by the final certificates and
no certificate of the Engineer supporting an advance payment shall of itself be
conclusive evidence that any work or materials to which it relates are in
accordance with the contract.

In case any amount is withheld by BHEL during course of execution of work on
account of non-compliance of contract requirement, the same shall be recovered
/ released from the contractors bills as deemed fit by the engineer-in-charge of
BHEL and the decision of engineer-in-charge shall be final in this regard and
binding on the contractor.
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17. GUARANTEE

17.1. The works constructed by the Contractor shall be guaranteed for a period of 12
(twelve) months from taking over by BHEL. During this period the Contractor shall
attend to all the matters relating to the Contract work as required by BHEL.

18. PENALTY FOR DELAY

18.1. If the Work is not completed within the specified period and any extension
thereof, the Contractor shall be liable to pay penalty for delay in completion of
work @ 0.5% of the total Contract value for every week of delay or part thereof,
subjected to a maximum of 10 % of the Contract value without BHEL being
required to establish and prove the actual loss/damage suffered by BHEL on
account of such delay.

19. COMPLETION CERTIFICATES/ NOC FROM LOCAL STATUTORY BODIES
19.1. Contractor has to arrange at his own cost to obtain building/ work completion
certificates if required to be obtained from the local statutory bodies.However,
any fees required for obtaining such NOCs shall be paid by BHEL on production
of relevant depository challans/ receipts from such Govt. authorities.
20. DRAWINGS

20.1. The construction of the works shall be taken up on the basis of construction
drawings which shall be issued after award of the work.
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Conditions of Contract- Struc

SCC-Struc

Annexure: SCC-I

INDICATIVE LIST OF T&Ps TO BE ARRANGED BY THE CONTRACTORAT

HIS OWN COST

SL EQUIPMENT QUANTITY
NO
1 HYDRA CRANE8/10T 1 NO
2 MOBILE CRANE 15/18 T 1 NO
3 15/20 MT TRAILORS WITH PULLING UNIT 1 NO
4 WATER TANKER AS PER REQUIREMENT
5 DEWATERING PUMP AS PER REQUIREMENT
6 POWER / HAND WINCHES AS PER REQUIREMENT
7 WELDING MACHINES AS PER REQUIREMENT
8 HEATING OVEN AS PER REQUIREMENT
9 DG SETS OF REQUIRED CAPACITY AS PER REQUIREMENT
10 | PORTABLE OVENS AS PER REQUIREMENT
NOTEs

1 The above list specifies only major T&Ps (may not be complete to be deployed by
the contractor). All additional / other tools and plants including trucks & devices,
tackles, machines, measuring instruments etc. in good and safe working conditions
which are required for satisfactory & timely completion of work shall also be
deployed by the contractor within finally accepted rate / price.

2 Other terms and conditions regarding above items please also refer clause 38
T&P/IMTES).

SCC
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Annexure- SCC-II

INDICATIVE LIST OF IMTEs TO BE ARRANGED BY THE CONTRACTOR AT
HIS OWN COST

SL EQUIPMENT QTY
NO

1 | THEODOLITE ONE SECOND ACCURACY 1 NO

2 | DUMPY LEVEL UPTO 350 MM 2 NO

3 | HEATING OVEN 1 NO

4 | PHYSICAL BALANCE FOR LAB WORK 1 NO

5 | RADIOGRAPHY, ULTRASONIC, DPT AS PER REQUIREMENT

EQUIPMENTS
NOTEs:

1. The above list specifies only major IMTEs (may not be complete to be
deployed by the contractor). Contractor has to set up the field laboratory with
facilities required for material & concrete testing. All additional / other IMTEs /
measuring instruments etc. in good and safe working conditions which are
required for satisfactory & timely completion of work shall also be deployed by
the contractor within finally accepted rate / price.

2. Other terms and conditions regarding above items please also refer clause 38
T&P/IMTES).
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ANNEXURE: SCC -l

ANALYSIS OF UNIT RATE QUOTED

Sl.no. Description Percentage of Remarks
the unit rate quoted

1. Salary & Wages of
Staff & workers
2. Consumables
(a) Gases
(b) Welding Electrodes
(c) P.O.L.
(d) Others
3. Depreciation & maintenance for T & Ps
4. Depreciation & maintenance for other items
5. Establishment and administrative expences of site
6. Overheads
7. Profit

(Signature of tenderer)
With Stamp
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