
 Item

 No.

Item

Description
UOM

Quantity as per 

amendment in 

existing contract

Completed work 

till 13.11.2022

A Items from original contract

1

Supply and installation of OFC cable joint enclosure and splicing of optical 

fiber cables ( 24 Fiber) and testing. each

1 Supply and installation of Thermo shrinkable jointing kits for Quad cables. each 115 198.00

2

Excavation of square coil pit of size 1 Mtr X 1.5 Mtr x 1 Mtr Depth for 

providing coil at culverts, bridges and at LC gates. each 2

3 Testing of OFC cable including supply of joint protection and splicing activity. km 396

4 Testing of  Quad cable km 355 24.73

5

Excavation of trench 0.35m width 1.2m deep in all categories of soil such as 

black cotton / hard soil / murram / soft rock mixed with boulders etc., as per 

cable route plan. Filling the trench with earth to the level of surrounding ground 

after laying cables.

km 127.618 104.09

6 Laying of Quad cables km 98.770 85.90

7
Excavation of cable trench of 1 m depth & 0.3m  wide across the road crossing, 

level crossing, platform & refilling
km 0

Details of quantity awarded and completed by the existing contractor for Outdoor Works_Gr 239



 Item

 No.

Item

Description
UOM

Quantity as per 

amendment in 

existing contract

Completed work 

till 13.11.2022

8

Digging of cable trench as per drg no. RDSO/TCDO/COP-10 In rocky terrain, 

concreting the trench with concrete in the ratio 1:2:4 and back filling with 

excavated soil.

metre 3025 3025.00

9

Track crossing by Horizontal boring method as advised by the engineer at site. 

Confirming to IS 139 heavy class in the Bore drilled with coupler between two 

pipes All the joints of casing pipes should be tightened leak proof.

metre 1535 1345.00

10

Blowing of armored Optical Fiber Cable into duct by using blowing machine 

and associated works .Before blowing the duct integrity shall be tested If any 

defect found during duct integrity test , the entire length of HDPE duct is to be 

replaced by contractor at free of cost.

km 186.230 170.65

11 Laying and fixing of RCC Pipes(full/split set). km 2 1.20

12 Supply of RCC Pipe [150MM OD] with collars (full/split set). metre 2140 1200.00

13 Laying and fixing of  HDPE Pipes km 143.725 133.53

14

Fixing of GI Pipes& MS channel on girder bridge, RCC bridges, Drains, 

Culverts, Rocky places tunnels / deep cutting. 

(cost of GI pipes , MS channel not included in this item)

metre 2669 2472.00



 Item

 No.

Item

Description
UOM

Quantity as per 

amendment in 

existing contract

Completed work 

till 13.11.2022

15
Supply of GI pipe 100 mm dia class "B" ISI marked with accessories including 

bends
metre 3983 3983.37

16
Supply of Mild steel channel (100x50) for trough/GI pipe fixing on grider 

bridge
metre 408 408.00

17 Excavation of cable pit without damaging existing working cables each 0

18

Supply and Installation of DWC pipe with one snap fit coupler and 'O' ring 

conforming to RDSO/SPN/204/2011 Ver. 1.1or  latest RDSO specification  , 

Non-metallic, corrugated, multiwalled, normal duty, pliable, without protection 

against chemical attack and Non flame propagating in 6 meter length of size 

120 mm outer dia& 102 mm inner dia.( Permitted tolerance in dia = +/- 2 mm). 

DWC can be either in full circle shape or two nos. of Semi circular shape as per 

site requirement.

metre 4100 4100.00
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19

Supply and installation of Emergency socket on  released rails (2.8 mtr long 

each) for fabrication of EC sockets.and Installation of emergency socket box 

including socket on the rail post in the section and yard at every one km. 

distance as per tapping chart supplied by the survey team.  This will include 

wiring and termination of quad cable on the socket box mounted at 1 m height, 

clamped with 2 nos.  U-Clamps, provision of concrete foundation of rail post in 

such a way that the rail post is one meter above the earth level.  The concreting 

shall be in ratio of 1:3:6 of cement, sand and stone chips.  The contractor shall 

jointly test with BHEL engineer for its satisfactory operation.  This includes 

painting of Emergency socket post with alternate yellow and black strip of 6" 

width and painting of the socket box with grey colour paint and painting of 

arrows on the telephone posts/ cable markers to show the nearest Emergency 

socket as instructed by the engineer at site.  Rail posts and MS pipes of required 

lengths for fixing Emergency sockets will also be supplied and installed by the 

Contractor.

This includes Supply & installation of VF transformer (1120:470 ) 6 Quad for 

Block Equipment & EC sockets as per specification IRS:TC 22/76

each 158 24.00

20
Design and drawings for complete outdoor and interfacing with indoor 

signalling & telecom for complete RE modifications works for entire section.
Set 0

Annexure-II



 Item

 No.

Item

Description
UOM

Quantity as per 

amendment in 

existing contract

Completed work 

till 13.11.2022

1
Centering and shuttering including strutting, propping etc and removal of form 

for : Foundations, footings, bases of columns etc for mass concrete 
Sqm 0

2

Reinforcement for RCC work including straightening, cutting, bending, 

plancing in position and binding all complete

Thermo-Mechanically Treated bars of grade Fe-500D or more.

Kg 0

3

Demolishing cement concrete manually/ by mechanical means including 

disposal of material within 50 metres lead as per direction of Engineer - in - 

charge. Nominal concrete 1:4:8 or leaner mix (i/c equivalent design mix)

cum 0

4

Demolishing R.C.C. work by mechanical means and stockpiling at designated 

locations and disposal of dismantled materials up to a lead of 1 kilometre, 

stacking serviceable and unserviceable material separately including cutting 

reinforcement bars.

cum 0

5

Dismantling tile work in floors and roofs laid in cement mortar including 

stacking material within 50 metres lead.

For thickness of tiles 10 mm to 25 mm

sqm 0
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6

Demolishing brick work manually/ by mechanical means including

stacking of serviceable material and disposal of unserviceable material within 

50 metres lead as per direction of Engineer-in-charge In cement mortar

cum 0

7

Providing and laying in position cement concrete of specified grade excluding 

the cost of centering and shuttering - All work up to plinth level : 1:2:4 (1 

cement : 2 coarse sand : 4 graded stone aggregate 20 mm nominal size)

cum 5

8

Brick work with common burnt clay F.P.S. (non modular) bricks of class 

designation 7.5 in foundation and plinth in: Cement mortar 1:6 (1 cement : 6 

coarse sand)
cum 5

9

15mm cement plaster on the rough side of single or half brick wall of mix: 1:6 ( 

1 cement : 6 fine sand) Sqm 5

10

Chipping of concrete in reinforced concrete work, cutting pockets, making 

openings at all levels and according to shapes, disposal of waste materials upto 

a lead of 2 km as directed by engineer including equipment, safety precautions, 

making good the broken surface etc all complete as per specification, drawing, 

instructions of engineer in charge but excluding cutting of reinforcement .

CUDM 10
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11

Extra over and above the above mentioned item for cutting of reinforcement, all 

sizes and types including labour, equipment, return of cut reinforcement to store 

etc all complete as per specification, drawings and instructions of engineer in 

charge. Measurement shall be on the cross sectional area of reinforcement cut.

SQCM 2

12
Making openings in existing brick wall or partition wall including making good 

the broken edges/surface with cement mortar 1:6 etc. complete.
CUM 10

13

Supply and placing in position mild steel wire fabric of square mesh 25 mm size 

and wire diameter of 2 mm for encasing of steel sections in concrete including 

cutting, bending, fixing etc. complete.

SQM 0

14

Filling existing brick wall/ partition wall opening at all level including making 

good the broken edges/surface with cement mortar 1:6, painting, finishing to 

match with existing finishing, scaffolding/supporting at all level, removal of 

debris upto a lead of 1 km including loading, unloading, transportation etc. all 

complete.

SQM 0
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15

Supply, placing and positioning width wise , of second- class country made 

Bricks above the screened earth after laying the cable. (Placing of bricks @ 

eight to nine bricks to cater one meter length)

KMs 20 5.747

16

Placing and positioning width wise , of second- class country made Bricks 

above the screened earth after laying the cable. (Placing of bricks @ eight to 

nine bricks to cater one meter length)(cost of brick not included)

KMs 13.000 12.749

Total (Excluding taxes)

Annexure-III

1

Under Ground mouling / boring / drilling via horizontal direction for Trenchless 

cables laying through canals, rivers, culvers, bridges, RUB's, ROB's, road 

crossings, along the length of track at difficult locations (where normal trench is 

not possible) etc.

meter 7167 8589

Total (Excluding taxes)

Annexure-IV: Additional Items added in amedment no.3 dated:30.10.2021

NS-1
Supply and installation of MS flat (40x8mm) for installing GI pipe on Girder 

Bridge
meter 4267 2697

NS-2 Supply and installation of couplers for HDPE pipe 40 mm No's 110 108

Total (Excl. Taxes)


