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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution of the 
project according to most modern and proven techniques and codes. The omission 
of specific reference to any method, equipment or material necessary for the 
proper and efficient services towards installation of the plant shall not relieve the 
contractor of the responsibility of providing such services / facilities to complete the 
work or portion of work awarded to him. The quoted / accepted rates / price shall 
deem to be inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various drawings 
and documents that will be provided during erection. If any portion  of  works  is 
found   to  be  defective  in  workmanship and  not   conforming   to drawings / 
documents  or other stipulations, the  contractor  shall dismantle and re-do the 
work duly replacing the defective materials at their own cost, failing which 
recoveries, as determined by BHEL, shall be effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of erection 
and commissioning. However, the system shall conform in all respects to high 
standards of quality and workmanship for performing the required duties in a 
manner acceptable to purchaser who will interpret the meaning of drawings and 
specifications and shall be entitled to reject any work or material, which  in his 
judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other method, 
equipment or material necessary for proper and efficient working of the plant shall 
not relieve the tenderer of the responsibility of providing such facilities to complete 
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication 
/ erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality 
erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and construction 
management. The contractor should ensure proper planning and successful and 
timely completion of the work to meet the overall project schedule. The contractor 
must deploy adequate quantity of tools & plants, modern / latest construction aids 
etc. He must also deploy adequate trained, qualified and experienced supervisory 
staff and skilled personnel. 
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1.6 Contractor shall erect and commission all the equipments and auxiliaries as per 
the sequence & methodology prescribed by BHEL depending upon the technical 
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s 
decision regarding correctness of the work and method of working shall be final 
and binding on the contractor. No claims for extra payment from the contractor will 
be entertained on the ground of deviation from the methods / sequence adopted in 
erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch and 
ward, tools & tackles, calibrated IMTEs (Inspection, measuring and testing 
equipment) as specified and otherwise required for the work, consumables for 
erection, testing and commissioning including material handling 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule 

1.7.4 Good quality and accurate workmanship for proper performance of the equipment 

1.7.5 Repair and rectification 

1.7.6 Preservation / Re-conservation of all components during storage / erection / 
commissioning till handing over. 
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2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, equipment erection  testing as well as trial 
run & commissioning of various equipment and accessories  under the contract 
shall include but not be  limited to the following: 

2.2 Issuing materials from store/open yard from time to time for erection as per the 
construction programme. The Contractor  shall be   the  custodian  of  all  the  
materials  issued   till   the  plant/equipment is officially taken over by the owner / 
BHEL  after complete erection any successful trial run & commissioning. 

2.3 Transport of material to their respective places of erection  and erection of the 
complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner/BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection, 
watch & ward, commissioning and other services to the rendered under this specification. 

2.6 Deployment  of all erection tools & tackle, construction  machinery, transportation 
vehicles and all other implements in adequate number and size, appropriate for 
the erection work to be handled under scope of this specification except otherwise 
specified. 

2.7 Supply  of  all  consumables,  eg  welding  electrodes,  cleaning agents,  diesel oil, 
lubricant etc as well as materials  required for  temporary  supports, scaffolding etc 
as necessary  for  such erection work, unless specified other wise. 

2.8 Providing support services for the contractor's erection staff eg  construction of site 
offices, temporary  stores,  residential accommodation and transport to work site 
for erection  personnel, watch and ward for security and safety of the materials 
under the Contractor's custody etc. as required. 

2.9 Maintaining  proper  documentation  of all  the  site  activities undertaken by the 
Contractor as per the proforma mutually  agreed  with  BHEL, Submission of  
monthly progress reports and any  such document  as and when desired by 
BHEL/owner, taking  approval  of all statutory authorities i.e Boiler Inspector, 
Factory Inspector, Inspector of Explosives etc , as applicable for respective 
portions of work  fall  under the jurisdiction of such statutes of laws. 

2.10 Any other service, although not specifically called for but required for a contract of 
the size and nature indicated in  the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 

3.1 Except where otherwise specified,  the  plant/equipment shall comply with the 
appropriate Indian Standard or an agreed internationally accepted Standard 
Specification as mentioned elsewhere in  contract specifications, each 
incorporating the latest  revisions at the time of tendering. Where no internationally 
accepted standard is applicable, the Bidder shall give all particulars and details as  
necessary, to enable BHEL to identify  all  of  the plant/equipment in the same 
detail as would be possible had there been a Standard Specification. 

3.2 Where  the  Bidder proposes alternative codes  or  standards   he shall include in 
his tender one copy (in English) of each  Standard  Specification  to which 
materials offered shall  comply.  In such  case, the adopted alternative standard 
shall be  equivalent or superior to the standards mentioned in the specification.  

3.3 In  the  event of any conflict between the codes  and   standards referred  above, 
and the requirements of this specification,  the requirements which are more 
stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted except with 
the specific approval of the Engineer. 

 



SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter - IV : Obligations of Contractor 
 

Document No BHEL/PESD/RAILWAYS/SCC/002, Rev 0  Chapter-IV Page 7 
 

4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all consumables 
(excepting those indicated in BHEL scope) like welding electrodes (including alloy 
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by 
the unit along with the plant materials, which will be given free of cost to bidder), 
gases (inert, welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing compound, grease, 
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and 
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden 
planks, scaffolding materials hardware items etc required for temporary works 
such as supports, scaffoldings are to be arranged by the contractor. Sealing 
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary 
work, required for completion of work except those which are specifically supplied 
by manufacturing unit are also to be arranged by the contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant equipment, 
shall be supplied by BHEL free of cost.  

4.1.3 It shall be the responsibility of the contractor to plan the activities and store 
sufficient quantity of consumables. Non-availability of any consumable materials or 
equivalent suggested by BHEL cannot be considered as reason for not attaining 
the required progress or for additional claim.  

4.1.4 TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping: 

 These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing 
Units as part of regular supply. Required quantity as arrived at by calculation / 
standards will only be supplied.  It would be the contractors’ responsibility to 
account for the consumption of these filler wires. Additional consumption beyond 
standard / calculated quantity will be at cost recovery basis only unless and 
otherwise accounted for.  Surplus quantity of TIG filler wire, if any, shall be 
properly stored and returned to BHEL stores. 

4.1.5 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
regarding suppliers, type of electrodes etc before procurement of welding 
electrodes.  On receipt of electrodes at site these shall be subjected to inspection 
and approval by BHEL.  The contractor shall inform BHEL details regarding type of 
electrodes, batch number, date of expiry etc and produce test certificate for each 
lot  / batch with correlation of batch / lot number with respective test certificate. No 
electrode without a valid test certificate will to be used.  
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4.1.6 BHEL reserves the right to reject the use of any consumable including electrodes, 
gases, lubricants / special consumables if it is not found to be of the required 
standard / make / purity or when shelf life has expired. Contractor shall ensure 
display of shelf life on consumable wherever required and records maintained. 

4.1.7 Storage of all consumables including welding electrodes shall be done as per 
requirement / instruction of the Engineer by the contractor at his cost. 

4.1.8 In case of improper arrangement for procurement of any consumable, BHEL 
reserves the right to procure the same from any source and recover the cost from 
the Contractor’s first subsequent bill at market value plus the departmental 
charges of BHEL from time to time. Postponement of such recovery is normally not 
permitted. The decision of BHEL Engineer in this regard shall be final and binding 
on the Contractor.   

4.1.9 All lubricants and chemicals required for pre-commissioning, commissioning, 
testing, preservation and lubricants for trial runs of the equipment shall be supplied 
by BHEL / BHEL’s client. All services including labour and T&P will be provided by 
the contractor for handling, filling, emptying, refilling etc. The consumption of 
lubricants / chemicals shall be properly accounted for. Surplus material if any shall 
be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra 
cost to BHEL. BHEL reserves the right to recover costs  for wastage by the 
contractor. 

4.1.10 Transportation of oil drums, from stores, filling of oil for flushing, first filling, 
subsequent changeover if any, topping/making up till the unit is fully commissioned 
and handed over to customer is included in scope of this contract. The contractor 
shall have to return all the empty drums to BHEL / BHEL’s client store at no extra 
cost. Any loss  / damage to above drums shall be to contractor’s account.  

4.1.11 All charges on account of Octroi, terminal or sales tax and  other duties on 
materials obtained from any source for carrying out the works in the scope of the 
contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MEASURING AND MONITORING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs are to be provided by the Contractor. Contractor has to make 
his own arrangement at his cost for completing the formalities (including 
arrangement of Road permits, if any) if required with Sales Tax/VAT authorities, for 
bringing their materials, plants and equipments at site for the execution of work 
under this contract. 
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4.2.1.2 All suitable cranes, lifting and transport equipments for material handling at 
stores/yard/siding of BHEL/Customer are included in scope.  

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL 
Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the Technical 
Conditions of Contract. Bidders to note that these are only indicative and as such 
all other T&P necessary for timely and satisfactory completion of work in scope 
shall be mobilized by Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the contractor. The 
contractor shall be prepared to augment the T&P at short notice to match the 
planned programme and to achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way that 
breakdowns are avoided. In the event of breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not 
hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make alternative arrangement at the risk and cost of the contractor. Decision of 
BHEL shall be final and binding on the contractor 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working condition and 
their operation shall not lead to unsafe condition. The movements of cranes, and 
other equipment should be such that no damage / breakage occurs to foundations, 
other equipments, material, property and men. All arrangements for the movement 
of the T&P etc shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators/ rectifiers only shall be permitted for welding. Use of 
welding transformers will be subject to specific approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his construction 
equipments. Test  certificates shall be furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps including 
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc.  History 
card and maintenance records for major T&Ps will be maintained by the contractor 
and will be made available to BHEL Engineer for inspection as and when required. 
Fitness certificate / Test Certificates of T&P shall have to be submitted before it is 
put in use. Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles 
up to 3 MT capacities. 
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4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection 
measuring and Monitoring equipment).  The MMEs shall have test / calibration 
certificates from authorized / Government approved / accredited agencies 
traceable to National / International standards. Each MME shall have a label 
indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration.  A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control. 

4.2.1.13 Re-testing  / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price.  The 
contractor will also have alternate arrangements for such MME so that work does 
not suffer when the particular instrument is sent for calibration.  If any MMEs not 
found fit for use, BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings taken by the 
defective instrument will be recalled and repeat the readings taken by that 
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs 
and retake the readings at contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the contractor 
brought to the site for the purpose of erection, testing and commissioning.  BHEL 
shall continue to hold the lien on all such items throughout the period of contract / 
extended period.  The contractor and / or his sub-contractors, without the prior 
written approval of the Engineer, shall remove no material brought to the site. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be submitted as 
per relevant format as per the instruction of BHEL. It shall be the contractor's 
responsibility to deploy the required T&P, for timely and successful completion of 
the job, to any extent. 

4.2.1.16 The area and infrastructure development of the area to be carried out by the 
customer. However in construction projects of this magnitude it is possible that all 
the areas / approaches may not be ready. In such cases backfilling of approaches 
where ever necessary, consolidation of ground and arrangement of sleepers / 
sand bag filling etc for safe operation / movement of equipment including cranes / 
trailers etc shall be the responsibility of the contractor at his cost. No 
compensation on this account shall be payable. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates wherever 
necessary. BHEL reserves the right to insist on removal of any employee of the 
contractor at any time if he is found to be unsuitable and the contractor shall 
forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities/ project 
authorities calling for police verification of antecedents of the workmen, staff 
etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and or 
on overtime basis for achieving the targets set by BHEL. This target may be set 
to suit BHEL’s commitments to its customer or to advance date of completion of 
events or due to other reasons. The decision of BHEL in regard to setting the 
erection and commissioning targets will be final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for urinal 
and drinking water facility with necessary plumbing & disposal arrangement 
including construction of septic tank. These installations shall be maintained in 
hygienic condition at all times. 

5.6 The Contractor in the event of engaging 10 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) Act 
1970 from the concerned authorities based on Form-V issued by the Principal 
Employer/Customer. In order to issue Form-V by Customer, Contractor shall 
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account 
number etc as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will be 
deposited regularly to the provident Fund Commissioner. BHEL/Customer  may 
insist for submission of the account code duly certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if 
applicable and submit evidence to BHEL.  

5.9 BHEL / customer may insist for witnessing the regular payment to the labour. 
They may also like to verify the relevant records for compliance with statutory 
requirements. Contractor shall enable such facilities to BHEL / Customer.  
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5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. 
They shall have professional approach in executing the work.  

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.  They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of 
work and discipline on the part of the labour put on the job by the contractor. 
Also in general they should see that the works are carried out in a safe and 
proper manner and in coordination with other labour and staff employed directly 
by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc for entering the project premises. Necessary coordination 
with customer officials is the responsibility of the contractor.  Contractor to 
follow all the procedures laid down by the customer for making gate passes. 
Where permitted, by customer / BHEL, to work beyond normal working hours, 
the contractor shall arrange necessary work permits for working beyond normal 
working hours. 

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so 
as to satisfy the erection and commissioning targets set by BHEL. If at any time, 
it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option 
to make alternate arrangements at the contractor’s risk and cost. The 
expenditure incurred along with BHEL overheads thereon shall be recovered 
from the contractor 

5.15 Contractor shall not  deploy women labour at night. 

I 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE  

6.1.1 All the equipments/materials furnished under this contract shall be received 
from the project stores, sheds / storage yards and transported to pre assembly 
area / erection site and stored in the storage spaces in a manner so that they 
are easily retrievable till the contractor erects them. While drawing/lifting 
material from BHEL / customer stores, the contractor shall ensure that 
the balance / other materials are stacked back immediately. No claim is 
admissible on this account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their 
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be 
contractor's responsibility to assist BHEL in identifying materials well in time for 
erection. They should take the delivery of the same, following the procedure 
indicated by BHEL, and transport the material safely to pre-assembly yard / 
erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables 
from storage area after getting the approval of BHEL Engineer on standard 
indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / 
workmen for the above work in sufficient number as may be needed by BHEL, 
for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or 
loss.  No untested wire ropes / slings etc.  shall be used for unloading / 
handling.  The equipment shall be properly protected to prevent damage either 
to the equipment or to the floor where they are stored. The equipment from the 
stores shall be moved to the actual location at the appropriate time so as to 
avoid damage of such equipment at site.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging 
purposes. All care shall be taken to safe guard the equipment against any 
damage. Dragging of piping / valves should be avoided. In case of any damage 
the cost shall be covered from the contractor.  

6.1.7 Approach road conditions from the stores  / yards to the erection site may not 
be equipped and ideal for smooth transportation of the equipment. Contractor 
may have to be adequately prepared to transport the materials under the 
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above circumstances without any extra cost. . The contractor may familiar 
himself with soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials issued 
to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc before they are moved out of the stores / storage area. The 
contractor shall be solely responsible for any shortages or damages in transit, 
handling, storage and erection of the equipment once received by him.  As the 
erection work will be spread in different areas / locations of the project, 
contractor has to arrange sufficient number of watch / ward personal to avoid 
any pilferage of material  

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out 
the list of all equipment received by him for the purpose of erection and keep 
such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant covering 
material wherever applicable and shall be blocked up on raised level above 
ground. All covering materials including blocks and sleeper shall be arranged 
by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to 
the area earmarked for the contractor at the contractors risk and cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage facilities 
to store all equipment  (drawn by the contractor from BHEL  / customer stores), 
which require indoor storage till the time of their installation.  The Engineer will 
direct the contractor in this regard, which item in his opinion will require indoor 
storage, and the contractor shall comply with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused 
material, packing wood  / containers/ special transporting frames etc are 
returned to BHEL at a place in project area identified by the Engineer.  The 
contractor will maintain an account for all items received and returned to BHEL. 
Any shortage in returning such items shall be chargeable to the contractor 
except allowable wastage for packing wood only.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed by 
the concerned BHEL engineer.   

6.1.15 The contractor shall ensure that all the packing materials and protective 
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devices installed on equipment during transit and storage are removed before 
installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work / storage areas 
in neat, tidy and working conditions. All surplus/unusable packing and other 
materials shall be removed and deposited at location(s) specified by BHEL 
within the project premises.  If required weighing of the same within the project 
premises will have to be carried out. 

6.2  PRESERVATION OF COMPONENTS  

6.2.1 Plant materials storage shall be subjected to the following protection besides 
other provisions indicated in these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 
ground. Items should not be stored in a low lying area where water logging is a 
possibility. Contractor should have sufficient numbers of wooden / concrete / 
steel sleepers for the job.   

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, and 
special or precision items requiring special care, etc shall be stored indoors.   
Motor windings shall be kept dry by use of external heat or space heaters.  

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected 
against corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected from 
direct rain.  

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up 
paints (primer) on equipment handled and erected by him till such time of final 
painting. It shall be contractor's responsibility to arrange for required paints 
(primer), thinners, labour, scaffolding materials, cleaning materials like wire 
brush, emery sheets, etc, cleaning of surface and provide one coat of 
preservatives / paints  (primer) from time to time as decided by BHEL engineer. 
The accepted rate shall include this work also.  It is to be noted that such 
painting may have to be done as and when required till such time the final 
painting is carried out.    

6.2.3 The contractor shall effectively protect the finished work from action of weather 
and from damage or defacement and shall cover the finished parts then and 
there for their protection. 

6.2.4  Any failure on the part of contractor to carry out works according to above clauses will entail 
BHEL to carry out the job from any other party and recover the cost from contractor.    
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings, specifications available with BHEL engineers will be 
made available to the contractor during execution of work at site. The 
contractor will also ensure availability of all drawings / documents at work 
place.  

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site 
after completion of work. Contractor shall ensure safe storage and            quick 
retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents available 
with him in a register as per format given by BHEL Engineer. Contractor shall 
ensure use of pertinent drawings / data / documents and removal of obsolete 
ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender specification 
are only approximate and for guidance. However, the change in the design and 
in the quantity may occur as is usual in any such large scale of work. The 
contractors quoted rates shall be inclusive of the above factor 

7.5 Should any error or ambiguity be discovered in the specification or information 
the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer/ 
contractors/statutory authority, welding logs, NDE records, testing & calibration 
records and other quality control and quality assurance documentation as per 
BHEL engineer’s instructions, is within the scope of work/specification. These 
records shall be submitted to BHEL/customer for approval from time to time. 

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to 
installation for correctness of foundations, materials, procedures, at each stage 
of installation, generally as per the requirement of customer/ BHEL.  This is 
necessary to ensure elimination of errors or keeping them within tolerable limits 
and to avoid accumulation and multiplication of errors. 

8.1.3 A daily log book should be maintained by every supervisor/engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) for 
detailing and incorporating alignment/clearance / centering / leveling readings 
and inspection details of various equipments etc. 

High pressure welding details like serial number of weld joints, welders name, 
date of welding, details of repair, heat treatment etc. will be documented in 
welding log as per BHEL Engineer’s instructions. 

Record of radiography containing details like serial number of weld joints, date 
of radiography, repairs, if any,   re-shots etc shall also be maintained as per 
BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as prescribed 
by BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the 
BHEL standards. Welders’ performance record shall be furnished periodically 
furnished for scrutiny of BHEL’s Engineer. Corrective action as informed by 
BHEL shall be taken in respect of those welders not conforming to these 
standards. This may include removal/ discontinuance of concerned welder(s). 
Contractor shall arrange for the alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by 
BHEL/Customer/Contractor. Only welders duly authorized by 
BHEL/customer/contractor shall be engaged on the work. 
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMEs) 
required for completion of the work satisfactorily. These MMEs shall be of 
brand, quality and accuracy specified by BHEL Engineer and should have 
necessary calibration and other certificates as per the requirement of BHEL 
Engineer.   Decision of BHEL Engineer regarding acceptance or otherwise of 
the measuring instruments/gauges/tools for the work under this specification, is 
final and binding on the contractor. BHEL may give an indicative list of MMEs 
required for this work and to be made available by the contractor. The list will 
be reviewed by BHEL and the contractor shall meet any augmentation needed 
wherever required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the 
testing/measuring/calibrating equipments brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. 

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/ 
recalibration of instruments etc. required due to contractor's mistake or design 
requirement and found at any stage inspection, shall be carried out by the 
contractor at no extra cost. 

8.1.9 BHEL,  have already been  accredited  with  ISO 9001 certification and as such 
this  work  is subject  to  various audits to meet ISO  9001 requirements.  One 
particular aspect which needs special mention is about arrangement of 
calibration of instruments by the contractor. Contractor shall ensure 
deployment of reliable and calibrated MMEs (Measuring and Monitoring 
Equipments).  The MMEs shall   have test / calibration certificates from 
authorised / Government   approved / Accredited agencies traceable to 
National / International Standards.   Re-testing / re-calibration shall also be 
arranged at regular intervals during the period of use as advised by BHEL 
Engineer within the contract price. The contractor will also have alternate  
arrangements  for  such MMEs so that  work  does  not suffer  when  the  
particular equipment / instrument  is  sent  for calibration. Also if any MMEs not 
found fit for use, BHEL shall have the right to stop the use of such item and 
instruct the contractor to deploy proper item and recall ie repeat the readings 
taken by that instrument, failing which BHEL may deploy MME and retake the 
readings at Contractor’s cost. 

 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely to the 
contractor’s account. He shall be responsible to take all corrective actions, 
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including resource augmentation if any, as specified by BHEL to make-up for 
the loss of time. 

8.1.11 In the courses of erection, it may become necessary to carry repeated checks 
of the work with instruments recently calibrated, re-calibrated. BHEL may 
counter/ finally check the measurements with their own MMEs. Contractor shall 
render all assistance in conduct of such counter/final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall follow 
all the instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES/QA Engineers 

8.2.1 Apart  from day-to-day inspection by BHEL Engineers stationed  at Site and 
Customer’s Engineers, stage  inspection of equipments  under  erection and 
commissioning   at various  stages  shall also be conducted by teams of  
Engineers  from  Field Engineering  Services of BHEL’s Manufacturing Units,  
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality 
Assurance and Commissioning Engineers from Technical Services etc.  
Contractor shall arrange all labour, tools and tackles etc along with proper 
access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be 
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and 
provided such modifications have not arisen for reasons attributable to the 
contractor. 

8.3 Statutory Inspection of Work 

8.3.1 The work to be executed under these specifications has to be offered for 
inspection, at appropriate stages of work completion, to various statutory 
authorities for compliance with applicable regulations. 
The work related statutory inspections, though not limited to, are as under: 

1) Inspectorate of Steam Boilers and Smoke Nuisance 

2) Electrical Inspector 

3) Factory Inspector, Labour Commissioner,  PF Commissioner and 
other authoritiy connected to this  project work 

The scope includes getting the approvals from the statutory authorities, which 
includes arranging for inspection visits of statutory authority periodically as per 
BHEL Engineer’s instructions, arranging materials for ground inspection, taking 
rub outs for the pressure parts to be offered for inspection, submitting co-
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related inspection reports, documents, radiographs etc and following up the 
matter with them. Contractor shall also make all arrangements for offering the 
Products / Systems for inspection at location, as applicable, to the concerned 
authority. 

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming 
under the purview of IBR, for which he should register himself with CIB of state 
concerned. contractor also should be aware of the latest IBR regulations and 
Electricity Act, including the amendments thereof. 

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in 
welding of Boilers and Steam Pipes under Construction, Erection and 
Fabrication at Site in India and in repairing Boilers and steam pipes by welding’ 
in line with Chapter XIII of Indian Boiler Regulations-1950, for testing   his 
welders / men / workers, including all associated fees, procedures, required 
instruments and equipments and their calibration there of. It shall  be  
contractor’s   responsibility to  obtain  approval  of Statutory  Authorities,  
wherever applicable, for the  conducting of any work which comes under the 
purview of  these  authorities, at his cost.  

8.3.4 The following fees shall be excluded from scope of Contractor: 

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler 
Regulations-1950 

2. Fees for inspection of Boiler at the site of Construction as per Regulation 
395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950 

However all other fees like visit fees charged by the Boiler Inspector and other 
arrangements for his visit or visits till satisfactory completion of work, shall be 
included in scope of Contractor 

8.4 The Quality Management System of BHEL, have already been certified and 
accredited under ISO 9002 standards in this regard. The basic philosophy of 
the Quality Management System is to define the organizational responsibility, 
work as per documented procedures, verify the output with respect to 
acceptance norms, identify the non-conforming product/ procedure and take 
corrective action for removal of non-conformance specifying the steps for 
avoiding recurrence of such non-conformities, & maintain the relevant quality 
records. The non conformities are to be identified through the conduct of 
periodical audit of implementation of quality systems at various 
locations/stages of work. Suppliers/vendors of various products/services 
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contributing in the work are also considered as part of the quality management 
system. .as such the contractor is expected not only to conform to the quality 
management system of BHEL but also it is desirable that they themselves are 
accredited under any quality management system standard. 

8.5 Field Quality Assurance 

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality 
Plan (FQP) as revised from time to time. Total quality shall be the watchword of 
the work and contractor shall strive to achieve the quality standards, 
procedures laid down by BHEL. He shall follow all the instructions as per BHEL 
drawings and quality standards.  Contractor shall provide the services of quality 
assurance engineer as per the relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT  MANAGEMENT/  
QUALITY ASSURANCE PROGRAMME : 
BHEL, is certified for ISO 9001. Quality of work to customer's satisfaction and 
fulfillment of system requirements are the essence of ISO 9001 certification. 
BHEL, have HSE certification (ISO 14001 & OHSAS 18001) and therefore 
Contractor also shall organise/ plan/ perform all their activities to meet with the 
applicable requirements of these standards. 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, safety & Environment) requirements of 
BHEL.  HSE requirements in brief, are  given below  :- 

9.1.1 Contractor will nominate one of their qualified and experienced employees as 
Safety Officer, who will be responsible for all HSE related issues of contractors 
work area. Safety Officer will have authority to stop any activity, in case he 
observes that the activity is not being carried out in safe manner. He will 
conduct surprise inspection as well as periodic inspection/drill (at least once in a 
month) and submit such reports to BHEL. He will conduct periodic meetings 
with supervisors of different working groups and explain HSE issues and use of 
PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor 
will develop suitable work procedures based upon HSE guidelines and OCPs 
and implement it. Such work procedures will consist of Area of work, T&P 
Details, Work Procedure, PPE  requirements etc.   
 
Contractor should highlight the requirement of safety to staff and labour  
through daily tool box meeting before start of the days job 

9.1.2 The  contractor shall ensure that proper job specific health check-up is done by 
medical professional for their employees during initial mobilization and 
thereafter if there is any change of job.  

9.1.3 Following personnel protective equipments (PPEs), in adequate numbers, will 
be made available at site & their regular use by all concerned will be ensured :- 

- HELMET 

- SAFETY GOGGLES & WELDING FACE SHIELDS 

- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 

- SAFETY SHOES 

- EAR PLUG 

- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION 
OF THE WORK  

9.1.4 Providing appropriate First Aid facilities for prompt treatment of injuries and 
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illness at work place. Arranging training to contractor workmen/ employees for  
giving first aid.  

9.1.5 Arranging ambulance in case of any emergency situation . 

9.1.6 Identification of nearest hospital and health check-up of workmen/employees  

9.1.7 Providing filtered drinking water at work place  in  cool container. 

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees 
as per provisions of Contract Labour Regulation Act 1970 (Chapter V). 

9.1.9 Providing appropriate fire fighting equipment at designated work place and 
nominate a fire officer/warden adequately trained for his job.  

9.1.10 Identification of nearest fire station and display contact telephone nos. / 
person’s name around work places for cases of emergencies . 

9.1.11 Providing adequate no. of 24 V sources and ensure that no hand lamps are 
operating at voltage level above 24 Volts. 

9.1.12 Fulfilling safety requirements at all power tapping points. 

9.1.13 Red & White caution tape of proper width(1.5 to 2 inch) to be used for 
cordoning  unsafe area such as open trench, excavation area etc.  

9.1.14 Providing contractors company logo on cloths /uniform/ proper identity cards 
with photographs, for correct identification of people working at project site .  

9.1.15 High/ Low pressure welders to be identified with separate colour clothings. No 
welders will be deployed without passing appropriate tests and holding valid 
welding certificates. Approved welding procedure should be displayed at work 
place. 

9.1.16 Displaying safe handling procedures for all  chemicals such as lube oil, acid, 
alkali, sealing compounds etc , at work place . 

9.1.17 All scaffolding/ platforms should be made from materials of appropriate 
quality/grade so that these are safe for use. It should be certified/declared safe 
for use by an experienced contractor person, before any scaffolding/platform is 
used.   

9.1.18 All T&Ps/ MMEs  should be of reputed brand/appropriate quality & must  have 
valid test/calibration certificates bearing endorsement from competent authority 
of BHEL. 

9.1.19 Ensure that the regulatory requirement of excessive weight limit (to carry/lift/ 
move weights beyond prescribed limits) for male and female workers are 
complied with. 

9.1.20 Safety slogan, Safety/ Caution boards , wherever required to be displayed in 
consultation with BHEL. 
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9.1.21 Take suitable measures for waste management and environment related 
laws/legislation as a part of normal construction activities. Compliance with the 
legal requirements on storage/ disposal of paint drums (including the empty 
ones), Lubricant containers, Chemical Containers, and transportation and 
storage of hazardous chemicals will be strictly maintained. Ensure proper 
cleanliness of work place, housekeeping and waste management (including 
proper waste disposal ) on daily basis. 

9.1.22 It is imperative on the part of the contractor to join and effectively  contribute  in 
joint measures such as   tree  plantation, environment  protection, contributing 
towards social  upliftment, conversion  of  packing woods to school furniture,  
keeping  good relation with local populace etc.  

9.1.23 The contractor shall carry out periodic air and water quality check and 
illumination level checking in his area of work place and take suitable control 
measure.  

9.1.24 The Contractor is required to provide proper safety net systems where ever the 
hazard of fall from height is present as per instruction of BHEL Engineer. The 
safety nets shall be fire resistant, duly tested and shall be of ISI Mark and the 
nets shall be located as per site requirements to arrest or to reduce the 
consequences of a possible fall of persons working at different heights. 

9.1.25 All applicable OCPs (Operational control procedures) will be followed by 
contractor as per BHEL instructions. This will be done as part of normal scope 
of work. List of  such OCPs  is given below . In case any other OCP is found to 
be applicable during the execution of work at site, then contractor will follow this 
as well, within quoted rate. These OCPs (applicable ones) will be made 
available to contractor during work execution at site. However for reference 
purpose, these are kept with Safety Officer of BHEL,HYDERABAD or available 
in downloadable format in the website, which may be refereed by contractor, if 
they so desire.  

� OCP for safe handling of chemicals  

� OCP for Electrical safety 

� OCP for energy conservation 

� OCP for safe welding and gas cutting operation 

� OCP for fire safety 

� OCP for safety in use of hand tools 

� OCP for first aid 

� OCP for food safety at canteen 

� OCP for safety in use of cranes 

� OCP for storage and handing of gas cylinders 



SPECIAL CONDITIONS OF CONTRACT (SCC)  

Chapter-IX:HSE & OHSAS 
 

Document No BHEL/PESD/RAILWAYS/SCC/002, Rev 0  Chapter-IX Page 25 
 

� OCP for manual arc welding 

� OCP for safe use of helmets 

� OCP for good house keeping 

� OCP for working at height 

� OCP for safe excavation 

� OCP for safe filling of Hydrogen in cylinder 

� OCP for illumination 

� OCP for handling and erection of heavy metals 

� OCP for safe acid cleaning 

� OCP for safe alkali boil out 

� OCP for safe oil flushing 

� OCP for steam blowing 

� OCP for safe working in confined area 

� OCP for safe operation of passenger lift, material hoists & cages 

� OCP for Vehicle maintenance 

� OCP for safe radiography  

� OCP for waste disposal  

� OCP for working at night  

� OCP for blasting 

� OCP for DG Set 

� OCP for handling & storage of mineral wool 

� OCP for drilling, reaming and grinding(machining) etc. 

� OCP for hydraulic test 

� OCP for spray insulation 

� OCP for  trial run of rotary equipment 

� OCP for stress relieving 

� OCP for  material preservation 

� OCP for  cable laying/tray work 

� OCP for  electrical maintenance 

� OCP for  transformer charging 

� OCP for  safe handling of battery system 

� OCP for  computer operation 

� OCP for  storage in open yard 

� OCP for  sanitary maintenance 

� OCP for  batching 

� OCP for  piling rig operation 

� OCP for  gas distribution test 
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� OCP for  cleaning of hotwell / deaerator 

� OCP for  electro-resistance heating 

� OCP for  compressor operation 

� OCP for O&M of control of AC plant & system 

� OCP for  air compressor 

� OCP for  passivation 

� OCP for Safe EDTA Cleaning 

� OCP for Safe Chemical cleaning of Pre boiler system 

� OCP for Safe Boiler Light up 

� OCP for Safe Rolling and Synchronisation 

� OCP for Safe Loading of Unit 

9.2 SAFETY AND CLEANLINESS : 
The contractor shall take all necessary safety precautions and arrange for    
appropriate appliances as per discretion of BHEL or its authorised officials (Site 
Construction Manager) to prevent loss of human lives, injuries, to personnel 
engaged and damage to property. Before commencing the work, the contractor 
shall submit a  “Safety Plan” to the above authorised BHEL official and obtain 
approval on the same. The safety plan shall indicate  in detail the measures that 
would be taken by the contractor to ensure safety of men, equipment, materials 
and environment during execution of the work. This will also include an 
organization structure,  role and responsibilities of the concerned key 
personnel, the safety practices that will be followed, PPEs deployed, plan for 
handling critical activities and emergencies. 

9.3 If the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instructions issued by 
the authorised BHEL official, BHEL shall have the right to take corrective steps 
at the risk and cost of the contractor. 

9.4 During the course of construction, alternation or repairs, scrap with   protruding 
nail, sharp edge etc and all other debris shall be kept clean from working areas, 
passage, ways and stairs in and around site. 

9.5 Combustible scrap and debris shall be removed at regular intervals during the 
course of execution. Safe means shall be provided to facilitate such removal. 
The combustible scrap should be stored in safe place away from the plant 
materials to avoid fire accidents. The area shall be chosen in consultation with 
the Engineer and to be cordoned off. 

9.6 Rigging equipment for materials handling  shall be inspected prior to use in 
each shift and as necessary during its use to ensure that it is safe. Defective 
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rigging equipment will be removed from service. 

9.7 Rigging equipment shall not be loaded in excess of its recommended safe 
working load. Rigging equipment, when not in use, shall be removed from the 
original work area so as not to present a hazard to employees. 

9.8 Contractor shall notify the engineer, of his intention to bring on to site any 
equipment or any container, with liquid or gaseous fuel or other substance 
which may create a hazard. The BHEL Engineer shall have the right to 
prescribe the condition under which such equipment or container may be 
handled and used during the performance of the works and the contractor shall 
strictly adhere to such instructions. The BHEL Engineer shall have the right to 
inspect any construction tool and to forbid its use, if in his opinion it is unsafe. 
No claim  due to such prohibition will be entertained. 

9.9 Where it is necessary to provide and/or store petroleum products or petroleum 
mixture & explosives, the contractor shall be responsible for carrying out such 
provision / storage in accordance with the rules & regulations laid down in the 
relevant petroleum act, explosive act and petroleum and  carbide of calcium 
manual, published by the chief inspector of explosives of India. All such storage 
shall have prior approval if necessary from the chief inspector of explosives or 
any other statutory authority. The contractor shall be responsible for obtaining 
the same. 

9.10 Cylinders shall be moved by tilting and rolling them on their bottom edges. They 
shall not be intentionally dragged, struck or permitted to strike each other 
violently. 

9.11 When cylinders are transported by powered vehicle they shall be secured in a  
vertical position. 

9.12 All workmen of the contractor working on construction area shall wear safety 
shoes, hand gloves, safety helmets and safety belt as applicable. The 
contractor shall provide to its workforce and ensure the use of following 
personnel protective equipment as found necessary and as directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2965 : 1984 

9.12.2 Safety Belts conforming to IS-3521:1983 

9.12.3 Safety Shoes conforming to IS-1989 : 1978 

9.12.4 Eye and face protection devices conforming to IS – 8620 : 1977 & IS – 8950 : 
1978. 
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9.12.5 Hand and body protection devices conforming to IS – 2575  : 1975 and IS – 
6994 : 1973, IS – 8907 : 1970 & 8619 : 1977 

9.13 The contractor shall insure his workmen against all accidents and the policy 
shall be presented to BHEL Engineer  on demand. Other wise, BHEL will 
arrange the same and the expenditure towards this will be debited to the 
contractor. In case of a fatal or disabling injury accident to any person at 
construction site due to lapses by the contractor, the victim and/or his/her 
dependants shall be compensated by the contractor as per statutory 
requirements. However, if considered necessary BHEL shall have the right to 
impose appropriate financial penalty on contractor and recover the same from 
payments  due to the contractor for suitably compensating the victim and/or 
his/her dependence before imposing any such penalty. Appropriate enquiry 
shall be held by BHEL giving opportunity to the contractor for presenting his 
case. Above safety conditions are not exhaustive but gives an idea for the 
contractor and contractor shall adhere to all safety precaution given by the 
Engineer at site. 

9.14 The contractor shall arrange at his cost adequate lighting facilities e.g.  flood 
lighting, hand lamps, area lighting etc. at various levels for safe and proper 
working operations during night hours at the work spot as well as at the pre-
assembly area. 

9.15 The contractor shall be responsible for provision of all the safety notices and 
safety equipment as enjoined on him by the application of relevant statutory 
regulation / provisions and/or as called upon by BHEL from time to time. He 
shall be held responsible for any violation of statutory regulations (local, state or 
central) and BHEL instruction that may endanger safety of men, equipment and 
material. 

9.16 The contractor shall provide temporary fencing wherever required as a safety 
measure against accident and damage to properties. Suitable caution notices 
shall be displayed where access to any part is found to be unsafe and 
hazardous. 

9.17 Contractor shall ensure safety of all the workmen, material and equipment 
either belonging to him or to others working at site. He shall observe safety 
rules and codes applied by BHEL without exception. 

9.18 It will be the responsibility of the contractor to ensure safe lifting of the 
equipment, taking due precaution to avoid any accident and damage to other 
equipment and personnel. All requisite tests and inspection of handling 
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equipment, tools & tackle shall be periodically done by the contractor. Defective 
equipment shall be removed from service. Any equipment shall not be loaded in 
excess of its recommended safe working load. 

9.19 The contractor shall provide necessary first aid facilities for all his employees, 
representatives and workmen at site and BHEL shall have no obligation in this 
regard. The first aid boxes should be placed at various elevations so as to make 
them available within the reach and at the quickest possible time. The 
contractor should conduct periodical first –aid classes to keep his supervisor 
and Engineers properly trained for attending to any emergency.  

9.20 All the contractor’s supervisory personnel and sufficient number of workers shall 
be trained for fire protection systems. Enough number of such trained personnel 
must be available during the tenure of contract. Contractor should nominate his 
supervisor to coordinate and implement the safety measures. 

9.21 Contractor shall provide enough fire protecting equipment of the types and 
numbers at his office, stores, temporary structure in labour colony etc. Such fire 
protection equipment shall be easy and kept open at all times. The fire 
extinguishers shall be properly refilled and kept ready which should be certified 
at periodic intervals. The date of changing should be marked on the Cylinders. 
All other fire safety measures as laid down in the “codes for fire safety at 
construction site” issued by safety coordinator of BHEL shall be followed. Non-
compliance of the above requirement under fire protection shall in no way 
relieve the contractor of any of his responsibility and liabilities to fire accident 
occurring either to his materials or equipment or those of others. 

9.22 The contractor shall at his cost, remove from vicinity of work at least once each 
day all combustible waste, scrap, panting materials, rubbish, unused or other 
materials and deposit them in places specified by BHEL to keep the work site 
clear and tidy. Use of undercoated canvas paper, corrugated paper, fabricated 
carton, plastic or other flammable materials shall be restricted to the minimum 
and promptly removed. 

9.23 The contractor shall not use any hand lamp energized by Electric power with 
supply voltage of more than 24 volts in confined spaces like inside water boxes, 
turbine casings, condensers etc.  

9.24 All portable electric tools used by the contractor shall have safe plugging 
system to source of power and be appropriately earthed. Only electricians 
licensed by appropriate statutory authority shall be employed by the contractor 
to carry out all types of electrical works. 
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9.25 In case of any delay in completion of a job due to mishaps  attributable to 
lapses by the contractor, BHEL shall have the right to recover cost of such 
delay from the payments due to the contractor, after notifying the contractor 
suitably. 

9.26 Valve protection caps shall be kept in place and secured. 

9.27 The contractor shall be responsible for the safe storage and handling of his 
radio-active sources as per BARC rules and regulations. 

9.28 Tarpaulin being inflammable should not be used (instead, only non infusible 
covering materials shall be used) as protective cover while preheating, welding, 
stress relieving etc. at site. 

9.29 If the contractor fails to improve the standards of safety in its operation to the 
satisfaction of BHEL after being given reasonable opportunity to do so and/or if 
the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instruction regarding 
safety issued by BHEL, BHEL shall have the right to take corrective steps at the 
risk and cost of the contractor after giving a notice of not less than 7 days 
indicating the steps that would be taken by BHEL. 

9.30 If the contractor succeeds in carrying out its job in time with out any fatal or 
disabling injury accident and without any damage to property BHEL may, at its 
sole discretion, favorably consider to reward the contractor suitably for the 
performance. 

9.31 The contractor shall carefully follow the safety requirement of BHEL/ the 
purchaser with the regard to voltages used in critical areas. 

9.32 The contractor shall use only properly insulated and armored  cables which 
conform to the requirement of Indian Electricity Act and Rules for all wiring, 
electrical applications at site. BHEL reserves the right to replace any unsafe 
electrical installations, wiring, cabling etc. at the cost of the contractor. All 
electrical appliances used in the work shall be in good working condition and 
shall be properly earthed. No maintenance work shall be carried out on live 
equipment. The contractor shall maintain adequate number of qualified 
electricians to maintain his temporary electrical installations. 

9.33 The contractor shall arrange adequate number of persons specifically for 
clearing any debris and for house keeping of the erection area including 
restacking of components in the erection areas. 

9.34 In case of any damage to property due to lapses by the contractor, BHEL shall 
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have the right to recover the cost of such damages from the contractor after 
holding an appropriate enquiry. 

9.35 The contractor shall submit report of all accidents, fires and property damage 
etc to the Engineer immediately after such occurrence, but in any case not later 
then 24 hours of the occurrence. Such reports shall be furnished in the manner 
prescribed by BHEL. In addition periodic reports on safety shall also be 
submitted by the contractor  to BHEL from time to time as prescribed by the 
Engineer. 

9.36 Before commencing the work, the contractor shall appoint/nominate a 
responsible person to supervise implementation of all safety measures and 
liaison with his counterpart of BHEL. 

9.37 Suitable scaffolds shall be provided for workman for all works that cannot safely 
be done from the ground, or from solid construction except in the case of short 
duration of work which can be done safely from ladders. When a ladder is used, 
it shall be of rigid construction made of steel. The steps shall have a minimum 
width of 45 cm and a maximum rise of  30 cm. Suitable handholds of good 
quality wood or steel shall be provided and the ladder shall be given an 
inclination not steeper then ¼ horizontal and 1 vertical.   

9.38 Scaffolding or staging more than 3.6 m above the ground floor, swung or 
suspended from an overhead support or erected with stationery support shall 
have a guard rail properly bolted, braced or otherwise secured, at least 90 cm 
above the floor or platform of such scaffolding or staging and extending along 
the entire length of the out side and ends thereof with only such openings as 
may be necessary for the delivery of materials. Such scaffolding or staging shall 
be so fastened as to prevent it form saver, from swaying, from the building or 
structure. 

9.39 Working platforms, gangways and stairways shall be so constructed that they 
do not sag unduly or unequally and if the height of the platform gangways 
provided is more than 3.6 m above ground level or floor level, they shall be 
closely boarded and shall have adequate width which shall not be less than 750 
mm and be suitably fenced as described above. 

9.40 Every opening in the floor or a building or in a working platform shall be 
provided with suitable means to prevent the fall of persons or materials by 
providing suitable fencing or railing whose minimum height shall be 90 cm. 

9.41 Wherever there are open excavation in ground, they shall be fenced off by 
suitable railing and danger signals installed at night so as to prevent persons 
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slipping into the excavations. 

9.42 Safe means of access shall be provided to all working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 9 m in the length 
while the width between side rails in rung ladder shall in no case be less than 
app. 29.2 cm for ladder upto and including 3 m in length. For longer ladders this 
width shall be increased at least ¼’’ for each additional foot of length. 

9.43 A sketch of the ladders and scaffolds proposed to be used shall be prepared 
and approval of the Engineer obtained prior to Construction. 

9.44 All personnel of the Contactor working within the plant site shall be provided 
with safety helmets. All welders shall wear welding goggles while doing welding 
work and all metal worker shall be provided with safety gloves. Persons 
employed on metal cutting and grinding shall wear safety glasses. 

9.45 Adequate precautions shall be taken to prevent danger for electrical equipment. 
No materials on any of the sites of work shall be so stacked or placed as to 
cause danger or inconvenience to any person or the public. 

9.46 All trenches, four feet or more in depth, shall at all times be supplied with at 
least one ladder for each 30 m in length or fraction thereof. The ladder shall be 
extended from bottom of the trench to at least 90 cm above the surface of the 
ground. Sides of the trenches which are 1.50 m or more in depth shall be 
stepped back to give suitable slope or securely held by timer bracing, so as to 
avoid the danger of sides collapsing. The excavated materials shall not be 
placed within 1.5 m of the edges of the trench or half of the depth of the trench 
whichever is more. Cutting shall be done from top to bottom. Under no 
circumstances undermining or undercutting shall be done. 

9.47 The Contactor shall take all measures at the sites of the work to protect all 
persons from accidents and shall be bound to bear the expenses of defense of 
every suit, action or other proceeding at law that may be brought by any 
persons for injury sustained or death owing to neglect of the above precautions 
and to pay any such persons such compensation or which may with the consent 
of the Contractor be paid to compromise any claim by any such person should 
such claim proceeding be filed against BHEL, the  Contractor hereby agrees to 
indemnify BHEL against the same. 

9.48 Before any demolition work is commenced and also during the process of the 
work the following shall be ensured: 

9.48.1 All roads and open areas adjacent to the work site shall either be closed or 
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suitably protected. 

9.48.2 No electric cable or apparatus which is liable to be a source of danger nor a 
cable or an apparatus used by the operator shall remain electrically charged. 

9.48.3 All practical steps shall be taken to prevent danger to persons employed from 
the risks of fire or explosion or flooding. No floor, roof or other part of the 
building shall be so overloaded with debris or materials as to render them 
unsafe. 

9.49 All necessary personnel safety equipment as considered adequate by the 
Engineer should be kept available for the use of the persons employed in the 
Site and maintained in a condition suitable for immediate use and the Contactor 
should take adequate steps to ensure proper use of equipment by those 
concerned. 

9.49.1 Workers employed on mixing asphalted materials, cement and lime    mortars 
shall  be provided with protective foot wear and protective goggles. 

9.49.2 Those engaged in white washing and mixing or stacking of cement bags or any 
materials which is injurious to the eyes shall be provided with protective 
goggles. 

9.49.3 Those engaged in welding works shall be provided with welder’s     protective 
eyesight lids. 

9.49.4 Stone breakers shall be provided with protective goggles and protective clothing 
and seated sufficient to safe intervals. 

9.49.5 Where workers are employed in sewers and manholes, which are in use, the 
Contractor shall ensure that the manhole covers are opened and ventilated at 
least for an hour before the workers are allowed to get into manhole, and the 
manholes so opened shall be cordoned off with suitable railing and provided 
with warning signals or boards to prevent accident to the public. 

9.49.6 The Contractor shall not employ men below the age of 18 years and    women 
on the work of painting with products containing lead in any form. Wherever 
men above the age of 18 are employed on the work of lead painting, the 
following precautions should be taken. 

9.49.6.1 No paint containing lead or lead products shall be used except in the form of 
paste or ready made paint. 

9.49.6.2 Suitably face masks should be supplied for use by the workers where   paints 
are applied in the form of spray or a surface having lead paint dry rubbed and 
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scrapped. 

9.49.6.3 Overalls shall be supplied by the Contractor to the workmen and   adequate 
facilities shall be provided to enable the working painters to wash during the 
cessation of work. 

9.50 When the work is being done near any place where there is risk of drowning all 
necessary equipment should be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any person in danger and adequate 
provision should be made for prompt first aid treatment of all injuries likely to be 
sustained during the course of the work. 

9.51 Motors, gearing, transmission, electric wiring and other dangerous parts of 
hoisting appliances should be provided with efficient safe guards. Hoisting 
appliance should be provided with such means as will reduce to the minimum 
the risk of any part of a suspended load becoming accidentally displaced. When 
workers employed on electrical installations which are already energized, 
insulting mats, wearing apparel, such as gloves, sleeves and boots as may be 
necessary should be provided. The worker should not wear any rings, watches 
and carry keys or other materials which are good conductor of electricity. 

9.52 All scaffolds, ladders and other safety devices mentioned or described herein 
shall be maintained in safe condition and no scaffold, ladder or equipment shall 
be altered or removed while it is in use. Adequate washing facilities should be 
provided at or near the places of work. 

9.53 The contractor shall maintain and ensure necessary safety measures as 
required for inspection and tests HV test, Pneumatic test, Hydraulic test, Spring 
test, Bend test etc as applicable, to enable. inspection Agency for performing 
Inspection. If any test equipment is found not complying with proper safety 
requirements then the Inspection Agency may withhold inspection, till such time 
the desired safety requirements are met. 

9.54 The Contractor shall notify BHEL of his intention to bring to site any equipment 
or material which may create hazard. BHEL shall have the right to prescribe the 
conditions under which such equipment or materials may be handled and the 
contractor shall adhere to such instructions. BHEL may prohibit the use of any 
construction machinery, which according to him is unsafe. No claim for 
compensation due to such prohibition will be entertained by BHEL. 

9.55 All safety precautions shall be taken for welding and cutting operations as per 
IS-818. All safety precautions shall be taken for foundation and other 
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excavation marks as per IS-3764. 

9.56 These  safety provisions should be brought to the notice of all concerned by 
display on a notice board at a prominent, place at work spot. The persons 
responsible for compliance of the safety code shall be named therein by the 
Contractor. 

9.57 To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangement made by the contract shall be open to inspection 
by the Engineer of the Engineer’s Representative. 

9.58 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, 
insulation/sheeting wastage /cut pieces, temporary structures, packing woods 
etc. will be in the scope of the contractor. Such cleanings has to be done by 
contractor within quoted rate, on daily basis by an identified group. If such 
activity is not carried out by contractor / BHEL is not satisfied,  then BHEL  may 
get it done by other agency and actual cost alongwith BHEL overheads will be 
deducted from contractor's bill. Such decisions of BHEL shall be binding on the 
contractor.  

9.59 Notwithstanding the above clauses there is nothing to exit the Contractor from 
the operations of any other Act or Rule in force in area of work in this respect. 

Provided always that all safety measures apart from those specifically provided 
in this agreement which are brought to the notice of the Contractor from time to 
time by the Engineer shall be complied by the Contractor. Provided further that 
all consequences, damages, or losses arising by reason of any safety code  
shall be met with by the Contractor. 

9.60 NON COMPLIANCE:- 
 NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON 
THE CONTRACTOR AS UNDER for every instance of violation noticed: 

 

SN Violation of Safety Norms  
Fine  
(in Rs) 

01 Not Wearing Safety Helmet 50/- 

02. Not wearing Safety Belt 100/- 

03. Grinding Without Goggles 50/- 

04. Not using 24 V Supply For Internal Work 500/- 

05. Electrical Plugs Not used for hand Machine 100/- 

06. Not Slinging property 200/- 
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07. Using Damaged Sling 200/- 

08. Lifting Cylinders Without Cage 500/- 

09. Not Using Proper Welding Cable With Lot of Joints 
And Not Insulated Property. 

200/- 

10. Not Removing Small Scrap From Platforms 200/- 

11. Gas Cutting Without Taking Proper Precaution or 
Not Using Sheet Below Gas Cutting 

200/- 

12. Not Maintaining Electric Winches Which are 
Operated Dangerously 

500/- 

13. Improper Earthing Of Electrical T&P 500/- 

14. Accident Resulting in Partial Loss in Earning 
Capacity 

25,000/- 
per 
victim 

15. 
Fatal Accident/Accidents Resulting in total loss in 
Earning Capacity 

1,00,000/
- per 
victim 

 
Any other non-conformity noticed not listed above will also be fined as deemed 
fit by BHEL. The decision of BHEL engineer is final on the above.  The amount 
will be deducted from running bills of the contractor. The amount collected 
above will be utilized for giving award to the employees who could avoid 
accident by following safety rules. Also the amount will be spent for purchasing 
the safety appliances and supporting the safety activity at site. 

9.61 CITATION:-If safety record of the contractor in execution of the awarded job is 
to the satisfaction of safety department of BHEL, issue of an appropriate 
certificate to recognize the safety performance of the contractor may be 
considered by BHEL after completion of the job 

9.62 MEMORANDUM OF UNDERSTANDING 
After Award Of Work, Contractors Are Required To Enter Into A Memorandum 
Of Understanding As Given Below: 

Memorandum of Understanding 

� BHEL PESD, HYDERABAD is committed to Health, Safety and 
Environment Policy (EHS Policy). 

� M/s _________________________  do hereby also commit to the same 
EHS Policy while executing the Contract Number ID1111103. 
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� M/s ________________________  shall ensure that safe work practices 
not limited to the above are followed by all construction workers and 
supervisors. Spirit and content therein shall be reached to all workers and 
supervisors for compliance. 

� BHEL PESD, HYDERABAD will be carrying out EHS audits twice a year 
and M/s __________________ shall ensure to close any non-conformity 
observed/reported within fifteen days. 

 
Signed by authorized representative of M/s --------------------------------------- 
Name           : 
Place & Date: 
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required by 
BHEL on specified date every month covering progress of work in all respects 
and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per relevant 
clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills will be restricted to 
95% of the value of work admitted as per stages of progressive pro rata 
payments.  

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be 
released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is the 
responsibility of the contractor to make his own arrangements for making timely 
payments towards labour wages, statutory payments, outstanding dues etc and 
other dues in the meanwhile. 

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In 
order to implement this system, Contractor to furnish details pertaining to his 
Bank Accounts where proceeds will be transferred through BHEL’s banker,  as 
per prescribed formats: 
Note: BHEL may also choose to release payment by other alternative modes as 
applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in 
the paying Authority shall be intimated to the Contactor accordingly. 

         

 

 

 

 



SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-XI : Performance Monitoring 
 

Document No BHEL/PESD/Railways/SCC/002, Rev 0  Chapter-XIII Page 39 
 

11.0 Performance Monitoring 

11.1 Performance of the contractor is monitored through various reports/reviews and 
shall be jointly evaluated every quarter as per prescribed formats.  Based on the 
net weighted score obtained, Contractors shall be rated ‘Good’ or ‘Satisfactory’ or 
‘Unsatisfactory’ 

11.2 Annual performance (Financial Year wise) and Over all Performance (for the 
Contract) shall be based on the averages of Quarterly net weighted scores.  

11.3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

In case Annual/Quarterly performance is found ‘Unsatisfactory’, BHEL reserves 
the right to put on hold such Contractors as given below: 
                 

Sl 
No 

Performance  status    Type of suspension 

1 ‘Unsatisfactory’ in the Annual 
performance in the last  Financial 
Year (if the agency is executing only 
one job in the Region) 

Hold for a period of six months 
for similar Work 

2 ‘Unsatisfactory’ in the Annual 
performance in the last Financial 
Year or in the ‘Overall’ 
Performances, for 2 or more  
Works/Contracts being  executed by 
the Contractor in the Region  
 

Hold for a period of six months 
for similar Works for which 
performance is ‘Unsatisfactory’. 

 
Note: If there is any conflict between the “Overall” performance and the latest “Annual” 

performance, then the ‘Overall’ performance shall prevail. However, BHEL reserves the 
right on the decision of ‘Hold’, in case of consistent ‘Annual’ improvement 
notwithstanding the vendors ‘Overall’ performance being unsatisfactory.  
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12.0 Chapter – XII:: Suspension of Business dealings 

12.1 BHEL reserves the right to take action against contractors who fail to perform 
or indulge in malpractices, by suspending business dealings with them.  

12.2 Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a 
contractor. 

12.3 A bidder may be put on HOLD for a period of 1 year, for future tenders for 
specific works on the basis of one or more of the following reasons: 
 
a) Bidder does not honour his own offer or any of its conditions within the 
validity period. 
b) Bidder fails to respond against three consecutive enquires of BHEL. 
c) Bidder fails to settle sundry debt account, for which he is legitimately 
liable, within one year of its occurrence. 
d) Bidder’s performance rating falls below 60% in specific category (more 
fully described in chapter ‘Performance Monitoring’) 
e) Bidder works are under strike/ lockout for a long period. 
f) Two consecutive delays, for delays attributable to the bidder,in 
execution of the contracts where delay occurs such that, 

 
i) Prescribed maximum LD time limits of the contract is exceeded. 
ii) Delay period has equaled/exceeded half the original delivery period 
specified in the contracts 
 

whichever among above is earlier 
 

12.4 A Bidder may be de-listed from the list of registered Bidders of the region for 
a period of 2 year on the basis of one or more of the following reasons:- 
 
a) Bidder tampers with tendering procedure affecting ordering process or 
commits any misconduct which is contrary to business ethics. 
b) Bidder has substituted, damaged, failed to return, short returned or 
unauthorizedly disposed off materials/ documents/ drawings/ tools etc 
of BHEL. 
c) After placement of order, Bidder fails to execute a contract 
d) Bidder no longer has the technical staff, equipment, financial resources 
etc. required to execute the orders/ contracts. 

12.5 A Bidder can be banned from doing any business with all Units of BHEL for a 
period of 3 years on the basis of one or more of the following reasons: 
 
a) Bidder is found to be responsible for submitting fake/ false/ forged 
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documents, certificates, or information prejudicial or 
misrepresentation/wilful suppression of facts, or has resorted to 
unethical, illegal means. 
b) After price bid opening but before placement of the order, the bidder 
withdraw their offer or varies it in any manner within its validity period. 
c) In spite of warnings, the Bidder persistently violates or circumvents the 
provisions of labour laws/ regulations/ rules or other statutory 
requirements. 
d) Bidder is found to be involved in cartel formation or any other act so as 
to influence the bidding process or influence the price. 
e) The Bidder has indulged in malpractices or misconduct such as bribery, 
corruption and fraud, pilferage, coercion, etc.. 
f) The Bidder is found guilty by any court of law for criminal activity/ 
offences involving moral turpitude in relation to business dealings. 
g) The Bidder is declared bankrupt, insolvent, has wound up or been 
dissolved; i.e ceases to exist for all practical purposes. 
h) Bidder is found to have obtained Official Company information/ 
documentation by unauthorized means. 
i) Bidder has substituted, damaged,failed to return, or unauthorizedly 
disposed off free issue materials/tools, etc. of BHEL. 
j) Communication is received from the administrative Ministry of BHEL to 
ban the Bidder from business dealings.  

12.6 Contracts already entered with a contractor before the date of issue of order 
of ‘HOLD’ or ‘DE-LISTING’ shall not be affected. 

12.7 All existing contracts with a ‘BANNED’ contractor shall normally be short 
closed 

12.8 Once the order for suspension is passed, existing offers/new offers of the 
contractor shall not be entertained 

12.9 The above guidelines are not exhaustive but enunciate broad principles 
governing action against contractors 
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 13.0 Chapter – XIII:: TAXES & DUTIES:  

 

13.1 The quoted rates shall be exclusive of GST but inclusive of all other taxes, 
including any cess or surcharge or levy/tax by whatever name called, 
imposed under GST law or any other law at any time, for which input credit is 
not available to BHEL under any interpretation of the law. 
 
GST at the applicable rates shall be payable extra. SAC/HSN code is 
995469. However, the same shall not be paid if the input credit thereof is not 
available to BHEL due any reason attributable to the supplier/bidder. 
 
TDS under GST as and when applicable, shall be deducted at prevailing 
rates. 
 
GST as applicable on the LD/Penalty shall also be recoverable in addition to 
LD/Penalty applicable on delayed supplies. 
 
Bidders have to comply with all requirements of the GST law as may be 
prescribed by the Government from time to time (including provisions related 
to E-way bills as and when prescribed). In the event of any non-compliance 
to any of the requirements of the GST law by the supplier/bidder, any 
consequential financial implication to BHEL, including interest on delayed 
discharge of BHEL’s GST liability, denial of input credit of GST, etc., shall be 
recoverable from the supplier/bidder. 
 

13.2 SERVICES (E&C, Supervision of E&C, Civil Works etc.): 
 
Bidders have to issue GST compliant invoices showing: 
BHEL, State of ______________(State in which the project site is located) 
GSTIN of BHEL in such State (to be obtained by the bidders before raising 
any invoice) under “Details of Receiver (Billed To) 
BHEL’s Customers details (mentioned in SCC/Dispatch Instructions) under 
“Details of Consignee (Shipped To) State in which the project is located, as 
the “Place of Supply”. 
The invoices shall be raised within the time limit prescribed under the GST 
law. In the event of any delay in submission of the invoice to BHEL, any 
consequential financial implication to BHEL, including interest loss on 



SPECIAL CONDITIONS OF CONTRACT (SCC) 

Document No BHEL/PESD/Railways/SCC/002, Rev 0  Chapter-XIII Page 43 
 

 discharge of BHEL’s GST liability, denial of input credit of GST, etc., shall be 
recoverable from the supplier/bidder. 
Wherever the work executed is in more than one state, separate GST invoice 
for work done in each state shall be submitted by the bidders. 
 
 

13.3 PAYMENT OF GST: 
The GST amount on gross value of each invoice shall be claimed by the 
bidders along with the first stage payment by submission of GST invoice as 
mentioned above. However, the amount of GST shall be paid only upon 
confirmation of the following: 
The bidder declaring the invoice in his GSTR-1 and 
Confirmation of payment of GST thereon by bidder on GSTN Portal. 
 
However, BHEL, at its discretion, may release the GST amount based on 
undertaking by the bidders in the prescribed format(Ann. I), Pending the 
above confirmation, and in such cases, if any discrepancy is found on 
subsequent verification as per data available from GSTIN Portal, the entire 
financial implication thereof on BHEL shall be recovered from the bidder.
  
 

13.4 PENALTY: 
 
 In addition to the Penalty determined as per clause in GCC, GST on penalty 
is also recoverable. 
 


