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Bharat Heavy Electricals Limited  
ELECTRONICS DIVISION  

                                                             Mysore Road, Bangalore – 560026                               Ph. 080-26998233 
    SC&PV – PVSS- DEPT. 

NOTICE INVITING TENDERS 
1 TENDER NUMBER(RFQ)      : EDN: PVSS:GSECL:100 MW:MMS/02                         Dt: 26.10.2019 
2 NAME OF WORK : MMS Pile foundation works, MMS column, superstructure and 

module erection, Pile load test & Land levelling works and other 
associated works for 100 MW SPV power plant at Raghanesda in 
Gujarat  
(All listed works shall be Undertaken and executed) 

3 ESTIMATED COST : Rs.1796.99 lakhs (Approx.) Plus applicable GST. 
4 EARNEST  MONEY DEPOSIT : Rs.14.40 Lakhs (Mandatory for MSME also) 

(a) Bidders can submit Rs.14.40 Lakhs EMD through DD/SBI Collect 
(Please refer point no.: 21 of “Instructions to tenderer” for 
guideline for payment through SBI Collect) 

(b) Alternatively bidders can submit Rs.2.0 Lakhs EMD through 
DD/SBI collect and balance Rs.12.40 Lakhs in the form of Bank 
Guarantee from the scheduled bank. 

5 SECURITY DEPOSIT : 50% of SD shall be submitted before start of work; Balance will be 
recovered from running Bills at a rate of 10%. (SD= 5% of the work order 
amount); 50% of SD will be released after completion of all the works 
and remaining 50% after 6 months from the date of completion of all 
the works.  

6 COMPLETION TIME : (a) 40MW and above shall be 4 Months  
(b) 30MW and above shall be 3 Months 
(c) 20MW and above  shall be 2 Months  
(d) Less than 20MW shall be 1.5 Months 

 (From the date of placement of Order/handing over of the site.) 
 

7 LAST DATE AND TIME FOR THE 
SUBMISSION OF DULY FILLED 
IN TENDER DOCUMENT 

: 08.11.2019 Before 01:00 P.M 

8 PLACE OF SUBMISSION OF 
TENDER DOCUMENT 

: Smt BHAGYASHREE S N, AGM (SC&PV- Engg.) 
5th Floor, New Engineering Building,  
BHEL- Electronics Division 
Mysore Road, Bangalore -560 026. 
 

9 ADDRESS TO BE 
SUPERSCRIBED ON TENDER 
ENVELOPE 

: Smt. BHAGYASHREE S N, AGM (SC&PV- Engg.) 
5th Floor, New Engineering Building,  
BHEL- Electronics Division 
Mysore Road, Bangalore -560 026. 

10 DATE AND TIME OF 
TECHNICAL BID OPENING 

: 08.11.2019 Before 01:30 P.M 

11 TENDER MONITORING 
AUTHORITY (IEM) 

: Mr. Arun Chandra Verma, IPS (Retd.) 
 

    

NOTE: The tenderer shall return the dully filled in tender document after affixing signature on all pages and submit. 
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Bharat Heavy Electricals Ltd 
Electronics Division  

Mysore Road, Bangalore – 560026 
 

Tender Document for 

MMS Pile foundation works, MMS column, superstructure and module erection, Pile load 
test & Land levelling works and other associated works for 100 MW SPV power plant at 

Raghanesda in Gujarat. 
 

TENDER NUMBER RFQ:  EDN: PVSS:GSECL:100 MW:MMS/02; Dt: 26.10.2019                                        

TECHNICAL BID DATE OF OPENING: 08-11-2019 (Price bid opening date intimation will be given separately) 

 Part – I      Technical cum Commercial Bid                             …….…..               42 Pages 

                         Unpriced Price Bid                                              ………….              02 Pages 

                         Technical and General Specification                …………              03 Pages   

                         BHEL General Conditions of Contract 2019     …………             33 Pages 

                         Tentative Tender Drawing                                   …………             01 Page 

                         Tentative Field Quality Plan                                 …………             08 Pages 

                         MQP for Fastener                                                 …………              01 Page 

                         Pile Test Methodology                                          …………             10 Pages 

                         Integrity Pact                                                          …………             07 Pages 

                         Annexure to Integrity Pact                                   …………             01 Page 

                         Bank Guarantee format for EMD                        …………             02 Pages 

Part – II           Price Bid                                                                   ………...            02 Pages   

 

       Note:  
1. Part – I:  To be submitted in a separate sealed cover.  
2. Part – II:  To be submitted in a separate sealed cover.  
3. Earnest Money Deposit of Rupees 14.40 Lakhs shall be submitted as per point No. 4 of page No. 1 of 

this tender document.  
4. Tenders will be liable for rejection if the above mentioned EMD is not submitted along with the tender. 
5.  Part-I, Part-II, Tender EMD sealed covers should be put in outer envelope and super scribing the Name 

of work and Name  &  Address of  the Tenderer. 
6. Firms banned by BHEL are not eligible to participate in the tender. The tender envelope submitted 

by such a firms will not be opened for evaluation and no communication in this regard will be 
entertained. 

7. Only those bidders who have entered into Integrity Pact with BHEL would be competent to participate 
in the bidding. In other words, entering into integrity Pact shall be preliminary qualification. Details of 
Independent External Monitors (IEM) for this tender is in page No. 1, Sl. No. 11. 
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BHARAT HEAVY ELECTRICALS LTD, ELECTRONICS DIVISION, BANGALORE-26 

             TENDER NUMBER RFQ:  EDN: PVSS:GSECL:100 MW:MMS/02;  Dt: 26.10.2019 
 

                                            PART-I TECHNICAL-CUM-COMMERCIAL BID 
                                                    (To be furnished by the Bidders) 
 

 01. NAME OF THE WORK                 :     MMS Pile foundation works, MMS column, superstructure and module 
erection, Pile load test & Land levelling works and other associated 
works for 100 MW SPV power plant at Raghanesda in Gujarat. 

  (All   listed works shall be Undertaken and executed)               
                                                                                                                                                                                                                         
02.  APPROXIMATE ESTT.COST RS.    :     Rs.1796.99 Lakhs (APPROX.) plus applicable GST.   

03.  COMPLETION PERIOD                      (a) 40MW and above shall be 4 Months  
                                                                 (b) 30MW and above shall be 3 Months 
                                                                 (c) 20MW and above  shall be 2 Months  
                                                                 (d) Less than 20MW shall be 1.5 Months                                                                         

(From the date of placement of Order/handing over of site.) 
 

04.    NAME OF THE CONTRACTOR     : 
   (WITH CONTACT PERSON) 
 

05.    ADDRESS 
       (A) OFFICE              :   
       

                                                                                        
 E-mail    :   

                           TEL. PH. NO.  :         
 
       (B)RESIDENCE               :           
                                                                        
 
             TEL.PH NO    : 

  
 06.       PAN NO          : 
 
07.        GST NO                : 
 
 08.       STAFF STRENGTH   : 
   
09.      PLANT/EQUIPMENTS   :                List enclosed/not enclosed 
 
10.   a) SCOPE OF WORK                :                 UNDERSTOOD/ NOT UNDERSTOOD 

        (As per schedule of items) 
 b)  Accept to execute in total         :                  YES/ NO 
 
 c) Bar chart to be submitted          :                  YES/ NO 
      Individually for each work for L1 Scope 
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d) In order to complete the project 
    in the specified months schedule, vendor  
    to deploy separate Four gangs/teams (or) more  
    as per site requirement for each individual activities  
    along with  tools and machineries, Undertaking  
    should be submitted along with offer                        :                YES/ NO 

 
       

  11.  a) EMD PARTICULARS (DEMAND DRAFT/  
              SBI COLLECT REF NO. / BG DETAIL)              :                  
 
 
           b)  Electronic Funds Transfer (EFT) form enclosed   :  Please fill up the form in ANNEXURE-II 
 
  12.  Penalty as per BHEL General conditions of contract  
          2019 clause No. 2.7.9                       :  Accepted   /   Not accepted 
 
  13.   Constitution of Firm                                                       :  Individual / Sole Proprietorship Concern /  
                                                                                                      Partnership Firm / Public Ltd. Company/ 
                                                                                                      Private Ltd. Company. 
 
  14.    BHEL reserves right to conduct reverse auction      :  Accepted   /   Not accepted 
 
  15.    Accept to pay statutory payments like ESI, PF, 
            BOCW, etc., as per terms and conditions of  
            BHEL and Govt. guideline’s            :  Accepted   /   Not accepted 
 
  16.    Accept for “Splitting of Contract”, 
            As per page no. 6 of this NIT                                       :  Accepted   /   Not accepted 
 
  17.    BHEL Payment terms acceptance (Cl. no. 21,  
            22.1 & 22.2 of “Special Conditions of Contract”)    :  Accepted   /   Not accepted 
 
  18.    The bidder should encourage to use local labor  
            that has the necessary skills as per the  
            requirement of work.                                                   :  Accepted   /   Not accepted 
 

Note:  

1. Bidders are advised to quote their best prices (% above/below the total estimate +/_  (or) at par) as no 
further price bids will be accepted in case BHEL decides to open price bids instead of reverse auction. 

2. Reverse auction seal bid opening price should not be more than the manual quoted (hand written) price 
bid 

3. Site progress will be reviewed after 2 Months from the date of issue of work order and based upon the 
progress of work by individual contractor’s, BHEL reserves right to re-proportionate the scope of work and 
may allot the balance/part scope of work of one contractor to the other contractor 
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 PRE QUALIFICATION CRETERIA 
 
1 Experience of having successfully completed MMS pilling works (or) RCC construction with pile   
foundation during last 7 years from the date of tender notice. 
 
a) Three similar completed MMS pilling works (or) RCC construction with pile foundation each costing 

not less than an amount equal to 40% of NIT displayed value mentioned against each work in the 
tender notice  (i.e., Rs.288 Lakhs). 

                                                             OR 
b) Two similar completed MMS pilling works (or) RCC construction with pile foundation each costing 

not less than an amount equal to 50% estimated value mentioned against each work in the tender 
notice  (i.e., Rs.360 Lakhs). 

                                                             OR 
c) One similar completed MMS pilling works (or) RCC construction with pile foundation each costing 

not less than an amount equal to 80% estimated value mentioned against each work in the tender 
notice  (i.e., Rs.576 Lakhs). 

 
2. Average annual financial turn over during the last 3 years, ending 31st March of the previous 
financial year, should be 30% of the NIT displayed value mentioned against each work in the tender 
notice (i.e., Rs.216 Lakhs). 
 
Note: Offers of the Tenderers not meeting the above requirements are 
liable to be rejected.  
 

Documents required to be submitted 
1. Registration Certificate with ESI and PF Authority/Declaration. 
2. Income Tax Returns for last Three years 
3. Balance Sheet and Profit & Loss Account for the last 03 years by auditor. 
4. Availability of Technical personnel in letter head. 
5. Registration with BHEL/CPWD/other Govt. organization/PSU if any. 
6. Declaration for full filling the BOCW requirements. 
7. List of equipment to be mobilized at site. 
8. GST Registration details or Declaration. 

 
All the supporting documents to be signed and sealed by the bidder (BHEL have the rights to verify 
the original documents if required) 
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SPLITTING OF SCOPE OF WORK/CONTRACT: 
 
 
 
 

In view of large quantum of work and restricted period for completion of project and project location, 
BHEL may split the contract/scope of work as below, 

 
 

(a) L1, L2, L3 and L4 bidder’s with 40MW to L1, 30MW to L2, 20MW to L3 and 10 MW to L4, in 
such case L2, L3 and L4 bidder’s has to match the price of L1 bidder.  

(b) In case of denial of the same by L2, L3 and L4, it shall be countered offer subsequently to all other 
bidder’s till BHEL gets three vendors to accept L1 price and then scope of work shall be allotted as 
mentioned.  

(c) But in case we do not get three vendors to accept L1 price and only two bidder agrees for L1 price, 
the scope of work of 40MW shall be allotted to L1 and 35MW shall be allotted to L2 and 25MW 
shall be allotted to L3.  

(d) However in no case, the maximum scope of work to a single bidder shall not exceed 40MW as 
mentioned in “(c)” considering the short duration to execute the project.  

(e) BHEL may award the contract based on the number of qualified bidders (N). If the number of 
qualified bidders are three or more, the splitting as proposed above may be limited to (N-1) qualified 
bidders. 

(f) In any of the case, BHEL reserves the right to change the splitting of the scope of work (or) BHEL 
may take a decision to re-float the part/full scope of work of tender as per tender committee 
recommendation. 
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INFORMATION TO THE TENDERER: 
 

(i) Successful Bidder should establish their Site office at Construction site, including common 
facilities such as toilet, water, electricity etc. in consultation with BHEL. Contractor has to 
arrange water and power as required for completing the job in the stipulated time frame at their 
own cost. 
 

(ii)  The bidders should furnish “Site Inspection Certificate” in Annexure-III    enclosed herewith.  
 

(iii) Bidders should study the prevailing Market trend of Construction materials/laborers/other 
relevant requirement before quote and submit the competitive price. 

 

(iv) The bidder should encourage to use local labor that has the necessary skills as per the 
requirement of work. 

 

(v) Before engaging the labour in to work, Contractor should get the NOC from labours’ native police 
station as well as NOC from local police station (If applicable). 

 

(vi) The bidders should carry out preliminary survey at proposed construction site before 
submission of offer to ensure that the rate quoted for the relevant schedule of items are 
correct.  

 

(vii) Contractor to note BHEL reserves the right to get any part of the work done through other 
agency or deploy BHEL’s own/hired/otherwise arranged resources, at the risk and cost of the 
contractor after due notice of a period of two weeks by BHEL, in the event of:- 
a) Contractors continued poor progress 
b) Withdrawal from or abandonment of the work before completion of the work. 
c) Contractor’s inability to progress the work for completion as stipulated in the contract 
d) Poor quality of work 
e) Corrupt act of Contractor 
f) Insolvency of the contractor 
g) Persistent disregard to the instructions of BHEL 
h) Assignment, transfer, sub-letting of contract without BHEL’s written permission 
i) Non fulfillment of any contractual obligations 
j) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute job 

as per required schedule. 
 

(viii) The liquidated damages/penalties arising out of Risk and Cost as explained under Sl.no (vii). 
BHEL shall recover the amount from any money due from Contractor, or from any money due 
to the contractor including security deposit, or by forfeiting any T & P or material of the 
contractor under this contract or any other contract of BHEL or by any other means or any 
combination thereof. 
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  (ix) Documents to be submitted on award of work (as applicable): 

a) Security deposit in the form of Cash/DD/ NSC’s / Kisan Vikas Patra / FDR / Bank Guarantee in 
favour of BHEL 

(b)Electronic Fund Transfer Form duly signed & sealed by banker along with cancelled cheque copy 

(c) Labour license of the workmen engaged valid for contract period (If applicable)  

(d) Workmen Compensation Insurance Policy for the workmen engaged valid for contract period 

(e) Deduction of statutory taxes (as applicable) at source would be enforced from the running bills 
at the rates prescribed unless exemption certificate is produced from the concerned authorities.  
 

The following documents are to be submitted along with the Running Account Bills for process of 
payment 

a) Tax Invoice with details of GST number of BHEL and contractor. 
b) Measurement books duly filled and signed by officials of BHEL and contractor 
c) Provident PF Remittance challan for the bill duration. 
d) ESI Remittance challan for the bill duration. 
e) Invoice submitted along with running bills to indicate the GST amount charged and bear 

GST NUMBER etc. as per prevailing taxes. 
Bill submitted subsequently to be accompanied with a declaration that GST liability on the 
earlier bill has been discharged. 

i) by paying money to the Government (along with Tax paid Challan Copy) 
ii) by utilization of Input GST Credit 

f) BOCW Registration and payment proof. 
g) Field quality assurance documents (as applicable) as per instruction of Engineer In-charge. 
h) List of supplier/supplier’s (material and manpower). 
i) After completion of work, bidders should mandatorily furnish NOC from all declared 

suppliers along with the running/Final Bill. 
 

      Mobilization at site: 
 

1) Requisite Material (all construction materials like cement, sand, coarse aggregate, reinforcement steel, 
etc.,), men (mason, carpenter, bar binder, fabricator, etc.,) and machinery (DTH, Concrete mixer 
machine/RMC/AJAX with printing facility, Power chain saw, JCB/excavator/dozer, grader, tipper, etc., 
Total station & other equipment required for levelling, grading works, MMS and other associated works 
as listed in BOQ) should be arranged in order to complete the project within stipulated time period. 

2) The contractor shall carry the work as per the approved Field Quality Plan issued by BHEL (Field quality 
plan enclosed with this tender for reference) 

3) Calibration of equipment’s should be done by NABL accredited laboratories. 
4) Contractor shall submit the design mix report (from NABL/Govt. approved labs) and shall carry the work 

as per the approved design mix report, approved by BHEL /GSECL. 
5) Contractor shall conduct the pile load test (Initial and routine test) and shall submit the report (from 

NABL/Govt. approved labs) as approved by BHEL /GSECL 
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Bharat Heavy Electricals Limited 

ELECTRONICS DIVISION 
MYSORE ROAD- BANGALORE-26 
INSTRUCTIONS TO TENDERER 

 
1. Sealed Tender for the above noted work is hereby invited from Contractors experienced in similar civil 

works like RCC building works (such as Industrial, commercial and Residential). 

2. Scope of work for MMS Pile foundation works, “MMS Pile foundation works, MMS column, 

superstructure and module erection, Pile load test & Land levelling works and other associated 

works for 100 MW SPV power plant at Raghanesda in Gujarat” at location as specified under Sl. No. 

3 “Project scope, detail and location” as per Tender/approved construction drawing, works as per 

instruction of Engineer in charge, terms and condition of contract. However Depending on site 

conditions minor modification in works may be necessary. 

3. Project Scope, detail and Location: 

Site Detail Project detail 
 

Location Scope of Work  

Project Site 100MWp (AC) SPV Power 
plant for GSECL 

RAGHANESDA 100MWp (AC) 

  
4. Tenders should be addressed to: Smt. BHAGYASHREE S N., AGM (SC&PV- ENGG, NEB 5th Floor, 

Electronics Division, Bharat Heavy Electricals Limited, Mysore road, Bangalore – 560 026.  In three 

separate sealed cover for “Technical cum Commercial Bid”, Price Bid and DD for Tender document 

Cost (if applicable) & EMD duly super scribed and put in an outer envelope, super scribing the Name 

of work, Tender no. and Name and address of the Tenderer.     

5. The local address of the Contractors, the name of the person to whom all the Correspondence are to 

be addressed should be indicated, with telephone number (both office and residence). 

6. All entries in tender documents should be in one ink (preferably blue ink). Erasing and overwriting is 

not permitted. All corrections should be duly signed by tenderer concerned. 

7. Tenderers shall fill in all the required particular in the blank space provided for this purpose in the 

tender documents and also sign in each and every page of the tender document including the drawings 

attached there to before submitting tender. 
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8. Unit rate/percentage above or below estimate should be quoted in figures as well as in words in Indian 

Currency only i.e. Rupees and Paisa with reference to each item and for the items shown in the 

attached schedule. These rates shall be for the finished work at site. The rate shall include all taxes and 

duties payable on account of Octroi, Sales Tax, tax on work contract etc., and also expenses towards 

PF and ESI contributions (see clauses 8, 40 and Enclosure ‘C’) but excluding  
 

9. In case the rate quoted in figures differs from those quoted in words, the lower of the rates quoted 

will be taken as the tendered rate and shall be binding on the tenderer. 

 

10. The rate to be quoted by the tenderer shall be firm and shall cover and include all statutory levies such 

as “Octroi, sales tax, excise duty etc., arising from Act passed by Parliament or State Legislature and 

rules framed   there under. The rates shall further be deemed to include statutory levies arising from 

such Acts, Central or State, which may come into force, subsequent to submission of tenders.  

 

11. (a) The rate quoted in the tender shall remain valid for a period of ‘THREE MONTHS’ from the date of 

opening tender. 

(b) Tenderer shall not increase quoted rates, once the tenderer has submitted offers/quotation/price 

and during execution of contract in case tender is accepted. 

(c) Successful bidder should execute the work strictly in accordance with Tender schedule quoted 

rates as accepted by BHEL. 

(d) PRICE VARIATION clause not applicable. 

 

12. The rates quoted should be inclusive of all taxes arising on the   transaction. If BHEL is required to 

discharge the liability of  any  taxes on the transaction like TDS(IT), TDS(WCT), TDS(GST) (as applicable) 

under reverse charge mechanism or any other similar taxes, which is or becomes payable by BHEL, the 

same shall be deducted from the bills of the contractor. The rate/Percentage quoted by bidder shall 

be including all taxes but excluding GST which shall be shown separately in price bid. 

 

13. Quantities shown in the schedule are only approximate and are liable to variation without entitling the 

Contractors to any compensation. 
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14. Before tendering, the tenderer are advised to inspect the site of work and its environments and be 

well acquainted with the actual working and other prevailing conditions, position of material and 

labour. They should be well versed with BHEL General Conditions of Contract instruction to the 

tenderers, drawing and specification and all other documents which form part of the agreement to be 

entered into subsequent to award of work. The tenderer should be specially note that it is tenderers 

responsibility to provide any items which is not specifically mentioned in the specifications and 

drawing, but which is necessary to complete the work. 

15. Details and quantities of each item of work shown in the bill of quantities attached here to only 

approximate. They are given as a guide for the purpose of tendering only and are liable for variation 

and alteration at the discretion of the competent authority. The work under each item as executed 

shall be measured and price at the corresponding rates to be quoted by the Contractor in the bill of 

quantities attached hereto. 

16. Should a tenderer find discrepancies or omission in the drawing attached to the tender documents or 

should be in doubt as to their meaning he should at once address to the authority inviting the tender 

for clarifications. Every endeavor is made to avoid any error which can materially affect the basis of 

the tender but successful tenderer shall take upon himself to provide for the risk of any error which 

may be subsequently discovered and shall make no subsequent claim on account thereof. 

17. In the event of the tender being submitted by a firm the tender must be signed separately and legibly 

by each partner or member of the firm or in their absence, by the person holding the power of Attorney 

on behalf of firm concerned. In the latter case, a copy of the power of Attorney duly attested by a 

Gazette Officer must accompany the tender. 

18. If in any case, the date of Tender Opening falls on holiday, the Tender will be opened on the next 

working day. 

19. Every tender must be accompanied by Earnest Money Deposit. This earnest money will be refunded 

to the unsuccessful tenderer after finalization of the award of work. In the case of successful tenderer, 

the earnest money will be retained as a part of Security Deposit for satisfactory completion of the work 

in accordance with Clause-16 of BHEL General Conditions of the Contract. Tenders without Earnest 

Money Deposit receipt are liable to reject. No interest will be paid on the earnest money deposit. 

20. The Earnest money deposit may be furnished  

a) Demand Draft in favour of BHEL EDN, Bangalore – 560026. 

b) The Earnest money deposit may be furnished through online from SBI Collect. 
c) Bank guarantee as per Sl. No. 4 (b), page No. 1. 
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Guidelines for payment of EMD Fee 
Step-1: Please enter the following link in your internet address browser or click on the following link.  
https://www.onlinesbi.com/sbicollect/icollecthome.htm 
Please click on ”proceed” after Clicking “Check Box” to proceed for payment 
Step-2: Now the SBI’s SB-Collect site gets opened. Please select State of Corporation as “Karnataka” 
and type of Corporation as “PSU-PUBLIC SECTOR UNDERTAKING” and then click on “Go” appearing 
on the screen. 
Step-3: Now select “Bharat Heavy Electricals LTD” from the dropdown table appearing against 
“Industry Name” and click Submit 
Step-4: Now select “Others ” from the dropdown table appearing against “Category” and click Submit 
Step-5: The below screen (similar) will appear. Please select sub category “EMD” and fill up other 
details and transfer money. 

  
21. For reimbursement of Earnest Money Deposit, the tenderer should fill the enclosed EFT form, obtain 

the Banker’s signature and also enclose a photocopy of cancelled cheque leaf. 

22. EMD may be submitted in Bank guarantee as per Sl. No. 4 (b), page No. 1, in BHEL format in Non-judicial 

stamp paper amounting Rs.200 (or) applicable rate at bidder’s state, whichever is higher. Bank 

guarantee from any Co-operative banks are not acceptable in any circumstances. 
 

23. Unless the bidder whose tender is accepted signs contract agreement (If applicable) within fifteen days 

(15 days) of   the date of the order directing to do so, the amount of Earnest Money already deposited 

by bidder will be forfeited and acceptance of the tender withdrawn as per discretion of BHEL.  
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24. If after opening of tenders a tenderer revokes the tender or increase of earlier quoted rates or after 

acceptance of his tender does not commence the work in accordance with the instruction of Engineer-

in-charge, the Earnest Money Deposited by bidder will be forfeited and acceptance of bidder’s tender 

withdrawn. 

 If only a part of work included in the tender had been awarded to the tenderer, the amount of Earnest 

Money to be retained will be based on value of the contract so awarded. 
 

25. The BHARAT HEAVY ELECTRICALS LIMITED reserve the right to reject any or all the tenders received or 

accept any tender or part thereof without assigning reason thereof. In the case of acceptance of a part 

of tender, the time for completion may also be reduced to the extent considered necessary by the 

accepting authority. 
 

26. Conditional and Unsigned tenders, tenders which are incomplete or otherwise considered defective, 

tenders which are not in accordance with the tender conditions laid down by the accepting officer and 

tenders not submitted in the prescribed forms are liable to be rejected. 

27. Tenderer shall submit Solvency Certificate for the value specified from a Bank of standing regarding 

the tenderer’s financial position (as applicable). 
 

28. The tenderers should enclose relevant documents regarding constitution of firm i.e. Individual / Sole 

Proprietorship Concern / Partnership Firm / Public Limited Company / Private Limited. 
 

29. The tenders should be enclosed with  a list of contracts already held by the tenderer at the time of 

submitting the tender and giving the following particulars: 

a) Name of the work, value and address. 

b) The balance work remaining to be done on the same. 

30. a) The filled in tender sealed cover shall be handed over/couriered/speed post to at office of “Smt. 

BHAGYASHREE S N, AGM (SC&PV- ENGG, NEB 5th Floor, Electronics Division, Bharat Heavy Electricals 

Limited, Mysore road, Bangalore – 560 026)” before the time fixed for submission of tender.  

b) Tenders received after the due date & time of opening of tenders will be rejected.                 

31. The Contractors responsibility under this contract shall commence from date of receipt of the order or 

acceptance of tender. 

32. Tenders submitted by speed post or courier service shall be posted with due consideration of any delay 

in postal delivery. Tenders received after the due date of opening tenders are liable to be rejected. 
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33. If proprietor or partner of a firm expires after the submission of tender or after the acceptance of 

tender, BHEL reserves the right to cancel the contract if the character of the firm undergoes a 

substantial change. 

34. THE BHARAT HEAVY ELECTRICALS LIMITED will not be bound by any power of Attorney granted by the 

tenderer or changes in the composition of firm made subsequent to signing of the contract. They may 

however recognize such power of Attorney and changes after obtaining proper legal advice. 

35. If the tenderer deliberately gives wrong information on tender regarding past unsatisfactory 

performance with BHEL sister units, BHEL reserves the right to reject such tender at any stage including 

contract execution period. 

36. Words imparting the singular number shall also be deemed to include the plural number and vice-versa 

where the context so require. 

37. The General and Special Conditions are complementary to each other and where they are in conflict, 

the special condition shall prevail. 

38. The expenses for completing the stamping agreement shall be paid by the contractor. 

39. Unless or otherwise stated above tendered work includes men, material, machine and commissioning 

of equipment as agreed to in the contract. 

40. After completing of the job, the contractor has to furnish actual drawings of work done in consultation 

with Engineer-in-charge. 

41. Any covering letter and comments of the tenderer should be submitted along with the offer. 

42. Cement and steel for carrying out Civil Works will have to be procured by the Contractor. Materials 

shall be accompanied with Test certificates and connected dispatch documents for proof of source 

from approved manufacturer’s works or stockyard. The Contractor shall provide all the materials 

needed for trial run, testing including chemicals, consumables etc. In quoting their rates, the 

Contractors are advised to take into account the cost of the above materials. All the construction 

materials should be approved by BHEL before commencement of work. 

43. Contractor are required to follow Field Quality Plan (FQP) for Civil construction as approved by 

BHEL/customer in respect of Tests to be carried out and reports and documents to be furnished. 

44. Should a tenderer or a contractor has a relative or in the case of firm or company, any of its 

shareholders relative is employed in Bharat Heavy Electricals Limited, the authority inviting tenders 

shall be informed of this fact at the time of submission of the tender, failing which tender may be 

disqualified or if such fact subsequently comes to light. 

45. These ‘INSTRUCTIONS TO TENDERER’ & GENERAL CONDITIONS OF CONTRACT OF BHEL’ shall be 

deemed to form an integral part of the Contract agreement for the work to be entered into. The 
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Contractor has to scrutinize the same, and when submitting his tender, indicate his acceptance of both. 

In cases of variation between the two in any matter, the conditions in the ‘THE INSTRUCTIONS TO 

TENDERER’ shall prevail. (Extracts of important clauses of BHEL GCC are enclosed). 

46. All operations to be carried out by the Contractor during the execution of the contract such as drilling, 

welding etc., shall be done with proper equipment to be brought by the tenderer. Contractor shall 

make his own power and water supply. 

47. The Contractor shall comply with the provision of Employees Provident Fund’s and miscellaneous 

Provisions Act 1952 and rules, regulations and other orders issued there under. He as an employer shall 

be liable to pay employer’s contribution/deductions towards PF under the PF Act in respect of all labour 

employed by him for the execution of the contract in accordance with the provisions of the Employees’ 

Provident Funds and Miscellaneous Provisions Act, 1952 as amended from time to time. For this 

purpose he shall indicate the code number obtained from the Regional Provident Fund Commissioner 

or he should obtain a code number if he has not and produce the Photostat copy of the challan receipt 

of monthly remittance of the contribution made by him to the Commissioner. He shall also furnish such 

returns such returns as are due, under the Act, to be sent to the appropriate authorities through the 

Principal Employer”. 

48. The Contractor should get himself registered with the E.S.I Authorities as an independent Employer, 

obtain a separate code number and remit the dues in respect of the Labour employed by him for the 

work and produce the challan/Receipts of remittance of the ESI contributions due under the E.S.I Act 

to the Company authorities. He shall also furnish such returns, as are due, under the Act, to be sent to 

the appropriate authorities’ through the Principal Employer. The contractor can remit their ESI & PF 

through a sub-agent who processes the ESI & PF code and agrees to enter an MOU with the contractor.  
 

45. If any action is brought in by P.F. Commissioner/ESI authorities on BHEL for the work done by the 

Contractor for his labourers regarding PF/ESI amount due, short remittances, non-remittances etc., the 

Contractor shall defend the case on behalf of BHEL and / or reimburse BHEL the expenses so incurred.  

46.      The Contractor shall apply and obtain license under Contract labour (R&A) Act 1970 and comply the 

relevant provisions of this Act in respect of the labour employed by him for executing this contract. 

The contractor shall furnish necessary returns to the authority through the Principal Employer. 

47.     Contractor shall insure all his labourers and material. Any claim by his Employees for damages shall be 

settled by the Contractor even if action is against BHEL or to reimburse the legal expenses incurred by 

BHEL. 
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48.    Any action brought in by anybody on BHEL regarding patent, right etc., used by Contractor in execution 

of work shall be defended by the Contractor and / or reimburse BHEL the cost of the same. 

49.      Contractor shall produce necessary records, documents; explanation whenever he is called upon to do  

by any Government Agencies.  

50.      Contractor should obtain “Workmen Compensation Policy” for their Employees. 

51.  LEAD, LIFT, DEWATERING ETC., 

a) Unless otherwise specified in the tender schedule, the rates for all items will be deemed to include 

all leads, lifts and descents involved in the work. 

b) No separate payment will be made for dewatering (including seepage, surface drainage and 

monsoon water) desludging and allied operations at any stage of the work, and the cost of such 

operations will be deemed to be included in the contract rates. 

c) No separate payment will be made for curing including pumping of curing water where ever 

necessary. 

 52.       EXTRA ITEMS 

No extra items of work shall be carried out by the contractor other than those authorized to do so in 

writing by the Engineer-in-charge. For any such items of work executed as per instructions of Engineer-

in-charge, the rates will be fixed on the basis indicated under clause 50 of BHEL GCC/as per terms and 

conditions of BHEL. The schedule of rates to be followed in this case will be CPWD schedule of rates. 
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BHARAT HEAVY ELECTICALS LIMITED 

(ELECTRONICS DIVISION) 

MYSORE ROAD- BANGALORE-26 

 
GENERAL CONDITIONS OF CONTRACT/TECHNICAL SPECIFIC ATION 

 
 
 

It is hereby agreed by me/us that the BHEL General Conditions of Contract including subsequent 

amendments/ additions/deletions to clauses if any, and conditions pertaining the settlement of 

disputes by Arbitration form an integral part of the tender documents and that the tender submitted 

by me/ us is subject to the aforesaid BHEL General Conditions of Contract/ Technical Specification for 

Civil works which has been read and accepted by me/us. 
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                                                                     ENCLOSURE: A  
 

CLAUSE 20 OF GENERAL CONDITIONS OF CONTRACT 
 
         LABOUR 
 

The Contractor shall employ labour in sufficient numbers either directly or through sub-contractors to 

maintain the required date of progress and of quality to ensure workmanship of the degree specified in 

the contract and to the satisfaction of the Engineer-in-charge. The contractor shall not employ in 

connection with the works any person who has not completed his eighteen years of age. 
 

The contractor shall furnish to the Engineer-in-charge at the intervals specified by him. A distribution 

return of the number and description by trades of the work people employed on the works. The 

Contractor shall also submit on the 4th and 19th or every month to the Engineer-in-charge a true 

statement showing in respect of the second half of the preceding month and the first half of the current 

month (i) the accidents that occurred during the said fortnight showing the circumstances under which 

they happened and the extent of damage and injury caused by them and (ii) the number of female 

workers who have been allowed maternity benefits as provided in the maternity benefit Act, 1961 or 

Rules made there under and the amount paid to them. 

The contractor shall pay to labour employed by him either directly or through sub-contractors wages not 

less than fair wages as defined in the contractors Labour Regulations. 
 
The Contractor shall in respect of labour employed by him either directly or through sub- contractors 

comply with or cause to be complied by with sub-contractors, labour Regulations in regard to all matters 

provided therein. 
 

The Contractors shall comply with the provisions of the payment of wages Act, 1936,Minimum Wages 

Act, 1948, Workmen’s Compensation Act 1923, Industrial Disputes Act, 1947, Maternity Benefit Act 1961 

or any modifications there of or any other law relating thereto and rules made there under from time to 

time. 
 
The Contractors shall be liable to pay his contribution and the employees’ contribution of the State 

Insurance Scheme in respect of all labour employed by him for the execution of the contract, in 

accordance with the provision of “The Employees’, State Insurance Act, 1948”, as amended from time 

to time. The Contractors shall apply to the ESI Authorities, get himself registered with them and obtain 

a code Number. He shall pay the remittances under his code Number only. The Contractor shall be liable 

to pay his contribution and the Employees’ contribution towards PF as per Provident Fund Rules and 

Regulations in respect of all labour employed by him for the execution of the contract. 
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The contractor shall apply to the PF Authorities, get himself registered and obtain a code number from 

them. He shall pay the remittances towards PF under his code Number only. The Engineer-in-charge shall 

on a report having been made by an Inspecting Officer as  defined in the Contractors Labour Regulations 

have the power to deduct from the moneys due to the Contractor any sum required or estimated to be 

required for making good the loss suffered by a worker or workers by reason of non-fulfillment of the 

conditions of the contract for the benefit of workers, non - payment of wages or of deductions made 

from him or their wages which are not justified by the terms of the contract of non-observance of the 

said contractor’s Labour Regulations. 

          
The Contractors shall indemnify the BHEL against any payment to be made under and for observance of 

the regulation aforesaid without prejudice to his right to claim indemnity from these sub-contractors. 

 

         MODEL RULES FOR LABOUR WELFARE 
 

The Contractor shall at his own expense comply with or cause to be complied with model Rules for 

Labour Welfare as appended to these conditions or rules framed by Government from time to time for 

the protection of health and for making sanitary arrangements for workers employed directly or 

indirectly on the works, In case the Contractors fails to make arrangements as aforesaid the Engineer-in-

charge shall be entitled do so and recover the cost thereof from the contractor. 
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ENCLOSURE: B 
SAFETY CODE 

RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF SAFETY OF MEN, EQUIPMENT, MATERIAL 
AND ENVIRONMENT 

 
1. Before commencing the work, contractor shall submits a “SAFETY PLAN” to the authorized BHEL 

Official.  The ‘SAFETY PLAN’ shall indicate in detail the measure that would be taken by the 

contractor to ensure safety of men, equipment, material and environment during execution of the 

work.  The plan shall take care to satisfy all requirements specified hereunder.  The contractor shall 

submit Safety Plan along with his offer.  During negotiations before placing of work order and during 

execution of the contract BHEL shall have right to review and suggest modification in the Safety 

Plan.  Contractor shall abide by BHEL decision in this respect. 

2. The contractor shall take all necessary safety precautions and arrange for appropriate appliances as 

per direction of BHEL or its authorized officials to prevent loss of human lives, injuries to personnel 

engaged, and damage to property and environment. 

3. The contractor shall provide to its work force and ensure the use of the following personal protective 

equipment as found necessary and as directed by the authorized BHEL Officer:-Safety Helmets 

conforming to IS-2925: 1984. 

(i) Safety Belts conforming to IS-3521: 1983. 

(ii) Safety Shoes conforming to IS-1989: 1978. 

(iii) Eye and Face protection devices conforming to IS-8520: 1977 and IS-8940: 1978. 

(iv) Hand and body protection devices conforming to: 

IS-2573:  1975 

IS-6994:  1973 

IS-8807:  1978 

IS-8519:  1977 

All tools, tackles, lifting appliances, material handling equipment scaffolds, cradles, safety nets,      ladders, 

equipment’s etc. used by the contractor shall be of safe design and construction.  These                 shall be 

tested and certificate of fitness obtained before putting them to use and from time to  time as instructed 

by authorized BHEL Official who shall have the right to ban the use of any item. 

 All electrical equipment’s, connections and wiring for constructions power, its distribution and use shall 

conform to the requirement of the Indian Electricity Act and Rules. Only electricians licensed by the 

appropriate statutory authority shall be employed by the contractor to carry out all types of electrical 

works. 
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All electrical appliances including portable electric tools used by the contractor shall have safe plugging 

system to source of power and be appropriately earthed.  The contractor shall not use any hand lamp 

energized by electric power with supply voltage of more than 24 volts. For work in confined space lighting 

shall be arranged with power sources of not more than 24 volts. 

The Contractor shall adopt all fire safety measures as laid down in the “Code for fire Safety at Construction 

Sites” issued by the Safety Department of the Construction Management  (HQ) of BHEL and as per 

directions of the authorized BHEL Official.  A copy of the above referred “Code of Fire Safety at the 

Construction Sites” shall be made available by BHEL to the contractor for reference, on demand by the 

contractor, during tendering stage itself. 

Where it becomes necessary to provide and/or store petroleum products, explosives, chemicals and liquid 

or gaseous fuel or any other substance that may cause fire or explosion, the contractor shall be 

responsible for carrying out such provisions and/or storage in accordance with the rules and regulations 

laid down in the relevant government acts, such as Petroleum Act, Explosives Act, Petroleum and Carbides 

of Calcium Manual of the Chief Controller of Explosives, Govt. of India. etc., prior approval to the 

authorized BHEL Official at the site shall also be taken by the contractor in all such matters. 

The contractor shall arrange at his cost (wherever not specified) appropriate illumination at all work spots 

for safe working when natural daylight may not be adequate for clear visibility. 

The contractor shall be held responsible for any violation of statutory regulations local, state or central 

and BHEL instructions that may endanger safety of men, equipment, material and environment in his 

scope of work or another contractor or agencies.  Cost of damages if any, to life and property arising out 

of such violation of statutory regulations and BHEL instructions shall be borne by the contractor.       

In case of a fatal or disabling injury accident to any person at construction sites due to the lapses by the 

contractor, the victim and/or his/her dependents shall be compensated by the contractor as per 

statutory requirements.  However, if considered necessary, BHEL shall have the right to impose 

appropriate financial penalty on the contractor and recover the same from payments due to the 

contractor for suitably compensating the victim and/or his/her dependents.  Before imposing any such 

penalty, appropriate enquiry shall be held by BHEL giving opportunity to the contractor to present his 

case. 

In case of any damage to property by the contractor, BHEL shall have the right to recover cost of such 

damages from payments from payments due to the contractor after holding an appropriate enquiry. 

In case of any delay in the completion of a job due to mishaps attributable to lapses buy the contractor; 

BHEL shall have to recover cost of such delay from payments due to the contractor, after notifying 

suitably and giving him opportunity to present his case. 
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If the contractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after 

being given a reasonable opportunity to do so; and/or if the contractor fails to take appropriate safety 

precautions or to provide necessary safety devices and equipment or to carry out instructions regarding 

safety issued by the authorized BHEL Official, BHEL shall have the right to take corrective steps at the risk 

and cost of the contractor after giving a notice of not less than seven days indicating the steps that would 

be taken by BHEL.  

The contractor shall submit report of all accidents, fires and property damage, dangerous occurrence to 

the authorized BHEL Official immediately after such occurrence, but in any case not later than twelve 

hours of the occurrence.  Such reports shall be furnished in the manner prescribed by BHEL.  In addition, 

the contractor to the authorized BHEL Official shall also submit periodic reports on safety from time to 

time as prescribed. 

Before commencing the work, the contractor shall appoint/nominate a responsible officer to supervise 

implementation of all safety measures and liaison with his counterpart of BHEL. 

If safety record of the contractor in execution of the awarded job is to the satisfaction of Safety 

Department of BHEL, issue of an appropriate certificate to recognize the safety performance of the 

contractor may be considered by BHEL after completion the job 
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SPECIAL CONDITONS OF CONTRACT 
1. GENERAL 

The special conditions of contract and other contract documents are complimentary to each other and 

shall be read in conjunction with each other.  In case of any conflict of meanings between the special 

conditions of contract and the BHEL General Conditions of Contract the provisions of the special 

conditions of contract shall override the corresponding provisions of the BHEL General Conditions of 

Contract. 

2. SCOPE OF WORK 

The scope of work includes for the full, final and entire completion MMS Pile foundation works, MMS 

column, superstructure and module erection, Pile load test & Land levelling works and other 

associated works for 100 MW SPV power plant at Raghanesda in Gujarat  as detailed in specifications 

and drawings, which forms part of this Contract.  The scope of work also includes cleaning/removing 

all debris in line with bill of quantity as directed by Engineer In-charge. The scope of work under this 

contract shall cover supply of all materials, labour, tools, and plants etc., unless otherwise specified in 

the specifications, descriptions of items or in foregoing clauses. 

3. SITE CONDITIONS 

a)  Before tendering the Contractor shall get themselves acquainted with site conditions such as the 

nature of soil likely to be encountered during the course of the work etc,. The rates quoted by the 

contractor shall be deemed to have been quoted after getting acquainted with the prevailing site 

conditions.  Initial jungle clearance, stripping of top soil etc., shall also be included in the quoted rates.  

No claims on the pretext of ignorance of site conditions shall be entertained. 

b)  The site of work is as mentioned in the Tender document. 

4. SITE FACILITES 

A.  LAND 

The Employer will allot land as available free of cost to the contractor for his office stores.  He must 

maintain the areas allotted to him in a neat and clean conditions as required by the Employer.  The 

contractor shall provide adequate storage and office facilities with approval from the Engineer.  The 

rate quoted by the contractor shall be deemed to include for these and no separate payment will be 

made towards these. On completion of work, the site shall be cleaned by the contractor of all materials, 

temporary debris, rubbish plants and equipment’s, belonging to the contractor at no extra cost.  The 

site and surroundings shall be handed over in a neat and clean condition.  In case of any failure by the 

contractor, the employer will get inside cleared at risk and cost of the Contractor. 
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B. POWER AND WATER SUPPLY 

Facilities for drawing Power and water required at site for execution of the works shall be arranged by 

the contractor at his expense and risk. The necessary source for power & water supply has to be 

organized by vendor. Necessary distribution box, extension board points duly earthed, and with 

armoured safe power cables to be laid across the field provided point shall be in the scope of the 

tenderer. Further, laying of water intake and distribution pipes across the Site to various points of work 

from Electricity source provided water source point shall be in the scope of the tenderer. If required 

D.G generation sets shall be provided for Power arrangement by the contractor at his own cost. The 

tenderer shall make provision for temporary storage of water at suitable locations with pump if 

required to reach the water supply to work areas. The contractor will have to make his own 

arrangements for the same, without claiming any extra charge for the power and water drawal and 

distribution equipment. 

 

 5. MACHINERY 

The Contractor shall at his own expense, supply all tools, plant and equipment (hereinafter referred to 

as T & P) required for execution of contract, as specified in the tender documents. whole of the works 

shall be executed in perfect conformity with the specifications and drawings. If contractor perform any 

works in a manner contrary to the specifications and drawings and without reference to the Engineer-

in-charge, he shall bear all the costs arising or ensuring there from. 

a) All technical documents regarding the construction of works are given in the metric system and 

work should be carried out according to metric system. 

b) The work shall be carried out as per detailed drawings supplied by the employer. The working 

drawings shall be emailed progressively to the contractor free of cost.  The contractor shall keep 

one set of drawings (duly protected from dust and wear and tear) at his own expenses always 

available at site for reference of Engineer-in-charge and other representatives. 

d) The works shall be carried out as per detailed specifications enclosed with the tender.  For items for 

which there is no mention in the drawings, detailed specification relevant IS specification (latest 

edition) shall be followed. 

e) The contractor shall submit to the Employer for their approval complete drawings, of all temporary 

works and staging which he may require for carrying out the works shown in the drawings. 

 He shall at the same time if so required by the Employer submit his calculations relating to strength 

and anticipated deflection in respect of any aforesaid temporary works.  He shall also submit for the 

approval of Employer drawings showing the methods he proposes to adopt for the erection of the 
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various parts of the temporary works.  Any modification to the drawings that may be required by 

the Employer shall be made by the contractor at his own cost.  However, notwithstanding the 

approval of modification required for temporary works, the contractor shall be fully responsible for 

their efficiency, security and maintenance and for all obligations and risks in regard to such works, 

specified or implied in this contract and be shall reinstate the same at his own cost, should any 

mishap or accident occur causing damage or injury there from, subject however, to such clauses of 

the General conditions as may be applicable in such cases.                                

6. BENCH MARKS AND REFERENCE POINTS  

The contractor shall construct and maintain proper benchmarks and reference points of the inter 

section of all main walls, no separate payment shall be made for this and rates quoted deemed to 

include this cost. Surveying where ever required is in contractor scope. 

7. SAFETY PRECAUTIONS 

The contractor shall at times observe the safety code and make necessary action as required in the 

tender.  In default thereof, the employer may get this done departmentally or through other agencies 

and recover the cost from the contractor. 

The Contractors shall also abide by all the security regulations promulgated from time to time by 

employer. 

8. RATES  

The rates to be quoted are intended to provide for works duly and properly completed in accordance 

with the general and special conditions of contract and specifications and drawings together with such 

alteration and/or conditions as may be required / ordered  without prejudice to the generality thereof 

shall include for detail of construction which are obviously and fairly intended and which  

may not have been specifically referred in these documents and working drawings and but are 

essential for execution and satisfactory completion of work including those of minor nature and shall 

be deemed to include and cover internal the followings. 

a) Arrangements for obtaining the clearance wherever required from statutory bodies, regarding 

license for construction, permanent electricity, water supply, and sanitary connections including 

payment of necessary fees, inspection charges and obtaining financial certificates for using these 

services.  

The various items rates quoted in the schedule as applicable shall be deemed to include the above 

services and no separate payments shall be made towards these. 

b) The cost of all superintendence and labour materials, tools, plants, equipment’s, mobilizing and 

demobilizing equipment fuel lubricants, fixture, transport charges, temporary and permanent 
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works and quarrying charges, testing, screening, washing, handling of materials, stacking and 

removal charges, of any rejected materials and water and power arrangements and satisfactory 

maintenance of the same satisfactory completion of the work intended. 

c) All fees, duties, royalties, rent and compensation to owner for surface damage or taxes and 

impositions payable to local authorities, in respect of land an structure, for all materials supplied 

for the work or any other duties/expenses for which the contractor may become liable or may 

be put to under any provision of the law for the purpose of in connection with the execution of 

the contract including levies payable on the transactions. 

d) Settings out of works profiles etc., and of construction repair and up-keep of all centre lines, 

bench marks and levels and page there of including provisions of masonry/concrete pillars 

showing the centre line of structure/gridlines and levels and maintenance and protection of the 

some including providing fencing etc., throughout the period of contract. 

e) Breaking, maintenance and removal of temporary works and buildings. 
 

f) Supply of complete, Moulds, cost of testing of materials etc. 
 

g) Working in all conditions including in/under water liquid,  conditions etc., and   shall  also include 

bailing or pumping out water from the foundations, basements or any other sources of 

whatsoever de-sludging and allied operation at any stage of work including all suspension period 

and delays whatsoever.  Cost of curing including pumping and cost of water whatever necessary. 

h) In the interest of completion of work within the stipulated time, certain works are to be carried 

out during the monsoon period also.  No separate payment will be made to the contractor for 

such works and it will be deemed to be included in the contract rates. 

i) Diversion and draining works, protection works, temporary facilities, bridges, gangway. 

j) Work at all depth in foundation below the ground level and in superstructure up to all   height 

above ground level including all lifts and distances involved at any other place of  work and 

disposed/barrow areas. 

k) Unless otherwise specified in the specification schedule cost of all leads/lifts etc. 

l) Provision of centering, scaffolding, strutting props etc., 

m) All materials and labour required for fencing in a protection against risk of accidents and for 

providing necessary/planking strutting with hand rails, gumboots, helmets, safety belts etc., 

during the progress of work. 

n) Prevention on trespassing by providing barrier arrangements for the safety of the public or 

employees during the provision of works. 



 
 

NIT Issued By                                   CONTACTOR (SIGN & SEAL) 
                                       Sampangi C  
                       Sr. Manager-Civil, BHEL-EDN   
  
                                                                                                                  27 

o) Works in all shapes include and curved all sizes as shown are as required. 

p) Cleaning the site after the completion of work all debris, left out construction materials machine 

equipment’s, temporary offices, stores, works shop etc., including dressing the area neat and 

clean shape. 

q) Such other incidental charges or contingencies as may have been provided for in the 

specifications. 

9.  LABOUR COLONIES 
            Labour camp will not  permitted within the project premises. 
 

10. ESCALATION 
The rates to be quoted by the tenderer shall be firm and shall cover and include all statutory 

levies, arising from, acts passed by parliament or by state legislature, the rates shall further be 

deemed to include statutory levies arising from such Acts, Central or State, which may come in 

to force subsequent to submission of tenders.  The tenderer shall note that no claim for 

enhancement of rates, on the ground that existing statutory levies have been increased, or that 

new statutory levies have come in to effect after tender, or on any other ground, will be 

entertained on any account. 

11. QUANTITY 
 

The probable quantities of the several items of work are furnished in the schedule of quantities.  
It must be clearly understood that neither the probable quantities nor the value of individual items 
nor the aggregate value of the entire work shall be binding on the Employer/Engineer does not in 
any way assure the contractor or Guarantee that the said probable quantities are correct or that 
the work will correspond to these.  The Employer/Engineer reserve the right to omit, vary or add 
to the item/work described in the schedule, of quantities and no claim for compensation will be 
entertaining on this account. 
 

12. VARIATION/DEVIATION IN QUANTITIES 
 

The contractor shall not make any alteration in addition to or omission from the work as described 
in the tender document except in pursuance of the written instructions of the Engineer-in-charge.  
No such deviation from the work described in the tender documents shall be valid unless the same 
has been specifically confirmed and accepted by the accepting officer in writing and incorporated 
in the contract. The rates quoted are firm. 
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13. MATERIALS 
BHEL will not supply any materials unless otherwise specified. 

 
14. SUPPLY OF CEMENT, STEEL , PAINT AND OTHER CONSTRUCTION MATERIALS,  IS TO BE  

MADE BY CONTRACTOR  
 
Makes / Source of supply of cement, steel, paint and other construction materials shall be as 
per approval of BHEL /GSECL. 

 
15. SUPPLY BY CONTRACTOR 

       
  The work is for a completed job including labour and supply of all materials except those   

otherwise specified in the bid document. 
The material and works shall be subject to inspection and test as per field quality plan (FQP)   
duly approved by BHEL/ GSECL. 

 

All materials supplied by the contractor according to the contract conditions shall be subject to 
inspection and passing by the Engineer-in-charge or his representatives from time to time, the 
contractor providing all facilities for such instruction free of cost. 
 

BHEL officers connected with the contract shall have the power at any time to inspect and 
examine any stores or materials intended to be used in or on the work, whether on the site or 
at any factory or workshop or other place where such stores or materials are being fabricated 
or manufactured or at any place the same are lying and the contractor shall give necessary 
facilities for such inspection and examination. 
 

The Engineer-in-charge shall be entitled to have tests made of any stores or materials supplied 
by the contractor shall provide at his own expense all facilities which the Engineer-in-charge may 
require for this purpose.  If at the discretion of the Engineer-in-charge an independent expert is 
employed to make any such tests his charges shall be borne by the contractor only if the tests 
disclosed that the said stores or materials are not in accordance with the provision of the 
contract. 
Should the Engineer-in-charge/Civil Engineer consider at any time during the construction or 
reconstruction on prior to the expiry of the Maintenance Period that the stores or materials 
provided by the contractor are unsound or of quality inferior to that contracted for, or otherwise 
not in accordance with the contract (in respect where the decision of the Engineer-in-
charge/Civil Engineer shall be final and conclusive) the contractor shall on demand, in writing 
from the Engineer-in-charge specifying the stores or materials complained of, not with-standing  
that the same may have been inadvertently passed, certified that and paid forth with remove 
the stores or materials so specified and provide other and suitable stores or materials at his own 
expense, to the entire satisfaction of the Engineer-in-charge/Civil Engineer and in the event of 
his failing to do so within a period to be specified by the Engineer-in-charge/Civil Engineer, in his 
demand aforesaid, the Engineer-in-charge/Civil Engineer may replace within the other stores or 
materials complained of at the risk and expense in all respect of the contractor. 
 

The liability of the contractor under this conditions, shall not extend beyond the maintenance 
period aforesaid except as regards stores or materials which the Engineer-in-charge/Civil 
Engineer shall have previously given notice to the contractor to replace (Maintenance period for 
any work under this organization will be six months from the date of actual completion of the 
particular work and handing over to BHEL). 
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16. INTERRUPTION TO THE WORKS 

    
While quoting the rates/prices the Contractor should take in to account the fact that due to 
the design or other stipulations at site, or the necessity to follow a particular sequence of 
overall construction operation, or non-supply of particular drawings, or the connected work 
or other reasons, interruptions are likely to be encountered in a work of this nature and 
magnitude.  No claims for such interruptions will be entertained on any account.  

 
17. EXTENSION OF TIME OR PENALTY/LIQUIDATED DAMAGES 

 
Extension of time or penalty/liquidated damages as the case may be will be determined as 
stipulated in clause No. 2.7.9 of BHEL General Conditions of Contract 2019. 
 

18. COMPLETION OF WORK AND MEASUREMENT 
 

a) All work shall be carried out according to authorized dimensions and measurement will be 
restricted to those authorized dimension even though the Contractor may for convenience 
of this work exceed the authorized dimensions. 

b) All work shall be measured in accordance with the applicable standard method of 
measurements prescribed by the Indian Standard Institution (1200 latest edition) unless 
otherwise specified. 

c) The Contractor shall admit for technical inspection, works which are likely to be embedded 
or covered by other works and have the necessary measurement books and certificates to 
this effect duly signed by the Engineer before the works are covered. 

d) On completion of the work, the Contractor must submit to the Engineer the following 
documents for passing of works. 
i) A copy of the working drawing showing there on all addition and alterations in the 
process of execution. 

ii) A certificate for embedded and covered up works as in sub-para (C) above 
e) The authorized Contractors representative and a representative of the Employer shall 

jointly sign a certificate of handing over any completed work and date of signature of that 
certificate will be that the date from which the maintenance period of that unit will 
reckoned. 

f) Notwithstanding the above, insurance cover has to be taken by the contractor for the full 
value of work as also for the duration of the contract period. 50% of the Security Deposit 
shall be released only on the total completion of the building and handing over to BHEL to 
their satisfaction.  Remaining 50% of Security Deposit shall be released subject to the 
stipulation in BHEL’s GCC after 6 months from the date of completion of the building. 
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19. MAINTENANCE OF WORK 

The contractor will be responsible for the maintenance of works during the period of 
construction until the various items are taken over, and for a further period of six months, 
from the date of taking over. 
 

If the contractor fails to maintain the building satisfactorily, it will be got done by other agency 
and cost towards such maintenance together with departmental charges will be recovered 
from his bills/dues. 
 

20. SECURITY DEPOSIT 
 

Upon acceptance of the tender, the successful tenderer shall remit the security deposit with Bharat 
Heavy Electricals Ltd within the time as specified in the Letter of Intent.  

                     The rate of Security Deposit will be 5% of work order value. 
 

The contractor should submit the Security Deposit before the start of the work by 
 
i) Cash (as permissible under the income Tax Act). 

 

ii) Pay order, demand draft in favour of BHEL. 
 

iii) Local cheques of scheduled banks, subject to realization. 
iv) Securities available from Post Offices such as National Saving Certificates, Kisan Vikas Patras 

etc.,(Certificate should be held in the name of contractor furnishing the security and duly 
pledged in favour of BHEL and discharged on the back). 

 

v) Bank Guarantee from scheduled Banks/Public financial Institutions as defined in the companies 
Act subject to a maximum of 50% of the total security deposit value. The balance 50% has to 
be remitted either by cash or in the other form of security. The Bank Guarantee format should 
have the approval of BHEL. 

vi) Fixed Deposit Receipt issued by scheduled Banks/Public Financial Institutions as defined in the 
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on 
the back. 

 

vii) Security Deposit can also be recovered at the rate of 10% from the running bills. However in 
such cases at least 50% of the Security Deposit should be collected before start of the work and 
balance 50% may be recovered from the running bills. 

 

viii) EMD of the successful tenderer shall be converted and adjusted against the Security Deposit. 
The Security Deposit shall not carry any interest. 

 

NOTE: Accepting of Security Deposit against Sl. No. (iv) and (vi) above will be subject to hypothecation 
or endorsement on the documents in favour on BHEL. However, BHEL will not be liable or 
responsible in any manner for the collection of interest or renewal of the documents or in any 
other matter connected therewith. 
For extra items of work and deviated quantities, security deposit will be recovered at 10% of 
the value of deviated amount.  The security deposit will be released as stipulated under relevant 
clause of GCC 2019. 
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21. RUNNING ACCOUNT PAYMENTS 
    

During execution of work, monthly payments of all works in place will be made on the basic  
measurements recorded in measurement sheet/book in respect of items executed but no claim on the 
account will be entertained, if for any reason payments are not so made. PRICE VARIATION clause not 
applicable. 
 
22.1 MOBILIZATION ADVANCE/ADVANCE PAYMENT - NOT APPLICABLE                                                                                                                  

 
22.2   INTEREST & RECOVERY - NOT APPLICABLE                                                          
 
23. Statutory Deduction towards Income Tax will be made as per rules. 
 
24. In respect of all labour directly or indirectly employed on the work by the Contractor,                           

the Contractor shall comply with the provisions of the contract labour (Regulation and Abolition) 
Act 1970 or any amendment thereof and all legislations and rules of the State and or Central 
Government or other Authority, framed from time to time governing the protection of health, 
sanitary arrangements, wages, welfare and safety for labour employed on building and 
construction works.  The rules and other statutory obligations with regard to fair wages, welfare 
and safety measures, maintenance of the register etc., will be deemed to be part of the contract. 

 
25. The Contractor is required to take insurance for all workers employed on works towards payment 

for workmen compensation.  The insurance has to be taken out within 15 days of the award of work 
and has to be produced at the time of signing agreement. Half (1/2%) shall be deducted for every 
bill if the contractor fails to produce a proof of having taken such an insurance to cover his 
workmen. However the contractor shall be fully responsible for all the consequences arising out of 
such default.  This may also be read with relevant clauses of BHEL GCC 2019. 

 
25. TIME OF COMPLETION 

  
The date of commencement of work shall be counted from the date of handing over the site to 
the contractor.  It may be clearly understood that time is the essence of the contract and the entire 
work should be completed within the time imposed in the tender document letter of intent. 

 
26. The Contractor has to pay the Works Contract Tax (Under relevant section of the State 

Government Act) of their own on Monthly basis. 
 
27. The management of BHEL shall be at liberty to terminate the contract by issuing a month’s 
notice to the contractor without assigning any reason what so ever. As regards unsatisfactory 
performance or noncompliance with any of the terms & conditions of the contract by the 
contractor. The management of BHEL shall have the right to terminate the contractor forthwith 
without notice & rearrange the balance work through other agencies at the risk & cost of the 
contractor & under such circumstances, the Earnest Money Deposit/Security Deposit paid by the 
contractor shall stand forfeited. 
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28. SPECIAL CONDITIONS OF TENDER 
 

i) The successful bidder should open local office for Technical staff/Administrative group at 
Bangalore City for easy interactions/ monitoring of work at site./ Attend meetings at Bangalore 
city/site as and when instructed by BHEL. 

ii) Tenderers should not disclose any price bid details/discounts in the technical bids. 
iii)  The successful bidder should construct site office / toilets for their workmen at site in 

consultation with Engineer-in-charge. 
 

29. WORKMEN COMPENSATION POLICY 
           The contractor is required to take Insurance for all the workers employed on the works towards 

payments for workmen compensation. The Insurance has to be taken out within 15 days of the 
award of work and has to be provided at the time of signing the agreement. Half percent (0.5%) of 
the amount shall be deducted from every bill if the contractor fails to produce a proof of having 
taken such an insurance to cover his workmen.  However the contractor shall be fully responsible 
for the consequences arising out of such default. 
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LIST OF INDIAN STANDARD 
 

          Following is the list of various Indian Standards, 
     Relevant to the Civil Engg., work 

 
1. EARTH WORK 
 
i) IS 1200-1992, Method Part I Earthwork, Measurement of Building, and Civil  

Engineering works, and chapter No.2 of CPWD/specification 1977. 
 

2. MORTAR (PLASTERING) 
 
1) IS 2394-1984:  Code of practice for application of lime plasters finish. 
2) IS 1661-1972:  Code of practice for application of cement lime plasters finish. 
3) IS 2402-1963:  Code of practice for external rendered finishes. 

 
3. CONCRETE  WORK & RCC WORK 

 
1) IS 456-2000:  Code of practice for plain and reinforced concrete. 
2) IS 432(part 1) –1982( Third Revision):  Mild steel and medium tensile steel bars 
3) IS 1766-1998:  Cold twisted steel bars for concrete reinforcement. 

 
4. BRICK WORK 

 
1) IS 2212-1991: Code of practice for brick work. 

 
5. STONE WORK 

             
1) IS 1597-1992 (Part – I & II): Code of practice for construction of stone masonry. 

  
6 MARBLE WORK 

    
1) IS 1124-1974: Methods of test for water absorption of natural building works. 

 
7. STEEL WORK 

  
1) IS 800-2007(Third Revision): Code of practice for use of structural steel in general building 

construction. 
2) IS 1308-1984: Steels doors, windows and ventilators 
3) IS 1081-1960: Code of practice for fixing glazing of metal (steel & aluminium doors, windows & 

ventilators) 
4) IS 1161-1998: Steel tubes for structural purposes. 
5) IS 4351-2003: Steel doorframes. 
6) IS-6245-5245-1971: Metal rolling shutters and rolling grills. 

 
 

8. FLOORING 
1) IS 2114-1984: Code of practice for laying in situ terrazzo floor finish. 
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2) IS 2571-1970: Code of practice for in situ cement concrete flooring. 
3) IS 5318-1969: Code of practice of lying of flexible P.V.C. sheet & tiles flooring. 

  
9. ROOFING 

 
1) IS 3007(pt-I)-1999: Code of practice of lying of corrugated cement sheets. 

 
10. FINISHING 

 
1) IS 133-2004: Enamel, Interior (a) under coating (b) Finishing colour as required. 
2) IS 348-1968: French Polish. 
3) IS 427-2005: Distemper, dry colour as required. 
4) IS 425-1969: Distemper, oil emulsion as required. 
5) IS 5410-1992: Cement paint, Colour as required. 
6) IS 5411 (pt.1)-1974: Plastic emulsion paint for interior use. 
7) IS 6278-1971: Code of practice for white washing & color washing. 

  
11. DEMOLISION AND DISMANTILING 

 
1) IS 1200 (pt. 18)-1974: Method of measurements of demolition and dismantling. 

 
12. SAFETY CODE 

 
1) IS 5916-1970: Safety code for construction including use of hot bituminous materials. 
2) IS 4130-1991: Safety code for demolition of building. 
3) IS 3754-1966: Safety code for excavation works. 
4) IS 3696(Pt-1)-1987: Safety code for Scaffolds. 

 
             

A)  DISTEMPERING ON NEW SURFACE. (OILBOUND) 
1.  COAT OF PRIMER                  ….                            0.07 Litre/Sq.m (one coat) 

2.  COAT OF DISTEMPER           …..                           0.10   Kg/Sq.m (2 coats) 

 
DISTEMPERING WITHOUT PRIMER 

                  FOR 1 COAT                    ……                  0.10 Kg/Sq.m (For 1 coat) 

                  FOR 2 COATS       …….                0.15 Kg/Sq.m (For 2 coats) 

 
B)   SYNTHETIC ENAMEL PAINT. 

                a)    ON NEW SURFACE       … PRIMER   ….     0.09 Litre/Sq.m (For1 coat) 

                                ENAMEL PAINT             (2 COATS)     ….     0.15 Litre/Sq.m (For 2 coats) 

               b)   ON OLD SURFACE  

                               2 COATS WITHOUT PRIMER               …       0.20 Litre/Sq.m 

                               1 COAT                                                  …        0.10 Litre/Sq.m 

              c)  WATER PROOF CEMENT PAINT 
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                              1 COAT                                                       …        0.18 Kg/Sq.m 

                              2 COAT                      …        0.30 Kg/Sq.m  

             d)   PLASTING EMULSION PAINT: 
                              2 COATS OF PLASTIC EMULSION       ….       0.09 Litre/Sq.m 

                         1 COAT OF PLASTIC EMULSION              ….      0.073 Litre/Sq.m 

                        ON NEW SURFACE 
                         1 COAT PLASTIC FIX PRIMER                  …       0.081 Litre/Sq.m 

                         2 COATS PLASTIC EMULSION                 …        0.09 Litre/Sq.m  
 
          These standards are indicative, any additional IS standard/specification required to be followed shall  
          be adhered to by the contractor. 
 
FASTENER SUPPLY  
 

1) All fastener shall be supplied as per BOM attached with tender document. 
2) BHEL may carry out Pre shipment inspection (PSI) of fasteners. Every PSI Call should accompany  

the following reports: 
a) Internal inspection report of the vendor (Dimensional) as per instruction specified in BHEL 

 Material Quality Plan. 
b) Photographs of the offered lot. 
c) BHEL will go through the reports and depute BHEL personnel for Pre Shipment Inspection.  

              Chemical and Mechanical properties report has to be essentially from NABL approved lab. 
 

3) Packing instructions 
Hardwares shall be supplied in plastic wrapped hessian cartons/plastic wrapped thick cardboard cartons 
to avoid bursting and spillage of contents during transport and storage at site. Each carton shall be 
clearly identified with the type of hardware packed in it and its quantity. Each Cartons shall not exceed 
20-25 kg for easy handling and storage at site. 
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FORM OF TENDER 

 
Having examined the invitation to bid, Instructions to Bidder, General conditions of contract, Special 
conditions, Specifications tender schedule, Contract drawings and other documents for the above work, 
we the undersigned, offer to construct, erect complete and maintain the whole of the said in conformity 
with the said bid documents on the terms and conditions and under the provisions set out or called for in 
the contract documents at the rates listed in the schedule of unit prices or elsewhere in the contract 
documents. 
 
We undertake if our bid is accepted, to commence the works within 7 days from the date of issue of award 
and to complete and delivery the whole of the works comprised in the contract as per the time schedule 
agreed to the contract document. 
 
We agree to abide by this bid for the period of three months from the date fixed for receiving the same 
and it shall remain binding upon us and may be accepted at any time before expiry of the period. 
 
Until and unless a formal agreement is prepared and executed this bid, together with your award thereof 
shall constitute a binding contract between us.   
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                                                                                                           ENCLOSURE: C 
 
CLAUSE 58 OF GENERAL CONDITIONS OF CONTRACT 

 
ARBITRATION: 
 
Except where otherwise provided for in the contract all questions and disputes relating to the meaning 

of the specifications, designs, drawings and instructions herein before mentioned and as to the quality of 

workmanship or materials used on the work or has been other as to any other questions, claim, right, 

matter or thing whatsoever in any way arising out of or relating to the contract, designs, drawings, 

specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, of 

or the execution or failure to execute the same  whether arising during the program progress of the work 

or after the completion or abandonment thereof  shall be referred to the sole arbitration of the Executive 

Director/General Manager of BHEL and if the Managing Executive Director/General Manager Chief 

Engineer is unable or unwilling to act, to a  as the sole arbitration of some other person appointed  by the  

Executive Director / General Manager, willing to act  as  such Arbitrator. There will be no objection if the 

arbitrator so appointed is an employee of BHEL EDN or an employee of any other unit of BHEL and that 

he had to deal with the matters to which the contract relates and that in the course of its his duties as 

such he had expressed views on all or any of the matters in dispute or difference. The Arbitrator to whom 

the to matter is originally referred being transferred or by vacating his office or being unable to act for 

any reason, such Executive Director / General Manager as aforesaid at the time of such transfer, vacation 

of office or inability to act, shall appoint account another person to act as arbitrator in accordance with 

the terms of the contract, such person shall be entitled to proceed with the reference from the stage at 

which it was left by his predecessor. It is also a term of this contract that no person other than a person 

appointed by such Executive Director/General Manager or an employee appointed as arbitrator as 

aforesaid should act as arbitrator and the arbitrator shall give reasons for the award. 

 

Subject as aforesaid the provision of the Arbitration Act, 1940 or any statutory modification or re-

enactment thereof and the rules made there under and for the time being in force shall apply to the 

arbitration proceeding under this clause. 

 

It is a term of a contract that the party involving invoking arbitration shall specify the dispute or disputes 

to be referred to arbitration under this clause together with the amount or amounts claimed in respect 

of each such dispute. 
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The arbitrator(s) may from time to time with consent of the parties enlarge extend the time, for making 

the publishing the awards.  

 

The work under the contract shall, if reasonably possible, continue during the arbitration proceeding and 

no payment due to or payable to the contractor shall be withheld on account of such proceedings. 

 

The arbitrator shall be deemed to have entered on the reference on the date he issued notice to both the 

parties fixing the date of the hearing. 

 

The arbitrator shall give a separate speaking award in respect of each dispute or difference referred to 

him. 

 

The venue of arbitration shall be such place as may be fixed by the arbitrator in his sole discretion.  

 

The award of the arbitrator shall be final, conclusive and binding on all parties to this contract. 
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ANNEXURE II 
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 ANNEXURE-III 
   
 
                Ref. 
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                Date:   
 
                            

SITE   INSPECTION   CERTIFICATE 
 
 
      This is to Certify that, I / We………………………………………………….. 
 
…………………………………………………………. had inspected the proposed  
 
Construction site thoroughly and understood the scope of works to be carried out in 
  
line with construction drawings/designs/data/Bill of quantities/schedule of items / 
 
Specifications as brought out in the Tender as desired by BHEL. 
 
 
      Agreeable to all Terms & Conditions of Contract and assure to complete the work  
 
Within the stipulation time frame. 
 
 
 
 
 
           Signature of the contractor 
        
       Name:  
                                                                                             Seal  
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Additional Clauses for GST: 
 

1. BHEL GST Number of Nodal Agency: 
 
Nodal Unit Registered as Supplier of Goods/Services in GST: Telangana 
GSTIN of Nodal Unit: Will be intimated later after award of work. 

 
2. HSN (Harmonized System of Nomenclature) / SAC (Services Accounting Code) to be 

mandatorily mentioned in all quotations & invoices submitted. 
 

3. Invoice submitted should be in the format as specified under GST Laws viz. all details as 
mentioned in Invoice Rules like GSTN registration number, invoice number, quantity, rate, 
value, taxes with nomenclature – CGST, SGST, IGST mentioned separately, HSN Code / SAC 
Code etc. 

 
4. Payment of GST to vendors as applicable will be made only if it is matching with data 

uploaded by Vendors 
 

5. Vendors to give undertaking that GST as mentioned in the Invoice has been paid/will be paid 
either through cash or admissible input credit and also file the returns 

 
6. For invoices paid on Reverse charge basis – that it is “payable on reverse charge basis” to be 

mentioned on the invoice. 
 

7. With respect to supplies, vendor should intimate BHEL immediately on dispatch for parallel 
billing on customer 

 
8. Vendor should get GST registration, if not available, in the state of Telangana immediately 

after placement of order. 
 
 



SL. NO. DESCRIPTION UNIT  QTY ITEM RATE
(Excluding GST) AMOUNT

1

Boring (with DTH/drilling machine) in any kind of soil/rock, providing and
installing bored cast-in-situ reinforced/Plain cement concrete piles of
grade M-25 of specified diameter and length below the pile cap, to carry a
safe working load not less than specified, excluding the cost of steel
reinforcement but including the cost of concrete, marking of pile location
as per approved drawing with total station machine, boring, with bentonite
solution and temporary casing of appropriate length for setting out and
removal of same and the length of the pile to be embedded in the pile cap
etc. all complete, (Cement Content shall be as per approved MIX DESIGN
by BHEL/Owner) including removal of excavated earth with all lifts and
leads (Length of pile for payment shall be measured upto bottom of pile
cap). . 300 mm dia piles,

Meter 127818.00 905.710 115766041.00

2

Providing and laying in position machine batched and machine mixed
design mix M-25 grade cement concrete for reinforced/Plain cement
concrete work, using cement content as per approved design mix,
including pumping of concrete to site of laying but excluding the cost of
centering, shuttering, finishing and reinforcement, including admixtures in
recommended proportions as per IS: 9103 to accelerate, retard setting of
concrete, improve workability without impairing strength and durability as
per direction of Engineer-in-charge (Cement Content shall be as per
approved MIX DESIGN by BHEL/Owner).All works upto plinth level : MMS
PILE CAP APPROX. HEIGHT 200MM FROM GL .

Cum 752.00 3875.140 2914105.00

3
Centering and shuttering including strutting, propping etc. and removal of
form for all heights : Foundations, footings, bases of columns, etc. for
mass concrete

sqm 10032.00 116.590 1169631.00

4

Erection of Columns, Erection and Alignment of Column (structure legs) in
plumb, as per the Co-ordinates of BHEL MMS coordinate drawing, inside
pile foundation before pouring of concrete complete in all respect including
template etc,collecting of columns material from store,shifting to work
location,unpacking, disposal of unwanted packing material at identified
location as per instruction of Engineer in charge. Complete all. (COLUMN
MATERIAL SUPPLY BY BHEL) 

Tones 1482.00 6179.145 9157493.00

5

Erection of Structure material using required fasteners as per BHEL GA-
Drawing.Assembly to mentioned inclinated angle ,tightening of
accessories using tools at mentioned torque including collecting structure
material from store,shifting to work location,unpacking, disposal of
unwanted packing material at identified location as per instruction of
Engineer in charge complete all. (STRUCTURE MATERIAL SUPPLY BY
BHEL)  

Tones 4215.00 1483.188 6251637.00

6

Erection of modules,placing,tightening using tools at desired/designed
torque..(size approximately 1966 x 986 x 35 mm, Approx. Weight: 25 kg).
including Erection bolts & nuts as per drawing and collecting module from
BHEL STORE unpacking,shifting to work location, storing of modules
packing material at identified location and handing over to BHEL as per
instruction of Engineer In-charge, lead upto 5 KM (PV MODULES
SUPPLY BY BHEL) all complete.

Nos 426000.00 13.942 5939292.00

7

Earth work in excavation by mechanical means (Hydraulic excavator,
dozer, etc.,)/ manual means over areas (any depth. 1.5m in width as well
as 10 sqm on plan) including, rolling, watering, compaction, & getting out
& disposal of excavated earth, lead upto 5 km and lift upto 1.5m,
disposed earth to be levelled, rolled/neatly dressed as per direction of
Engineer-in -charge.all kind of soil

Cum 181980.00 75.710 13777706.00

8

Earth work in excavation by mechanical means (Hydraulic excavator,
dozer, etc.,)/ manual means over areas (any depth. 1.5m in width as well
as 10 sqm on plan) including, rolling, watering, compaction, & getting out
& disposal of excavated earth, lead upto 5 km and lift upto 1.5m,
disposed earth to be levelled, rolled/neatly dressed as per direction of
Engineer-in -charge. Ordinary rock.

Cum 20220.00 132.880 2686834.00

9

Filling and banking with excavated earth in layers not exceeding 20 cm in
depth, breaking clods, watering, rolling each layer with ½ tonne roller or
wooden or steel rammers, and rolling every 3rd and top-most layer with
power roller of minimum 8 tonnes and dressing up in embankments for
roads, flood banks, marginal banks and guide banks or filling up ground
depressions, lead upto 5km and lift upto 1.5 m (compaction as per
required MDD minimum 95% as per approved FQP issued by BHEL): All
kinds of soil.

Cum 1500.00 257.220 385830.00

10 Finishing pile cap with water proofing cement paint of required shade
:New work (Two or more coats applied @ 3.84 kg/10 sqm). sqm 15048.00 35.350 531947.00

UNPRICED PRICE BID (100MW GSECL RAGHANESDA)

MMS PILE FOUNDATION WORK, MMS COLUMN, SUPERSTRUCTURE AND MODULE ERECTION, PILE LOAD TEST & LAND 
LEVELLING WORKS AND OTHER ASSOCIATED WORKS AT 100MW GSECL RAGHANESDA GUJARAT.
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SL. NO. DESCRIPTION UNIT  QTY ITEM RATE
(Excluding GST) AMOUNT

UNPRICED PRICE BID (100MW GSECL RAGHANESDA)

MMS PILE FOUNDATION WORK, MMS COLUMN, SUPERSTRUCTURE AND MODULE ERECTION, PILE LOAD TEST & LAND 
LEVELLING WORKS AND OTHER ASSOCIATED WORKS AT 100MW GSECL RAGHANESDA GUJARAT.

11

Demolishing cement concrete manually/ by mechanical means including
disposal of material within 5km/away from plant premises lead as per
direction of Engineer - in- charge. Nominal concrete 1:3:6 or richer mix (i/c
equivalent design mix)

Cum 50.00 599.350 29968.00

12

Demolishing brick work /RRM manually/ by mechanical means including
stacking of serviceable material and disposal of unserviceable material
within 5km/away from plant premises lead as per direction of Engineer-in-
charge.

Cum 50.00 506.600 25330.00

13

Demolishing R.C.C. work manually/ by mechanical means including
stacking of steel bars and disposal of unserviceable material within
5km/away from plant premises lead as per direction of Engineer - in-
charge. 

Cum 50.00 874.370 43719.00

14

Extra for cutting reinforcement bars manually/ by mechanical means in
R.C.C. or R.B. work (Payment shall be made on the cross sectional area
of R.C.C. or R.B. work) as per direction of Engineer -in -charge. sqm 50.00 301.040 15052.00

15

Vertical load testing(initial) of piles in accordance with IS 2911(part-4)
including installation of loading platform and preparation of pile head or
construction of test cap and dismantling of test cap after test etc.
complete as per specification and upto 50 tonne capacity pile. all complete
as per the direction of engineer in charge

Nos 64.00 3070.530 196514.00

16

Pull out load testing (initial) of piles in accordance with IS 2911(part-4)
including installation of loading platform and preparation of pile head or
construction of test cap and dismantling of test cap after test etc.
complete as per specification and upto 50 tonne capacity pile. all complete
as per the direction of engineer in charge

Nos 64.00 3070.530 196514.00

17
Lateral load testing(initial) of single pile in accordance with IS:2911 (Part-
4) for determining safe allowable lateral load on pile upto 50 tonne
capacity as per direction of engineer in charge 

Nos 64.00 3070.530 196514.00

18

Vertical load testing of piles in accordance with IS 2911(part-4) including
installation of loading platform and preparation of pile head or construction
of test cap and dismantling of test cap after test etc.Routine test (test load
1.5 times the safe capacity) complete as per the direction of engineer in
charge

Nos 1420.00 187.306 265975.00

19

Uplift testing of piles in accordance with IS 2911(part-4) including
installation of loading platform and preparation of pile head or construction
of test cap and dismantling of test cap after test etc. Routine test (test load
1.5 times the safe capacity) complete as per the direction of engineer in
charge

Nos 1420.00 187.306 265975.00

20
Lateral load testing of single pile in accordance with IS:2911 (Part-4) for
determining safe allowable lateral load on pile.Routine test (as per design
load) complete as per the direction of engineer in charge

Nos 1420.00 187.306 265975.00

21

Earth work in excavation (FOR CABLE TRENCHES) by mechanical
means (Hydraulic excavator, dozer, etc.,)/ manual means over areas (
depth 600MM width 750Mm) including, rolling, watering, compaction, &
getting out & disposal of excavated earth, lead upto 5 km and lift upto
1.5m, disposed earth to be levelled, rolled/neatly dressed as per direction
of Engineer-in -charge.all kind of soil

Cum 41580.00 75.710 3148022.00

22 M16X35(HDG 8.8) Sets 71000.00 13.750 976250.00

23 M10X30 (HDG 8.8) Sets 1945400.00 4.250 8267950.00

24 M8X25(SS304 GRADE A2-70) Sets 852000.00 5.180 4413360.00

25 M6X20(SS304 GRADE A2-70) Sets 852000.00 3.300 2811600.00

Rs. 179,699,234.00

XXXXXXX

XXXXXXX

QUOTE PERCENTAGE (%) ABOVE/BELOW (+/-) (OR) AT PAR TO TOTAL AMOUNT

QUOTED PERCENTAGE (%) IN WORDS ABOVE/BELOW (OR) AT PAR TO TOTAL AMOUNT

Plus applicable GST

NOTE:
1. CONTRACTOR SHOULD QUOTE PERCENTAGE (%) ABOVE/BELOW (OR) AT PAR TO TOTAL AMOUNT
2. QUOTED PERCENTAGE (%) IS APPLICABLE ON ALL ITEM RATES UNIFORMLY.

TOTAL AMOUNT:

NOTE: FOR SL.NO 21 TO 24
1 set = 1 no. Bolt/screw + 1 no. Hex. Nut + 2 no.s Plain Washers + 1 no. Spring Washer+ 1 star washer
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TECHNICAL AND GENERAL SPECIFICATION 

 
Modules Mounting Structures 
 
a) The structure design shall be appropriate with a factor of safety of not less than 
1.5. The design calculations shall be submitted to GSECL. The design of module 
mounting structures shall be as per design criteria specified under IS-800 and IS-
801. 
b) The Contractor shall provide fixed type or Seasonal Tilt type structure to hold 
modules in place at desired tilt and angle. 
c) Design drawings with material selected shall be submitted for approval of 
GSECL. Modules shall be mounted on a non-corrosive support structures. 
d) The foundations of module mounting structures shall be based on site related data, 
design calculations & drawings shall be submitted to GSECL for approval. 
e) The frames and leg assemblies (i.e. I channels, C channels, rafter, purlins, rails & 
bracings etc.) of the array structures shall be made of hot dip Galvanized steel per 
ASTM A123/ IS2062 (gradeE350 or higher) and IS 4759:1996. Minimum thickness 
of galvanization shall be at least 80microns. 

OR 
f) Aluminum Module mounting structures with hydraulic ramming installation from 
internationally reputed company can be acceptable after approval of GSECL. 
g) All fasteners shall be of Stainless steel - SS 304 or higher grade. Nut & bolts, 
supporting structures including module Mounting Structures shall have to be 
adequately protected against all climatic condition. 
h) The vendor credentials, base material test report, GTP & QAP shall be submitted 
to GSECL. Before dispatch of material GSECL will carry out required tests on 
random samples as per IS from the accredited testing lab the cost of this test shall be 
borne by Contractor. 
i) The Module Mounting Structures shall be warranted up to 10 years from the 
manufacturer. 
j) The structure shall be designed to allow easy replacement of any module and easy 
access to the O&M staff and P&P (Personnel and Protection). 
k) The structure shall be designed for simple mechanical and electrical installation. 
It shall support Solar PV modules at a given orientation, absorb and transfer the 
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mechanical loads to the ground properly. There shall be no requirement of welding 
or complex machinery at site. 
l) The drawings along with detailed design shall be submitted in six sets to GSECL 
for approval before starting the erection work. The work will be carried out as per 
designs approvedby GSECL. 
m) The CONTRACTOR/manufacturer shall specify installation details of the Solar 
PV modules and the support structures with appropriate diagrams and drawings. 
n) The legs of the structures shall be MS Hot Dip galvanized I beams or C channels 
as per IS 2062 (grade E350 or higher) and IS 4759:1996. Minimum thickness of 
galvanization shall be at least80microns. Design and dimensions of the structure 
must confirm to withstand minimum wind speed of 150 km/h with safety factor of 
1.5. Calculations and designs of structures must be got 
approved from GSECL. 
 
 Module Mounting Structure (MMS) Approvals and Tests 
 
i. The drawings along with detailed design & STAAD analysis with latest version 
shall be submitted in six sets to GSECL for approval before starting the erection 
work.The work will be carried out as per designs approved by GSECL. 
ii. Before finalization of MMS design, accredited third party Prototype load test of 
MMSstructures shall be carried out at site in presence of the GSECL representative 
& test report shall be submitted to GSECL for approval. 
iii. The vendor for structure shall have experience of at least 150MW supply of 
module mounting structures to the ground mounted SPV grid connect power projects 
anywhere in the world. Vendor's credentials, base material test certificates, GTP 
(Guaranteed Technical Parameters) & QAP of MMS shall be submitted to GSECL 
for approval. 
iv. Vendor shall submit the certificate from the laboratory on testing the galvanized 
steel structure member for adherence of coat and for thickness of coating. 
v. Vendor shall submit the report, from NABL accredited laboratory, Test to 
determine corrosion performance of module mounting structure as per the applicable 
IS/ASTM. 
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Module Structure Foundations 
1) Modules structures foundations shall either be RCC foundations made of 

cement concrete as per applicable IS/ IEC or any other technically suitable 
design based on site soil condition after prior approval from GSECL. The 
minimum clearance between lower edge of the PV and Ground Level shall be 
600 mm. While making foundations designs due consideration will be given 
to weight of module assembly and minimum Wind speed shall be as per 
IS875, p3 & Seismic as per IS1893 with a safety factor of 1.5 shall be 
considered. Minimum value of wind speed to be obtained from historical data 
with Meteorological department. Seismic factors for the site must be 
considered while making the design of the foundation. The design of array 
structure shall be based on soil test report of the site and shallbe approved by 
GSECL. 

 
2) Pullout tests on prototype sample foundations at site shall be carried out by 

third party institution in presence of GSECL site authority and pullout test 
reports shall be submitted to GSECL for approval. 

3)  Foundation drawings & designs shall be submitted to GSECL for approval 
before starting the work. Foundation digging of Module Mounting Structure 
shall commence only after the proper leveling of the site. 

4) Aluminum Module mounting structures from internationally well known 
company with hydraulic ramming installation procedure of structure 
according to the soil analysis can be acceptable after approval of GSECL. 

 
Land Development as per Design 
 
Land development work of the entire area of the Project premises shall have to be 
done as per Design Basis Report & drawings developed by the CONTRACTOR and 
as approved by GSECL. The formation level of the land development shall be kept 
at least 1.5m above the high flood level of the nearby nalla/ pond, etc., where storm 
water is to be disposed off. Further, the formation level of the plot shall be decided 
matching the quantities of cutting and filling of the plot area. Any material required 
for filling for land development work shall be arranged by the Contractor at his cost. 
Any excess material available from cutting of land development work shall disposed 
off outside the plot boundary with a lead of 5 kms as directed by Project-In-Charge 
of GSECL. 
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ಭಾರತ್ ಹೆವಿ ಎಲೆಕ್ಟ್ರಿಕಲ್ಸ್ ಲಿಮಿಟೆಡ್, ವಿದ್ಯುನ್ಾಾನ ವಿಭಾಗ, ಬೆೆಂಗಳೂರಯ 
भारत हेवी इलेक्ट्रिकल्स लललिटेड, इलेरिानिरस डडवीज़ि, बेंगलुरु 

Bharat Heavy Electricals Limited, Electronics Division, Bengaluru 
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CHAPTER -1  

1. GENERAL INSTRUCTION TO TENDERERS  

1.1. DESPATCH INSTRUCTION  

i) The General Conditions of Contract form part of the Tender specifications. All pages of the 

tender documents shall be duly signed, stamped and submitted along with the offer in token 

of complete acceptance thereof. The information furnished shall be complete by itself. The 

tenderer is required to furnish all the details and other documents as required in the following 

pages 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender 

by the tenderer shall be deemed to have been done after careful study and examination of the 

tender documents and with the full understanding of the implications thereof. Should the 

tenderers have any doubt about the meaning of any portion of the Tender Specification or find 

discrepancies or omissions in the drawings or the tender documents issued are incomplete or 

shall require clarification on any aspects, the scope of work etc., he shall contact the authority 

inviting the tender well in time (so as not to affect last date of submission) for clarification 

before the submission of the tender. Tenderer’s request for clarifications shall be with reference 

to Sections and Clause numbers given in the tender documents. The tender specifications and 

terms and conditions shall be deemed to have been accepted by the tenderer in the offer.  Pre 

requirements and conditions shall be liable for rejection. 

iii) Integrity pact (IP): If NIT calls for Integrity Pact, the same shall be duly signed & stamped 

by the authorised signatory & submitted along with tender document.  

1.2. SUBMISSION OF TENDERS  

1.2.1 The tenderers must submit their tenders as per instructions in the NIT  

1.2.2 BHEL takes no responsibility for delay, loss or non-receipt of tenders sent by 

post/courier. The tenders received after the specified time of their submission are treated as 

‘Late Tenders’ and shall not be considered under any circumstances. Offers received by 

Fax/Email/Internet shall be considered as per terms of NIT.  

1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date 

as specified in the NIT, in the presence of such of those tenderers or their authorised 

representatives who may be present  
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date 

and time of opening of the Price Bids and such Tenderers may depute their representatives to 

witness the opening of the price bids. BHEL’s decision in this regard shall be final and 

binding.  

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 

environments and be well acquainted with the actual working and other prevalent conditions, 

facilities available, position of material and labour, means of transport and access to Site, 

accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of 

any of these conditions.  

1.3. LANGUAGE  

1.3.1 The tenderer shall quote the rates in English language and international numerals. 

These rates shall be entered in figures as well as in words. For the purpose of the tenders, the 

metric system of units shall be used.  

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-

writing is not permitted and may render such tenders liable for rejection. All cancellations 

and insertions shall be duly attested by the tenderer.  

1.4 PRICE DISCREPANCY:  

1.4.1 Conventional (Manual) Price Bid opening:  

i) If, in the price structure quoted for the required goods/services/works, there is discrepancy 

between the unit price and the total price (which is obtained by multiplying the unit price by 

the quantity), the unit price shall prevail and the total price corrected accordingly, unless in 

the opinion of BHEL there is obvious misplacement of decimal point in the unit price, in which 

case the total price as quoted shall govern and the unit price corrected accordingly 

 ii) If there is an error in a total corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail and the total shall be corrected;  

iii) If there is a discrepancy between words and figures, the amount in words shall prevail, 

unless the amount expressed in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject of (i) and (ii) above. 

iv) If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target 

date up to which the bidder has to send his acceptance on the above lines and if the bidder 

does not agree to the decision of BHEL, the bid is liable to be ignored. 

v) In case of lump sum price, if there is any difference between the amount in figures and in 

words, the amount quoted by the bidder in words shall be taken as correct.  
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vi) In case of omission in quoting any rate for one or more items, the evaluation shall be done 

considering the highest quoted rate obtained against the respective items by other tenderers 

for the subject tender. If the tenderer becomes L-1, the notional rates for the omission items 

shall be the lowest rates quoted for the respective items by the other tenderers against the 

respective omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ 

shall be arrived at. However the overall price remaining the same as quoted originally, the 

rates for all the items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item 

wise in proportion to the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for 

omissions)’’. 

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to 

execute the work as per overall price offered by him during the Reverse Auction process. In 

case of omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ 

enclosed. 

i) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of 

BHEL shall not be considered.  

ii) Offers from tenderers who do not comply with the latest guidelines of Ministry/ 

Commissions of Govt of India shall not be considered.  

1.5. EVALUATION OF BIDS  

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling 

the Pre-Qualification criteria and other conditions in NIT/Tender documents, based on 

documentary evidences submitted along with the offer, BHEL reserves the right to ask for 

proofs/documents, clarification in relation to Technical/commercial data during tender 

evaluation    

ii) Price Bids of shortlisted bidders shall only be opened either through the conventional price 

bid opening or through electronic Reverse Auction, at the discretion of BHEL  

iii) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be 

intimated to the vendor before the opening of Price bid.  

1.6. DATA TO BE ENCLOSED  

The following information in full shall be furnished by the tenderer. Non-submission of this 

information may lead to rejection of the offer.  

i) INCOME TAX PERMANENT ACCOUNT NUMBER, GSTIN, SAC, HSN Certified copies 

of PAN, GSTIN shall be furnished along with tender. The names, addresses and contact 

information of the Directors/Partners shall be furnished along with the offer.  

ii) An attested copy of the Power of Attorney, in case the tender is signed by an individual other 

than the sole proprietor.  
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iii) IN CASE OF INDIVIDUAL TENDERER:  

His / her full name, address, PAN, GSTIN and place & nature of business to be furnished. 

iv) IN CASE OF PARTNERSHIP FIRM  

The names of all the partners and their addresses, a copy of the partnership deed/instrument 

of partnership shall be enclosed.  

v) IN CASE OF COMPANIES:  

 Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be 

furnished). Nature of business carried on by the Company and the provisions of the 

Memorandum relating thereof.  

1.7.  AUTHORISATION AND ATTESTATION  

Tenders shall be signed by a person duly authorised/empowered to do so. An attested copy of 

the Power of Attorney, in case the tender is signed by an individual other than the sole 

proprietor shall be submitted along with the tenders  

1.8.  EARNEST MONEY DEPOSIT  

1.8.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit 

(EMD) in the manner described herein.  

The EMD may be accepted only in the following forms: 

(i) Electronic Fund Transfer credited in BHEL account (before tender opening) 

(ii) Banker’s cheque/ Pay order/ Demand draft, in favor of BHEL (along with offer)In case 

total EMD amount is more than Rs 20 Lakh, the amount in excess of Rs 20 lakh maybe 

accepted in the form of Bank Guarantee from scheduled bank. The Bank Guarantee in such 

cases shall be valid for at-least six months. 

(iii) Through SBI collect (before tender opening) 

(iv) No other form of EMD remittance shall be acceptable to BHEL  

1.8.2 EMD by the bidder will be forfeited as per Tender Documents if  

 i) After opening the tender and within the offer validity period, the tenderer revokes his/her 

tender or makes any modification in his tender which is not acceptable to BHEL. 

ii) The Contractor fails to deposit the required Security deposit or commence the work within 

the period as per LOI/ Contract.  

iii) EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged in 

derailing the tender process by unlawful means 
 

 1.8.3 EMD shall not carry any interest.  
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 1.8.4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within 

a reasonable time after acceptance of award by successful tenderer.  

1.8.5 EMD of successful tenderer will be converted as part of Security Deposit 

1.9.  SECURITY DEPOSIT  

The total amount of Security Deposit will be 5% of the contract value (including all applicable 

taxes) EMD of the successful tenderer shall be converted and adjusted towards the required 

amount of Security Deposit. 

 

1.9.1 Modes of Security deposit: 

 

The balance amount to make up the required Security Deposit of 5% of the contract value 

may be accepted in the following forms: 

i) Cash (as permissible under the extant Income Tax Act) 

ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ 

Electronic Fund Transfer in favour of BHEL 

iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act. The Bank Guarantee format should have the approval of BHEL 

iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined 

in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 

v) Securities available from Indian Post offices such as National Savings Certificates, 

Kisan Vikas Patras etc. (held in the name of Contractor furnishing the security and duly 

endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL) (Note: BHEL will not be 

liable or responsible in any manner for the collection of interest or renewal of the documents 

or in any other matter connected therewith) 

vi) 50% of the required Security Deposit, including the EMD, should be paid before start of the 

work. Balance of the Security Deposit can be collected by deducting10% of the gross amount 

progressively from each of the running bills of the Contractor till the total amount of the 

required Security Deposit is collected. If the value of work done at any time exceeds the contract 

value, the amount of Security Deposit shall be correspondingly enhanced and the additional 

Security Deposit shall be immediately deposited by the Contractor or recovered from 

payment/s due to the Contractor. Security Deposit shall be released to the Contractor upon 

fulfilment of contractual obligations as per terms of the contract. 

 

1.9.2 The Security Deposit shall not carry any interest. 

1.9.3 The validity of Bank Guarantees towards Security Deposit shall be initially up to the 

completion period as stipulated in the Letter of Intent/Award ( plus maintenance period if 

applicable),  and 03 months claim period. The same shall be kept valid by proper renewal till 

the acceptance of Final Bills of the Contractor, by BHEL  

1.9.4 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and 

penalties in the event of the Contractor’s failure to fulfill any of the contractual obligations or 

in the event of termination of contract as per terms and conditions of contract. BHEL reserves 

the right to set off the Security Deposit against any claims of other contracts with BHEL.  
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1.10. REFUND OF SECURITY DEPOSIT  

50% of the security deposit may be refunded on completion of the work after payment of the 

final bill and the balance 50% of the security deposit is refunded only after the expiry of the 

maintenance period from date of completion of work as stipulated in the contract concerned. 

1.10.1 DEFECTS LIABILITY PERIOD: 

 

The contractor shall be responsible to make good and remedy at his own expenses within such 

period as may be stipulated by the Engineer-in-charge, any defect which may develop or may 

be noticed before the expiry of the maintenance period of six months or as stipulated in NIT 

hereto from the certified date of completion and intimation of which has been sent to the 

contractor within seven days of the expiry of the said period by a letter sent by hand delivery 

or by registered post or Email. If contractor fails to attend to the above, defect will be rectified 

at contractor’s risk & cost and same will be deducted from the security deposit/payable 

amounts available with BHEL. 

 

1.11. BANK GUARANTEES  

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following 

shall be complied with  

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined 

in the Companies Act.  

ii) The Bank Guarantees shall be as per prescribed BHEL formats.  

iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for 

the required period (subject to a minimum period of six months), as per the advice of BHEL. 

BHEL shall not be liable for issue of any reminders regarding expiry of the Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders 

shall ensure that the same is explicitly endorsed by BHEL  

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the 

right to invoke the same by informing the concerned Bank in writing, without any advance 

notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, 

only through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered 

Post (Acknowledgement Due). 
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 1.12. VALIDITY OF OFFER  

The rates in the Tender shall be kept open for acceptance for a minimum period of Ninety (90) 

DAYS from latest due date of offer submission (including extension, if any). In case BHEL 

calls for negotiations, such negotiations shall not amount to cancellation or withdrawal of the 

original offer which shall be binding on the tenderers.  

1.13 EXECUTION OF CONTRACT AGREEMENT  

The successful tenderer’s responsibility under this contract commences from the date of issue 

of the Letter of Intent by BHEL. The Tenderer shall submit an unqualified acceptance to the 

Letter of Intent/Award within the period stipulated therein.  

The successful tenderer shall be required to execute an agreement in the prescribed form, with 

BHEL, within fifteen days (15 days) after the acceptance of the Letter of Intent/Award, and 

in any case before releasing the first running bill. The contract agreement shall be signed by 

a person duly authorized/empowered by the tenderer. The expenses for preparation of 

agreement document shall be borne by Tenderer. 

1.14. REJECTION OF TENDER AND OTHER CONDITIONS  

1.14.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the 

lowest tender or any tender and reserves to itself full rights for the following without assigning 

any reasons whatsoever:-  

a. To reject any or all of the tenders.  

b. To split up the work amongst two or more tenderers as per NIT  

c. To award the work in part if specified in NIT  

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable.  

1.14.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the 

form specified or defective or have been materially altered or not in accordance with the tender 

conditions, specifications etc., are liable to be rejected.  

1.14.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer 

with BHEL, or tenderer under suspension (hold/banning /delisted ) by any unit / region / 

division of BHEL or tenderers who do not comply with the latest guidelines of 

Ministry/Commissions of Govt of India. BHEL reserves the right to reject a bidder in case it 

is observed that they are overloaded and may not be in a position to execute this job. The 

decision of BHEL will be final in this regard.  
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1.14.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 

acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner of a 

firm expires after the submission of tender or after the acceptance of the tender, BHEL may 

then cancel such tender at their discretion, unless the firm retains its character.  

1.14.5 BHEL will not be bound by any Power of Attorney granted by changes in the 

composition of the firm made subsequent to the execution of the contract. They may, however, 

recognize such power of Attorney and changes after obtaining proper legal advice, the cost of 

which will be chargeable to the contractor concerned.  

1.14.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the 

right to reject such tender at any stage or to cancel the contract if awarded and forfeit the 

Earnest Money/Security Deposit/any other money due.  

1.14.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall 

make his offer liable to rejection.  

1.14.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, 

has any relative or relation employed in BHEL, the authority inviting the Tender shall be 

informed, along with the Offer. Failing to do so, BHEL may, at its sole discretion, reject the 

tender or cancel the contract and forfeit the Earnest Money/Security Deposit.  

1.14.9 The successful tenderer should not sub-contract part or complete work detailed in the 

tender specification undertaken by him without written permission of BHEL’s Construction 

Manager/Site Incharge. The tenderer is solely responsible to BHEL for the work awarded to 

him.  

1.14.10 The Tender submitted by a techno commercially qualified tenderer shall become the 

property of BHEL who shall be under no obligation to return the same to the bidder. However 

unopened price bids and late tenders shall be returned to the bidders after finalization of 

contract. 

1.14.11 Unsolicited discount received after the due date and time of Bid Submission shall not 

be considered for evaluation. However, if the party who has submitted the unsolicited 

discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be 

worked out after considering the discount so offered.  

1.14.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation 

of the tender irrespective of whether the tender is accepted or not.  
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1.15 BHEL Fraud Prevention Policy :  

The bidder along with its associate/ collaborators/sub-contractors/ Sub-Vendors/ 

Consultants/service providers shall strictly adhere to BHEL Fraud Prevention Policy 

displayed on BHEL website http://www.bhel.com and shall immediately bring to the notice 

of BHEL Management about any fraud or suspected fraud as soon as it comes to their notice. 

Fraud prevention policy and list of Nodal officers shall be hosted on BHEL website, vendor 

portals of Units/Regions Internet. 

CHAPTER-2  

2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except 

where the context otherwise requires  

i) BHEL shall mean Bharat Heavy Electricals Limited, a company registered under  

Companies Act 1956, with its Registered Office at BHEL HOUSE, SIRI FORT, NEW DELHI 

– 110 049, or its Authorised Officers or its Site Engineers or other employees authorised to deal 

with any matters with which these persons are concerned on its behalf.  

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL 

MANAGER (Incharge)” or “GENERAL MANAGER” shall mean the Officer in Electronics 

Division, Mysore road, Bengaluru-560026   

iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager 

or General Manager (In-charge) or General Manager or BHEL Officers who are empowered to 

act on behalf of the Executive Director or General Manager (In-charge) or General Manager of 

BHEL.  

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be 

duly appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of 

the Contract, to perform the duty set forth in this General Conditions of Contract and other 

Contract documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE 

INCHARGE’ as well as Officers  

v) “SITE” shall mean the places or place at which the plants/equipment are to be erected and 

services are to be performed as per the specification of this Tender.  

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom 

BHEL has entered into a contract for supply of equipment or provision of services.  

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the 

Contract and shall include the Contractor’s successors, heirs, executors, administrators and 

permitted assigns.  

http://www.bhel.com/
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viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Work Order, 

Contract Agreement, the accepted appendices of Rates, Schedules, Quantities if any, General 

Conditions of Contract, Special Conditions of Contract, Instructions to the Tenderers, 

Drawings, Technical Specifications, the Special Specifications if any, the Tender documents, 

subsequent amendments mutually agreed upon and the Letter of Intent/Acceptance issued by 

BHEL. Any conditions or terms stipulated by the contractor in the tender documents or 

subsequent letters shall not form part of the contract unless, specifically accepted in writing 

by BHEL in the Letter of Intent/Award and incorporated in the agreement.  

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ 

and ‘General Conditions of Contract’ pertaining to the work for which above tenders have been 

called for.  

x) “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean 

General Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, 

Technical Specifications, Appendices, Annexures, Corrigendum’s, Amendments, Forms, 

procedures, Site information, etc and drawings/documents pertaining to the work for which 

the tenderers are required to submit their offers. Individual specification number will be 

assigned to each Tender Specification.  

xi) “LETTER OF INTENT” shall mean the intimation by a Post/Fax/email to the tenderer 

that the tender has been accepted in accordance with provisions contained in the letter. The 

responsibility of the contractor commences from the date of issue of this letter and all terms 

and conditions of the contract are applicable from this date.  

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 

Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, 

the erected equipment/plant which are found acceptable by the Engineer, being of required 

standard and conforming to the specifications of the Contract.  

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipment’s 

covered by the contract.  

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electrical and 

other components of the plant covered by the contract.  

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the 

contractor as are prescribed in the contract or considered necessary by BHEL, in order to 

ascertain the quality, workmanship, performance and efficiency of the contractor or part 

thereof.  

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or 

instructed by BHEL.  
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xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of 

labour, specified consumables, tools and tackles and Plants required for complete and 

satisfactory site transportation, handling, stacking, storing, erecting, testing and 

commissioning of the equipment’s to the entire satisfaction of BHEL.  

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include 

plural and vice versa, where the context so requires. Words imparting the masculine Gender 

shall be taken to include the feminine Gender and words imparting persons shall include any 

Company or Associations or Body of Individuals, whether incorporated or not.  

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of 

facilitating reference and shall not be deemed to be part thereof or be taken as instructions 

thereof or of the contract.  

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender.  

xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days 

of twenty four (24) hours each. A week shall mean continuous period of seven (7) days.  

xxii) “COMMISSIONING” shall mean the synchronization testing and achieving functional 

operation of the Equipment with associated system after all initial adjustments, trials, 

cleaning, re-assembly required at site if any, have been completed and Equipment with 

associated system is ready for taking into service.  

xxiii) “WRITING” shall include any manuscript type written or hand written or printed 

statement or electronically transmitted messages, under the signature or seal or transmittal 

of BHEL.  

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for 

the execution, completion, maintenance of the work.  

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum including applicable 

taxes mentioned in the LOI/LOA/Contract Agreement subject to such additions thereto or 

deductions there from as may be made under provisions hereinafter contained  

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start 

of work at Site as per terms defined in the Tender  

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature 

closing of Contract, for reasons not attributable to the contractor and mutually agreed between 

BHEL and the contractor  

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to 

reasons as mentioned in the contract  
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2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION  

The contract shall be governed by the Law for the time being in force in the Republic of India. 

The Civil Court having original Civil Jurisdiction at Bengaluru, shall alone have exclusive 

jurisdiction in regard to all claims in respect of the Contract. No other Civil Court shall have 

jurisdiction in case of any dispute, under this contract  

2.3 ISSUE OF NOTICE  

2.3.1 Service of notice on contractor: Any notice to be given to the Contractor under the terms 

of the contract shall be served by sending the same by Registered Post / Speed Post/ FAX / 

Email to or leaving the same at the Contractor’s last known address of the principal place of 

business (or in the event of the contractor being a company, to or at its Registered Office). In 

case of change of address, the notice shall be served at changed address as notified in writing 

by the Contractor to BHEL. Such posting or leaving of the notice shall be deemed to be good 

service of such notice and the time mentioned to the condition for doing any act after notice 

shall be reckoned from the date so mentioned in such notice.  

2.3.2 Service of notice on BHEL Any notice to be given to BHEL in-charge under the terms of 

the Contract shall be served by sending the same by post or Email or leaving the same at BHEL 

address or changed address as notified in writing by BHEL to the Contractor.  

2.4 USE OF LAND  

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 

occupied by the contractor without written permission of BHEL.  
 

2.4.1 STORES AND MATERIALS: 

The contractor shall, at his own expense, supply all stores and materials required for the 

contract, other than those which may be provided by BHEL at the rates detailed therein subject 

to their availability at the place of issue indicated therein. All stores and materials to be 

supplied by the Contractor shall be of the best kind  as described in the Specifications and the 

Contractor shall, if required by the Engineer –in- charge furnish him with proof to his 

satisfaction that the store and materials so comply with the specifications. 

 

The contractor shall, at his own expense and without delay, supply samples of stores and 

materials proposed to be used in the execution of the work for the approval of the Engineer-in 

charge, who may reject all stores and materials not corresponding either in quality or 

character to the approved samples. 

 

In the case of stores provided by BHEL, the Contractor shall bear the cost of loading, 

transporting to site, unloading, storing under cover as required, assembling & jointing the 

several parts together as necessary and incorporating & fixing these stores & materials in the 

work, including all preparatory work of whatever description that may be required, and 

closing, preparing, loading and returning empty cases or containers to the place of issue 

without any extra charges.  

Contractor is responsible for safe & secure storage of above material. 
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2.4.2 PATENT RIGHTS: 

 

The contractor shall fully indemnify BHEL, or the agent, servant, or employee of BHEL, 

against any action, claim or proceeding relating to infringement or the use of any patent or 

design or any alleged patent or design rights, and shall pay any royalties which may be 

payable in respect of any article/ or part thereof included in the contract. 

 

In the event of any claims being made or action brought against BHEL, or any agent, or 

servant or employee of BHEL., in respect of any of the matters aforesaid, the contractor shall 

not apply when such increment has taken place in complying with the specific directions issued 

by the BHEL but the contractor shall pay any royalties payable in respect of any such use. 

 

2.4.3 WATER : 

 

The contractor shall allow in his tender and provide at his cost all water required for the work 

or his employees on the work, together with all pipes and fittings or other means that may be 

necessary or required to ensure a proper and ample supply of water for all purpose connected 

with the work. 

 

In the event of a provision existing in the Tender documents for supply of water on payment 

by BHEL, water will be supplied from the BHEL supply System, or other sources at any points 

fixed by the Site Engineer/ Engineer-in-charge on the site of work. The contractor shall make 

necessary arrangement for lifting, pumping, carrying or conveying the water as required at 

his own cost. The levy of water charges to be borne by the Contractor in such case shall be 

specifically mentioned in the Tender documents. 

 

2.4.4 TEMPORARY WORKSHOPS, STORES ETC : 

 

The Contractor shall, during the progress of the work provide, erect and maintain at his own 

expense all necessary temporary workshops, store, offices, toilets etc., required for the proper 

and efficient execution of the work. The planning, siting and erection of these building shall 

have the approval of the Engineer-in-charge and the Contractor shall at all times keep them 

in a clean and sanitized condition to the entire satisfaction of the Engineer-in-charge. 

 

On completion of the work all such temporary buildings shall be cleared and the site restored 

to its original state in a clean and tidy condition to the entire satisfaction of the Engineer-in-

charge. 

 

2.5 COMMENCEMENT OF WORK  

2.5.1 Time is essence of contract and is specified in the tender document or in each individual 

work order. 

2.5.2 The contractor shall commence the work within seven(07) days from LOI/work order or 

as intimated by BHEL and shall proceed with the same with due expedition without delay.  
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2.5.3 If the contractor fails to start the work within stipulated time as per LOI or as intimated 

by BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The 

Earnest Money and/or Security Deposit with BHEL will stand forfeited without any further 

reference to him without prejudice to any and all of BHEL’s other rights and remedies in this 

regard.  

2.5.4 All the work shall be carried out under the direction and to the satisfaction of BHEL.  

2.6 MEASUREMENT OF WORK AND MODE OF PAYMENT:  

2.6.1 All payments due to the contractors shall be made by electronic mode only, unless 

otherwise found operationally difficult.  

2.6.2 For progress running bill payments: - The Contractor shall present detailed 

measurement sheets in triplicate, duly indicating all relevant details based on technical 

documents and connected drawings for work done during the month/period under various 

categories in line with terms of payment as per contract. The basis of arriving at the quantities, 

weights shall be relevant documents and drawings released by BHEL. These measurement 

sheets shall be prepared jointly with BHEL Engineers and signed by both the parties.  

2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and 

percentage eligible for payment under various groups shall be decided by BHEL Engineer. The 

abstract of quantities and percentage so arrived at based on the terms of payment shall be 

entered in Measurement Book and signed by both the parties.  

2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format 

and work out the financial value. These will be entered in Measurement Book and signed by 

both the parties. Payment shall be made by BHEL after effecting the recoveries due from the 

contractor.  

2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from 

the corresponding running bills unless specific approval from the competent authorities is 

obtained to the contrary.  

2.6.6 Measurement shall be restricted to that portion of work for which it is required to 

ascertain the financial liability of BHEL under this contract.  

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL 

and by the Contractor.  

2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements 

and testing of materials to be used/used in the work. The contractor shall, without extra 

charges, provide all the assistance with appliances and other things necessary for 

measurement.  
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2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work 

done in full or in part, the expenses towards such re measurements shall be borne by the 

contractor unless such re measurements are warranted solely for reasons not attributable to 

contractor.  

2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the 

completion of the work measured. Any left out work has to be completed, if pointed out at a 

later date by BHEL.  

2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the 

purpose based on the certificate issued by BHEL Engineer that entire works as stipulated in 

tender specification has been completed in all respects to the entire satisfaction of BHEL. 

Contractor shall give unqualified “No Claim” Certificate. All the tools and tackles loaned to 

him should be returned in satisfactory condition to BHEL. The abstract of final quantities 

and financial values shall also be entered in the Measurement Books and signed by both 

parties to the contract. The Final Bill shall be prepared and paid within a reasonable time 

after completion of work.  

2.7 RIGHTS OF BHEL  

BHEL reserves the following rights in respect of this contract during the original contract 

period or its extensions if any, as per the provisions of the contract, without entitling the 

contractor for any compensation.  

2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated 

in the contract during the progress of work and get it done through other agencies to suit 

BHEL’s commitment to its customer or in case BHEL decides to advance the date of completion 

due to other emergent reasons/ BHEL’s obligation to its customer.  

2.7.2 To terminate the contract or get any part of the work done through other agency or deploy 

BHEL’s own/hired/otherwise arranged resources , at the risk and cost of the contractor after 

due notice of a period of two weeks by BHEL, in the event of:-  

i) Contractor’s continued poor progress  

ii) Withdrawal from or abandonment of the work before completion of the work  

iii) Contractor’s inability to progress the work for completion as stipulated in the contract  

iv) Poor quality of work  

v) Corrupt act of Contractor  

vi) Insolvency of the Contractor  
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vii) Persistent disregard to the instructions of BHEL  

viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission  

ix) Non fulfillment of any contractual obligations / non-compliance of statutory requirements 

x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the 

job as per required schedule  

2.7.3 To meet the expenses including BHEL overheads of 35% & Liquidated damage/penalties 

arising out of “Risk & Cost” as explained above under Sl.No. 2.7.2. BHEL shall recover the 

amount from any money due from Contractor, from any money due to the Contractor including 

Security Deposit or by forfeiting any T&P or material of the contractor under this contract or 

any other contract of BHEL or by any other means or any combination thereof  

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of 

work executed in case BHEL’s contract with their customer are terminated for any reason, as 

per mutual agreement.  

2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract 

or in any other form, the moneys BHEL is statutorily forced to pay to anybody, due to 

contractor’s failure to fulfill any of his obligations. BHEL shall levy overheads of 35% on all 

such payments.  

2.7.6 While every endeavor will be made by BHEL to this end, they cannot guarantee 

uninterrupted work due to conditions beyond their control. The Contractor will not be 

normally entitled for any compensation/extra payment on this account unless otherwise 

specified elsewhere in the contract.  

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein 

worthwhile works cannot be executed and there is no possibility of commencement of work for 

a period of not less than two months, due to reasons not attributable to the contractor and 

other than Force Majeure conditions, BHEL may consider permitting the contractor to de 

mobilize forthwith and re mobilize at an agreed future date. Cost of such 

demobilization/remobilization shall be mutually agreed. ORC (Over run Charges) in such 

cases shall not be applicable for the period between the period of demobilization and re 

mobilisation. The duration of contract/time extension shall accordingly get modified suitably. 

In case of any conflict, BHEL decision in this regard shall be final and binding on the 

contractor.  

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, 

due to which inordinate discontinuity of work is anticipated, BHEL at its discretion may 

consider contractor’s request to short close the contract, provided that the balance works are 

minor vis a vis the scope of work envisaged as per the contract. At the point of requesting for 
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short closure, contractor shall establish that he has completed all works possible of completion 

and he is not able to proceed with the balance works due to constraints beyond his control. In 

such a case, the estimated value of the unexecuted portion of work as mutually agreed, shall 

however be reduced from the final contract value.  

2.7.9 LIQUIDATED DAMAGES/PENALTY  

COMPENSATION FOR DELAY:  

 

If the contractor fails to maintain the required progress in terms of condition 2.10  or to 

complete the work and clear the site on or before the contracted or extended the period of 

completion, he shall, without prejudice to any other right or remedy of the BHEL on account 

of such breach, pay as agreed compensation an amount calculated as stipulated below 

  

For unfinished anticipated value of work where finished portion is fit for use 

 

Rate of compensation as follows: 

 

 Completion period (as originally stipulated)not exceeding 6 months. ……@ 1 percent per week  

 Completion period (as originally stipulated) Exceeding 6 months and not exceeding 2 

years…@ 0.5 percent per week 

 Completion period (as originally stipulated) exceeding 2 years……… @ 0.25 percent per week 

 

Provided always that the total amount of compensation for delay to be paid under condition 

shall not exceed the under noted percentage of the anticipated contract value  

 

 Completion period (as originally stipulated) not exceeding 6 months. ………@ 10 percent of 

anticipated value of work 

   

 Completion period (as originally stipulated)Exceeding 6 months and not exceeding 2 

years…@ 7.5   percent of anticipated value of work 

 

 Completion period (as originally stipulated)Exceeding 2 years…..….@ 5 percent of 

anticipated value of work 

 

The amount of compensation may be adjusted or set off against any sum payable to the 

Contractor under this or any other contract with the BHEL. 

 

2.7.10 POST TECHNICAL AUDIT OF WORK AND BILLS: BHEL reserve the right to 

carry out a post-payment audit and technical examination of the work and final bill including 

all supporting vouchers, abstract etc., and to enforce recovery of any sums becoming due as a 

result thereof in the manner provided in the proceeding sub-paragraph’s provided however 

that no such recovery shall be enforced after three years of passing the final bill 
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2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, 

EMPLOYMENT OF WORKERS ETC.  

The following are the responsibilities of the contractor in respect of observance of local laws, 

employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 

against any claims of whatsoever nature arising due to the failure of the contractor in 

discharging any of his responsibilities hereunder:  

2.8.1 The contractor at all times during the continuance of this contract shall, in all his 

dealings with local labour for the time being employed on or in connection with the work, have 

due regard to all local festivals and religious and other customs.  

2.8.2 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Maternity act, Regulations etc. such as contract labour(R&A) Act 1970, Minimum wage Act 

19748, Payment of wages Act 1936,ESI Act 1948, EPF Act 1952, Employees’ compensation Act 

1923, Provision of Companies Act 1948 & rules thereof, The interstate Migrant Workmen 1979, 

The Karnataka Factories Rules 1969, Payment of Bonus Act 1965, Payment of Gratuity Act 

1972. Child labour Prohibition act 1986, Karnataka Minimum Wage Act , Prevention of sexual 

harassment at work place Act 2013, Guidelines/notification related to Safai Karamchari Act 

, Equal Remuneration Act 1976, The company’s instructions as issued from time to time in 

regard to working hours, wages, leaves, holidays etc. for labour as may be enacted by the 

Government during the tenure of the Contract and having force or jurisdiction at Site. The 

Contractor shall also give to the local Governing Body, Police and other relevant Authorities 

all such notices as may be required by the Law.  

 The contractor shall produce the following registers and forms: 

 Form XIII- Register of work men employed by contractor(Rule 75) 

 Form XIV- Employment Card issued by contractor( Rule 76) 

 Form XVI- Muster Roll ( Rule 78(1) (a)(i)) 

 Form XVII- Register of Wages ( Rule 78(1) (a)(i)) 

 Form XVIII- Register of wages cum Muster Roll( in case of weekly payment) 

 Form XIX- Wage slip ( Rule 78(b)) 

 Form XX- Register of deduction for damages Or Loss Rule 78(1) (a)(ii)) 

 Form XXI- Register of files Rule 78(1) (a)(ii)) 

 Form XXII- Register of Advance Rule 78(1) (a)(ii)) 

 Form XXIII- Register of Overtime Rule 78(1) (a)(iii)) 

 Form XXIV- Return to be sent by the contractor to the Licensing officer (Rule 82(1)) 

2.8.3 The contractor shall obtain independent License under the Contract Labour (Regulations 

and Abolition Act)as required from the concerned Authorities based on the certificate (Form-

V) issued by the Principal Employer/Customer  
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2.8.4 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalties, 

commission or other charges which may be levied on account of his operations in executing the 

contract.  

2.8.5 While BHEL would pay the inspection fees and Registration fees of Boiler & 

explosive/Electrical Inspectorate, all other arrangements for site visits periodically by the 

Inspectorate to site, Inspection certificate etc. will have to be made by contractor. However, 

BHEL will not make any payment to the Inspectorate in connection with contractor’s 

Welders/Electricians qualification tests etc.  

2.8.6 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. 

as may be required for safe and satisfactory execution of contract.  

2.8.7 The contractor shall be responsible for proper accommodation including adequate 

medical facilities for personnel employed by him.  

2.8.8 The contractor shall be responsible for the proper behavior and observance of all 

regulations by the staff employed by him.  

2.8.9 The contractor shall ensure that no damage is caused to any person/property of other 

parties working at site. If any such damage is caused, it is responsibility of the contractor to 

make good the losses or compensate for the same.  

2.8.10 All the properties/equipment/components of BHEL/their Client loaned with or 

without deposit to the contractor in connection with the contract shall remain properties of 

BHEL/their Client.  

2.8.11 The contractor shall use such properties for the purpose of execution of this contract. All 

such properties/equipment/components shall be deemed to be in good condition when received 

by the contractor unless he notifies within 48 hours to the contrary. The contractor shall return 

them in good condition as and when required by BHEL/their Client. In case of non-return, 

loss, damage, repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered 

from the contractor  

2.8.12 Any delay in completion of works/or non-achievement of periodical targets due to the 

reasons attributable to the contractor, the same may have to be compensated by the contractor 

either by increasing manpower and resources or by working extra hours and/or by working 

more than one shift. All these are to be carried out by the contractor at no extra cost.  

2.8.13 The contractor shall arrange, coordinate his work in such a manner as to cause no 

hindrance to other agencies working in the same premises.  
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2.8.14  All safety rules and codes applied by the Client/BHEL at site shall be observed by the 

contractor without exception. The contractor shall be responsible for the safety of the 

equipment/material and works to be performed by him and shall maintain all light, fencing 

guards, slings etc. or other protection necessary for the purpose. Contractor shall also take 

such additional precautions as may be indicated from time to time by the Engineer with a 

view to prevent pilferage, accidents, fire hazards. Due precautions shall be taken against fire 

hazards and atmospheric conditions. Suitable number of Clerical staff, watch and ward, store 

keepers to take care of equipment/materials and construction tools and tackles shall be posted 

at site by the contractor till the completion of work under this contract.  The contractor shall 

arrange for such safety devices as are necessary for such type of work and carry out the 

requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed standards 

and practices. Contractor has to ensure the implementation of Health, Safety and 

Environment (HSE) requirements as per directions given by BHEL/Customer. The contractor 

has to assist in HSE audit by BHEL/Customer and submit compliance Report. The contractor 

has to generate and submit record/reports as per HSE plan/activities as per instruction of 

BHEL/Customer. All tools, plant and equipment brought to the site shall become the property 

of BHEL and shall not be removed from the site without the prior written approval from 

BHEL. When the work is finally completed or the Contractor is determined for reasons other 

than the defaults of the contract, he shall forthwith remove from the site all tools, plants, 

equipment etc., (other than those as may have been provided by BHEL) and upon such 

removal, the same shall revert in, and become the property of the contractor.  

 

 2.8.15 The contractor will be directly responsible for payment of wages to his workmen on 

specified date of respective month declared as per applicable Labour Act. A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 

should be furnished to BHEL site for record purpose. 

2.8.16 In case of any class of work for which there is no such specification as laid down in the 

contract, such work shall be carried out in accordance with the instructions and requirements 

of the Engineer.  

2.8.17 Also, no idle charges will be admissible in the event of any stoppage caused in the work 

resulting in contractor’s labour and Tools & Plants being rendered idle due to any reason at 

any time.  

2.8.18 The contractor shall take all reasonable care to protect the materials and work till such 

time the plant/equipment has been taken over by BHEL or their Client whichever is earlier.  

2.8.19 The contractor shall not stop the work or abandon the site for whatsoever reason of 

dispute, excepting force majeure conditions. All such problems/disputes shall be separately 

discussed and settled without affecting the progress of work. Such stoppage or abandonment 

shall be treated as breach of contract and dealt with accordingly  
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2.8.20 The contractor shall keep the area of work clean and shall remove the debris etc. while 

executing day-to-day work. Upon completion of work, the contractor shall remove from the 

vicinity of work, all scrap, packing materials, rubbish, unused and other materials and 

deposit them in places specified by the Engineer. The contractor will also demolish all the 

hutments, sheds, offices, etc. constructed and used by him and shall clean the debris. In the 

event of his failure to do so, the same will be arranged to be done by the Engineer and the 

expenses recovered from the contractor. If the work is executed in Factory premises, no hutment 

will be allowed. 

2.8.21 The contractor shall execute the work in the most substantial and workman like manner 

in the stipulated time. Accuracy of work and timely execution shall be the essence of this 

contract. The contractor shall be responsible to ensure that the quality, assembly and 

workmanship conform to the dimensions and clearance given in the drawings and/ or as per 

the instructions of the Engineer.  

2.8.22 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The 

Contractor will take necessary precautions and due care to protect the same while in his 

custody from any damage/ loss till the same is handed over back to BHEL. In case the damage 

/ loss is due to carelessness/ negligence on the part of the contractor, the Contractor is liable 

to get them repair/ replaced immediately and in case of his failure to do so within a reasonable 

time, BHEL will reserve the right to recover the loss from the contractor.  

2.8.23 The contractor shall provide all watchmen necessary, for the protection of the site, the 

work, the materials, the tools , plant, equipment and anything else lying on the site during the 

progress of the work. He shall solely be responsible for and shall take all reasonable and proper 

steps for protecting, securing , lighting and watching all places on or about the work and the 

site which may be dangerous to any person whom so ever. 

 

2.8.24 SITE DRAINAGE: All water that may accumulate on the site during the process of the 

work, or in trenches and excavations shall be removed to the entire satisfaction of the Engineer-

in-charge and at Contractors expense. 

 

2.8.25 INSPECTION OF THE WORK: BHEL Officers concerned with the Contract shall have 

power at any time to inspect and examine any part of the work and the contractor shall give 

such facilities as may be required to given for such inspection and examination. 

 

2.8.26 In case the contractor is required to undertake any work outside the scope of this 

contract, the rates payable shall be those mutually agreed upon if the item rates are not 

mentioned in existing contract  

 i. For any item of wok required to be carried out after the contract has been awarded and 

which is not covered by Contractors Schedule but is covered by C.P.W.D. schedule of 

rates the rate payable for such a fresh item will be derived from updated C.P.W.D. 

schedule of rates by the method of proportion as follows: 
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ii. Rate as per estimated updated C.P.W.D DSR and loading tender excess (plus or minus) 

on pro–rata basis for nearest analogous items. For other items rate as per estimated 

C.P.W.D DSR and loading tender excess(plus or minus) 

iii.If rates are not available in C.P.W.D. DSR, deviated item rates will be derived from 

market rate with 15% profit and overheads. 

 

2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE 

EVALUATION  

2.9.1 A detailed plan/programme for completion of the contractual scope of work as per the 

time schedule given in the contract shall be jointly agreed between BHEL and Contractor, 

before commencement of work . The above programme shall be supported by month wise 

deployment of resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed 

periodically (Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The Contractor 

shall submit periodical progress reports (Daily/Weekly/Monthly) and other 

reports/information including manpower, consumables, T&P mobilization etc as desired by 

BHEL.  

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed 

programme as above, availability of inputs/fronts etc, and constraints if any, as per prescribed 

formats. Manpower, T&P and consumable reports as per prescribed formats shall be 

submitted by contractor every month. Release of RA Bills shall be contingent upon certification 

by BHEL Site Engineer of the availability of the above prescribed formats duly filled in and 

signed.  

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons 

attributable to the contractor is on the contractor himself. The monthly progress review shall 

record shortfalls attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  

2.10 TIME OF COMPLETION  

2.10.1 Time is essence of the contract. The time schedule shall be as prescribed in the Contract. 

The time for completion shall be reckoned from the date of commencement of work at Site as 

certified by BHEL Engineers  

2.10.2 The entire work shall be completed by the contractor within the time schedule or within 

such extended periods of time as may be allowed by BHEL under clause 2.11  

2.11 EXTENSION OF TIME FOR COMPLETION  

2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the 

contract period, the contractor shall request for an extension of the contract and BHEL at its 

discretion may extend the Contract.  
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2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original 

contract period less the backlog attributable to the contractor shall be quantified, and the 

number of months of ‘Time extension’ required for completion of the same shall be jointly 

worked out. Within this period of ‘Time extension’, the contractor is bound to complete the 

portion of backlog attributable to the contractor. Any further ‘Time extension’ or ‘Time 

extensions’ at the end of the previous extension shall be worked out similarly.  

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of 

work and completion of contract, due to backlog attributable to the contractor alone, then it 

shall be without prejudice to the rights of BHEL to impose penalty/LD for the delays 

attributable to the contractor, in addition to any other actions BHEL may wish to take at the 

risk and cost of contractor.  

2.11.4 A joint programme shall be drawn for the balance amount of work to be completed 

during the period of ‘Time Extension’, along with matching resources (with weightages) to be 

deployed by the contractor as per specified format. Review of the programme and record of 

shortfall shall be done every month of the ‘Time extension’ period in the same manner as is 

done for the regular contract period.  

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per 

mutually agreed program  

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis 

of the total delay, the portion of time extensions attributable to (i) Contractor, (ii) Force 

majeure conditions, and (iii) BHEL, shall be worked out and shall be considered to be 

exhausted in the same order. The total period of time extensions shall be the sum of (i), (ii) and 

(iii) above and shall be equal to period between the scheduled date of completion and the actual 

date of completion of contract. LD shall be imposed/levied for the portion of time extensions 

attributable to contractor and recoverable from the dues payable to the contractor.  

2.12 OVERRUN COMPENSATION (THIS CLAUSE IS NOT APPLICABLE IN BHEL 

FACTORY & TOWNSHIP PREMISES) 

2.12.1 Over Run Compensation (ORC) is payable by way of rate revisions for periods beyond 

original, contract period subject to the following terms and conditions.  

2.12.2 Rates shall be increased by 10% for the first twelve months of one or more extensions 

beyond original contract period. For the next twelve months of further extensions if any, rates 

shall be increased as above by 10% over the previous twelve months, and similarly for each 

subsequent twelve months extension.  
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2.12.3 Should there be any ‘Time extension’ for reasons attributable only to the contractor, 

then the work shall be executed by the contractor at the rates applicable for the period the work 

was planned  

2.12.4 Payment of ORC shall be regulated as follows:  

i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog 

attributable to BHEL.  

ii) 50% of the compensation is allocated for deployment of resources agreed as per the joint 

programme drawn vide 2.11.4. Payment shall however be based on the actual deployment of 

resources for the month as certified by BHEL, as per weightages assigned therein  

iii) 50% of the compensation, is allocated for achieving of planned progress agreed as per the 

joint programme drawn vide 2.11.4. Payment shall be on pro rata basis for actual achieved 

quantities  

iv) Total Over Run Compensation shall be limited to 10% of the executed contract value as 

certified in Final Bill. For this purpose executed contract value excludes PVC, ORC, 

Supplementary/Additional Items and Extra Works done on Man-day rate basis  

2.12.5 Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion 

of backlog attributable to the contractor. Such works shall be executed at the rates applicable 

for the period the work was planned  

2.13 QUANTITY VARIATION  

2.13.1 The quoted rates shall remain firm irrespective of any variations in the 

individual quantities.  

2.14 EXTRA WORKS  

2.14.1 All rectifications/modifications, revamping, and reworks required for any reasons not 

attributable to the contractor, or needed due to any change in deviation from drawings and 

design of equipment, operation/maintenance requirements, mismatching, or due to damages 

in transit, storage and erection/commissioning, and other allied works which are not very 

specifically indicated in the drawings, but are found essential for satisfactory completion of 

the work, will be considered as extra works.  

2.14.2 Extra works arising on account of the contractor's fault, irrespective of time consumed 

in rectification of the damage/loss, will have to be carried out by the contractor free of cost. 

Under such circumstances, any material and consumable required for this purpose will also 

have to be arranged by the contractor at his cost.  
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2.14.3 All the extra work should be carried out by a separately identifiable gang, without 

affecting routine activities. Daily log sheets in the pro-forma prescribed by BHEL should be 

maintained and shall be signed by the contractor's representative and BHEL engineer. No 

claim for extra work will be considered/entertained in the absence of the said supporting 

documents i.e. daily log sheets. Signing of log sheets by BHEL engineer does not necessarily 

mean the acceptance of such works as extra works.  

2.14.4 BHEL retains the right to award or not to award any of the major repair/ 

rework/modification/rectification/fabrication works to the contractor, at their discretion 

without assigning any reason for the same  

2.14.5 After eligibility of extra works is established and finally accepted by BHEL 

engineer/designer, payment will be released on competent authority's approval at the 

following rate.  

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-

hour rate, including overtime if any, supervision, use of tools and tackles and other site 

expenses and incidentals, consumables for carrying out any major rework/ repairs/ 

rectification/ modification/ fabrication as certified by site as may arise during the course of 

erection, testing, commissioning or extra works arising out of transit, storage and erection 

damages, payment , if found due will be as per applicable minimum wage act 

2.14.6 The above composite labour man hour rate towards extra works shall remain firm and 

not subject to any variation during execution of the work. PVC will not be applicable for extra 

works. Rate revision, Over Run Charges/compensation etc will not be applicable due to extra 

works.  

2.14.7 Extra Works for Civil Packages shall be regulated as follows  

i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) 

change in Specifications of materials/works (3) rectification/modification/dismantling & re 

erecting etc due to no fault of Contractor, shall be in the order of the following:  

a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with 

applicable escalation derived from All India Consumer Price Index for Whole Sale 

Commodities.  

b) As per applicable updated CPWD-DSR (or latest edition) with applicable escalation derived, 

Notification issued by the office of CPWD for ‘Cost Index’ in that Region where the project is 

being executed,  

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed 

between BHEL and Contractor, plus 15% towards Contractor’s overheads and profit.  
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ii) PVC and ORC will not applicable be for (i) above.  

2.15 SUPPLEMENTARY ITEMS  

2.15.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not specified 

in the scope of work. Subject to certification of such items/works as supplementary items by 

BHEL Engineer, rates shall be derived on the basis of any one of the following on mutual 

agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items  

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates 

to suit the  type of work  

2.15.2 For Civil Works  

i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations 

in the original scope of works as per contract subject to certification of BHEL Engineer shall 

be worked out as under:  

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with 

applicable escalation derived from All India Consumer Price Index for Whole Sale 

Commodities  

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra 

Works’ and rate shall be derived as per clause no 2.14  

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at 

the sole discretion of BHEL, and shall be considered as part of executed contract value for the 

purpose of Quantity Variation as per clause 2.13  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the 

contractor.  

iv) PVC and ORC will not be applicable for (i) above.  

2.16 STRIKES & LOCKOUT  

2.16.1 The contractor will be fully responsible for all disputes and other issues connected with 

his labour/employee. In the event of the contractor’s labour/employee resorting to strike or the 

Contractor resorting to lockout and if the strike or lockout declared is not settled within a 

period of 15 days, BHEL shall have the right to get the work executed through any other 
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agencies and the cost so incurred by BHEL along with Overhead charges of 35% shall be 

deducted from the Contractor’s bills along with overhead of 35% 

2.16.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be 

in the employment of BHEL  

2.17 FORCE MAJEURE  

The following shall amount to Force Majeure:-  

2.17.1 Acts of God, act of any Government, War, Sabotage, Riots, Strike, Civil commotion, 

Police action, Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar 

causes over which the contractor has no control.  

2.17.2 If the contractor suffers delay in the due execution of the contractual obligation due to 

delays caused by force majeure as defined above, the agreed time of completion of the job 

covered by this contract or the obligations of the contractor shall be extended by a period of 

time equal to period of delay, provided that on the occurrence of any such contingency, the 

contractor immediately reports to BHEL in writing the causes of delay and the contractor shall 

not be eligible for any compensation.  

2.18 ARBITRATION & RECONCILIATION  

2.18.1 In case amicable settlement is not reached in the event of any dispute or difference 

arising out of the execution of the Contract or the respective rights and liabilities of the parties 

or in relation to interpretation of any provision by the Contractor in any manner touching 

upon the Contract, such dispute or difference shall (except as to any matters, the decision of 

which is specifically provided for therein) be referred to the sole arbitration of the arbitrator 

appointed by BHEL/In charge.  

The award of the Arbitrator shall be binding upon the parties to the dispute Subject as 

aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory 

modifications or reenactments thereof and the rules made there under and for the time being 

in force shall apply to the arbitration proceedings under this clause. The venue of the 

arbitration shall be the place from which the contract is issued or such other place as the 

Arbitrator at his discretion may determine  
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2.18.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, 

the following shall be applicable:  

In the event of any dispute or difference relating to the interpretation and application of the 

provisions of the Contract, such dispute or difference shall be referred to by either party to the 

arbitration of one of the arbitrators in the department of public enterprises. The award of the 

arbitrator shall be binding upon the parties to the dispute, provided, however, any party 

aggrieved by such award may make further reference for setting aside or revision of the award 

to the Law Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government 

of India. Upon such reference the dispute shall be decided by the Law Secretary or the Special 

Secretary or Additional Secretary when so authorized by the Law Secretary, whose decision 

shall bind the parties hereto finally and conclusively.  

 2.18.3 The cost of arbitration shall be borne equally by the parties.  

2.18.4 Work under the contract shall be continued during the arbitration proceedings  

2.19 PAYMENTS  

Payments to Contractors are made in any one of the following forms  

2.19.1 Running Account Bills (RA Bills)  

i) These are for interim payments when the contracts are in progress. The bills for such interim 

payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  

ii) Payments shall be made according to the extent of work done as per measurements taken 

up to the end of the calendar month and in line with the terms of payments described in the 

Tender documents along with relevant statutory documents applicable for the work. 

iii) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms 

of contract  

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as 

per the specifications stipulated in the contract. If the work is not executed as per the stipulated 

specifications, BHEL may ask the contractor to re do the work according to the required 

specifications, without any extra cost. However, where this is not considered necessary ‘OR’ 

where the part work is done due to factors like non-availability of material to be supplied by 

BHEL ‘OR’ non availability of fronts ‘OR’ non availability of drawings, fraction payment 

against full rate, as is considered reasonable, may be allowed with due regard for the work 

remaining to be done. BHEL decision in this regard will be final and binding on the 

contractor.  
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v) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split 

the contracted rates/percentages to suit site conditions, cash flow requirements according to 

the progress of work  

2.19.2 Final Bill  

Final Bill’ is used for final payment on closing of Running Account for works or for single 

payment after completion of works. ‘Final Bill’ shall be submitted as per prescribed format 

after completion of works as per scope and upon material reconciliation, along with the 

following.  

i) ‘No Claim Certificate’ by contractor  

ii) Clearance certificates where ever applicable viz Clearance Certificates from Customer, 

various Statutory Authorities like Labour department, PF Authorities, Commercial Tax 

Department, etc  

iii) Indemnity bond as per prescribed format BHEL shall settle the final bills after deducting 

all liabilities of Contractor to BHEL  

2.20 PERFORMANCE GUARANTEE FOR WORKMANSHIP  

2.20.1 Even though the work will be carried out under the supervision of BHEL Engineers the 

Contractor will be responsible for the quality of the workmanship and shall guarantee the 

work done for a period of as mentioned in the contract/NIT from the date of commencement 

of guarantee period as defined in Technical Conditions of Contract, for good workmanship 

and shall rectify free of cost all defects due to faulty erection detected during the guarantee 

period. In the event of the Contractor failing to repair the defective works within the time 

specified by the Engineer, BHEL may proceed to undertake the repairs of such defective works 

at the Contractor’s risk and cost, without prejudice to any other rights and recover the same 

from the balance security deposit.  

2.20.2 BHEL shall release the balance security deposit subject to the following  

i) Contractor has submitted ‘Final Bill’  

ii) Guarantee period as per contract has expired  

iii) Contractor has furnished ‘No Claim Certificate’ in specified format  

iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in 

specified format  
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v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 

adjustment from the Guarantee money refundable.  

2.21 CLOSING OF CONTRACTS  

The Contract shall be considered completed and closed upon completion of all contractual 

obligations and settlement of Final Bill or completion of Guarantee period whichever is later. 

Upon closing of Contract, BHEL shall issue a completion certificate as per standard format, 

based on specific request of Contractor.  

2.22 REVERSE AUCTION/PRICE BID OPENING: 

 BHEL reserves the right to go for reverse auction at any point of time before opening of 

Price Bid. 

 Bids with non-acceptance of reverse auction will be liable for rejection. 

 Opening of Price Bid at discretion of BHEL. 

 BHEL shall be at liberty to cancel the tender at any time, before ordering, without 

assigning any reason. 

 

2.23 SUSPENSION OF BUSINESS DEALINGS  

BHEL reserves the right to take action against Contractors who either fail to perform or 

Tenderers/Contractor who indulge in malpractices, by suspending business dealings with 

them in line with BHEL guidelines issued from time to time.  

2.24 OTHER ISSUES  

2.24.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement 

shall be not less than  Rs 200/- unless otherwise required under relevant statutes.  

2.24.2 In case of any conflict between the General Conditions of Contract and Special 

Conditions of Contract, provisions contained in the Special Conditions of Contract shall 

prevail.  

2.24.3 Unless otherwise specified in NIT, offers from consortium/JVs shall not be considered.  

2.24.4 BHEL may not insist for signing of Contract Agreements in respect of low value and 

short time period contracts  
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ITEM : PROJECT NAME:
MQP NO.: CONTRACT NO.:
REV. NO.: CONTRACTOR:
DATE : CUSTOMER :

S.No COMPONENTS & OPERATIONS CHARCTERISTICS TYPE OF CHECK QTY OF CHECK REFERENCE DOCUMENTS ACCEPTANCE NORMS RECORD REMARKS
1.0 RAW MATERIALS M B

1.1
CHEMIICAL & MECHANICAL
TEST

CHEMICAL & MECHANICAL
PROPERTIES

NABL LAB TEST EACH HEAT TC P V

2.0 BOI

2.1 BOLT

CHEMICAL & MECHANICAL
PROPERTIES & DIMENSIONS 
AS PER RELEVANT IS /DIN 
STANDARDS

NABL LAB TEST & 
MEASUREMENTS

AS PER IS 2500(Part 
1):2000 ISO 2859-
1:1999

LAB TC & 
REPORT

P V

2.2 NUT

CHEMICAL & MECHANICAL
PROPERTIES & DIMENSIONS 
AS PER RELEVANT IS/DIN 
STANDARDS

NABL LAB TEST & 
MEASUREMENTS

AS PER IS 2500(Part 
1):2000 ISO 2859-
1:1999

LAB TC & 
REPORT

P V

2.3 PLAIN WASHER

CHEMICAL & MECHANICAL
PROPERTIES & DIMENSIONS 
AS PER RELEVANT IS/DIN  
STANDARDS

NABL LAB TEST & 
MEASUREMENTS

AS PER IS 2500(Part 
1):2000 ISO 2859-
1:1999

LAB TC & 
REPORT

P V

2.4 SPRING WASHER

CHEMICAL & MECHANICAL
PROPERTIES & DIMENSIONS 
AS PER RELEVANT IS/DIN 
STANDARDS

NABL LAB TEST & 
MEASUREMENTS

AS PER IS 2500(Part 
1):2000 ISO 2859-
1:1999

LAB TC & 
REPORT

P V

2.5 STAR WASHER

CHEMICAL & MECHANICAL
PROPERTIES & DIMENSIONS 
AS PER RELEVANT IS/DIN 
STANDARDS

NABL LAB TEST & 
MEASUREMENTS

AS PER IS 2500(Part 
1):2000 ISO 2859-
1:1999

LAB TC & 
REPORT

P V

3.0 INSPECTION

3.1 DIMENSION

CHEMICAL & MECHANICAL
PROPERTIES & DIMENSIONS 
AS PER RELEVANT IS/DIN 
STANDARDS

MEASUREMENT &
GO/ NO GO GAUGE

AS PER IS 2500(Part 
1):2000 ISO 2859-
1:1999

REPORT P V

4.0 FINAL INSPECTION
4.1 MARKING/FINISH COMPANY STANDARD VISUAL RANDOM REPORT P V

4.2 PACKING As per BHEL Spec VISUAL RANDOM REPORT P V

AGENCY

HDG Grade 8.8

As per Relavant IS Codes

As per Relavant IS Codes

As per Relavant IS Codes

As per Relavant IS Codes

LABEL & NO OF BOXES

As per Relavant IS Codes

As per Relavant IS Codes

As per Relavant IS Codes

MANUFACTURING QUALITY PLAN (MQP)

SUPPLY OF GI/HDG  FASTENERS FOR MMS  GSECL 

BHEL

MANUFACTURER

LEGEND:

CUSTOMER

M: MANUFACTURER
C:BHEL and/or KPCL
D:DOCUMENT
P:PERFORM
W:WITNESS
V: VERIFICATION



1 2 4 5 7
1.0

1.1 Nature, type of soil/rock before and 
during excavations As required C Visual Random in each shift

1.2 Initial ground level before start of 
excavations As required C Measurement 100%

1.3 Final shape and Dimensions of 
excavations. As required C Measurement 100%

1.4 Final excavation lelvels As required B Measuement 100%

1.5 Standard proctor Test
Optimum moisture content and max. dry 
density before fill

As per IS: 2720, Proctor 
needle apparatus,etc. B Physical Once for each source & for 

every change of source

1.6

i
Dry density by core cutter method As per IS: 2720/compaction 

test (core cutter), balance, 
rapid moisture meter etc.

A Physical
One Sample  in every 2000 
SQm area for each 
compacted layer 

2.0 MATERIALS
2.1 CEMENT (43 grade only)

i cement as per IS:4031 A  Review of MTC For each lot received at 
site

ii Retesting of cement as per IS:4031 A
Testing in NABL 
accredited Lab/Govt. 
Engg institutes only

For each lot received at 
site

If cement bags are stored for more than  3 
months 

2.2 Coarse Aggregate
Moisture content as per IS:2386 A Physical Once for each source & for 

every change of source Along with design mix

ii
Specific gravity, water absorption IS:2386 A Physical Once for each source & for 

every change of source Along with design mix

iii Sieve analysis, flakiness index, 
elongation index, IS:2386 A Physical Once for each source & for 

every change of source Along with design mix

iv Deleterious materials (coal & lignite, clay 
lumps, material finer than 75 micron 
sieve, soft fragment, shale)

IS:2386 A Physical Once per source/ on every 
change of source Along with design mix

v
Soundness IS:2386 A Physical -do- Along with design mix

vi Impact value test IS:2386 A Physical -do- Along with design mix
2.3 Fine Aggregate

i Moisture content balance , oven, rapid moisture 
meter etc A Physical To be done every day 

before start of work Along with design mix

ii Deleterious materials (coal & lignite, clay 
lumps, material finer than 75 micron 
sieve, soft fragment, shale)

IS:2386 A Physical Once per source& for on 
every change of source Along with design mix

 FIELD QUALITY PLAN (FQP-CIVIL) FOR 100 MWp SOLAR PV  PROJECT - GSECL RAGHANESDA.

Sl. No Activity and operation Characteristics / instruments Class of 
Check Type of Check Quantum Of check Reference Document Remarks

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Filling

IS 2720 (Pt.VII), Tech Specs and Const. 
Drawings

3 6
EXCAVATION AND FILLING IN FOUNDATION WORKS (For Buildings, Transformer foundation, Cable Trench, Drains, Switch Yard, Water Tank and Septic Tank)

Excavations-

Tech Specs or  Const. Drawings 

IS : 456                                                                     
IS : 383/Tech Spec

IS: 2386 Part-III, IS:456, IS:383/Tech Spec

IS: 2386 Part-I, IS:383/Tech Spec

IS: 2386 Part-II, IS:383/Tech Spec

IS: 2386 Part-V, IS:383                     

IS:383, IS-2386 Part IV/Tech Spec

Degree Of Compaction Of Filling

IS 2720 (Pt. XXIX), Tech Specs and 
Const. Drawings 

As per relevant IS Codes & Each 
consignment of cement shall be duly 
correlated with manufactureres TC.

As per relevant IS Codes & Each 
consignment of cement shall be duly 
correlated with manufactureres TC.

IS: 2386 Part-III, IS:383

IS: 2386 Part-II, IS:383                     

Page 1 of 8
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3 6
2.4 Water

i
Complete tests as per IS:456 as per IS:456 B Testing One  for each source. Along with design mix

2.5

i
Compressive strength (works Tests 
cubes) IS:516 A Physical

One set of 6 cubes per 50 
CuM or part thereof for 
M25 grade of concrete.

Min. of 6 cubes  for each sift shall be taken  
where the concrete quantity is low.

ii
Workability - slump test IS:1199 A Physical At the time of concrete 

pouring at site

2.5.1 RMC CONCRETE

Design mix and cube test IS:516 A Physical

Review and approval of 
concrete mix design report 
from RMC supplier,Review 
and approval of concrete 
mix design reports for 
periodic cube tests from 
the
supply

2.5.2 Admixtures for Concrete
Type of admixture As per IS:9103 A Review of MTC For each lot received at 

site *MTC = Manufacturer's Test Certificate

2.6 REINFORCEMENT STEEL
i

Physical & Chemical Properties. As required A Review of MTC For each lot received at 
site

1.Each consignment of steel shall be duly 
correlated with manufactureres TC.                                 
2.TMT bars of grade Fe500D to be used

2.7
i Bar bending schedule with necessary 

lap, Spacers & Chairs As  required A Visual & Measurement Random in each shift

ii
Bending of bars, cutting tolerance As  required B Visual & Measurement Random in each shift

iii Acceptance - Cover, spacing of bars, 
spacers and chairs after the 
reinforcement cage is put inside the 
formwork

As  required A Visual & Measurement Random in each shift

2.8 STAGING AND FORMS
i

Materials and accessories As required A Visual Once before start of work

ii Soundness of staging,  shuttering and 
scaffolding including application of mould 
oil / release agent

As required A Visual Once before start of work

iii Acceptance of formwork before start of 
concreting A Physical / visual Before start of each 

concreting

2.9 BRICK MASONARY  
2.9.1 Test on Bricks

 Dimensions , shape, compressive 
strength, water absorption, warpage,  
efflorescence.

As required A

Measurement/ Physical 
Test/Testing in NABL 
accredited Lab/Govt. 
Engg institutes only

Once for each source & for 
every change of source

Efflorescence shall be checked at each 
source.

PLACEMENT OF REINFORCEMENT STEEL

IS:3025 part 22 and 23 (for test procedure 
), IS:456(for acceptance criteria )

CONCRETE (For Buildings, Transformer foundation, Cable Trench, Drains, Switch Yard, Water Tank and Septic Tank)

IS:456

Approved Drawings, Tech Specs and 
Const. Drawings, IS:2502

Approved Drawings, Tech Specs and 
Const. Drawings, IS:2502

Approved Drawings, Tech Specs and 
Const. Drawings

As per relevant IS, Tech Specs and Const. 
Drawings

As per manufacturer's spec.and as per 
3696,4014, 4990, Tech Specs and Const. 
Drawings

IS:516, IS:456.

IS:456

Designed mix and IS:9103

IS : 1786, IS:432, IS:1566, Tech Specs 
and Const. Drawings

As per provisions and tolerances, Tech 
Specs and Const. Drawings

IS: 1077, IS:13757, IS: 12894 
,IS:2212,IS:3495/ Tech Specs and const. 
Drawings 

Page 2 of 8
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3 6
2.9.2 Masonry construction Workmanship, verticality and alignment As required A Visual/ Physical 100%

3.00 FINISHING AND ALLIED WORKS 
3.1 PLASTERING - WORKMANSHIP

i
Curing As required C Physical 100%

ii Thickness and finishing of plaster, 
grooves etc As required B Visual/ Measurement Random in each shift

iii Truness of plastering system As required B Visual/ Physical Random in each shift
4.00 FENCING, GATES AND OTHER FINISHING WORKS
4.1 Fencing and Gates

i
GI Chain link mesh fabric, GI 
Concertina wire.  Materials As required B Physical Each batch of delivery

ii Acceptance of the installation As required C Physical / 
measurements Each installation

4.2

4.2.1

i

Ceramic, vitrified,  glass 
mosaic, acid alkali resistant, 
heavy duty cement concrete 
tiles

Materials As required A Physical/Review of 
MTC Each lot of delivery

ii Finishing and acceptance As required A Physical/Review of 
MTC 100%

4.2.2

i
 Quality, texture, thickness, colour for 
each lot of delivery from approved 
source

As required C Physical Each batch of delivery

ii Finishing and acceptance As required B Physical 100%

5.0

ii Aceptance and leakage As required A Acceptance/Review of 
MTC Random  

5.1 WATER PROOFING For Buildings

Methodology for the application of water 
proofing system As required B  Review / Review of 

MTC for each type of treatment

5.1.1
General Requirement- 5 Layered Water Proofing

i
Bitumen Primer

Material-Primer coat, finishing coat As required A Physical / Review of 
MTC

For each batch received at 
site

ii
Binding material shall consists 
of Blown type bitumen of grade 
85/25

Acceptance of water proofing work As per IS:702 A Physical / Review of 
MTC

For each batch received at 
site

iii
APP modified polymeric 
membrane As required A Physical / Review of 

MTC
For each lot received at 
site

iv

Binding material shall consists 
of Blown type bitumen of grade 
85/25

As per IS:702 A Physical / Review of 
MTC

For each batch received at 
site

Tech specifications, construction drawings 
and agreed methodology 

Tech Specs and Const. Drawings

Tech Specs and Const. Drawings 

IS 2212, IS 1905 , Tech Specs and Const. 
Drawings

Tech Specs and Const. Drawings 

Tech Specs and Const. Drawings 

FLOOR FINISHES AND ALIED WORKS

Tech Specs and Const. Drawings 

Tech Specs and Const. Drawings 

WATER SUPPLY / SANITORY INSTALLATIONS 

 Tech Specs and Const. Drawings 

Tiles

Tech Specs and Const. Drawings 

Tech Specs and Const. Drawings 

Kota Stone, Granite and  Marble

 Tech Specs and Const. Drawings

Tech Specs /Const. Drawings 

 Tech Specs and Const. Drawings 

 Tech Specs and Const. Drawings 

 Tech Specs and Const. Drawings 

Page 3 of 8
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3 6

v
Brick tiles of CM 1:3

As required A Physical / Review of 
MTC

For each lot received at 
site

6.1

i

 Materials and accessories- Oil 
Bound, Acrylic Emulsion, 
Chemical Resistant, Oil 
Resistant Paint etc.

Shade, type from  brand and 
manufacturer as approved by  
BHEL/GSECL Civil Engineer

As agreed / required A
BHEL/GSECL 
Approved 
source/Review of MTC

Invoice/DC from approved 
dealer/stockist

ii  Surface preparation As required As agreed / required B Physical /visual Random in each shift

iii
Acceptance of painted surfaces

As required As agreed / required B Physical Each surface at random

6.1.1

i Painting Materials and accessories - A BHEL/GSECL 
Approved source

Invoice/DC from approved 
dealer/stockist

ii Surface preparation As agreed / required A Physical /visual Applied area at random

iii Acceptance of painted surfaces As agreed / required A Visual and 
measurement Applied area at random

7.00 DOORS , WINDOWS VENTILATORS & GRILL 
7.1

i Materials (MS sheet, fasteners, hinges, 
jambs, lock strike plate etc As agreed / required C Visual/ Physical  

dimensions report
For each lot received at 
site

Review of Manufacturer/Fabricator shop 
inspection report/Invoice/DC

ii Flush Door shutters, teak beading As agreed / required C

BHEL/GSECL 
Approved source and 
review of DC/Invoice / 
Review of MTC

For each lot received at 
site

Review of Manufacturer/Fabricator shop 
inspection report/Invoice/DC

iii Hollow metal doors (material and 
dimensions) As agreed / required C Visual/ Physical  

dimensions report
For each lot received at 
site

Review of Manufacturer/Fabricator shop 
inspection report/Invoice/DC

iv Acceptance As agreed / required C Visual/ Physical  Random

7.2 Aluminium works

i Materials- Aluminium sections As agreed / required B

Visual/ Physical  
dimensions report and 
review of Invoice/DC for 
source of approved 
make / Review of MTC

For each lot received at 
site

Review of Manufacturer/Fabricator shop 
inspection report/Invoice/DC

ii Particle Door ,Toilet doors As agreed / required B

BHEL/GSECL 
Approved source and 
review of DC/Invoice / 
Review of MTC

For each lot received at 
site

Review of Manufacturer/Fabricator shop 
inspection report/Invoice/DC

iii Acceptance As agreed / required B Visual/ Physical  Random

7.3

 Tech Specs and Const. Drawings 

PAINTING SYSTEM  - CONCRETE WORKS AND PLASTERED MASONRY SURFACES

Tech Specs and Const. Drawings ,SR

 Tech Specs and Const. Drawings ,SR

Tech Specs and Const. Drawings ,SR

Steel windows / Grills/ Louver/ Rolling shutter

Steel doors 
IS 2062, IS 7452, IS 1081/  Tech Specs 
and Const. Drawings,SR / LB

 IS 2202, Tech Specs and Const. 
Drawings,SR

 Tech Specs and Const. Drawings

 Tech Specs and Const. Drawings,SR/LB

PAINTING SYSTEM  - STEEL WORKS (OTHER THAN STRUCTURAL STEEL WORKS)

Tech Specs and Const. 
Drawings,SR/DC/Invoice 

Tech Specs and Const. Drawings, 
Relevant code/ standards ,SR

Tech Specs and Const. Drawings,SR 

 IS: 1948, IS: 1949, IS:733, IS1285, 
IS:1868, IS:11857/ Tech Specs and Const. 
Drawings,SR / LB

 IS:12823 (phenol formaldehyde sythentic 
resin, BWP type), FRP panels and frames, 
Tech Specs and Const. Drawings,SR

 Tech Specs and Const. Drawings,SR
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i Material fabrication and fixtures As agreed / required B

BHEL/GSECL 
Approved source and 
review of DC/Invoice 
/Review of MTC

Each lot of delivery Review of Manufacturer/Fabricator shop 
inspection report/Invoice/DC

ii Finishing and acceptance As agreed / required B Visual / physical Random Review of Manufacturer/Fabricator shop 
inspection report/Invoice/DC

7.4 Glass and glazing

i
Clear float glass, tinted glass, 
curtain glass, hermetically 
sealed glass

Material As agreed / required A

BHEL/GSECL  
Approved source and 
review of 
Dealer/Suppliers 
Invoice /DC / Review of 
MTC

For each lot received at 
site

ii Installation finishing and acceptance As agreed / required A Visual/ Physical Random Leak proof installation with neoprene gasket 

7.5 False Ceiling

i 600*600*12mm gypsum tile false ceiling 
with AL grid As agreed / required B

BHEL/GSECL  
Approved source and 
review of 
Dealer/Suppliers 
Invoice /DC / Review of 
MTC

Physical inspection

ii Installation finishing and acceptance As agreed / required B Visual / physical Random
8  Water Storage Tanks

i Material Over head / loft type As agreed / required A BHEL/GSECLApproved 
source /Review of MTC

Each lot of delivery as per 
Specifications

ii Aceptance and leakage As agreed / required A Acceptance Random  
9.0 ROAD WORKS
9.1

i Coordinate and center line marking and 
checking As agreed / required A Visual/ Physical  

dimensions report Random  

i
Standard proctor Test As per IS: 2720 A Physical Once  for each type and 

source of fill materials

ii
Moisture content of fill before compaction As per IS: 2720 B Physical Once  for each type and 

source of fill materials

iii

Dry density by core cutter method As per IS: 2720 A Physical

Once in every 1000 SQM 
area of subgrade & 1000 
SQM area of embankment  
for each compacted layer.

9.2

IS: 1038 / IS:1361, IS: 7452 and Tech 
Specs and Const. Drawings,SR

IS: 1038 / IS:1361, IS: 7452 and Tech 
Specs and Const. Drawings,SR

 IS:1081, IS: 3548,  Tech Specs and 
Const. Drawings,SR

 Tech Specs and Const. Drawings,SR

Construction of Sub-Grade and earthen/hard soulders

 Tech Specs and Const. Drawings 

As per Tech Specs and Const. 
Drawings,Section 900 of MORTH 
specification 5th Rev., IS 2720 (Pt.VII)
As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev., IS 2720 (Pt.II)

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev., IS 2720 (Pt. XXIX)

Tech Specs and Const. Drawings,SR

 Tech Specs and Const. Drawings,SR

Tech Specs and Const. Drawings,SR

 Tech Specs and Const. Drawings,SR

Water Bound Macadam (Non-Bituminous) for base course and sub-base course 
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1 2 4 5 7

 FIELD QUALITY PLAN (FQP-CIVIL) FOR 100 MWp SOLAR PV  PROJECT - GSECL RAGHANESDA.

Sl. No Activity and operation Characteristics / instruments Class of 
Check Type of Check Quantum Of check Reference Document Remarks

3 6
i

Aggregate Impact value Agrregate Impact value Test 
Apparatus A Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

ii

Grading Set of IS Sieves B Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

iii

Flakiness index and elongation index Flakiness test gauge B Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

iv

Atterberg Limits of binding material Atterberg limits determination A Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

9.3
i

Quality of binder Penetrometre with St. needle A Physical / Review of 
MTC

No. of samples per Lot & 
tests as per IS:73, IS:217, 
IS:8887 as applicable

ii
Aggregate Impact Value / Los angeles 
abrasion value 

Aggregate Impact ValueTest 
apparatus B Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

iii
Flakiness Index and elongation index of 
aggregates Flakiness test gauge B Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

iv

Stripping value of aggregate (Immersion 
tray test) As required B Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

v

Water absorption test As required A Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

vi

Water sensitivity of mix As required A Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

vii

Grading of aggregates Set of  Sieves B Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

viii
Soundness ( Magnesium and Sodium 
Sulphate) As required as per IS:2386 A Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

ix

Polished stone value As required as per 
BS:812(Part 114) B Physical

One test of each source 
and whenever there is 
change in quality of 
aggregate

Bituminous Surfacing - Open graded premix carpet and Seal coat

IS 73,Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

As perTech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev. 

As perTech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev. 

As perTech Specs and Const. Drawings, 
Section 900 of MORTH specification, 

As perTech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev. 

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.
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1 2 4 5 7

 FIELD QUALITY PLAN (FQP-CIVIL) FOR 100 MWp SOLAR PV  PROJECT - GSECL RAGHANESDA.

Sl. No Activity and operation Characteristics / instruments Class of 
Check Type of Check Quantum Of check Reference Document Remarks

3 6
x

 Temperature of binder at application Thermometer A Physical At regular close intervals

xi
Bitumen content Bitumen extractor A Physical / Review of 

MTC one tests per day per plant

xii
Percentage of fractured faces Bitumen extractor A Physical

When gravel is used one 
test per 100 cum of 
aggregates

9.4
i

Quality of binder Penetrometre with Standard 
needle A Physical / Review of 

MTC One test of each source

ii
 Temperature of binder at application Thermometer B Physical At regular close intervals

iii
Rate of spread of binder As required B Physical three tests per day

9.50

Hot mix plant Quality As required B Physical

Review and approval of hot 
mix design report from  
supplier,Review and 
approval of periodic  tests 
from supplier 

10.00 MMS PILING WORKS
i

Coordinates of Pile Marking with Total station A Physical Each Pile

ii Drilling of Piles DTH/Auger A Physical Each Pile

iii Dimensions of Pile Depth and Dia Measuring Tape A Physical Each Pile

iv Verticality Spirit Level A Physical Each Pile

v Anchor Bolt 
Length & Dia Measuring Tape A Physical / Review of 

MTC Each Pile

vi
Projection above first stage concrete As required A Physical Each Pile

vii Pile cap Height & Dia Measuring Tape A Physical Each Pile

viii Verticality and alignment Spirit Level A Physical Each Pile

ix acceptance of pile and pile cap Visually A Physical Each Pile

11.0 FURNITURE ITEMS

i
 Materials As required B Physical / Review of 

MTC Each batch of delivery

Acceptance of the installation As required B Physical / 
measurements Each installation

12.0 Water Tank(Concrete 
underground)

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.
As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.
As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

Tack Coat/ Prime coat/ fog coat

As per Tech Specs and Const. Drawings,  

Tech Specs or  Const. Drawings 

Tech Specs and Const. Drawings 

Tech Specs and Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

IS 73,Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

As per Tech Specs and Const. Drawings, 
Section 900 of MORTH specification 5th 
Rev.

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 
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 FIELD QUALITY PLAN (FQP-CIVIL) FOR 100 MWp SOLAR PV  PROJECT - GSECL RAGHANESDA.

Sl. No Activity and operation Characteristics / instruments Class of 
Check Type of Check Quantum Of check Reference Document Remarks

3 6
i

Acceptance of the installation As required A
Water tightness test 
/Physical / 
measurements

Each installation

Manufac
turer/ 
Sub-
supplier

Main-supplier

REVIEWED BY APPROVED BY APPROVAL SEAL

Categorization Witnessing & Accepting 
Category ‘A’ GSECL FQA Engineer in association with BHEL and Sub-contractor Engineer, 
Category ‘B’  BHEL and Sub-contractor Engineer, 
Category ‘C’ Sub-contractor Engineer; 
MTC = Manufacturer's Test Certificate:
SR = Site Register; TC =Test certificate from lab,external agency.

Signature This document shall be read in conjunction with BHEL/GSECL Tech. Specifications, BOQ, Drawings 

Tech Specs and Const. Drawings 

Legend to be used: Class # : A = Critical, B=Major, C=Minor;
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1.0 General 

BORED CAST-IN -SITU PILES 
METHODOLOGY 

(Tractor Mounted Rig (OR) DTH) 

 

This method statement describes the general information on the 
installation of bored cast-in-situ piles. 

 
2.0 Pile Execution 

 
2.1 Survey marks controlling the location of the pile shall be set out and 

approved beforehand. 
 

2.2 A reasonable firm and level working platform is required for the bored 
piling rig. 

 
2.3 Rotary Rig & Drilling 

 
The pile boring shall be carried out by means of tractor mounted rig. 
The base equipment consists of a rotary table which imparts a rotary 
movement to drilling rod which can be extended up to the required 
level and bottom of which is attached by a drilling tool. When the 
machine has been positioned accurately with the drilling tool over the 
pile position, the tool is rotated and lowered into the ground .As it digs 
into the soil, the tool gradually cut the soil and the soil will be lifted by 
the bentonite water which will be pumped through the drill rods. 

 
2.4 Installation of Temporary Casing 

 
If required as per top soil conditions to avoid collapse of the strata, 
temporary casing shall be installed using Tractor mounted rig. 

 
2.5 Drilling 

 
After the temporary casing has been installed, drilling continues from 
the top of the hole. Special care must be taken in the horizontal position 
of the boring rig and vertical positioning of the drilling rod to ensure 
true vertical drilling is obtained .The drilling will proceed with the 
auger until the required depth is reached. 

Administrator
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2.6 Installation of steel cage/column section. 

 
Steel cage(s) preassembled in as many sections as needed and 
complete with the appropriate spacers and stiffeners will be lowered 
into the hole. Alternately design column section or of equivalent 
strength shall be lowered in to the hole and securely held in position. 

 
2.7 Discharge of spoil 

 
The spoil will be discharged nearby the pile location and remove from 
the site and dispose off properly to the dumping ground. 

 
2.8 Visual samples 

 
“Soil samples “ will be obtained at every meters for visual examination 
These samples will be stored in plastic bags together with clear 
markings of date, pile number and depth. 

 
2.9 Concreting 

 
Concrete shall be placed by using a crane / Manual Tripod. concrete of 
slump 150±25mm shall be used. The top of tremie pipe is fitted with a 
feed hopper. The start of pouring is the most delicate part of operation. 
At this point, the bottom end of the tremie pipe is positioned about 
300m from the base of the hole. The flow of concrete must be constant. 
The pipe must always be submerged to a depth of ranging from 0.50 in 
the mass that has already been poured.Concrete placing will proceed 
continuously until the designed level is achieved and sufficiently 
thereafter to allow for subsequent cutting back to sound concrete at  
the pile level. 

 
2.10 Extraction of Temporary Casing 

 
The temporary casing inserted as per item 2.4 shall be extracted by 
using a Crane/Manual Tripod. 



 

INITIAL PILE LOAD TEST – METHODOLOGY 

DIRECT COMPRESSION 

 

 

1 GENERAL 

 

1.1 The  testing  of  pile   will   be   carried   out   according   to  the   Indian   Standard 

IS: 2911 (Part4)-1985. 

 

1.2 In accordance with the relevant provision of the Indian Standard IS:2911 (Part 4) 

1985, the safe load on a single working pile in the load test shall be least of 

 

a) Two- thirds of the final load at which the total displacement attains a value 

of 12 mm unless otherwise required in a given case on the basis of nature 

and type of structure in which case, the safe load should be corresponding 

to the stated total displacement permissible. 

b) 50 percent of the final load at which the total displacement equal 10 

percent of the pile diameter 

 

2 METHODOLOTY OF TEST 

 

2.1 It is proposed to conduct the load test on the test pile by the application of vertical 

compression loads on the pile top by means of a hydraulic jack reacting against a 

platform supporting the kentledge and the settlements will be recorded by suitable 

positioned dial gauges. Maintained – load method as detailed in the Indian 

Standard will be followed. 

2.2 Initial & Routine pile load test will be carried out as per IS: 2911 (Part4). 

 

3 PILE HEAD PREPARATION 

 
3.1 The pile head will be chipped off carefully till sound concrete is met with. The projecting 

reinforcement bars will be cut off and the top finished smooth and level with plaster 

of paris so as to obtain a horizontal surface. On this prepared pile head a bearing 

plate will be placed to receive the jack base. 

 

4 KENTLEDGE 

 

4.1 The kentledge will consist of river/earth stacked over a platform built up of rolled 

steel beams and plates resting over them. The platform will rest over sand bag 

supports clear of the test pile. Alternately loading frame method may be used (if 

found suitable. Either of the method may be adopted.



 

 

 
4.2 The kentledge weight will  be about  1.10 times more than the test load, providing  

a margin over the maximum test load. Care will be taken in the placement of the 

kentledge on the platform in order to ensure that the center of gravity line of the 

total load mass is, as far as practicable, coaxial with the axis of the pile. 

 

4.3 The platform will be of suitable size to accommodate the kentledge. 

 

5 SETTLEMENT OBSERVATONS 

 

5.1 The load application and settlement observations will be made at the pile top. 

 
5.2 Settlements will be recorded using four dial gauges with a least count of 0.01 mm 

and travel of 25 mm. The gauges will be positioned at an equal distance around 

the piles and will be held by datum bars resting on immovable supports at a 

minimum distance of 1.50 m from the peripheral edge of the pile. 

 

6 LOAD APPLICATION 

 

6.1 The test load will be applied by means of a hydraulic jack of  suitable capacity.  

The jacks will butt against the jacking girder assembly bearing against the loaded 

platform. The jacking girder assembly will consist of rolled steel beams / plated 

beams, with the bottom flanges well braced. 

 

6.2 The test will be carried out by applying a series of vertical downward incremental 

loads, each increment being about 20% of the safe load on the pile. The pressure 

Will be read from the pressure gauge attached to the hydraulic pump. At each 

stage of loading the actual gauge pressure  multiplied by the total ram area of  

jack will be the applied load. 

 

6.3 At each stage, the loading will be maintained till such time the rate of movement 

of pile head is not more than 0.1 mm in the first  30 minutes or 0.2 mm in  the first  

one hour, or for a maximum of 2 hours, if either of the two earlier conditions is not 

fulfilled. 



 

 

6.4 Time and settlement observations will be made at the commencement and 

completion of each stage of incremental  loading.  The  settlement  observations 

will also be continued at about 15 minute intervals during the period when the 

applied load is constant. 

 

6.5 When the loading has reached the test load level, it will be maintained for  a  

period of 24 hours. The loading will then be brought to zero gradually in stages by 

releasing the jacking pressure progressively. 

 

7 RECORDS 

 
7.1 The load, displacement and time will be recorded  sequentially in a  tabular  form  

along with information about the test pile. A report will be prepared on the test, 

analyzing the test results and bringing out the conclusions. A load displacement 

curve will form an essential part of the presentation. 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

U 



 

LATERAL LOAD TEST ON PILE - METHODOLOGY 
 

1.0 GENERAL 

 

1.1 The testing of lateral movement of pile shall be carried out according to the Indian 

Standard IS: 2911 (Part4)-1985. 

 

1.2 In accordance with the relevant provision of the Indian Standard IS:2911 (Part 4) 1985, 

the safe load on a single working pile in the lateral load test. 

 

2.0 PREPARATION OF PILE FIXING DIAL GUAGES FOR RECORDING 

HORIZONTAL REPLACEMENT 

 

One of the methods for keeping dial gauge on pile surface is to chip off uneven concrete on 

the side of the pile on which the lateral load will be applied and to fix a piece of glass 20 to 

30 mm square. The dial gauge tips shall rest on the central portion of the glass plate. 

 

3.0 LOADING ARRANGEMENT 

 

3.1 The test may be carried out by introducing a hydraulic jack with gauge between two piles 

or pile group under test or the reaction may be suitably obtain. 

 

3.2 Conducted by jack located between two piles /groups/ concrete block/good earth surface, 

the full load imposed by the jack shall be taken as the lateral resistance of each pile or group. 

 

3.3 The loading should be applied in increment of about 20 percent of the estimated safe load. 

 

4.0 LOADING INCREMENT 

 

The estimated safe lateral load may be divided into 5 increments. Usually, the Pressure gauge 

reading corresponding to each such increment will not correspond to one of the marked 

divisions on the pressure gauge (the marked division may be 10 kg/cm2).in such a case, the 

load nearest to a marked division may be selected as a load increment. In this case of the load 

applied may not be a whole number. 

 

5.0 LATERAL DISPLACEMENT RECORDING 

 

The lateral displacement of the pile during lateral loading shall be recorded by using at least 

two dial gauges of 0.01mm sensitivity spaced at 30 cm vertically apart and kept horizontally 

one above the other on the test pile and the displacement interpolated at cut-off level from 

similar triangles, where cut-off level is unapproachable. 

 

For approachable cut-off level, however' one dial gauge placed diametrically opposite to the 

jack shall directly measure the displacement. Where, it is not possible to locate one of the dial 

gauges in the line of the jack axis, then two dial gauges may be kept at a distance of 30 cm at 

a suitable height and the displacement interpolated at load point from similar triangles. The 

travel of the dial gauges shall be not less than 25 mm. 



 

6.0 INTERPRETATION OF PILE LOAD TEST DATA 

 

The safe load on a single pile shall be the least of the following: 

 

(a) Fifty percent of the load at which the total displacement increases to 12 mm. 

 

(b) Load at which the total displacement corresponds to 5 mm. Note: The displacement is at 

the cut-off level of the pile groups shall be tested under conditions as per actual use in the 

structure as far as possible. 

 

7.0 HOW LONG SHALL EACH INCREMENT BE MAINTAINED 

 

The next increment should be applied after the rate of displacement is nearer to 0.1 mm per 

30 minutes. 

 

8.0 UN-LOADING 

 

There is no guideline in IS 2911 (Part 4)-1985, with regard to un-loading. However, it is 

recommended that un-loading is carried out in steps, skipping alternate load Increments used 

during loading. The rebound of the pile during un-loading shall be recorded in the same 

manner as in Sl. No. 8. 

 

Note: 

 

During loading increments or during un-loading decrements, the load on the pile shall be 

maintained, since the name of the method itself is "Maintained Load Method". To achieve 

this, the pressure gauge reading shall be watched continuously, and any drop in the pressure 

gauge reading during loading increments shall be made good by pumping. Similarly, during 

un-loading decrements any increase in the pressure gauge reading shall be made good by 

carefully reducing the pressure 



 

 

PULL OUT TEST ON PILES – METHODOLOGY 
 

1.0 GENERAL 

 

1.1 The testing of uplift force of pile shall be carried out according to the Indian 

Standard IS: 2911 (Part4)-1985. 

 

1.2 In accordance with the relevant provision of the Indian Standard IS:2911 (Part 4) 

1985, the safe load on a single working pile in the uplift test shall be least of 

 

a) Two- thirds of the final load at which the total  displacement attains a value  

of 12 mm or the load corresponding to a specified permissible uplift, and 

b)  Half of the load at which the load displacement curve shows a clear break 

(downward trend) 

 

2.0 METHODOLOGY OF TEST 

 

2.1 It is proposed to conduct the uplift load test on the test pile by the application of 

uplift force by means of hydraulic jack with gauge using a suitable pull out set up. 

 

2.2  The uplift test will be carried for a maximum load twice the estimated safe load or 

until the load displacement curve shows a clear break (downward trend) 

 
2.3 The test pile shall have adequate steel to withstand pulling. In  some  cases,  in 

order to allow for neck tension in a pull out test, it may be necessary to provide 

additional reinforcement in the piles to be tested. 

 
2.4  The main reinforcement bar are extended out of the pile having the 

development length of about 1.0m from the cut off pile. 

 

 
3.0 SETTLEMENT OBSERVATONS 

 
 

3.1 The pull out load application and settlement observations will  be read 

at the pile top as per the vertical load 



 

 

 

3.2 Settlements shall be recorded using two/four dial gauges with a least count of 

0.01 mm and travel of 25 mm. The gauges shall be positioned at an  equal  

distance around the piles and will be held by datum bars resting on immovable 

supports at a minimum distance of 1.50 m from the peripheral edge of the pile. 

Typical load test set up is given in Annexure I . 

 

4.0 LOAD APPLICATION 

 
 

4.1 The test  load shall  be  applied by means  of a  hydraulic jacks made  to rest  on     

2 nos of 1.50 mtr height plated Girder resting on two support on the ground / 

adjacent piles support of suitable capacity. The jacks will butt against the jacking 

girder assembly bearing against the loaded platform. The jacking girder assembly 

will consist of rolled steel beams / plated beams, with the bottom flanges well 

braced. 

 

4.2 Time and settlement observations will be made at the commencement and 

completion of each stage of incremental  loading.  The  settlement  observations 

will also be continued at about 15 minute intervals during the period when the 

applied load is constant. 

 

 
5.0 LOADING INCREMENT 

 

 

5.1  The estimated safe pull out load may be divided into 20% increments for loading. 

Usually, the pressure gauge reading corresponding to each such increment will not 

correspond to one of the marked divisions on the pressure gauge 

5.2 In such a case, the load nearest to a marked division may be selected as a load 

increment in this case, the load applied may not be a whole number. 

 

 
6.0 RECORDS 

 

6.1 The load, displacement and time will be recorded sequentially in a tabular form 

along with information about the test pile. A report will be prepared on the test, 

analyzing the test results and bringing out the conclusions. A load displacement 

curve will form an essential part of the presentation. 



 

 

 

 

 

PULLOUT TEST ARRANGEMENT 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Support Pile/Ground Test Pile Support Pile/Ground 

Base Plate 

 
Hydraulic Jack 

ISMB / GIRDER 

GL GL 
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INTEGRITY PACT 
 

 

Between 
 

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and  

having its registered office at “BHEL House”, Siri Fort, New Delhi – 110049 (India) hereinafter 

referred to as “The Principal”, which expression unless repugnant to the context or meaning 

hereof shall include its successors or assigns of the ONE PART 

 

and 
 

______________________________________________________________, (description of the 

party along with address), hereinafter referred to as “The Bidder/ Contractor” which expression 

unless repugnant to the context or meaning hereof shall include its successors or assigns of the 

OTHER PART 

 

Preamble 
 

The Principal intends to award, under laid-down organizational procedures, contract/s for 

______________________________________________________________________________ 

______________________________________________________________________________

____________________________________________. The Principal values full compliance 

with all relevant laws of the land, rules and regulations, and the principles of economic use of 

resources, and of fairness and transparency in its relations with its Bidder(s)/ Contractor(s). 

 

In order to achieve these goals, the Principal will appoint Independent External Monitor(s), who 

will monitor the tender process and the execution of the contract for compliance with the 

principles mentioned above.  
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Section 1 – Commitments of the Principal 
 

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to 

observe the following principles:- 

 

1.1.1 No employee of the Principal, personally or through family members, will in 

connection with the tender for, or the execution of a contract, demand, take a promise 

for or accept, for self or third person, any material or immaterial benefit which the 

person is not legally entitled to.  

 

1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason. 

The Principal will in particular, before and during the tender process, provide to all 

Bidder(s) the same information and will not provide to any Bidder(s) confidential / 

additional information through which the Bidder(s) could obtain an advantage in 

relation to the tender process or the contract execution.   

 

1.1.3 The Principal will exclude from the process all known prejudiced persons. 

 

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal 

offence under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any 

other statutory penal enactment, or if there be a substantive suspicion in this regard, the 

Principal will inform its Vigilance Office and in addition can initiate disciplinary actions. 

 

Section 2 – Commitments of the Bidder(s)/ Contractor(s) 
 

2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his participation 

in the tender process and during the contract execution. 

 

2.1.1 The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, 

offer, promise or give to the Principal or to any of the Principal’s employees involved 

in the tender process or the execution of the contract or to any third person any 

material, immaterial or any other benefit which he / she is not legally entitled to, in 
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order to obtain in exchange any advantage of any kind whatsoever during the tender 

process or during the execution of the contract.  

 

2.1.2 The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or 

undisclosed agreement or understanding, whether formal or informal. This applies in 

particular to prices, specifications, certifications, subsidiary contracts, submission or 

non-submission of bids or any other actions to restrict competitiveness or to introduce 

cartelization in the bidding process.  

 

2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant IPC/ 

PC Act; further the Bidder(s)/ Contractor(s) will not use improperly, for purposes of 

competition or personal gain, or pass on to others, any information or document 

provided by the Principal as part of the business relationship, regarding plans, technical 

proposals and business details, including information contained or transmitted 

electronically. 

 

2.1.4 The Bidder(s)/ Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, and is committed to or intends to make to agents, brokers or any 

other intermediaries in connection with the award of the contract. 

 

2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences.   

 

Section 3 – Disqualification from tender process and exclusion from future 

contracts 
 

If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression 

through a violation of Section 2 above, or acts in any other manner such as to put his reliability 

or credibility in question, the Principal is entitled to disqualify the Bidders(s)/ Contractor(s) from 

the tender process or take action as per the separate “Guidelines for Suspension of Business 

Dealings with Suppliers/ Contractors” framed by the Principal.  
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Section 4 – Compensation for Damages 

 
4.1 If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Section 3, the Principal is entitled to demand and recover the damages 

equivalent to Earnest Money Deposit/ Bid Security. 

4.2 If the Principal has terminated the contract according to Section 3, or if the Principal is 

entitled to terminate the contract according to section 3, the Principal shall be entitled to 

demand and recover from the Contractor liquidated damages equivalent to 5% of the 

contract value or the amount equivalent to Security Deposit/Performance Bank Guarantee, 

whichever is higher.  

Section 5 – Previous Transgression 
 

5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with any 

other company in any country conforming to the anti-corruption approach or with any other 

Public Sector Enterprise in India that could justify his exclusion from the tender process.  

  

5.2 If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

tender process or the contract, if already awarded, can be terminated for such reason. 

 

Section 6 – Equal treatment of all Bidders/ Contractors/ Sub-contractors 
 

6.1 The Bidder(s)/ Contractor(s) undertake(s) to demand from his sub-contractors a 

commitment consistent with this Integrity Pact. This commitment shall be taken only from 

those sub-contractors whose contract value is more than 20% of Bidder’s/ Contractor’s  

contract value with the Principal. 

 

6.2 The Principal will enter into agreements with identical conditions as this one with all 

Bidders and Contractors.  

 

6.3 The Principal will disqualify from the tender process all bidders who do not sign this pact 

or violate its provisions.  
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Section 7 – Criminal Charges against violating Bidders/ Contractors /Sub-

contractors 
 

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an 

employee or a representative or an associate of a Bidder, Contractor or Subcontractor which 

constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal 

will inform the Vigilance Office.  

 

Section 8 –Independent External Monitor(s)  
 

8.1 The Principal appoints competent and credible Independent External Monitor for this Pact. 

The task of the Monitor is to review independently and objectively, whether and to what 

extent the parties comply with the obligations under this agreement.  

 

8.2 The Monitor is not subject to instructions by the representatives of the parties and performs 

his functions neutrally and independently. He reports to the CMD, BHEL.   

 

8.3 The Bidder(s)/ Contractor(s) accepts that the Monitor has the right to access without 

restriction to all contract documentation of the Principal including that provided by the 

Bidder(s)/ Contractor(s). The Bidder(s)/ Contractor(s) will grant the monitor, upon his 

request and demonstration of a valid interest, unrestricted and unconditional access to his 

contract documentation. The same is applicable to Sub-contractor(s). The Monitor is under 

contractual obligation to treat the information and documents of the Bidder(s)/ 

Contractor(s) / Sub-contractor(s) with confidentiality.   

 

8.4 The Principal will provide to the Monitor sufficient information about all meetings among 

the parties related to the contract provided such meetings could have an impact on the 

contractual relations between the Principal and the Contractor. The parties offer to the 

Monitor the option to participate in such meetings.  

 

8.5 As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will 

so inform the Management of the Principal and request the Management to discontinue or 
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take corrective action, or heal the situation, or to take other relevant action. The Monitor 

can in this regard submit non-binding recommendations. Beyond this, the Monitor has no 

right to demand from the parties that they act in a specific manner, refrain from action or 

tolerate action.  

 

8.6 The Monitor will submit a written report to the CMD, BHEL within 8 to 10 weeks from the 

date of reference or intimation to him by the Principal and, should the occasion arise, 

submit proposals for correcting problematic situations. 

 

8.7 The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms and 

conditions. 

 

8.8 If the Monitor has reported to the CMD, BHEL, a substantiated suspicion of an offence 

under relevant IPC / PC Act, and the CMD, BHEL has not, within reasonable time, taken 

visible action to proceed against such offence or reported it to the Vigilance Office, the 

Monitor may also transmit this information directly to the Central Vigilance 

Commissioner, Government of India.  

 

8.9 The number of Independent External Monitor(s) shall be decided by the CMD, BHEL. 

 

8.10 The word ‘Monitor’ would include both singular and plural. 

 

Section 9 – Pact Duration 
 

9.1 This Pact begins when both parties have legally signed it. It expires for the Contractor 12 

months after the last payment under the respective contract and for all other Bidders 6 

months after the contract has been awarded. 

 

9.2 If any claim is made / lodged during this time, the same shall be binding and continue to be 

valid despite the lapse of this pact as specified as above, unless it is discharged/ determined 

by the CMD, BHEL. 
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Section 10 – Other Provisions 

 
10.1 This agreement is subject to Indian Laws and jurisdiction shall be registered office of the 

Principal, i.e. New Delhi. 

 

10.2 Changes and supplements as well as termination notices need to be made in writing. Side 

agreements have not been made. 

 

10.3 If the Contractor is a partnership or a consortium, this agreement must be signed by all 

partners or consortium members. 

 

10.4 Should one or several provisions of this agreement turn out to be invalid, the remainder of 

this agreement remains valid. In this case, the parties will strive to come to an agreement to 

their original intentions. 

 

10.5 Only those bidders/ contractors who have entered into this agreement with the Principal 

would be competent to participate in the bidding. In other words, entering into this 

agreement would be a preliminary qualification.  

 

 

------------------------------------               ----------------------------------- 

For & On behalf of the Principal  For & On behalf of the Bidder/ Contractor  

(Office Seal)      (Office Seal) 

 

Place---------------------- 

Date----------------------- 

 

 

Witness:  ____________________   Witness:  _______________________ 

(Name & Address) ____________   (Name & Address)________________ 

____________________________   _______________________________ 



ANNEXURE TO INTEGRITY PACT 

INTEGRITY PACT 

 

(a) IP is a tool to ensure that activities and transactions between the Company and its 
Bidders/Contractors are handled in a fair, transparent and corruption free manner. A panel of 
Independent External Monitors (IEMs) have been appointed to oversee implementation of IP in 
BHEL. The IP as enclosed with the tender (total 7 sheets) is to be submitted (duly signed by 
authorized signatory who signs in the offer) along with techno-commercial bid. Only those 
bidders who have entered into such an IP with BHEL would be competent to participate in the 
bidding. In other words, entering into this Pact would be a preliminary qualification. 

Details of IEM for this tender is furnished below:  

Mr. Arun Chandra Verma, IPS (Retd.) 
Mr. Virendra Bahadur Singh IPS (Retd) 
 

(b) Please refer Section-8 of the IP for Role and Responsibilities of IEMs. In case of any complaint 
arising out of the tendering process, the matter may be referred to the IEM mentioned inthe 
tender. No routine correspondence shall be addressed to the IEM (phone/post/email) regarding 
the clarifications, time extensions or any other administrative queries, etc. on the tender issued. 
All such clarification/issues shall be addressed directly to the tender issuing (procurement) 
department.” 
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ANNEXURE A 

PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY 
(On non-Judic ial paper of appropriate value)  

Bank Guarantee No .
Date . 

To
(Employer’s Name and Address)
…………………………………………..
 
Dear Si rs,

In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender 

No……………………………1(Tender Conditions), M/s.  …………………………………………………. having its 

registered office at …………………………………………2 (hereinafter referred to as the 'Tenderer'), is submitting 

its bid  for the work of .3 invited by ……………4.(name of the Employer) through its Unit at  

…………………(

The Tender Conditions provide that the Tenderer shall pay a sum of Rs ………………………. as Earnest Money 

Deposit in the form therein mentioned. The form of payment of Earnest Money Deposit includes Bank Guarantee 

executed by a Scheduled Bank.

In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and unconditional 

Bank Guarantee against Earnest Money Deposit for an amount of ...........................5  ........................................... 

is required to be submitted by the Tenderer as a condition precedent for participation in the said Tender and the 

Tenderer having approached us for giving the said Guarantee,

we, the ............................................................................................[Name & address of the Bank] 

................................................................................................. having our Registered Office at 

………………….……………………………..(hereinafter referred to as the Bank) being the Guarantor under this 

Guarantee, hereby irrevocably and unconditionally      undertake to forthwith and immediately pay to the 

Employer without any demur, merely on your first   demand any sum or sums of Rs.       5  

............................................(in words Rupees..........................................) without any reservation, protest, and 

recourse and without the beneficiary needing to prove or demonstrate reasons for its such demand.

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding 

Rs. _______________ ________________________.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Vendor/Contractor/Vendors in any suit or proceeding pending before any Court or Tribunal, Arbitrator or 

any other authority, our liability under this present being absolute and unequivocal.
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The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Tenderer shall have no claim against us for making such payment.

We …………….. Bank further agree that the Employer  shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said 

Tender or to extend the time of submission of from time to time or to postpone for any time or from time to time 

any of the powers exercisable by the Employer  against the said Tenderer and we shall not be relieved from our 

liability by reason of any such variation, or extension being granted to the said Tenderer or for any forbearance, 

act or omission on the part of the Employer  or any indulgence by the Employer  to the said Tenderer or by any 

such matter or thing whatsoever which under the law relating to sureties would but for this provision have effect 

of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank 

as a principal debtor, in the first instance without proceeding against the Tenderer and notwithstanding any 

security or other guarantee that the Employer may have in relation to the Tenderer's liabilities.

This Guarantee shall be irrevocable and shall remain in force upto and including……………………………..6 and 

shall be extended from time to time for such period as may be desired by the Employer.  

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Tenderer but shall in all respects and for all purposes be binding and 

operative until payment of all money payable to the Employer in terms hereof. However, unless a demand or 

claim under this Guarantee is made on us in writing on or before the ………………………………. 7 we shall 

be discharged from all liabilities under this Guarantee.

We, ……………… Bank lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed………………5…..

b) This Guarantee shall be valid up to ………………6

c) Unless the Bank is served a written claim or demand on or before _____________7 all rights under this 

guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under this

guarantee irrespective of whether or not the original bank guarantee is returned to the Bank

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank.

    For and on behalf of 

(Name of the Bank)

Date……………….

Place of Issue……………….



SL. NO. DESCRIPTION UNIT  QTY ITEM RATE
(Excluding GST) AMOUNT

1

Boring (with DTH/drilling machine) in any kind of soil/rock, providing and
installing bored cast-in-situ reinforced/Plain cement concrete piles of
grade M-25 of specified diameter and length below the pile cap, to carry a
safe working load not less than specified, excluding the cost of steel
reinforcement but including the cost of concrete, marking of pile location
as per approved drawing with total station machine, boring, with bentonite
solution and temporary casing of appropriate length for setting out and
removal of same and the length of the pile to be embedded in the pile cap
etc. all complete, (Cement Content shall be as per approved MIX DESIGN
by BHEL/Owner) including removal of excavated earth with all lifts and
leads (Length of pile for payment shall be measured upto bottom of pile
cap). . 300 mm dia piles,

Meter 127818.00 905.710 115766041.00

2

Providing and laying in position machine batched and machine mixed
design mix M-25 grade cement concrete for reinforced/Plain cement
concrete work, using cement content as per approved design mix,
including pumping of concrete to site of laying but excluding the cost of
centering, shuttering, finishing and reinforcement, including admixtures in
recommended proportions as per IS: 9103 to accelerate, retard setting of
concrete, improve workability without impairing strength and durability as
per direction of Engineer-in-charge (Cement Content shall be as per
approved MIX DESIGN by BHEL/Owner).All works upto plinth level : MMS
PILE CAP APPROX. HEIGHT 200MM FROM GL .

Cum 752.00 3875.140 2914105.00

3
Centering and shuttering including strutting, propping etc. and removal of
form for all heights : Foundations, footings, bases of columns, etc. for
mass concrete

sqm 10032.00 116.590 1169631.00

4

Erection of Columns, Erection and Alignment of Column (structure legs) in
plumb, as per the Co-ordinates of BHEL MMS coordinate drawing, inside
pile foundation before pouring of concrete complete in all respect including
template etc,collecting of columns material from store,shifting to work
location,unpacking, disposal of unwanted packing material at identified
location as per instruction of Engineer in charge. Complete all. (COLUMN
MATERIAL SUPPLY BY BHEL) 

Tones 1482.00 6179.145 9157493.00

5

Erection of Structure material using required fasteners as per BHEL GA-
Drawing.Assembly to mentioned inclinated angle ,tightening of
accessories using tools at mentioned torque including collecting structure
material from store,shifting to work location,unpacking, disposal of
unwanted packing material at identified location as per instruction of
Engineer in charge complete all. (STRUCTURE MATERIAL SUPPLY BY
BHEL)  

Tones 4215.00 1483.188 6251637.00

6

Erection of modules,placing,tightening using tools at desired/designed
torque..(size approximately 1966 x 986 x 35 mm, Approx. Weight: 25 kg).
including Erection bolts & nuts as per drawing and collecting module from
BHEL STORE unpacking,shifting to work location, storing of modules
packing material at identified location and handing over to BHEL as per
instruction of Engineer In-charge, lead upto 5 KM (PV MODULES
SUPPLY BY BHEL) all complete.

Nos 426000.00 13.942 5939292.00

7

Earth work in excavation by mechanical means (Hydraulic excavator,
dozer, etc.,)/ manual means over areas (any depth. 1.5m in width as well
as 10 sqm on plan) including, rolling, watering, compaction, & getting out
& disposal of excavated earth, lead upto 5 km and lift upto 1.5m,
disposed earth to be levelled, rolled/neatly dressed as per direction of
Engineer-in -charge.all kind of soil

Cum 181980.00 75.710 13777706.00

8

Earth work in excavation by mechanical means (Hydraulic excavator,
dozer, etc.,)/ manual means over areas (any depth. 1.5m in width as well
as 10 sqm on plan) including, rolling, watering, compaction, & getting out
& disposal of excavated earth, lead upto 5 km and lift upto 1.5m,
disposed earth to be levelled, rolled/neatly dressed as per direction of
Engineer-in -charge. Ordinary rock.

Cum 20220.00 132.880 2686834.00

9

Filling and banking with excavated earth in layers not exceeding 20 cm in
depth, breaking clods, watering, rolling each layer with ½ tonne roller or
wooden or steel rammers, and rolling every 3rd and top-most layer with
power roller of minimum 8 tonnes and dressing up in embankments for
roads, flood banks, marginal banks and guide banks or filling up ground
depressions, lead upto 5km and lift upto 1.5 m (compaction as per
required MDD minimum 95% as per approved FQP issued by BHEL): All
kinds of soil.

Cum 1500.00 257.220 385830.00

10 Finishing pile cap with water proofing cement paint of required shade
:New work (Two or more coats applied @ 3.84 kg/10 sqm). sqm 15048.00 35.350 531947.00

PRICE BID (100MW GSECL RAGHANESDA)

MMS PILE FOUNDATION WORK, MMS COLUMN, SUPERSTRUCTURE AND MODULE ERECTION, PILE LOAD TEST & LAND 
LEVELLING WORKS AND OTHER ASSOCIATED WORKS AT 100MW GSECL RAGHANESDA GUJARAT.
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SL. NO. DESCRIPTION UNIT  QTY ITEM RATE
(Excluding GST) AMOUNT

PRICE BID (100MW GSECL RAGHANESDA)

MMS PILE FOUNDATION WORK, MMS COLUMN, SUPERSTRUCTURE AND MODULE ERECTION, PILE LOAD TEST & LAND 
LEVELLING WORKS AND OTHER ASSOCIATED WORKS AT 100MW GSECL RAGHANESDA GUJARAT.

11

Demolishing cement concrete manually/ by mechanical means including
disposal of material within 5km/away from plant premises lead as per
direction of Engineer - in- charge. Nominal concrete 1:3:6 or richer mix (i/c
equivalent design mix)

Cum 50.00 599.350 29968.00

12

Demolishing brick work /RRM manually/ by mechanical means including
stacking of serviceable material and disposal of unserviceable material
within 5km/away from plant premises lead as per direction of Engineer-in-
charge.

Cum 50.00 506.600 25330.00

13

Demolishing R.C.C. work manually/ by mechanical means including
stacking of steel bars and disposal of unserviceable material within
5km/away from plant premises lead as per direction of Engineer - in-
charge. 

Cum 50.00 874.370 43719.00

14

Extra for cutting reinforcement bars manually/ by mechanical means in
R.C.C. or R.B. work (Payment shall be made on the cross sectional area
of R.C.C. or R.B. work) as per direction of Engineer -in -charge. sqm 50.00 301.040 15052.00

15

Vertical load testing(initial) of piles in accordance with IS 2911(part-4)
including installation of loading platform and preparation of pile head or
construction of test cap and dismantling of test cap after test etc.
complete as per specification and upto 50 tonne capacity pile. all complete
as per the direction of engineer in charge

Nos 64.00 3070.530 196514.00

16

Pull out load testing (initial) of piles in accordance with IS 2911(part-4)
including installation of loading platform and preparation of pile head or
construction of test cap and dismantling of test cap after test etc.
complete as per specification and upto 50 tonne capacity pile. all complete
as per the direction of engineer in charge

Nos 64.00 3070.530 196514.00

17
Lateral load testing(initial) of single pile in accordance with IS:2911 (Part-
4) for determining safe allowable lateral load on pile upto 50 tonne
capacity as per direction of engineer in charge 

Nos 64.00 3070.530 196514.00

18

Vertical load testing of piles in accordance with IS 2911(part-4) including
installation of loading platform and preparation of pile head or construction
of test cap and dismantling of test cap after test etc.Routine test (test load
1.5 times the safe capacity) complete as per the direction of engineer in
charge

Nos 1420.00 187.306 265975.00

19

Uplift testing of piles in accordance with IS 2911(part-4) including
installation of loading platform and preparation of pile head or construction
of test cap and dismantling of test cap after test etc. Routine test (test load
1.5 times the safe capacity) complete as per the direction of engineer in
charge

Nos 1420.00 187.306 265975.00

20
Lateral load testing of single pile in accordance with IS:2911 (Part-4) for
determining safe allowable lateral load on pile.Routine test (as per design
load) complete as per the direction of engineer in charge

Nos 1420.00 187.306 265975.00

21

Earth work in excavation (FOR CABLE TRENCHES) by mechanical
means (Hydraulic excavator, dozer, etc.,)/ manual means over areas (
depth 600MM width 750Mm) including, rolling, watering, compaction, &
getting out & disposal of excavated earth, lead upto 5 km and lift upto
1.5m, disposed earth to be levelled, rolled/neatly dressed as per direction
of Engineer-in -charge.all kind of soil

Cum 41580.00 75.710 3148022.00

22 M16X35(HDG 8.8) Sets 71000.00 13.750 976250.00

23 M10X30 (HDG 8.8) Sets 1945400.00 4.250 8267950.00

24 M8X25(SS304 GRADE A2-70) Sets 852000.00 5.180 4413360.00

25 M6X20(SS304 GRADE A2-70) Sets 852000.00 3.300 2811600.00

Rs. 179,699,234.00

QUOTE PERCENTAGE (%) ABOVE/BELOW (+/-) (OR) AT PAR TO TOTAL AMOUNT

QUOTED PERCENTAGE (%) IN WORDS ABOVE/BELOW (OR) AT PAR TO TOTAL AMOUNT

Plus applicable GST

NOTE:
1. CONTRACTOR SHOULD QUOTE PERCENTAGE (%) ABOVE/BELOW (OR) AT PAR TO TOTAL AMOUNT
2. QUOTED PERCENTAGE (%) IS APPLICABLE ON ALL ITEM RATES UNIFORMLY.

TOTAL AMOUNT:

NOTE: FOR SL.NO 21 TO 24
1 set = 1 no. Bolt/screw + 1 no. Hex. Nut + 2 no.s Plain Washers + 1 no. Spring Washer+ 1 star washer
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