

## Annexure-I

Major Activity timelines shall be considered as follows

S.NO	Actiivity	Agency responsible	Timeline
1	PO acknowledgement	Vendor	___2___ days from PO date
2	Submission of Drawing/Datasheet	Vendor	___5___ days from PO date
3	Submission of QP	Vendor	___4___ day from the Drawing approval date.
4	Comments /approval of drawing & QP by BHEL	BHEL	3days from date of submission
5	SUBmission of QP & Drawing as per comments	Vendor	3 days from date of comments
6	Approval of QP & Drawing	BHEL/Customer	___4___ days from submission date as per comments
7	Raising of Inspection Call	Vendor	___7___ days before scheduled inspection date
8	Inspection completion	Self/BHEL/Third party inspection agency	___3___ days from scheduled inspection date
9	Dispatch clearance/Road permit issue( if applicable)	BHEL	___2___ days from date of vendor's request
10	Reciept of Material at BHEL	Vendor	on or before delivery schedule as per PO.